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Abstract
Cost estimating is a knowledge intensive task, involving a high degree of subjectivity.
Consequently, many of the current cost estimating (CE) processes lack formalisation,
often resulting in the branding of cost estimating as a “part art, part science”
discipline. This thesis is concerned with understanding the factors that influence the
quality of the cost estimating process. The aim is to develop a framework that will
improve the perceived quality of cost estimates, by minimising the subjectivity
involved the current CE process.
A literature review examines the shortcomings of the current CE processes. It was
identified that there is a lack of methodologies for eliciting CE knowledge, as well as
mixed views across authors regarding the CE knowledge requirements. In addition,
the review identifies that the current methods for assessing the quality of cost
estimates are unstructured and highly subjective. By adopting a case study
approach, the current CE processes across a number of organisations were captured,
resulting in the identification of their weaknesses. A detailed study was carried out
regarding the knowledge associated with the cost estimation of complex mechanical
hardware products. This led to the development of a Knowledge Elicitation (KEL)
methodology, tailored to the needs of cost estimators.
Through the use of a survey study, it was identified that the quality of a cost
estimate is dependent on the fulfilment of a number of inherent characteristics. It
was demonstrated that there was some variation in the relative contribution of each
characteristic influencing the overall quality of the estimating process. These findings
were implemented in a prototype software tool, which cost estimators could use to
assess and quantify the quality of their estimates. A framework was developed based
on the merge of the prototype tool and the KEL methodology. The framework’s
purpose is to aid cost estimators in acquiring all the necessary knowledge for
developing cost estimates of good quality. Novice cost estimators will find the
application of the framework particularly beneficial, since they lack the experience
and knowledge in a particular domain.
In conclusion, it was demonstrated through the case studies that the use of the
proposed framework provides novice cost estimators with a formalised process for
developing cost estimates of quality similar to the one of experts. The framework
was applied on case studies within the aerospace and automotive industry, and their
results were validated by experts within the collaborating organisations. As a result
of this study’s findings, key areas for future research were identified. The adoption of
this approach by cost practitioners could provide increased credibility to their work
and a higher level of confidence in their cost estimates.
Developing a Framework for Improving the Quality of Cost Estimatesii
Acknowledgments
Firstly, I would like to thank Prof. Rajkumar Roy for providing me with the
opportunity to undertake this journey, as well as his continuous support throughout
the past years. In addition, my sincere acknowledgements to Dr. Charles Wainwright
for his help and encouragement throughout the PhD study. I would also like to
acknowledge the Engineering & Physical Sciences Research Council (EPSRC) for
providing the funding resources to undertake this study.
There are a number of people who went beyond their duty in order to help me with
this study. Especially I would like to acknowledge Mr. D. Kartalos and all his
colleagues for providing me support during my research; as well as providing me
with a good ‘industrial’ learning experience. On the subject of going beyond the line
of duty, my most sincere acknowledgements go to D. Sauve for all his help both
towards my study and on a professional level.
I would also like to acknowledge P. Shields, A. Lea, P. Wardle, G. Teologlou, J.
Herve, A. Langridge and the rest of the Galorath folks, as well as the sponsors of this
research, Airbus; and in particularly D. Tyso and D. Gore. A sincere
acknowledgement goes to all the cost estimators, and their friendly community, for
helping me out with the survey. I would also like to thank S. Ragg for providing an
additional test-case towards this study. Finally, I would like to sincerely thank M.
Hunt for his understanding and patience while writing up this thesis.
On a personal level, there were a number of people which kept me sane and helped
me on varying levels throughout this study. My acknowledgements go to Nikos,
Nancy, Ina, George and my brother.
Finally, I would like to thank Roza, Pantelitsa and Alkis for their indirect support.
Most importantly, I would like to thank my mother for all the support and sacrifices
all these years.
End of my ‘Oscars’ Speech…
Developing a Framework for Improving the Quality of Cost Estimates iii
List of Publications
Lavdas E., Roy R. and Wainwright C., Identifying the key factors affecting the quality
of a cost estimate, Leading the Web in Concurrent Engineering, Ghodous P., Dieng-
Kuntz R and Loureiro G. (eds), 2006, 143: 737-745
Lavdas E., Roy R., Wainwright C. and Houseman O., Cost Estimating Knowledge
Capture: A Novice Based Approach, ISPA/SCEA Conference Proceedings, 2005,
Denver, USA
Houseman, O., Roy, R., Wainwright, C. and Lavdas, E., Cost-Estimating Aircraft
Systems at a Conceptual Design Stage, Next Generation Concurrent Engineering,
Sobolewski, M. and Ghodous, P. (Eds.), 2005, ISPE Inc., pp. 563-568
Houseman, O., Roy, R., Wainwright, C. and Lavdas, E., Cost Optimising Aircraft
Systems at a Conceptual Design Stage, International Journal of Manufacturing
Technology and Management (IJMTM). Paper accepted for publication on December
2007
Developing a Framework for Improving the Quality of Cost Estimatesiv
Contents
CHAPTER 1 – INTRODUCTION ......................................................................................................1
1.2 COST ESTIMATING CHALLENGES ....................................................................................................2
1.2 RESEARCH CONTEXT ......................................................................................................................4
1.3 THE ‘COST-EXPERT’ PROJECT ........................................................................................................5
1.4 THE COLLABORATING ORGANISATIONS..........................................................................................5
1.5 RESEARCH AIM ...............................................................................................................................8
1.6 THESIS STRUCTURE.........................................................................................................................9
CHAPTER 2- LITERATURE REVIEW............................................................................................11
2.1 COST ESTIMATING OVERVIEW ......................................................................................................12
2.2 PRACTICAL ISSUES IN COST ESTIMATING......................................................................................19
2.3 THE ANATOMY OF A GOOD COST ESTIMATE.................................................................................27
2.4 KNOWLEDGE ELICITATION............................................................................................................34
2.5 COST ESTIMATING KNOWLEDGE CAPTURE ...................................................................................45
2.6 SUMMARY AND KEY OBSERVATIONS............................................................................................49
CHAPTER 3 – RESEARCH DESIGN ..............................................................................................53
3.1 RESEARCH AIM & OBJECTIVES .....................................................................................................53
3.2 RESEARCH METHODOLOGY FORMATION ......................................................................................54
3.3 RESEARCH METHODOLOGY DESIGN .............................................................................................62
3.4 SUMMARY.....................................................................................................................................66
CHAPTER 4 – COST ESTIMATING KNOWLEDGE....................................................................67
4.1 MODELLING THE COST ESTIMATING PROCESS ..............................................................................68
4.2 AN OVERVIEW OF COST ESTIMATING KNOWLEDGE......................................................................76
4.3 IDENTIFYING THE TYPES OF CE KNOWLEDGE ...............................................................................81
4.4 THE NATURE OF COST ESTIMATING KNOWLEDGE ........................................................................95
4.5 SUMMARY & KEY OBSERVATIONS................................................................................................99
CHAPTER 5 – IDENTIFYING THE QUALITY OF COST ESTIMATES .....................................103
5.1 A GOOD QUALITY COST ESTIMATE – A SURVEY ........................................................................103
5.2 IDENTIFYING THE CHARACTERISTICS OF A GOOD QUALITY ESTIMATE (1ST SURVEY
STAGE) .......................................................................................................................................108
5.3 ELEMENTS WEIGHTS IDENTIFICATION (2ND SURVEY STAGE).......................................................118
5.4 SUMMARY & KEY OBSERVATIONS..............................................................................................132
CHAPTER 6 – DEVELOPING A TOOL FOR ASSESSING THE QUALITY OF COST
ESTIMATES ........................................................................................................135
6.1 AN INSTRUMENT FOR ASSESSING THE QUALITY OF COST ESTIMATES ........................135
6.2 CEQA TOOL DEVELOPMENT ......................................................................................................137
6.3 VALIDATION OF THE CEQA TOOL ..............................................................................................144
6.4 SUMMARY & KEY OBSERVATIONS..............................................................................................153
CHAPTER 7 – CE PROCESS IMPROVEMENT FRAMEWORK DEVELOPMENT .......157
7.1 DEFINING THE REQUIREMENTS OF THE PROPOSED FRAMEWORK ................................................158
7.2 KC
2
METHODOLOGY DEVELOPMENT ........................................................................................161
7.3 RESULTING FRAMEWORK............................................................................................................178
7.4 CASE STUDY 1 – FAN COWL DOOR .............................................................................................183
7.5 SUMMARY & KEY OBSERVATIONS..............................................................................................195
CHAPTER 8 – FURTHER CASE STUDIES & FRAMEWORK VALIDATION .........199
8.1 CASE STUDY 2 – RIB ASSEMBLY.................................................................................................199
8.2 CASE STUDY 3 – AUTOMOTIVE ...................................................................................................210
8.3 AEROSPACE VERSUS AUTOMOTIVE .............................................................................................221
8.4 FRAMEWORK VALIDATION .........................................................................................................224
Developing a Framework for Improving the Quality of Cost Estimates v
8.5 SUMMARY AND KEY OBSERVATIONS..........................................................................................230
CHAPTER 9 – DISCUSSION & CONCLUSIONS .....................................................................233
9.1 DISCUSSION OF RESEARCH FINDINGS..........................................................................................233
9.2 QUALITY, GENERALISABILITY & IMPLICATIONS OF FINDINGS ....................................................241
9.3 KEY RESEARCH CONTRIBUTIONS ................................................................................................244
9.4 RESEARCH LIMITATIONS .............................................................................................................245
9.5 FUTURE WORK............................................................................................................................247
9.6 CONCLUSIONS .............................................................................................................................248
REFERENCES…. ...............................................................................................................................253
APPENDIX A – QUESTIONNAIRES ...........................................................................................265
APPENDIX B – IDEF0 DIAGRAMS ............................................................................................277
APPENDIX C – METHODOLOGY DEVELOPMENT & CASE STUDIES ADDITIONAL
INFORMATION .................................................................................................285
APPENDIX D – ANALYSIS OF SURVEY RESULTS ................................................................317
APPENDIX E – CEQA TOOL USER MANUAL ...........................................................................345
Developing a Framework for Improving the Quality of Cost Estimatesvi
List of Figures
FIGURE 1.1 – THE BALANCE BETWEEN BEING COMPETITIVE AND PROFITABLE ........................................ 3
FIGURE 1.2 – AN OVERVIEW OF STAKEHOLDERS’ INTERACTIONS IN PRODUCING A COST ESTIMATE............. 6
FIGURE 2.1 – FOCUS OF LITERATURE REVIEW ............................................................................. 11
FIGURE 2.2 – A CER RELATING THE COST OF AN AIRCRAFT ENGINE IN RELATION TO THE THRUST
PRODUCED .......................................................................................................14
FIGURE 2.3 – TYPICAL DATA TYPES AND SOURCES ....................................................................... 22
FIGURE 2.4 – SKILLS AND KNOWLEDGE OF A COST ESTIMATOR........................................................ 25
FIGURE 2.5 – SET OF CLUSTERS DEFINING THE SKILLS OF A COST ENGINEER...................................... 25
FIGURE 2.6 – EXTRACT FROM A TYPICAL CHECKLIST USED FOR COST ESTIMATES REVIEW ...................... 32
FIGURE 3.1 – DESIGN OF THE RESEARCH ................................................................................... 56
FIGURE 3.2 – DIFFERENTIATING TRADITIONS BY FOCI................................................................... 57
FIGURE 3.3 – RESEARCH CONSIDERATIONS IN ESTABLISHING TRUSTWORTHINESS ................................ 59
FIGURE 3.4 – RESEARCH METHODOLOGY DESIGN......................................................................... 65
FIGURE 4.1 – RESEARCH APPROACH FOR IDENTIFYING THE TYPES OF CE KNOWLEDGE .......................... 67
FIGURE 4.2 – EXAMPLE OF A FUNCTION USED IN IDEF0 MODELLING ................................................ 69
FIGURE 4.3 – ‘COST ESTIMATING PROCESS’ FUNCTION.................................................................. 69
FIGURE 4.4 – COST ESTIMATING PROCESS (NODE A0).................................................................. 70
FIGURE 4.5 – PRODUCING COST ESTIMATE (NODE A4) ................................................................. 71
FIGURE 4.6 – THE USE OF COST ESTIMATING TECHNIQUES ACROSS THE PRODUCT LIFECYCLE ................. 72
FIGURE 4.7 – BASIC STEPS OF A DETAILED COST ESTIMATE ........................................................... 73
FIGURE 4.8 – UNCERTAINTY OF INPUTS THROUGHOUT THE PRODUCT LIFECYCLE.................................. 74
FIGURE 4.9 – EXAMPLE OF A TYPICAL SUPPLY CHAIN IN THE AEROSPACE INDUSTRY .............................. 75
FIGURE 4.10 – TYPICAL RFQ LIFECYCLE.................................................................................... 76
FIGURE 4.11 – DECOMPOSITION OF CE KNOWLEDGE .................................................................... 78
FIGURE 4.12 – EXAMPLE OF THE ANALYSIS OF THE COST ESTIMATING PROCESS MODEL ........................ 84
FIGURE 4.13 – EXAMPLE OF THE ANALYSIS OF A COST ESTIMATE ..................................................... 85
FIGURE 4.15 – TO-BE PROCESS ............................................................................................. 94
FIGURE 5.1 – SURVEY DESIGN .............................................................................................. 105
FIGURE 5.2 – A SCREENSHOT OF THE ONLINE SURVEY PAGE; PORTRAYING THE SEMANTIC DIFFERENTIAL
SCALES.......................................................................................................... 107
FIGURE 5.3 – RESPONDENTS DISTRIBUTION BASED ON INDUSTRY & SECTOR .................................... 109
FIGURE 5.4 – GRAPHICAL DISTRIBUTION REGARDING THE IMPORTANCE OF RISK ............................... 123
FIGURE 5.5 – SUB-GROUPS COMPARISON BASED ON INDUSTRY ..................................................... 125
FIGURE 5.6 – SUB-GROUPS COMPARISON BASED ON SECTOR........................................................ 126
FIGURE 5.7 – SUB-GROUPS COMPARISON BASED ON CE TECHNIQUE .............................................. 128
FIGURE 5.8 – SUB-GROUPS COMPARISON BASED ON POSITION ..................................................... 129
FIGURE 5.9 – SUB-GROUPS COMPARISON BASED ON EXPERIENCE .................................................. 131
FIGURE 6.1 – INITIAL ESTIMATE REVIEW USING THE CEQA TOOL ................................................. 137
FIGURE 6.2 – SEQUENCE OF FUNCTIONS WITHIN THE TOOL .......................................................... 139
FIGURE 6.3 – SCREENSHOT OF THE INTRODUCTION SHEET ........................................................... 140
FIGURE 6.4 – SCREENSHOT OF THE ESTIMATE ASSESSMENT SHEET................................................. 142
FIGURE 6.5 – SCREENSHOT OF THE MAIN RESULTS SHEET............................................................ 143
FIGURE 6.6 – SCREENSHOT OF THE DETAILED RESULTS SHEET ...................................................... 144
FIGURE 6.7 – PLOT OF EXPERTS’ PERCEPTION AGAINST TOOL’S RESULTS; FOR THE 9 TEST-CASES.......... 149
FIGURE 6.8 – QUESTIONNAIRE USED TO GAUGE USER EXPERIENCE WITH THE TOOL............................ 151
FIGURE 7.1 – DISTINCT PARTS OF THE PROPOSED FRAMEWORK..................................................... 158
FIGURE 7.2 – CONCEPTUAL STRUCTURE FOR THE PROPOSED METHODOLOGY .................................... 165
FIGURE 7.3 – AN EXAMPLE OF THE STEPS IN APPLYING THE COMPOSITION LADDERING TECHNIQUE ........ 167
FIGURE 7.4 – MAJOR CATEGORIES OF THE CE KNOWLEDGE .......................................................... 168
FIGURE 7.5 – STRUCTURAL ENTITY TEMPLATE........................................................................... 170
FIGURE 7.6 – MANUFACTURING PROCESS TEMPLATE ................................................................... 172
FIGURE 7.7 – ESTIMATE COVER SHEET.................................................................................... 174
FIGURE 7.8 – AN EXAMPLE OF THE ASSUMPTION SHEET ............................................................... 176
FIGURE 7.9 – RISK SHEET.................................................................................................... 177
Developing a Framework for Improving the Quality of Cost Estimates vii
FIGURE 7.10 – KC
2
METHODOLOGY ...................................................................................... 179
FIGURE 7.11 – PROPOSED FRAMEWORK STRUCTURE ................................................................... 181
FIGURE 7.12 – DESIGN OF EXPERIMENT FOR THE CASE STUDIES.................................................... 183
FIGURE 7.13 – ILLUSTRATION OF A TYPICAL FAN COWL DOOR ...................................................... 184
FIGURE 7.14 – ILLUSTRATED PBS FOR THE FAN COWL DOOR ....................................................... 185
FIGURE 7.15 – ESTIMATE COVER SHEET FOR THE FAN COWL DOOR ESTIMATE .................................. 186
FIGURE 7.16 – STRUCTURAL ENTITY TEMPLATE FOR THE ACCESS PANEL OUTER SKIN ......................... 187
FIGURE 7.17 – EXAMPLE OF OUTER SKIN DOOR FABRICATION TIME CALCULATIONS ........................... 188
FIGURE 7.18 – FAN COWL DOOR COST ESTIMATE SUMMARY ........................................................ 189
FIGURE 7.19 – AN EXAMPLE OF KNOWLEDGE CAPTURED IN THE STRUCTURAL ENTITY TEMPLATE............ 191
FIGURE 7.20 – AN EXAMPLE OF KNOWLEDGE CAPTURED IN THE ASSUMPTIONS SHEET......................... 192
FIGURE 7.21 – CEQA DETAILED RESULTS SHEET FOR THE FAN COWL DOOR ESTIMATE ...................... 194
FIGURE 8.1 – DRAWING AND PICTURE OF A TYPICAL RIB ASSEMBLY ............................................... 200
FIGURE 8.2 – ESTIMATE COVER SHEET FOR THE RIB ASSEMBLY COST ESTIMATE................................ 201
FIGURE 8.3 – ILLUSTRATED PRODUCT BREAKDOWN INTO THE MAJOR COST ELEMENTS ........................ 202
FIGURE 8.4 – STRUCTURAL ENTITY TEMPLATE FOR THE RIB ASSEMBLY ............................................ 203
FIGURE 8.5 – MANUFACTURING PROCESS TEMPLATE FOR THE RIB ASSEMBLY .................................... 204
FIGURE 8.7 – FABRICATION MAN-HOURS PER UNIT .................................................................... 205
FIGURE 8.8 – COST BREAKDOWN INTO THE MAIN COST ELEMENTS................................................. 206
FIGURE 8.9 – SNAPSHOT OF THE COMPLETED ASSUMPTIONS SHEET................................................ 208
FIGURE 8.10 – SNAPSHOT OF THE COMPLETED ASSUMPTIONS SHEET .............................................. 208
FIGURE 8.11 – CEQA DETAILED RESULTS SHEET FOR THE RIB ASSEMBLY ESTIMATE .......................... 210
FIGURE 8.12 – UPPER AND LOWER SIDES OF THE AIRBAG COVER ASSEMBLY..................................... 211
FIGURE 8.13 – ESTIMATE COVER SHEET FOR THE AIRBAG COVER ASSEMBLY COST ESTIMATE ............... 212
FIGURE 8.14 – AIRBAG COVER ASSEMBLY PBS.......................................................................... 213
FIGURE 8.15 – STRUCTURAL ENTITY TEMPLATE FOR THE AIRBAG COVER ASSEMBLY............................ 214
FIGURE 8.16 – MANUFACTURING PROCESS TEMPLATE FOR THE TRIM COVER ASSEMBLY ....................... 215
FIGURE 8.17 – EXAMPLE OF ENGINEERING INSTRUCTIONS FOR THE AIRBAG COVER ASSEMBLY COST
ESTIMATE.................................................................................................... 216
FIGURE 8.18 – FABRICATION MAN-HOURS PER UNIT................................................................... 216
FIGURE 8.19 – COST BREAKDOWN INTO THE MAIN COST ELEMENTS............................................... 217
FIGURE 8.20 – KNOWLEDGE CAPTURED IN THE ASSUMPTIONS SHEET.............................................. 218
FIGURE 8.21 – CEQA DETAILED RESULTS SHEET FOR THE AIRBAG COVER ASSEMBLY ESTIMATE............ 220
FIGURE 8.22 – REVISION OF KNOWLEDGE TREE BASED ON THE EXPERT’S COMMENTS.......................... 223
Developing a Framework for Improving the Quality of Cost Estimatesviii
List of Tables
TABLE 2.1 – COST ESTIMATING TECHNIQUES AND PRODUCT LIFECYCLE ............................................. 20
TABLE 2.3 – ADVANTAGES AND DISADVANTAGES OF THE KEL TECHNIQUES ........................................ 41
TABLE 2.4 – TYPES OF KNOWLEDGE AGAINST KEL TECHNIQUES ...................................................... 43
TABLE 3.1 – COMPARISON OF FIVE RESEARCH TRADITIONS IN QUALITATIVE RESEARCH......................... 57
TABLE 3.2 – STRATEGIES FOR DEALING WITH THREATS TO VALIDITY ................................................ 60
TABLE 4.1 – LIST OF INTERVIEWEES ......................................................................................... 83
TABLE 4.2 – SUMMARY OF INTERVIEWEES’ RESPONSES .................................................................. 87
TABLE 4.3 – THE NATURE OF CE KNOWLEDGE ............................................................................ 96
TABLE 4.4 – SUMMARY OF THE TYPES OF KNOWLEDGE IDENTIFIED AGAINST POTENTIAL SOURCES ............ 97
TABLE 5.1 – SAMPLE DISTRIBUTION BASED ON THE PARTICIPANTS’ EXPERIENCE IN COST ESTIMATION .... 109
TABLE 5.2 – TYPES OF ESTIMATES CARRIED OUT BY THE PARTICIPANTS........................................... 110
TABLE 5.3 – THE INITIAL 24 CHARACTERISTICS OF A GOOD QUALITY COST ESTIMATE (PRE-ANALYSIS
RESULTS)........................................................................................................ 111
TABLE 5.4 – THE 16 METRICS IDENTIFIED BY THE COST ESTIMATORS (PRE-ANALYSIS RESULTS)........... 112
TABLE 5.5 – FACTORS EXCLUDED FOLLOWING THE FILTERING PROCESS........................................... 114
TABLE 5.6 – FINAL LIST OF THE 28 CHARACTERISTICS OF A GOOD QUALITY COST ESTIMATE................ 115
TABLE 5.7 – RANKING OF THE 28 CHARACTERISTICS, BASED ON THEIR MEAN VALUES ......................... 121
TABLE 5.8 – TOP AND BOTTOM 5 CHARACTERISTICS FOR THE SUB-GROUPS BASED ON INDUSTRY ........... 124
TABLE 5.9 – TOP AND BOTTOM 5 CHARACTERISTICS FOR THE SUB-GROUPS BASED ON SECTOR.............. 126
TABLE 5.10 – TOP AND BOTTOM 5 CHARACTERISTICS FOR THE SUB-GROUPS BASED ON COST ESTIMATING
TECHNIQUE ................................................................................................... 127
TABLE 5.11 – TOP AND BOTTOM 5 CHARACTERISTICS FOR THE SUB-GROUPS BASED ON POSITION ......... 129
TABLE 5.12 – TOP AND BOTTOM 5 CHARACTERISTICS FOR THE SUB-GROUPS BASED ON EXPERIENCE....... 130
TABLE 6.1 – TOOL DEVELOPMENT REQUIREMENTS ..................................................................... 138
TABLE 6.2 – THE 7 AREAS OF AN ESTIMATE’S QUALITY ASSESSMENT PROCESS .................................. 141
TABLE 6.3 – CE BACKGROUND & EXPERIENCE OF THE COST ESTIMATORS ........................................ 147
TABLE 6.4 – SUMMARY OF THE RESULTS OF THE VALIDATION EXERCISE........................................... 148
TABLE 6.5 – SUGGESTED INTERPRETATIONS OF TOOL’S INDICATOR RESULTS .................................... 150
TABLE 6.6 – CEQA TOOL VALIDATION RESULTS........................................................................ 152
TABLE 7.1 – REQUIREMENTS FOR THE DEVELOPMENT OF THE PROPOSED FRAMEWORK......................... 159
TABLE 7.2 – MATRIX TABLE OF SELECTION CRITERIA VERSUS KEL TECHNIQUES ................................ 163
TABLE 7.3 – LIST OF PROBE QUESTIONS TO BE USED IN CONJUNCTION WITH THE COMPOSITION LADDERING
TECHNIQUE...................................................................................................... 166
TABLE 7.4 – COMPARISON OF ESTIMATES’ RESULTS, BETWEEN THE EXPERT AND THE NOVICE ............... 190
TABLE 7.5 – CEQA RATINGS FOR THE FAN COWL DOOR ESTIMATE ................................................ 192
TABLE 8.1 – ESTIMATE REQUEST FOR THE RIB ASSEMBLY ............................................................ 200
TABLE 8.2 – COMPARISON OF THE RESULTS BETWEEN THE NOVICE’S AND EXPERT’S ESTIMATED PRODUCTION
HOURS ........................................................................................................... 206
TABLE 8.3 – COMPARISON OF THE RESULTS BETWEEN THE NOVICE’S AND EXPERT’S ESTIMATES, FOR THE
2008 PRODUCTION YEAR .................................................................................... 207
TABLE 8.4 – CEQA RATINGS FOR THE RIB ASSEMBLY ESTIMATE.................................................... 209
TABLE 8.5 – COMPARISON OF THE RESULTS BETWEEN THE NOVICE’S AND EXPERT’S ESTIMATED PRODUCTION
HOURS ........................................................................................................... 217
TABLE 8.6 – COMPARISON OF THE RESULTS BETWEEN THE NOVICE’S AND EXPERT’S ESTIMATES ............. 217
TABLE 8.7 – CEQA RATINGS FOR THE AIRBAG COVER ASSEMBLY ESTIMATE ..................................... 219
TABLE 8.8 – SUMMARY OF THE DIFFERENCES IDENTIFIED IN THE 3 CASE STUDIES.............................. 224
TABLE 8.9 – FRAMEWORK VALIDATION RESULTS........................................................................ 226
TABLE 8.10 – HOW THE KC 2 METHODOLOGY SATISFIED THE CHARACTERISTICS OF A GOOD QUALITY COST
ESTIMATE...................................................................................................... 228
Developing a Framework for Improving the Quality of Cost Estimates ix
List of Acronyms
ABC Activity Based Costing
AoA Analysis of Alternatives
BOE Basis of Estimate
BOM Bill of Materials
CAD Computer Aided Design
CE Cost Estimating
CEQA Cost Estimate Quality Assessment (tool)
CBR Case Based Reasoning
CER Cost Estimating Relationship
DOE Department of Energy (U.S.)
EACE European Aerospace Cost Engineers (working group)
EJ Expert Judgement
EPSRC Engineering & Physical Sciences Research Council
FBC Feature Based Costing
ICAM Integrated Computer Aided Manufacturing
IDEF Integration Definition Function Modelling
ISPA International Society of Parametric Analysts
G&A General & Administrative
KBS Knowledge Based System
KC 2 Knowledge Capture for Cost (methodology)
KEL Knowledge Elicitation
KEN Knowledge = Expert - Novice
MOD Ministry of Defence (UK)
NASA National Aeronautics and Space Administration
NN Neural Networks
OEM Original Equipment Manufacturer
PBS Product Breakdown Structure
PE Parametric Estimating
PFG Pricing & Forecasting Group (MOD)
RFP Request for Proposal
RFQ Request for Quote
ROM Rough Order Magnitude
SCEA The Society of Cost Estimating & Analysis
SME Subject Matter Expert
SoW Statement of Work
WBS Work Breakdown Structure
Developing a Framework for Improving the Quality of Cost Estimatesx
“It is the mark of an instructed mind to rest satisfied with the degree of precision which the
nature of the subject admits and not to seek exactness when only an approximation of the
truth is possible”
Aristotle, 384 – 322 BC
Except where otherwise stated, this thesis is the result of my own research and does
not include the outcome of work done in collaboration.
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CHAPTER 1 – INTRODUCTION
The Society of Cost Estimating & Analysis (SCEA) defines cost estimating as “the art
of approximating the probable cost or value of something based on information
available at the time” (SCEA, 2007). The development of a cost estimate is a
knowledge intensive process. In producing a cost estimate, the cost estimator taps
into a vast amount of knowledge which has been developed through years of hands-
on experience in a particular domain. Consequently, there is always a degree of
subjectivity involved in this process. The following statement from the National
Aeronautics & Space Administration (NASA) fully encapsulates the involvement of the
subjective element into the cost estimating (CE) process:
“Cost estimation is part science, part art. There are many well-defined
processes within the cost estimating discipline. There is also a subjective
element to cost estimating that makes the discipline an art” (NASA, 2004).
This mainly has to do with the subjective judgement involved, which is considered by
Beltramo (1988) as acceptable; even desirable. Buxton et al. (1994) note that “for
far too long cost estimating has been a black art, heavily dependent on experience,
judgement and historical data”. The ‘art’ aspect of the cost estimation has occurred
due to the view that aspects of the current CE process lack of formalisation.
This lack of formalisation in some of the CE processes could result in the compromise
of the perceived quality of cost estimates. The perceived quality of a cost estimate is
linked to the attainment of quality in the CE process. Grant (2004) identified that the
quality in the CE process, and the knowledge utilised by the cost estimator, will
determine how good a cost estimate is.
In the past, a lot of effort and research initiatives were focusing on the methods and
techniques of cost estimating, with little attention given to the more qualitative
aspects of the discipline. As a result, the cost estimating community understands the
importance of increasing the transparency to their discipline, through the application
of formalised techniques and methodologies. This will contribute towards increasing
transparency and adding credibility to their work; especially in areas that are
surrounded by the use of subjective judgement.
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In summary, this thesis is concerned with increasing the formalisation of these
subjective-prone activities of the current CE process. As a result, a framework was
developed that cost estimators can apply for producing a cost estimate of good
quality. This is achieved through the provision of a systematic knowledge elicitation
methodology, and a structured means for assessing and quantifying the quality of
cost estimates. The latter was implemented within a software tool, which cost
estimators can use to check the quality of their estimate, and identify areas of
weaknesses.
There are a number of motivations for industry to implement the proposed
framework within their current CE process, summarised as:
 Implement a structured approach for capturing CE knowledge during the
development of a cost estimate.
 Accelerate the learning curve of novice cost estimators, by reducing their
dependency on experts.
 Improve the quality of their cost estimates, firstly by having a means to check
quality, and secondly by improving their estimating processes based on the
lessons learnt.
 Increase the confidence and credibility in the cost estimates developed; thus,
providing decision-makers with a quantifiable measure of estimate quality.
 As a result, that would increase the confidence in the negotiations with suppliers.
 In overall, increase the formalisation of the current CE processes.
In the following Section, a number of challenges associated with cost estimating are
presented.
1.2 Cost Estimating Challenges
Cost estimates serve many purposes. They could be used for assessing a supplier’s
quote, pricing a product in response to a customer’s Request for Quote (RFQ),
carrying out feasibility studies, analysis of alternatives, to name a few. Submitting an
accurate price to a customer is based on the identification of the probable costs that
are going to be incurred by carrying out the proposed work. The increased
competition in many industries, has led organisations to placing more importance on
the determination of their costs.
Automotive companies always faced stiff competition in the market; and as a result
their business model is based on a small profit margin between price and cost. In
recent years, the aerospace industry seems to follow this trend since competition in
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many product ranges has increased. Curran et al. (2006) noted that “market
pressures continue to force both companies and customers to demand aerospace
products at reduced prices, resulting in the shift from Price= Cost + Profit +
Contingency, to Profit = Price – Total cost”. Underestimating the cost could result in
loss of profit, while overestimating could result in a loss of potential sales due to
introducing a non-competitive product to the market. Market forces cannot, in most
cases, be controlled. Something else has to give away, in order to stay competitive;
such as pricing a product competitively against the risk of reduced profit margins.
Thus, it becomes absolutely crucial for an organisation to be aware of the exact cost
of manufacturing a product. Figure 1.1 presents the fine balance between
competitive pricing and ensuring that profits are realised.
Figure 1.1 – The Balance between being Competitive and Profitable
Therefore, it is highly important that cost estimates are accurate, providing a concise
picture of the costs associated with developing a product. There is a considerable
effort by organisations to produce tools and formal methods that would increase the
accuracy of cost estimates, so that business decisions can be made with increased
confidence (Koonce et al., 2003). Norek and Pohlen (2001) highlight the importance
of having knowledge about your costs in order to firstly be competitive and secondly
be able to negotiate with other parties of the supply chain. As presented earlier, cost
estimating is a knowledge intensive process, often involving many uncertainties.
Akintoye & Ftizgerald (2000) identified that inaccuracy in cost estimates is often
attributed to the lack of practical knowledge. The lack of knowledge could potentially
compromise the quality of a cost estimate.
The review of cost estimates is currently an unstructured process, involving a high
degree of subjectivity. A structured review process lacks all together in some
organisations. Potential consequences can be: a) cost estimates do not achieve high
quality standards, and b) cost estimators do not receive the necessary feedback,
essential in improving their CE skills based on the lessons learned. One of the
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reasons for not having established review processes is the lack of understanding
regarding the quality of cost estimates, and inherently of the quality in the CE
process. The importance of having a structured cost estimate review process within
every CE department in industry has been identified within literature (Dysert and
Elliot, 2002).
Novice cost estimators are particularly prone to the aforementioned problems, since
they lack both knowledge and experience in a new domain. In summary, the main
problems faced by novice cost estimators are:
 Lack of knowledge regarding the domain.
 Experts are often busy. Thus, techniques and methods should aid novices in
becoming less dependent on experts during the development of a cost estimate
 Limited time for developing a cost estimate due to the nature of a short CE
lifecycle (Schehr, 1989).
 Lack of structured methods to follow while developing a cost estimate (Joumier,
2006); to guide, and aid, them through the various subjective-prone processes.
 Lack of experience in being able to judge whether their cost estimate is of good
quality; and what its weaknesses are.
In the following Section, the context of this research study is presented.
1.2 Research Context
This study focuses on the cost estimation of complex mechanical hardware products.
Mechanical hardware products would typically include structural entities, mechanical
assemblies and mechanisms. The scope of the study in terms of the framework
development focuses mainly on two industries; the aerospace and automotive.
However, parts of the study, such as the investigation of quality into the current CE
process, are intended to be more generally applicable.
Within the context of this thesis, the author regards knowledge as the domain
knowledge, which a cost estimator needs to posses in order to produce a cost
estimate for a product within that particular domain. This is the kind of knowledge
which is developed through the accumulation of years of experience within a field,
and it is often difficult to teach and pass onto new members entering that domain.
Effectively, there is always a learning period associated with understanding that
domain and developing the knowledge required. Thus, the knowledge of the CE
practices, which could be described as the skills of cost estimators, was excluded
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from the context of this study since it could be acquired though training and/or
qualifications.
1.3 The ‘Cost-Expert’ Project
This research was part of a larger EPSRC initiative, titled as ‘Formalisation and
Integration of Expert Judgement in Cost Engineering (Cost-Expert). Airbus (UK) and
Galorath International Ltd. have been the main industrial sponsors of this project.
The overall aim of the research was to develop a formal representation of expert
judgement in order to explicitly integrate it within the cost engineering process at the
conceptual design stage As such that knowledge can be captured as a cost estimate
is developed. The main drive behind this project was to increase the formalisation of
the current cost estimating processes. The main focus of the project was the civil
aerospace industry.
The overall objectives of the Cost-Expert project are:
 Identify the industrial requirements for formally integrating expert judgement within
the cost estimating process
 Analyse the nature and extent of expert judgement use within the cost engineering
process
 Analyse commercial tools for capability in knowledge capture and reuse
 Develop a library of standard templates to represent different categories of expert
judgement
 Develop a novel framework to analyse the quantitative impact of an expert
judgement on cost
 Develop and implement (a prototype) an integrated framework to represent expert
judgement using the standard templates, perform impact analysis and integrate it
within the existing cost estimating process.
Consequently, the focus of the study presented in this thesis emerged from a
number of the objectives of the overall ‘Cost-Expert’ project, to some extent; and
parts of this study’s findings were utilised in order to partially fulfil some of the Cost-
Expert project’s objectives.
1.4 The Collaborating Organisations
Throughout the period of this research study the author collaborated with a number
of organisations. The collaboration with three of them resulted in carrying out three
case studies, where the proposed framework was applied on actual cost estimating
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scenarios. Being immersed in an industrial environment helped the researcher to
understand both the overall subject, and also to generate new ideas after being
subjected to inputs from experienced cost estimators within the field.
1.4.1 Hellenic Aerospace Industry
Hellenic Aerospace Industry (HAI) is a state-owned defence organisation located in
Greece, with an extensive client base both in domestic and international markets.
HAI is involved in a variety of activities delivering high quality services and products
to both commercial and military customers. Activities as such include the
maintenance and repair of military aircrafts and engines, the development and
manufacturing of electronic, telecommunication and satellite systems, aero-
structures manufacturing and assembly, training services on defence and aerospace
industry skills and the co-development and co-production of weapon systems. World-
wide, their clients represent a number of high calibre aerospace manufacturers such
as Airbus, Boeing, Dassault Aviation, Pratt & Whitney, SNECMA, Raytheon, EADS and
General Electric.
Cost estimating activities within HAI take place predominately within the ‘Estimations
& Feasibility Studies’ department, part of the Finance directorate. Activities include
the development of complete cost estimates in response to a customer’s Request for
Quote (RFQ), cost inputs to proposals development, pricing, economic investment
analysis and feasibility studies. During the preparation of a cost estimate, inputs will
be provided by many functions of the organisation such as Engineering (e.g.
Production), Purchasing, to name a few. Figure 1.2 graphically presents a simple
interaction diagram between the various departments, in preparing a response to a
customer’s RFQ.
Figure 1.2 – An Overview of Stakeholders’ Interactions in Producing a Cost Estimate
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As a result, the development of cost estimates requires the co-ordinating inputs from
a number of different departments, and more importantly the exchange of
information between the Finance and Engineering functions of the business. The
process depends on the inputs of experienced production planners. In addition, cost
estimators have to obtain quotes both from sub-contractors and materials suppliers,
when applicable.
1.4.2 Automotive Consultant
The author collaborated with an expert from the automotive sector, in one of the
case studies presented within this thesis. The expert has a wide experience in cost
estimating within the automotive industry, working for OEMs in the past, and
currently providing his services on a consultation basis.
Part of his past responsibilities included the development of should-cost estimates for
a variety of automotive parts. Estimates as such would be used (by an OEM) to set
targets on the prices that the OEM is willing to pay to their suppliers. The cost
estimates require a very good understanding of the engineering aspects in the part’s
development, as well as a good commercial understanding of the suppliers’ rates and
the way that a supplier derives a price in response to an OEM request for quote.
1.4.3 C.I. Consultants Ltd.
C.I. Consultants Ltd is a specialist business consultancy and training provider,
primarily to the aerospace industry. CIC Ltd supports a variety of aerospace clients
on the development and evaluation of proposals, assisting with the negotiation
process, providing cost reduction through training and awareness, and the provision
of cost and pricing modelling activities. Their core cost capabilities include the
preparation of independent cost estimates, as well as the support on clients’ cost
modelling activities, pricing analysis, cash-flow modelling and industry benchmarking.
1.4.4 Airbus (UK)
Airbus is a leading aircraft manufacturer producing aircrafts in the ranges of 100 to
more than 500 seats. Airbus had an annual turnover of approximately €26 billion
euros in 2006. It currently has 57,000 employees and contributes to the global
economy with design and manufacturing facilities in Germany, France, UK and Spain
as well as through its subsidiaries in the USA, China and Japan.
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Airbus UK is responsible for the design and manufacture of the wing structures for all
Airbus aircraft models. In addition, it owns the design authority for both designing
and supplying the fuel system for the Airbus product range. For a number of Airbus
models, Airbus UK also designs and supplies complete landing gear systems. This in-
house knowledge and experience has sustained Airbus UK as the leader in these
business areas, within the overall organisation.
The ‘Design to Cost & Value Analysis’ department was directly involved in developing
models and tools to aid decision makers within the business. The majority of such
models were aimed at aiding decision-makers during the early phases of a project,
with understanding the impact on costs that various design choices may potentially
have. These models are knowledge based, driven by knowledge drawn through the
vast expertise of design and manufacture that the organisation has accumulated
throughout the years.
1.4.5 Galorath International Ltd.
Galorath began as a consulting firm in 1979, and during its course of growth it has
aimed to provide the industry with a set of decision support and optimisation
software tools. In particular, Galorath focuses on the development of commercial
parametric tools, to help organisations derive costs of prospective projects/products
during the early stage of their lifecycle. As result, Galorath is renowned within the
cost estimating community for their SEER suite of parametric tools focusing on the
cost estimation of a variety of technologies and products.
Galorath have acquired a large amount of experience in the area of cost estimating
and they have contributed in the field through their software tools, consultation, as
well as publications. Their consulting CE experience spans across a number of
different industries.
1.5 Research Aim
Based on the challenges currently faced in the cost estimation of complex hardware
mechanical products, and the overall research context, the aim of this thesis is:
To develop a framework that will improve the perceived quality of cost estimates,
by minimising the subjectivity involved in the CE process
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In the following Section, the author presents the thesis structure, in order to
familiarise the reader with the content of this study.
1.6 Thesis Structure
In the previous Section, the research aim was presented based on the research
problem identified. In this Section, the author presents the structure of this thesis
familiarising the reader with the work and the sequence of events leading to the
fulfilment of the research aim.
In Chapter 2, the author presents a critical analysis of the literature related to the
problem areas. The literature review findings are utilised in understanding the
research gaps, and defining the research objectives for satisfying the overall aim of
this study.
In Chapter 3, the objectives for fulfilling the overall research aim are defined, based
on the findings from the literature review. Consequently, the development of the
research methodology is presented. This was achieved following a careful analysis of
the available approaches and strategies. The selection of an approach and strategy,
in carrying out this study, was based on the nature of the research objectives and
the available support to the researcher.
In Chapter 4, the author examines the knowledge requirements for the cost
estimation of mechanical hardware products. In addition, the CE process is modelled
following a number of interviews with cost estimators from industry. Weaknesses in
the current CE process are highlighted in the AS-IS model, and areas for
improvement are proposed.
In Chapter 5, a survey is carried out in order to identify the factors contributing to
the quality of cost estimates. As a result of the findings, the author proposes a novel
method for assessing and quantifying the quality of cost estimates, based on rating a
number of characteristics related to the cost estimate development process. In
Chapter 6, the author describes how the proposed method was implemented into a
software tool. The Cost Estimate Quality Assessment (CEQA) tool was tested by cost
estimators against actual cost estimates, and it was validated against their subjective
perception.
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In Chapter 7, the development of a Knowledge Elicitation (KEL) methodology is
presented based on observations from Chapters 4 and 5. The KEL methodology was
coupled with the CEQA tool in forming an overall framework. The framework is
applied on a case study, within an aerospace organisation. In Chapter 8, the
framework is applied on two additional case studies; the former within an aerospace
organisation and the latter within an automotive one. The validation of the
framework is presented following the results of the case studies.
Finally, in Chapter 9, the research findings are discussed with particular interest to
the implications of their generalisability and applicability. The key research
contributions are presented, along with the overall conclusions of the thesis
demonstrating how the research objectives have been fulfilled.
Chapter 2 – Literature Review
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CHAPTER 2- LITERATURE REVIEW
In Chapter 1, the author presented an introduction to the problem area and aim of
this research study. The aim of this Chapter is to review the literature relating to the
context and research areas relevant to this study. The literature review aims to
highlight any research gaps in the current pool of knowledge, and as a result provide
a focus to this study in terms of improving the understanding of those areas.
The diagram presented in Figure 2.1, depicts the focus of the literature review. The
literature presented in this chapter is mainly divided into two main discipline areas.
The first area is cost estimating and the second is knowledge elicitation.
Figure 2.1 – Focus of Literature Review
In Section 2.1, an overview of cost estimating, available techniques and tools used is
presented. Additionally, the purposes and typical uses of cost estimates are
discussed. In Section 2.2, the author presents a number of practical issues
concerning the use of cost estimating. An overview of the application of CE within
the product lifecycle is provided. In addition, the skills of cost estimators as well as
the variability in expertise are discussed. In Section 2.3, the current understanding of
what contributes to good cost estimates, along with the current best practices, is
presented. In addition, a review of current cost estimates review methods are
presented highlighting their weaknesses.
In Section 2.4, the author introduces the reader to the concept of knowledge
elicitation. The available methods are presented along with a critical review
summary. In Section 2.5, current attempts in cost estimating knowledge capture are
presented, with particular focus on existing methodologies for eliciting the required
knowledge associated with developing a cost estimate. Finally, in Section 2.6, the
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key literature observations are summarised along with the identified gap areas in the
current knowledge body.
2.1 Cost Estimating Overview
The first part of the literature review serves as an introduction to the domain of
interest. It presents the discipline of Cost Estimating, by introducing the current cost
estimating techniques found throughout literature and the relevant CE software. In
addition, the typical purposes and uses of cost estimates are presented.
2.1.1 Introduction to Cost Estimating
The Society of Cost Estimating & Analysis (SCEA) defines cost estimating as:
“the art of approximating the probable cost or value of something, based on
information available at the time” (SCEA, 2007).
Due to the fact that a cost estimate is prepared for a product or service that is not
yet produced/provided, during the development of an estimate there will be some
unknown parameters. The estimator will have to apply his judgement and experience
which has been gained over the years, in order to compensate for those
uncertainties. Consequently, cost estimating is a subjective process that involves
knowledge intensive tasks (Roy et al., 2002) and subjectivity is an unavoidable
passage whether complex cost models are constructed or simple spreadsheets (Rush
& Roy, 2001).
‘Traditional’ cost estimates are often divided into two categories based on the level of
detail of the estimate; ‘rough’ and detailed estimate (Roy, 2003). Further
classifications have been devised based on the purpose and level of detail of an
estimate, such as preliminary, semi-detailed and detailed estimates (Clark &
Lorenzoni, 1978). Currently, a number of cost estimating techniques can be found in
literature that are widely used within industry and the majority of them are well
documented. Before presenting the CE techniques the author would like to introduce
two principal approaches which are based on the way that cost estimates developed.
The first one is the ‘Top-down’ approach which it involves starting with the high-level
definitions of a project and decomposing it into hierarchically lower functional
elements for which costs could be sufficiently estimated. These kind of estimates are
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quick to develop and do not require a large amount of inputs. In contrast, the
‘Bottom-up’ approach is used when the cost estimator has a great amount of data
related to the product that he/she wants to produce the estimate for. The process
involves accounting of every detail relevant to the cost, from the smallest pieces of
that project/product’s functional decomposition, until reaching the higher level ones.
Based on the available cost estimating methods, other authors have recognised two
main approaches: variant based and generative cost estimating (Weustink et al.,
2000; Watson et al., 2006). According to Weustink et al. (2000) the variant based
approach is based on “the similarity between the product under consideration and
previously manufactured products” while the generative approach is based on “the
fact that the costs of manufacturing a product depend on the required production
operations”. Determination of those operations will lead to the estimation of the cost
of a particular product.
2.1.2 Cost Estimating Techniques
In this Section, the author presents a number of CE techniques, as identified in
literature. Three of the most commonly used techniques include the analogical,
parametric and detailed (or analytical) techniques.
Parametric
Parametric estimation is based on the use of Cost Estimating Relationships (CER).
These are mathematical equations, which relate costs to one or more attributes of a
product. For example, a correlation could be established that relates the cost of a
turbine engine to the thrust that it generates. In order to develop a CER as such,
known costs would have to be drawn against thrust values for a number of aircraft
engines (example given in Figure 2.2, based on fictitious values). This means that
one would need to have accurate historical data from previous projects that were
similar with the current one, in terms of the product characteristics and/or
technology.
The example presented shows a very simple linear equation constituting a CER,
which could be used to estimate the cost of a future aircraft engine, based on the
thrust that is going to produce. Based on the CER developed, one would get a
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Engine Thrust against Cost
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Figure 2.2 – A CER Relating the Cost of an Aircraft Engine in Relation to the Thrust
Produced
‘rough’ cost value, which of course includes some inaccuracies to a certain extent.
These are due to the linear regression that resulted in an optimal ‘fit’ line between
the known points. In addition, if the new engine utilises new technological
advancements, or it belongs to a different class of aircraft engines (for example
military aircraft engines may have differences over their civil counterparts, both in
cost and specifications), then producing an estimate using the above CER will incur a
large error, as the equation does not take into account parameters such as design
characteristics or engine family.
CERs can include lots of variables and be very complex. The approach has been well
established and documented within literature (Hamaker, 1995; ISPA/SCEA, 2003).
Due to the fact that it estimates cost based on very little known data about a
product, their potential has been identified by industry and by CE software
developers. A study of a leading aerospace manufacturer over a period of six years
utilised 4,395 estimates and found that the average error between the estimated
cost and the actual value was 7.1%; which it was more accurate than the traditional
bottom-up approach (Daschbach & Apgar, 1988). In addition, it was found that
inaccuracies in cost estimates dramatically declined after the first year of the study,
due to the improved accuracy of the models, as a result of the continuous calibration
and the learning curve effect on the estimators themselves.
Analogy Based Costing
The analogy-based cost estimating technique is based on the principle of using
analogies between current and past cases for the purpose of estimating the cost of a
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new case. Past cases include historical information with known actual costs, which
are stored in a database; it is often the case that a Case Based Reasoning (CBR)
system is used for this purpose. A more explicit method, based on the analogy-based
principle, is the ‘pair-wise comparison’. The idea behind this technique is to estimate
the size of “n” entities (entities could be cases, features or objects) by asking one or
more experts to judge their relative size, instead of providing an absolute size value
(Miranda, 2000). It requires the identification of a reference project that is similar to
the project, which cost needs to be estimated, in order to carry out the paired
comparisons. The comparisons are carried out by weighting how similar the two
projects are, with methods such as the use of ‘eigen-values’ (Saaty, 1996).
Most of the research surrounding the use of the Analogy-based cost estimating
method has taken place in the software domain. A software tool called ANGEL was
developed at Bournemouth University, which utilises the Analogy-based method for
the purposes of effort estimating (Shepperd, 2004).The analogy-based technique can
be used whenever a product definition is available; however abstract it may be. It is
used in the feasibility phase and mostly during the conceptual phase of the product
lifecycle. However, this technique requires the implementation of an extensive
database consisting of past products/projects (Farineau et al., 2001).
Detailed Cost Estimating
Detailed cost estimating, as the word self-implies, is concerned with estimating the
cost of a product based on all the operations and resources utilised in order to
produce that product. For example the labour cost, materials cost, overhead costs
and time to complete each operation is estimated for each part of that product and
the final estimated cost will be the sum of all the costs associated with that product’s
parts. Stewart (1995) presents a detailed account as per the anatomy of a detailed
cost estimate, along with the number of processes required to be undertaken to
complete the process.
Detailed cost estimating produces very accurate estimates, but it requires a detailed
definition of that product (Farineau et al., 2001), as well as operation details and
schedules. Due to that level of detail and the amount of information that the cost
estimator would require, detailed cost estimates require a lot of time to develop.
Layer et al. (2002) noted that the most accurate results can be achieved by the use
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of detailed models, using a bottom-up estimation approach to depict the product.
However the use of this technique requires detailed and accurate data; which are
often not available during the conceptual design stage, as Curran et al. (2003) has
observed. Thus, it is often used during the later stages in the product lifecycle when
more information, regarding the definition of the product and the intended
production, is available.
Feature based Costing
Feature Based Costing (FBC) is another technique used for estimating the cost of a
product. The logic behind the technique is to identify features associated with a
product, and estimate the cost of the product based on its individual characteristics.
For example, if a mechanical component has some holes or slots, these features are
associated with additional manufacturing costs that will be incurred due to their
existence. There are a number of researchers that have focused on the FBC
technique for the purposes of cost estimating (Wierda, 1991; Zhang et al., 1996;
OuYang & Lin, 1997; Staub-French et al., 2003; Souchoroukov, 2004). One of the
main advantages of the FBC technique is that it allows designers to consider the
implications that design decisions may have on the production and the lifecycle cost
of the product (Brimson, 1998); thus making FBC very useful at the conceptual
design phase of a product.
Although recent advances in the CAD software tools have been proved to be
beneficial in terms of supporting the FBC technique, this link is still not fully
established with respect to cost estimating. The reason lies on issues such as
establishing what a feature may be and at what level of detail it should be defined.
There is not a widely accepted methodology or standardised process across industry
for defining the features of a product. Thus, it is left to the user(s) of this technique
to decide on how to implement the technique for producing cost estimates.
Activity Based Cost Estimating
Activity Based Costing (ABC) is a product costing technique where initially costs are
assigned on the specific activities of an organisation. The idea behind ABC is that for
a particular product an amount of each activity, which is utilised by that product,
could be attributed to that product. As a result, ABC requires the identification of the
cost of all the activities within an organisation, so these relative activity costs could
be assigned to the product afterwards. Due to the nature of the ABC technique there
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have been attempts where the activities were associated to specific manufacturing
characteristics of a product, thus providing a form of “activity-based planning”
(Boons, 1998). The ABC technique follows similar processes with the detailed
estimating technique and requires a very good understanding of the product and the
related activities, by the cost estimator; thus making ABC inappropriate for costing a
product at the conceptual phase of its lifecycle (Roy, 2003).
In addition to the techniques presented, other methods could be utilised for cost
estimation such as the implementation of fuzzy logic and neural networks (Zhang et
al., 1996). Concerns exist that the calculations within them is of a ‘black-box’ nature
(Roy, 2003), thus making them less desirable for use by cost practitioners. A study
carried out by Wang and Stockton (2001) examined the accuracy of artificial neural
network structures under varying conditions, and concluded that the accuracy of the
result depends on factors such as the number of layers and the number of
processing elements per layer.
2.1.3 Cost Estimating Software Tools
There is a variety of software tools which can be used to develop cost estimates. A
number of them are based on the parametric approach. Their main benefit is to
provide cost estimators with a ‘rough’ estimate, at a time that they do not yet have a
lot of knowledge defined about a new product. Hence, these kinds of cost models are
found invaluable at the early conceptual design stage of a new product development.
Three commercial cost estimating software were reviewed. They were selected
based on: a) available resources to the author at the time, and, b) because they are
the leading software in the market, quite popular in terms of use within the cost
estimating community.
SEER
Galorath Inc. (2004) develops cost estimating software products based on the
parametric approach, which cover a wide of applications. SEER H and SEER DFM are
used to cost hardware products. In addition to the hardware models, there are
similar ones directed towards costing software and electronics products. SEER
models can be used to develop estimates for a product based on whole lifecycle
costs and they have the capability to produce detailed reports and analyses that
could include risk and comparison of alternatives. SEER software incorporates a
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notepad function where the user(s) can write down notes regarding the rationale for
assigning a set of values, or any other additional information.
PRICE
Price Systems (2004) also provide a suite of cost estimating software tools, based on
the parametric approach. PRICE H is used to estimate hardware products and PRICE
HL can be used as a supplementary tool to PRICE H for estimating the lifecycle costs
of a product. PRICE software tool incorporates a free-text notepad function to
capture assumptions made by the estimator, as the estimate is produced. However,
similar to SEER’s notepad function, the process of filling it out is not formalised and
its use depends on the cost estimator. PRICE Systems have also developed the
Knowledge-Manager which is a web-based tool that enables collaborative
management of PRICE cost and technical data across teams and organisations. The
tool provides a unified storage, retrieval, and analysis centre for PRICE software and
hardware estimating data, and cost driver data. Knowledge-Manager supports the
capture of the rationale of the assumptions made; it provides the means to compare
estimates to existing benchmark data and to develop estimates by analogy to past
projects.
ECM
ECM is developed by Cognition (2004) and consists of a central repository where all
the sources of data that are needed in order to produce an estimate, are linked to.
Similar to the PRICE Knowledge-Manager, it has the capability of capturing and
storing estimates with attached assumptions that were developed by the user. This
applies only at an estimate level and as a result the capability of storing knowledge
related to lower product levels of that estimate is limited. ECM provides traceability
for the estimates that are stored, where the user(s) may interrogate the cost data to
identify the reasons regarding the make-up of particular cost elements.
In this Section, three leading cost estimating software tools were presented. In
Section 2.5.2, these tools are further reviewed by the author, with particular focus on
their potential capability towards the capture of CE knowledge.
2.1.4 Typical Purpose and Use of a Cost Estimate
The development of cost estimates within an organization may serve various
purposes. Cost estimates may be developed for the purpose of budget activities,
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bidding, negotiations, investment analysis and other cost engineering and
management activities (such as value analysis, defining a baseline in Earned Value
Management, to name a few). Consequently, the purpose of a cost estimate could
dictate both the techniques and processes which would be followed in developing
that estimate, as well as the expected accuracy and effort that is going to be spent
on producing that estimate.
Laderer and Prasad (2000) list several uses of a cost estimate such as: 1) audit
project success, 2) control or monitor project implementation, 3) evaluate project
estimators and developers, 4) quote the charges to users for projects, 5) schedule
projects, proposed projects selection and 6) staff projects. Although their work is
based on software development projects, the basic concepts are similar to other
industries as well.
A common activity of many suppliers, within industries such as the aerospace and
automotive, is the submission of proposals in response to customer Requests for
Quotes (RFQ). An integral and crucial part of this process is the accurate estimation
of how much the product/service is going to cost the company to produce/provide it.
Setting a price for that product relies on the assumption that a reliable and accurate
cost estimate was developed.
Other uses of cost estimating could be in the analysis of alternatives (AoA), where
the cost of different options is estimated for the purposes of business decisions. In
addition, cost estimates form the basis for any financial activities, such as the
execution of investment analysis.
2.2 Practical Issues in Cost Estimating
In this Section, the author reviews some of the practical issues of cost estimating,
relevant to the overall study. The use of cost estimating across the product lifecycle
is examined, as well as the data and information requirements for developing cost
estimates. In addition, the author investigates the difference in expertise between
cost estimators, and how it affects their output, as well as the skills necessary in
carrying out their job.
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2.2.1 CE across the Product Lifecycle
There are some practical limitations regarding the application of the CE techniques in
the different phases of the product lifecycle. The majority of them are a result of the
lack of data definition (and current knowledge) available for a specific product, at the
time that the cost estimate is developed. For example, when a new product is at the
beginning of the conceptual design stage, and it is not very similar with other
products produced in the past, then the use of the more detailed estimating
techniques becomes limited. This is attributed to the lack of an accurate product
definition, commercial knowledge and other engineering data that will not be
available at that point to the cost estimator.
NASA (2004) summarises the factors which influence the selection of a cost
estimating technique as being data availability, available schedule and resources,
phase and maturity of a program and expectations. In effect all these criteria could
be linked to a particular phase of a product’s lifecycle. Table 2.1 presents the
applicability of different cost estimating techniques across a product’s lifecycle (Rush
& Roy, 2000).
Table 2.1 – Cost Estimating Techniques and Product Lifecycle (Rush & Roy, 2000)
Cost Estimating Techniques
Used when
PE NN CBR FBC Detailed Cost
Estimation
Concept design phase (innovation) √ x √ √ x
Concept design (similar product) √ √ √ √ x
Feasibility studies √ √ √ √ x
Project definition √ √ √ √ x
Full scale development x x x √ √
Production x x x √ √
The use of statistical or analogous models for cost estimation heavily relies on the
use of historic data and as a result innovative technologies or new resources cannot
be added (Layer, 2002). In contrast, such techniques are highly suitable for
estimates regarding products for which historical data exist. In the case of new
products, the use of more detailed techniques can take into account the particular
individualities. In addition, as presented earlier in this thesis, the final selection of the
CE technique also depends on the intended estimate purpose (and thus, the degree
of accuracy and confidence expected, as a result of developing the cost estimate).
A supplier’s responsibility typically ends with the delivery of the product; unless of
course there are any special contractual agreements between the supplier and the
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customer(s) regarding lifecycle support, training, disposal or any other activities.
Considering the whole product lifecycle in terms of cost, even during the early design
stages, is very important at imparting and improving design and business decisions
at an early stage. Many techniques and methods exist for lifecycle costing including
Durarairaj’s et al. (2002) who propose a life cycle cost analysis methodology which
could be used to evaluate eco-costs, for developing a cost effective eco-design of a
product.
2.2.2 CE Knowledge Requirements
In the previous Section, the author presented the various CE methods that are used
for costing a product/service throughout the product lifecycle. It was presented that
each CE technique requires a different amount of data and information (at hand) in
order to estimate the cost of a product. Similarly, the level of knowledge varies
according to both the CE technique applied and the phase in the product lifecycle.
Roy et al. (2002) observed that one of the primary tasks of a cost estimator is to
capture information and engineering knowledge; which in turn will be utilised for
developing their estimates. The quality of cost information utilised is very significant
towards achieving estimate accuracy (Oberlender and Trost, 2001).
Paramount to cost estimating, irrespectively of the technique used, is the availability
and utilisation of data required to develop a cost estimate. NASA (2004) identified
three main types of data and possible sources that will be needed in order to carry
out an estimate, namely: cost, technical/operational and project data. Figure 2.3 lists
some of the essential information that a cost estimator needs to obtain, in order to
develop an estimate.
Souchoroukov et al. (2002) examined the data and information in cost estimating. In
particular, Souchoroukov’s (2004) study focused on the data and information
requirements for cost estimation within an automotive industry environment. His
study led to the development of a data infrastructure, which summarises and exhibits
information about the data requirements, in the form of a web portal.
OuYang and Lin (1997) state that having accurate data is a critical factor for
successfully implementing a cost estimation system. In fact many have come to
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Figure 2.3 – Typical Data Types and Sources (NASA, 2004)
realise the importance of the cost estimator having the necessary knowledge
regarding a particular product/project, leading to a common saying amongst
practitioners that ‘your estimate is as good as the data and information used to
develop the estimate’. However, in many industries, commercial cost information are
closely guarded by both manufacturers and government, as observed by Beltramo
(1988); thus hindering even further the quest of cost estimators in capturing data
required for completing their task.
Fong et al. (1998) observed that cost estimating is a multi-disciplinary profession.
Similar observations were made by other authors too, where a cost estimator is
viewed as a professional possessing multi-disciplinary skills and knowledge
(Hamaker, 2000; Rush & Roy, 2001). In overall, cost estimating is a knowledge
intensive task (Roy et al., 2002).
It is a cost estimator’s responsibility to understand and validate the knowledge base
used to develop estimates (NASA, 2004). Estimators may not have the necessary
knowledge, and/or understanding, which is essential towards developing a cost
estimate for a particular product/project. Common practice amongst cost estimators
is to consult and seek advice from subject matter experts (SMEs); such as engineers,
designers, project managers, and so on.
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Mishra et al. (2002) studied areas within the costing profession which require
training, and as a result identified ten knowledge types relating to engineering and
commercial cost estimating activities. These include knowledge about the process,
supplier, risk, material, costing process, product, company strategy, design, market
trend and contact knowledge. The identified types represent a mix of domain
knowledge and knowledge regarding the CE process, since the focus of their study
was on the training requirements of cost estimators.
Accounts regarding the knowledge needed by a cost estimator, in order to produce a
cost estimate, can be found in the construction industry domain (Stevens, 1995;
Uppal, 2002). Throughout the literature there are various references listing the kinds
of information that a cost estimator would need to have available, in order to carry
out a particular type of estimate (Lovett, 1995; Humphreys & Wellman, 1996; Uppal,
2002). However, most of these studies are directed towards specific engineering
domains, such as general manufacturing and construction. In addition, they are quite
generic in terms of their context in these industrial domains.
A survey carried out within the construction industry revealed inaccuracies of the
estimates that are produced could be accounted to the lack of practical knowledge of
the construction process by those responsible to produce the cost estimates
(Akintoye & Fitzgerald, 2000). The results of the survey also highlighted the specific
types of knowledge that cost estimators feel they lack when faced with the task of
preparing an estimate. Buxton et al. (1994) noted that the lack of detail in the
original specification is one of the biggest problems to overcome, along with
insufficient time to assess and estimate the cost of design alternatives.
Blackwell (2003) identified the types of knowledge that are used for the development
of cost estimates within the Pricing and Forecasting Group (PFG) within the UK
Ministry of Defence (MOD). Cost estimating knowledge within PFG could be
categorised into three domains; defence equipment, industrial/manufacturing and
pricing conditions. His findings are presented in Table 2.2.
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Table 2.2 – Types of Knowledge within PFG’s Costing Activities (Blackwell, 2003)
Types of Knowledge
Engineering Pricing
Contractor Processes Contractor Capabilities
Defence Technology Level of Detail (of estimate)
History Make and Buy plan
Industry Trends Pricing Risk
Materials Requirement (of pricing)
Tooling Supply Chain
Type of Contract
Type of Work
Typical sources of information available to a cost estimator include the Request for
Quotation (RFQ), statement of Work (SoW), contract terms and conditions, federal
regulations and referenced standards (Schehr, 1989). Souchoroukov (2004) also
identified a list of potential sources for acquiring data and information regarding the
development of cost estimates within an automotive industry setting. Hamilton and
Westney (2002) suggest that the source of cost estimating data is as important as a
best practice in itself.
In summary, it was identified that cost estimating is a knowledge intensive task and
the quality of that knowledge has an impact on the result of the estimate. Within
literature there a number of sources regarding the types of CE knowledge, mainly
focusing on the data and information requirements, and being specific to particular
domains and/or industries. In addition, the author observed that many accounts
seem to include within cost estimating knowledge, the knowledge regarding the
process of carrying out a cost estimate; essentially, related to the CE skills required
for developing a cost estimate.
2.2.3 Skills of a Cost Estimator
In this section, the author presents references identified in the applicable literature
regarding the skills of a cost estimator. Blanchard & Thacker (2007) define skills as
“the capacities needed to perform a set of tasks that are developed as a result of
training and experience”. They differentiate between knowledge and skills, with the
former being a prerequisite for learning skills while the latter being the proficiency of
doing something; not just knowing how to do it. They further suggest that skills are
developed as a result of training and experience.
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The multi-disciplinary nature of the cost estimating profession, in terms of both skills
and knowledge, could be best described by Hamaker (2000). His findings are
presented in Figure 2.4.
Figure 2.4 – Skills and Knowledge of a Cost Estimator (Hamaker, 2000)
A number of professional bodies and associations (in the area of cost estimating)
have defined the skills that cost estimators should have; and consequently, the
corresponding training requirements. Grant (2004) carried out a detailed study
analysing all these points of references, in an effort to summarise the skills and
competences associated with hardware cost estimating. Figure 2.5 presents his
findings regarding the skills of a cost engineer.
Figure 2.5 – Set of Clusters Defining the Skills of a Cost Engineer (Grant, 2004)
Based on Grant’s (2004) study, the set of skills identified particularly to cost
estimating mainly focus on the cost estimating process itself. A number of these skills
relevant to cost estimating are: “Carry out complex cost estimating using several or
all of the methods of estimating”, “Derive and use complex cost estimating
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relationships”, “Design, develop and use appropriate cost models, including
conducting sensitivity analysis”, “Collect relevant and useful data in the available
timescales” and “Define and cost risks, evaluate and analyse risks using appropriate
tools and techniques and establish cost ranges” (Grant, 2004).
Cost estimators require a technical understanding of the domain where the cost
estimate take place (Babcock, 2003). Knowledge and skills regarding the cost
estimating practices are not enough. Cost estimators also need to have a good
understanding of the engineering underpinnings of the product/project they base
their estimate on; as well as a wider commercial and management viewpoint. Such a
technical understanding is mainly acquired through experience gained in that
particular domain, often supplemented by qualifications.
2.2.4 Expertise and its Implications to Cost Estimating
Casakin and Goldschimdt (1999) suggest that expertise in any domain consists of a
combination of knowledge and skill. They also add that differences found in skill
between novices and experts could be attributed to differences in their
representation of knowledge. A similar view is shared by Hoffman (1998).
The difference of individuals in terms of expertise was studied by Dreyfus and
Dreyfus (1986). As a result, they developed the Dreyfus model which describes
individuals’ expertise based on five categorisations: 1) Novice, 2) Advanced Beginner,
3) Competent, 4) Proficient, and, 5) Expert. A fundamental difference between a
Novice and an Expert is that a novice needs to follow rules and guidelines, while the
expert does not have to; s/he knows exactly what to do, based on “a vast repertoire
of situational discriminations” (Dreyfus and Dreyfus, 2005). In addition, a novice
lacks discretionary judgment; in contrast, an expert has a deep tacit understanding
and intuitive grasp of situations.
The use of expert judgement in cost estimating, in the case of software estimating, is
a significant part of the cost estimating process and is based on intuition (Jorgensen,
2004). The ability to apply sound and logical judgement relates to the experience of
individuals, gained over years of involvement in a particular domain; and thus the
development of both their knowledge and skills relating to that domain. Serpell
(2005), is in agreement, suggesting that CE expertise consists of ability, competence,
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aptitude, experience, knowledge and familiarity. He further adds that the acquisition
of cost estimating expertise is a learning process.
Beltramo (1988) highlights the importance of not just utilising data but involving also
human judgement in the process. He adds that empirical data alone may be very
misleading, since other issues affect costs that may not be initially apparent (such as
competitive pricing). This observation is in agreement with Akintoye & Fitzgerald’s
(2000) findings where they found a link between cost estimate inaccuracy and lack
of practical knowledge from the part of cost estimators.
Schehr (1989) observed that cost estimators often rely on engineers and other
experts for the development of ‘hardware descriptions’, since they lack the all
important technical knowledge. He emphasises the need for CE departments to
develop people and procedures which will enable this transfer of knowledge from the
various engineering functions of the business.
2.3 The Anatomy of a Good Cost Estimate
Developing a good cost estimate is the ultimate objective of a cost estimator. In this
Section, the author presents some views from the literature regarding the current
beliefs on what is a good, or bad, cost estimate.
2.3.1 Beliefs on what Constitutes a Good Cost Estimate
NASA (2004), within their cost estimating handbook, identified seven key areas
which it is suggested that an estimate should fulfil. These are traceability,
reasonableness, soundness, verification, validity, accuracy/consistency and
completeness. It was also suggested that producing a good cost estimate is an
iterative process (NASA, 2004).
Credibility, and in general acceptance by peers, is something that is also mentioned
in the work of Grant (2004) as a trait of a good cost estimate. He suggests that “the
quality of the estimating process and the skill and knowledge employed by the
estimator, both in thought and documentation, will determine how good or bad an
estimate is” (Grant, 2004). Boeschoten’s (2005) work focuses on two main issues of
a good cost estimate: reliability and accuracy. He adds that it is difficult to reach a
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consensus on what is a reliable or accurate estimate, as each cost engineer has their
own ideas on the subject.
Akintoye and Fitzgerald (2000) carried out a survey regarding the CE practices in the
UK construction industry. Some of the causes identified, resulting in estimate
inaccuracies, are insufficient time to complete the estimate, poor tender
documentation, lack of understanding of the project requirements, poor team
communication and poor feedback on previous estimates’ accuracy.
Following on Grant’s (2004) comment regarding the quality of the CE process, the
author wanted to explore the meaning of quality. The Merriam-Webster dictionary
(2006) associate quality with the satisfaction of/to “a degree of excellence”. The
American Society for Quality define quality as the “the characteristics of a product or
service that bear on its ability to satisfy stated or implied needs” (ASQ, 2006). The
definition of quality that is widely used in industry, and which was adopted for the
purposes of this study, is presented within the US version of ISO-9000 (ISO-9000,
2000). Subsequently, quality is defined as the:
"…degree to which a set of inherent characteristic fulfils requirements"
(ISO 9000:2000)
Thus, it is important to identify those inherent characteristics, which contribute
towards achieving a cost estimate of good quality. Finally, the elements of good cost
estimates could be best described by the current best practices found within
literature. The following Section, aims to present those practices and identify the key
ingredients of good cost estimates.
2.3.2 CE Best Practices
Similarly to many other disciplines, producing an output of good quality could be
augmented by the use of industry best practices. In this Section, the author presents
some views on the current cost estimating best practices, with particular focus to
quality within the CE process. The application of best practices, and procedures,
could potentially result in the formalisation of the overall process.
Hamilton and Westney (2002) identified 10 areas of best practices regarding the
development of a cost estimate. Areas as such include: 1) definition of the scope of
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work, 2) definition of the project execution basis, 3) determination of estimating data
and methods to be used, 4) assignment of qualified estimating resources, 5)
calculation of cost of major elements, 6) estimation of scope of design, project
management, start-up and owner costs, 7) establishment of exchange rates and
escalation of future costs, 8) contingency to be applied, 9) overall estimate
reasonableness checks, and, 10) comparison of costs with similar projects. These
areas of investigation could be further analysed in order to review the relative quality
of a cost estimate (Hamilton and Westney, 2002).
Similar areas of best practices were identified by Lavignia (2004). Both Lavignia’s
(2004) and Hamilton and Westney’s (2002) studies focus on the construction
industry; however some of the best practices mentioned are common across cost
estimating activities, irrespectively of industry type.
The Society of Cost Estimating and Analysis (SCEA) within their Body of Knowledge
Training material they refer to the characteristics of high quality cost estimates.
Characteristics as such include accuracy, comprehensiveness, auditability,
traceability, credibility and timeliness (SCEA, 2003). They raise concerns over the
quality of cost estimates, due to inadequate documentation, the existence of tacit
knowledge and the definition of ‘good’ data.
2.3.3 Pitfalls of Current CE Practices
As presented in Section 2.1.4, the use of cost estimating can serve various purposes
and the selection of a particular CE technique is partially influenced by the stage in
the product lifecycle. Although cost estimation can be used for the purposes of
feasibility studies, design-to-cost and analysis of alternatives, where it becomes
highly beneficial in industry is in the case of pricing activities, bidding, negotiations
and budget activities. Activities as such highly impart on business decisions made
and are explicitly related to making sure that the organisation will be profitable. As a
result, decision-makers require a high degree of accuracy and certainty regarding the
cost estimate they are presented with. The use of detailed bottom-up estimating
technique, or often referred to as analytical, to develop the cost estimate is the
choice of method when accuracy expectations are high.
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However, accuracy comes at a cost, requiring an increased effort by the cost
estimating teams. Larsen (1994) demonstrated that the cost of producing cost
estimates increases as the estimate accuracy increases. Therefore, it is expected that
detailed estimates should be as good as possible, first time. Samid (2003) noted that
inaccuracy is generated due “to the lack of knowledge that is going to be realised
when a project ends; but is unsuspected at the time of the estimate” (Samid, 2003).
Lack of practical knowledge, by the part of the cost estimator, was found to be one
of the most important reasons for inaccuracies found in cost estimates (Akintoye and
Fitzgerald, 2000).
During the development of a cost estimate, an estimator would typically require
inputs from engineers, designers and other commercial personnel. However, experts
are busy and their time is invaluable. In addition, acquiring and maintaining
knowledge from the process planners is an extremely expensive process (Layer et
al., 2002). The effort in acquiring all the necessary information and in developing an
understanding of the product for which the estimate is produced for, could
potentially be more than the effort required to actually do the cost estimate.
Consequently, the effort of the knowledge elicitation activities is going to increase
when a cost estimator is lacking any practical knowledge about the product/project.
This problem becomes more acute in the case of junior cost estimators.
A study carried out by Kingsman & de Souza (1997) identified some possible sources
of errors in the CE process. Errors as such could be attributed to the reliability of the
information provided by the client, time pressure, dependency on others’ estimations
and not recognising the limitations of the experience with similar product activities,
to mention a few.
Joumier (2006) noted that mechanisms regarding the CE processes have been, in
some cases, unstructured. He emphasises the need for providing cost estimators
with a framework; as a result of which, problems of under (or over) estimating could
be avoided. The need for formalisation of many of the cost estimating processes is
an issue often raised by cost researchers. Kingsman and de Souza (1997) highlighted
that “currently cost estimating and pricing is a very unstructured decision-making
process”. This lack of formalisation across some of the CE processes is also
emphasised by Rush (2002) within his findings, where he observed that experts
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make a number of judgements and decisions during the estimating process, which
are often not captured.
2.3.4 Current Initiatives for Reviewing Cost Estimates
Following the completion of a cost estimate, a number of actions need to be
undertaken to ensure that the estimate is good and meets expectations. Dysert and
Elliott (2002) highlight the need for a review and note that “a structured estimate
review process should be a standard practice for all estimating departments”. Leo
and Knotowicz (2005) agree with this view, and add that a formal review process as
such is going to ensure an estimate’s quality, accuracy, completeness and
consistency. The use of structured review techniques will guarantee that quality
estimates are developed which will effectively support decision makers (Dysert and
Elliott, 2002).
The use of checklists is employed by many organisations, as a means to assess and
validate a cost estimate upon completion. Jorgensen (2004) noted that there is
evidence in other fields that the use of checklists can bring novices up to a level
similar to that of an expert. He used an example of a study carried out by Getty et al.
(1988), where the performance of general radiologists was brought up to that of
mammographers, through the use of a checklist. A reviewer would go through a cost
estimate and note whether the requirements (in the checklist) have been satisfied, or
not, and make any observations or comments regarding the cost estimate in general.
Typical checklists consist of a set of questions. The reviewer, or the cost estimator,
would have to review the estimate based upon those questions. The reviewer
typically goes through those questions by replying yes or no and noting down any
comments.
A drawback of establishing a thorough estimate review process is that it is time
consuming and it is often the case that the amount of time allocated for an estimate
review is short (Dysert and Elliott, 2002). In industry, peers or the manager check an
estimator’s work and make sure that the assumptions made and the data utilised are
sound and reasonable. Formal estimate reviews are usually reserved for high value
projects/programmes, and/or when the customer requires it; since the potential
implications of estimating errors could be disastrous to an organisation. Another
disadvantage of the cost estimate review process is that the whole review relies on
Chapter 2 – Literature Review
Developing a Framework for Improving the Quality of Cost Estimates32
the reviewer’s intuitive judgement and experience, and the final result is usually not
of quantitative nature. Thus, it is difficult to articulate perceptions, and enable
stakeholders in that project/programme to comprehended objectively the results of
the review activity.
There are limited published references regarding the availability of checklists for the
purposes of cost estimate review. An example of a checklist as such is provided by
the Missouri Department of Transportation, referred to as project estimate quality
assurance report form. An extract of this form is presented in Figure 2.6,
demonstrating some exemplar fields that a reviewer would have to fill during an
estimate assessment.
Figure 2.6 – Extract from a Typical Checklist Used for Cost Estimates Review (MoDOT,
2007)
Checklists similar to the one exhibited in Figure 2.6 have also been developed by the
U.S. Department of Energy (1997) and the Nuclear Decommissioning Authority
(2006), both of which follow a similar format of reviewing an estimate based on a set
of pre-defined fields. The end result of this review process will typically be a decision
on whether the estimate is credible enough, and/or recommendations for
improvement.
Boeschoten (2005) proposed a rating system for improving the reliability of an
estimate, conceptually similar to checklists such as the ones presented above. Since
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he proposes that estimate reliability is largely associated with changes incurred in the
scope of a project (throughout its lifecycle), he defined a number of drivers that may
change the project’s scope. He adds that this rating instrument could be useful in
“determining the quality of a scope and the ensuing estimate” (Boeschoten, 2005).
Oberlender & Trost (2001) developed an estimate scoring procedure for predicting
the accuracy of early cost estimates, which is based on 45 key elements of a cost
estimate. These elements were defined by their research team and some of them are
specific to construction industry projects (elements such as ‘plot plan’, ‘environmental
assessment’, ‘logistics’, to name a few). Data were then collected, through the use of
a questionnaire, regarding the elements’ rating scores and specific project cost
information. Their study resulted in a method that could be used for predicting
estimate accuracy, based on the rating process of the 45 elements.
The majority of the methods reviewed so far rely on the same concept of checking
the estimate qualitatively against a number of pre-defined points. The author feels
that although these methods could be beneficial in a review process, they are highly
subjective and do not provide a quantitative measure (as a result of the review
process), which it could be related to some common understanding regarding how
good an estimate is.
The only method which minimises the subjectivity involved, compared to the rest of
the methods, is the one proposed by Oberlender & Trost (2001). However, after
careful review, it was identified that this method is “an objective and quantitative
method for evaluating estimate accuracy…” (Trost & Oberlender , 2003) The author
feels that their claim of “the score of the estimate quantitatively measures the quality
of an estimate” (Oberlender & Trost, 2001) is unjustified, since their study did not
focus explicitly on quality, or presented any evidence of linking quality to accuracy.
In summary, the limitations regarding their proposed method are: a) some of their
elements are specific to construction industry type of projects, b) their methodology
focused solely on the issue of accuracy (relating accuracy to the rating of these
elements) and c) the elements “have been selected by the research team…”, as
Trost & Oberlender (2003) state.
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2.4 Knowledge Elicitation
In this Section, the author introduces the concept of Knowledge elicitation (KEL) and
a summary of the available KEL methods found within literature. These methods are
reviewed for suitability against the various types of knowledge. Finally, a number of
KEL methodologies found within literature are presented.
2.4.1 Introduction to Knowledge Elicitation
Casakin & Goldschmidt (1999) describe knowledge as “a structured representation
that experts have acquired of a particular domain”. KEL techniques aim to aid an
elicitor in acquiring such knowledge, which in some cases remains tacit and is
difficult for experts to externalise.
Eliciting knowledge is not a new concept and has been occurring in the past in many
walks of life, taking many forms. The development of methods specific for eliciting
knowledge has its roots in various disciplines such as “psychology, business
management, education, counselling, cognitive science, linguistics, philosophy,
knowledge engineering and anthropology” (Cooke, 1994). The emerging need since
the 70s for computer-based systems, which are based on knowledge, highlighted the
difficulties that exist in being able to elicit knowledge from humans. As a result,
researchers placed an increased interest on knowledge elicitation techniques in order
to cater for this complex part of the overall Knowledge Engineering process.
There are a number of different definitions that exist within literature regarding the
process of knowledge elicitation. Greenwell (1988) describes knowledge elicitation as
that area of knowledge acquisition which deals with acquiring information directly
from domain experts. Cordingley (1989) states that knowledge elicitation is
concerned with getting knowledge, predominately from human expert(s), and
interpreting it. The working definition that she proposed is presented below:
“(Knowledge Elicitation)…it consists of those activities undertaken by a person, the
knowledge elicitor, in order to obtain material from any relevant source, analyse and
interpret that material and put it in a pre-encoded form which, while useful to those
who will encode the knowledge in the KBS language, also allows it to be scrutinised
by all parties interested in Knowledge-Based System development” (Cordingley,
1989).
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However, Cordinley’s definition is largely influenced by the pre-assumed final use of
the knowledge elicited; in that case, the development of a Knowledge Based System
(KBS). Edwards (1991) defines a KBS as: “…a computer-based system which
supports, or performs automatically, cognitive tasks in a narrow problem domain
which are usually only carried out by human experts”. Cooke (1994) provides a
similar definition to Cordingley, quoting that:
“Knowledge elicitation is the process of collecting, from a human source of
knowledge, information that is thought to be relevant to that knowledge” (Cooke,
1994).
She adds that some methods are not predominately destined for eliciting knowledge
from humans, but may also involve the elicitation of knowledge through non-verbal
mediums such as documents. She proposes that knowledge elicitation is part of a
broader process, the knowledge acquisition, thus, being in agreement with the above
authors. Cooke’s (1994) definition is the one that was adopted for the purposes of
this study.
Knowledge elicitation is often described as the ‘bottleneck’ of the knowledge
acquisition process (Olson & Reuter, 1987; Hoffman et al., 1995). Some of the
challenges in the elicitation of knowledge include both availability, and identification,
of the right experts, as well as the elicitation of useful knowledge from within the
‘clutter’. Knowledge elicitation is often described as a form of expertise in itself
(Schreiber et al., 2000), where the knowledge elicitor should possess some
familiarity, and/or skill, with the method used.
2.4.2 Knowledge Elicitation Methods
There is a variety of KEL methods presented in literature that could be used for
eliciting knowledge from experts. Various authors have provided classifications of the
knowledge elicitation methods, either based on the type of knowledge that is elicited,
or based on the way that this knowledge is elicited from the experts (Olson & Reuter,
1987; Cordingley, 1989; Meyer & Booker, 1990; Meyer & Booker, 1991; Winstanley,
1991; Wielinga et al., 1992; Cooke, 1994).
Olson & Reuter (1987) classify KEL methods into direct and indirect methods. Direct
methods include the KEL methods that require direct reporting of verbalisable
knowledge by the expert, and indirect methods are characterised as those methods
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that are less dependent on the verbal interaction between the expert and the elicitor.
Direct methods include interviewing, questionnaires, observation and protocol
analysis. On the other hand, indirect methods include techniques such as repertory
grid analysis, hierarchical clustering, card sorting and laddering. A further extension
of this classification divides knowledge elicitation techniques into direct, indirect,
observational and machine based (Winstanley, 1991).
Cooke provides a detailed review of all the techniques that could be used for
knowledge elicitation, including techniques that are not generally found within the
knowledge engineering literature, originating in disciplines such as cognitive
psychology, education, business management and anthropology (Cooke, 1994). She
classified all the techniques into three main categories, based on the mechanics of
the techniques themselves. The first family of techniques includes direct techniques,
which are usually used when watching experts or talking with them, such as
interviewing, observation, participation and task analysis. The second family of
techniques are process tracing techniques, such as verbal reports, protocol analysis
and decision analysis. And the third family includes conceptual techniques that are
used to produce representations of domain concepts and their structure or
interrelations, such as laddering, triadic elicitation, repertory grid, sorting and
structural analysis.
A detailed account of the knowledge elicitation techniques, as well a description for
each one, could be found in Cooke’s paper (Cooke, 1994). In this Section, the author
presents a summary of the most widely used techniques for knowledge elicitation.
Interviewing
Interviewing is one of the most frequently employed techniques, used for eliciting
knowledge from experts (Olson & Reuter, 1987; Cordingley, 1989; Hoffman et al.,
1995). In most instances, a successful interview depends on the questioning skills of
the elicitor and in general the way the interview is carried out. It requires the use of
good communication skills, creating a common understanding between the elicitor
and the interviewee, establishing trust and many other factors that could indirectly
affect the outcome of an interview, due to dealing with different kind of individuals.
It is that interaction with people where interviewing becomes a form of art in itself;
as a result, the outcome of an interview relies heavily on how the elicitor will conduct
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it. There are various texts that focus particularly on interviewing skills and techniques
(Scott et al., 1991; Durkin, 1994). Interviews could be described as structured, semi-
structured and unstructured.
Structured interviews are interviews in which the interviewer follows a pre-defined
structure for the purposes of questioning the interviewee. Structured interviews are
generally carried out following a questionnaire where the questions have the purpose
of eliciting specific answers, rather than being of a generic nature. Domain specific
probe questions, and/or generic probe questions, could also be used. The generation
of the domain specific questions by the interviewer, necessitate some prior analysis
of the knowledge domain (Hoffman et al., 1995).
Semi-structured interviews are similar in nature with the structured interviews with
the difference that although a set of predetermined questions exist, the questions do
not have to be followed in the structured order like during a structured interview. For
example, if the interviewer feels that a question that he planned asking early in the
interview could be asked later on, or could be ignored completely, he/she could
make those changes to the interview sequence ‘on the fly’. In addition, questions
tend to be ‘open-ended’, not forcing the interviewee to provide deterministic
answers. Semi-structured interviews are the types of interviews that are used
mostly, because they provide a structured enough way to carry out an interview, but
at the same time provide the flexibility required in interviewing (especially in an
industrial environment where the interviewer would have to deal with a wide variety
of individuals).
Unstructured interviews are interviews that are carried out in a ‘free-form’ fashion,
without having predetermined topic(s) or questions, or even a questioning sequence
(Cooke, 1994). They usually take the form of an open dialogue between the elicitor
and the interviewee (Hoffman et al., 1995). They are best suited for the very early
stages of the knowledge elicitation where the interviewer needs to get an initial
broad view of a domain.
Observation
Observation is a powerful knowledge elicitation technique that could provide the
elicitor with a rich view of how an expert solves a task (Cordingley, 1989; Cooke,
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1994). Especially in the case of tasks where an expert would find it difficult to
verbalise what s/he is doing, observation proves to be invaluable. However, in some
cases, observing an expert carrying out a task, which the elicitor is not familiar at all
with, could result in data that are difficult to interpret. Observation could be
supplemented by written, audio or even video recording in order to capture every
detail about the expert’s actions. Although observational techniques have the
advantage of minimal interference with subject’s environment, one of the issues that
should be noted is the bias that may be introduced in the data collected due to the
presence of the elicitor, or due to the subject knowing that s/he is being observed.
There are three variants of the observation technique, the active participation,
focused observation and structured observation (Cordingley, 1989; Cooke, 1994).
Although observational techniques are passive on the part of the elicitor, in the
active participation the elicitor is involved in the activities which are under
observation. There are different views about the meaning and extent of the
participation of the elicitor, such as Spradley’s (1980) view where he considers the
involvement of people in the studied environment, as participation. An observation
task is referred as focused when the elicitor focuses on a very specific part of the
observed environment. Structured observation is used when the elicitor already
knows the specific features of environment that s/he wants to record, while the
observation would be unstructured if the elicitor had no pre-conceptions about what
is going to be important about the task in focus (Cordingley, 1989).
Variants could include the examination of an environment or object by the elicitor;
not just observing individuals. Observing a process or a product could yield an initial
understanding and ‘feel’ of how something works or operates within an environment.
Talk-through Case Study
Talk-through case study, or often referred as case study analysis, involves the use of
real cases where an interview could focus on. The expert goes through a past case
where the elicitor has the opportunity to focus the questioning on that case. This
method is often referred to as talk-through case study analysis and is suitable to
elicit casual, facts and procedural knowledge from experts. One of the main
advantages of this method is that the use of a case, which experts are familiar with
Chapter 2 – Literature Review
Developing a Framework for Improving the Quality of Cost Estimates 39
already, may ‘trigger’ the experts’ memory to reveal to the elicitor facts that
otherwise would be difficult to re-enact in their answers.
Two variants of the case study analysis are the forward scenario simulation and the
critical incident method. Forward scenario simulation focuses on a single case where
the elicitor provides the expert an initial description of a problem, and the expert is
then required to solve the problem step by step (Cooke, 1994). Due to the cases
being hypothetical, the elicitor must have a clear understanding of the domain in
order to be able to ‘generate’ a sound case that will lead to the elicitation of useful
knowledge. The critical incident method involves the selection of cases based on
their importance (Cooke, 1994).
Content Analysis
Cooke (1994) defines content analysis, as a way of organising a mass of ‘open-
ended’ material by objectively and systematically identifying specific characteristics.
The material could be any document originating from the domain where knowledge
is sought after, or an interview transcript (in which case is referred to, as Protocol
Analysis). Documentation analysis is similar to content analysis, through often the
analysis may not be systematic to such degree of detail; the reader does it
intuitively. Gammack and Young (1985) identified that domain concepts could be
best elicited through documentation analysis. A study found that documentation
analysis was used 22% of the time (Cullen & Bryman, 1988). The challenge in
content analysis is to define the categories that would be used as the concepts on
which the analysis of phrases/words will be based on. Content analysis could also be
used in the task of analysing interview transcripts.
Card-sorting
Card sorting is a way for an elicitor to understand how the expert conceptualises the
knowledge domain (Cordingley, 1989). Elements of interest, which are already
known by the elicitor, are written down on a set of cards. The expert is then asked to
sort the cards into two piles based on their relatedness, and label the piles. Following
that, to further divide these piles into more piles of close relatedness and label them,
until the expert reaches to the point where s/he could not further sub-divide them.
There are different variations of the card sorting technique, based on the way the
cards are sorted (based on constraints, hierarchy and element attributes). Card
sorting could be used in conjunction with an interview, as a focus for discussion and
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understanding of how an expert, or a group of experts, conceptualise a domain and
the various concepts/objects within a domain.
Repertory Grid
The repertory grid technique is based on the Personal Construct Theory developed
by Kelly (1955) and it is similar to the ‘rating’ techniques with the difference that a
set of dimensions focus the ratings (Cooke, 1994). Following this technique, concepts
or elements are identified and rated along dichotomous dimensions which are
referred to as constructs (Cooke, 1994). The constructs could be provided to the
expert, or be elicited by him/her, and the expert would rate them. A grid then could
be constructed in which the constructs and elements would form the rows and the
columns of the grid, respectively.
Rating (Scales)
Rating is an effective way for acquiring perceptions of experts regarding proximity
estimations among various concepts. Different methods exist which rely on the rating
technique. In the pair-wise comparison method an expert is presented with a pair of
concepts and is asked to provide a rating of relatedness (Cooke, 1994). An
alternative method is the magnitude estimation method in which the expert is
presented with all the available pairs of concepts and is asked to rate each pair
against another pre-selected pair, which has been selected as a reference point
(Cooke, 1994).
More familiar methods typically applied within surveys and questionnaires, similar to
the pair-wise comparison, include the Likert scales and the semantic differential
scales. In both methods the expert is presented with a statement and a scale with
categories associated with the points on the scale. The expert is asked to rate the
statement based on the presented categories. As mentioned earlier, rating methods
in general are very effective for eliciting perceptions. Perceptions as such are often
subjective in nature and are difficult to quantify through the use of other methods
(such as interviewing).
Laddering
The laddering technique is very useful in constructing hierarchies of a domain and
the relations of its concepts (Schreiber et al., 2000). The result of this technique is a
taxonomy of domain concepts (Cooke, 1994). Laddering in itself is a modelling
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technique where concepts are represented graphically, in a hierarchical way. The use
of laddering during an interview can be very effective at both generating concepts
and also structuring them. Rugg and McGeorge (1995) demonstrated the application
of the laddering technique, in conjunction with a number of probe questions, for
eliciting domain knowledge. Depending on the focus of the laddering exercise,
ladders could be described as concept ladders, composition ladders, process ladders
or attribute ladders. An additional advantage of using the laddering techniques as a
way to elicit knowledge from experts is the resulting graphical representation, which
allows the elicitor to understand the domain and the expert to quickly identify errors
and inconsistencies.
The author presents a summary of the KEL methods reviewed, in Table 2.3, focusing
on their advantages and disadvantages.
Table 2.3 – Advantages and Disadvantages of the KEL Techniques
Technique Advantages Disadvantages
Semi-
Structured
Interviews
 Ability to get a rich and in-depth insight
into a domain
 Discussion could deviate from pre-
defined questions; thus given the
possibility to elicit knowledge, not
thought relevant before
 Time consuming (Hoffman et al.,
1995)
 Large amount of qualitative data to
analyse
Repertory Grid
Analysis
 Uncover the structure of an unfamiliar
domain (Schreiber at al., 2000)
 Constructs may not be equally
applicable to all elements (Cooke,
1994)
 Time consuming
Talk-through
Case Study
 Effective at making Experts
remember…why things happened
 Experts often provide explanations and
justifications to their actions
 Time consuming
 Results depend on the case
selected
 The selection of ‘good’ cases lies
with the judgement of the elicitor
Content
Analysis
 Does not rely on having to interact with
Experts
 An elicitor develops a good initial
understanding of a domain
 Identifying ‘key’ knowledge may be
tricky and time consuming
 Difficulty in determining appropriate
categories (Cooke, 1994)
Card Sorting  Suitable for structuring objects/concepts
and determine relationships
 Requires that the elicitor has
already identified some key
concepts regarding the domain
Observation  Can obtain a first-hand ‘rich’
understanding of a domain and its key
concepts
 Minimal interference with expert’s task
and environment (Cooke, 1994)
 Time consuming
 Observation of humans may alter
their behaviour and/or performance
(Cordingley, 1989)
Rating  Effective at quantifying perceptions
 Suitable for eliciting tacit knowledge
 Requires a pre-identified set of
concepts
Laddering  Effective at generating useful
taxonomies
 A representation of the resulting
hierarchy is ‘concurrently’ developed
 Inappropriate for domains that are
not hierarchical in nature (Geiwitz
et al., 1990)
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A summary of the main advantages and disadvantages of the KEL methods reviewed
was presented. In the following Section, the author explores, through literature, the
suitability of the KEL methods against particular types of knowledge.
2.4.3 KEL and Types of Knowledge
One of the main principles of knowledge engineering was the recognition that there
are different types of knowledge (Shadbolt & Milton, 1999). Early notions
differentiated knowledge to procedural and declarative, depending on whether the
knowledge is related to ‘know-how’ or to mere ‘facts’. Knowledge could also be
described as explicit or tacit, depending on whether knowledge could be available to
conscious introspection, or not. Thus, tacit knowledge is difficult to be articulated by
experts. Differences as such, with regards to the types of knowledge, necessitate the
use of different KEL techniques (Shadbolt et al., 1995).
A list of the types of knowledge associated with engineering design is provided by
the MOKA consortium (Stokes, 2001). MOKA development was initiated in 1997 with
the primary objective of allowing the specific types of knowledge that are found
within the engineering design domain, to be captured and represented following a
structured methodology. The summary of the types of knowledge identified is listed
below (these are the top-level categories):
- Terminology
- Product Specification
- General Constraints
- Conceptual Design
- Physical Design
- Design Rationale
- Design Purpose – activities
- Design Process – techniques
- Rules
- Strategy
- Associations
Taking a more holistic view, Rodgers et al. (2000) provide the following knowledge
types found to exist in engineering design:
 Explicit and Implicit – Implicit knowledge is kept within the heads of the
experts, usually difficult to express to other people (often referred to, as tacit);
while explicit knowledge could be easily communicated to others
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 Heuristic – Heuristic knowledge is often regarded as the expertise that is
applied by an expert in solving a problem; often acquired through experience
 Declarative and Procedural – Procedural knowledge has to do with actions,
decisions or processes that are carried out by the expert (‘know-how’), while
declarative knowledge consists of facts that somebody is aware of
As presented earlier, the realisation of the existence of different types of knowledge
led to the development of particular KEL techniques to elicit such peculiar knowledge
types. Table 2.4 presents Wellbank’s (1987) findings, where KEL techniques are
mapped against their suitability of eliciting specific types of knowledge.
Table 2.4 – Types of Knowledge against KEL Techniques (Wellbank, 1987)
In the following Section, the author presents the KEL methodologies identified within
literature.
2.4.4 Knowledge Elicitation Methodologies in Engineering Design
Although stand-alone KEL methods have been proved to be useful in eliciting
knowledge from a particular domain, when used on their own they are not
sufficiently effective at capturing a ‘rich’ view of that domain (Rush, 2002). They
have their weaknesses and limitations in respect to which type of knowledge they
can extract from expert(s), thus an elicitor should expect to use apply a combination
of techniques, rather than relying on just a single one (Wright & Ayton, 1987;
Hoffman et al., 1995; Rugg and McGeorge, 1999).
As a result, it was deemed necessary to develop KEL methodologies consisting of a
blend of techniques and a structured sequence of processes for an elicitor to follow.
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A KEL methodology provides a structured approach, by utilising a number of the
most suitable elicitation techniques (for that particular elicitation exercise), in order
to extract a particular type of knowledge from experts. In addition (to the criteria
presented in table 2.4), a number of practical considerations need to be taken into
account during the design of a knowledge elicitation strategy. Klein et al. (1989)
propose five criteria which they found to be relevant to their study. These include: 1)
time needed to apply the methods, 2) cost-effectiveness of data collection and
analysis, 3) timeliness of the results, 4) level of training of the knowledge elicitor,
and, 5) packaging of the knowledge elicitation results.
Hoffman et al. (1995) observed some consensus amongst authors as to the typical
stages of a knowledge elicitation strategy. This typically includes an initial stage
where the use of documentation analysis, unstructured interviews and/or observation
will provide to the elicitor with an initial understanding of the domain. After this
period of familiarisation and development of initial understanding, the next stage is
concerned with extending, refining and validating the knowledge through the use of
structured interviews and/or contrived techniques. In the remaining of this Section,
the author presents a number of KEL methodologies identified within literature. The
author has purposely focused on ‘pure’ KEL methodologies, compared to overall
Knowledge Modelling Frameworks applied in the area of knowledge engineering;
such as MOKA (Stokes, 2001) and Common-KADS (Schreiber et al., 2000). The
review of such Modelling Frameworks highlighted that these frameworks do not
focus on the elicitation side of the knowledge engineering process.
XPat is a knowledge elicitation methodology developed for capturing process
knowledge (Adesola, 2002), which application was demonstrated in the steel-making
industry. The elicitor uses a set of structured templates, referred to as the ‘brown
paper exercise’, in order to elicit knowledge from experts during a workshop. The
elicitation is process driven where the elicitor tries to identify the inputs, processes
and outputs from the expert. The results are modelled using an enhanced version of
IDEF0, which serves as a graphical representation of the knowledge elicited by the
expert.
Bailey (2003) developed the KEN methodology, which stands for ‘Knowledge=Expert-
Novice’. The proposed methodology is based on the view that knowledge is the
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difference between an expert and a novice. The methodology requires that the
elicitor participates in the working environment and performs the same tasks an
expert performs using the same tools as the expert. When the novice attempts to
solve a task, (similarly to ones solved by experts), and faces some difficulties then
consults the expert for help. It is claimed that with that process the novice learns by
‘trial and error’ how to solve a task, thus capturing that knowledge (Bailey, 2003). A
disadvantage of the KEN methodology is the subjective interpretation of the novice;
where s/he may introduce personal bias to the final results (Bailey, 2003). Another
issue has to do with whether the novice can comprehend successfully what s/he is
presented by the expert in terms of solving a task. Thus, there could be concerns
with the application of the methodology in very complex and knowledge-intensive
domains.
It was identified that the methodologies presented are process-driven and their focal
point is the elicitation of process knowledge. The domains under which their
development was based were all process-intensive, such as the steel-making and the
cutting tools design industry. As presented earlier, the cost estimating knowledge
which is developed through years of experience is largely domain-driven. As
presented in Section 2.2.4, novices need guidance in order to carry out a task; both
in terms of the process, but more importantly in terms of what they need to know in
order to carry out the process. As a result, an elicitation methodology for CE
knowledge, used by novice cost estimators, should provide guidance in the area of
knowledge requirements. The author feels that these methodologies lack this sort of
guidance. Subsequently, none of the reviewed methodologies were developed for
addressing the needs of cost estimating.
2.5 Cost Estimating Knowledge Capture
As identified earlier the development of a cost estimate comes hand to hand with
collecting data, and obtaining the necessary knowledge and understanding for the
product/project for which the estimate is developed for. This section reviews the
current processes existing for capturing cost estimating knowledge, with respect to
developing a cost estimate.
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2.5.1 Challenges in Eliciting CE Knowledge
Beltramo (1988) emphasises the need for thoroughly documenting both the
methodology and the assumptions incorporated into a cost model. In practice, many
of the assumptions made and the knowledge utilised by the cost estimator are not
documented; and as a result, articulated to others. As presented earlier, one of the
reasons is the lack of formalised processes which could be used to facilitate this
activity.
The working group of the European Aerospace Cost Engineers (EACE) highlighted
the need for identifying and implementing mechanisms for knowledge capture and
retention for the purposes of cost estimation (EACE, 2004). In addition, they
identified the problems in the capture of CE knowledge. They are: 1) Time
consuming, 2) Costly, 3) No immediate benefit, 4) Overhead, and, 5) Not an
individual’s objective. Nevertheless they concluded that the potential advantages will
outweigh these drawbacks. Similarly, NASA (2004) emphasises the importance that
cost estimators should place on using improved processes for capturing CE
knowledge for future cost models.
As presented earlier, cost estimating is a knowledge intensive task and it is up to the
estimators to interact with engineers and/or process planners to elicit the necessary
knowledge that they may be lacking. However, acquiring and maintaining the
knowledge from the process planners is an extremely expensive process (Layer,
2002). In addition, one of the most difficult parts in acquiring data relating to a cost
model is the identification of the ‘right’ experts (Meisl, 1988).
In addition, experts often face difficulties in articulating and sharing their knowledge
(Durkin, 1994; Schreiber et al., 2000). Currently, the elicitation of CE knowledge
heavily relies on the cost estimator’s skills; such as, having good people interface
skills in order to be able to gather sound information (Schehr, 1989).
2.5.2 Review of CE Tools in Terms of Knowledge Capture
Commercial CE software tools were presented in Section 2.1.3. In this Section, the
author reviews these tools in terms of their potential to capture cost estimating
knowledge. The tools presented provide some means of storing cost data, in some
way or another, thus making their re-use viable in the future. However, none of the
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commercial tools presented have the explicit means to capture the knowledge
utilised by cost estimators during the development of an estimate. As a result, a
number of assumptions made during the development of a cost estimate, are not
captured in any explicit form. Such tools could potentially guide novice cost
estimators in respect to the data required (in producing the cost estimate); however,
they do not provide any guidance as to how the novice could acquire such data. As a
result, the CE software tools are focusing on the data requirements, ignoring the
overall picture regarding the knowledge that a cost estimator should have in order to
develop a good estimate effectively and to the best representation possible.
The author observed that the CE software tools are very useful to cost estimators
(especially in the early stages of the product lifecycle). However, the use of such
tools necessitates that the cost estimator has some experience and judgement
regarding the CE process. Some level of both cost estimating and domain experience
is still required in both the manipulation and analysis of data. Due to the generic
nature of these tools, the estimator should poses the appropriate judgement
regarding the tool’s output; and the ability to add/subtract and/or calibrate any cost
areas which may differ due to the individualities of the product that is being
estimated.
Rush (2002), in his study, arrived to similar conclusions, that commercial cost
estimating tools lack the capability of being able to capture cost estimating
knowledge concurrently with developing an estimate. He adds that the only feature
towards capturing some of the assumptions is the availability of a notepad where
users can make notes and save them along with the estimate; although by no means
it provides a structured knowledge capture approach.
2.5.3 Current Attempts Identified in Literature
Throughout literature there is a limited amount of resources indicating the use of
formal knowledge capture techniques for the purposes of acquiring cost estimating
knowledge. A number of references are presented below, where knowledge capture
methods were utilised for the purposes of acquiring CE knowledge.
Rueve (2001) developed a methodology for managing knowledge regarding the
process of cross-checking cost estimates. The methodology is based on an existing
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knowledge management framework, and capitalises on existing knowledge elicitation
techniques for the generation of knowledge regarding the cross-checking activities of
cost estimates. The purpose and application of this methodology is quite specific to
knowledge associated with estimates’ cross-checking, and does not represent a full
generic knowledge elicitation methodology which could be easily applied to
alternative CE activities; thus, hindering its applicability on this study.
In situations where engineers could only provide their expert judgement rather than
empirical data, the NASA (2004) propose the use of the Deplhi method for capturing
and documenting the knowledge being shared from an engineer’s expert opinion.
The Delphi method (Brown, 1968; Dalkey et al., 1969) is essentially a focus group
(consisting of the experts) where they try to converge on certain values/concepts
through an iterative process of discussion and feedback. However the interviewing
skills of the cost estimator are very crucial to the success of that task (NASA, 2004).
Rush (2002) applied the KEN methodology (presented in Section 2.4.4), in order to
acquire knowledge relating to the calibration of the inputs of a software cost model.
The context under which this methodology was applied is quite different to the
context of this study. As presented earlier, the KEN methodology lacks in providing
the necessary guidance to novices, both in terms of what knowledge is required, and
in some cases how to elicit it. Based on observations from the review of literature,
the author is suggested to believe that novices need direction in terms of the
knowledge required to elicit, structured templates to capture such knowledge, as well
as cues as to how to elicit the knowledge from experts. The KEN methodology
exhibits some limitations in all these areas.
The review of the current methodologies regarding CE knowledge capture was
presented. Initial observations point towards the lack of a formal knowledge
elicitation methodology specifically developed to be used by cost estimators. The
peripheral attempts identified, have a number of limitations: a) they are either too
specific to a particular cost estimating activity (not tailored to eliciting knowledge
regarding the development of a cost estimate for hardware mechanical products), b)
they largely focus on the representation side of the captured knowledge, placing less
importance on the actual elicitation of that knowledge in the first place, and, c) they
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do not provide to novice cost estimators guidance with regards to the CE knowledge
that they should be acquiring in order to develop their estimate.
2.6 Summary and Key Observations
In Section 2.1, the author provided an overview of cost estimating, along with the
available CE techniques and software tools. It was identified that parts of the cost
estimating process are currently highly subjective, where estimators utilise their
judgement and personal experience in developing a cost estimate. Finally, the typical
purposes and uses of cost estimates were presented.
In Section 2.2, the author presented some of the challenges currently surrounding
the CE process; particularly with regards to the knowledge requirements and their
association to the product lifecycle. It was identified that:
 Cost estimating is a knowledge intensive process.
 Although it is widely recognised that an estimator’s knowledge is key towards
the development of a cost estimate, there is a lack of an in-depth study into
the exact knowledge requirements (covering a holistic view; not just focusing
on the data and information requirements).
In Section 2.2.3, literature accounts were presented regarding the skills of a cost
estimator. Finally, in Section 2.2.4, the implications of expertise were presented
differentiating experts from novices. It was identified that cost estimating expertise
in particular is an on-going learning process. The author observed that:
 There is some confusion in literature regarding knowledge in cost estimating,
where the term is often used inter-changeably to describe both knowledge
regarding the domain and knowledge of the CE practices themselves (the
latter, better described as the skills of a cost estimator).
 Inaccuracies to cost estimates are often the result of the lack of practical
knowledge; novice cost estimators are particularly influenced by this
phenomenon, since they lack all the practical knowledge regarding a domain
and competence with respect to the skills required.
 Novices tend of follow rules and guidelines, since they lack the experience
and intuitive grasp of situations that an expert possesses.
In Section 2.3, the author presented literature accounts regarding the current beliefs
on the subject of good cost estimating. This review led to the identification of the CE
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best practices and their pitfalls. The author noticed that often good estimating is
associated with accuracy. The author feels that accuracy in itself should not be a
measure of how good a cost estimate is, since it could be misleading. As a result, it
was identified that:
 There is a lack of an in-depth study in regards to what a good estimate is, in
terms of quality.
In Section 2.3.4, the author presented the current practices found within literature
with regards to the CE review process. The key observations are:
 Currently the review of cost estimates is a highly subjective process; usually
carried out with the use of a checklist.
 The end result of the review is often not quantified in an explicit way, which
could be easily compared to other estimate review results.
In Section 2.4, the author introduced the area of knowledge elicitation, listing the
available KEL techniques found within literature. It was identified that individual KEL
techniques are most suitable for eliciting some specific types of knowledge. Finally,
the author presented some of the overall knowledge capture frameworks applied in
different disciplines. It was identified that these methodologies largely focus on
eliciting process-based knowledge. The key observations are:
 Current methodologies mainly focus on the modelling side of the knowledge
acquisition process; placing less importance on the actual elicitation of that
knowledge.
 Some of these methodologies lack the structured guidance that novices
require.
In Section 2.5, the author presented some of the challenges in eliciting CE
knowledge. It was identified that currently the elicitation of cost estimating
knowledge relies on the skills and expertise of the cost estimators. Current methods
were reviewed, and it was identified that they have some limitations regarding their
use. Thus, the author feels that a complete knowledge elicitation methodology for
the cost estimation of complex hardware mechanical products is lacking. The key
observations are:
 There is a lack of available structured methodologies for eliciting cost
estimating knowledge; this process currently relies on the estimator’s skills
and expertise, rather than on some formalised method.
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 The review of some of the leading cost estimating software models revealed
that they have weaknesses in terms of knowledge capture. There is not a
formal process for capturing the rationale or the decisions made by the
estimator that utilised the cost models.
The key observations of the literature review were summarised in this Section,
highlighting potential areas for future research. It was identified that cost estimating
is a knowledge intensive process, and novice cost estimators often lack the
knowledge required in developing a cost estimate, since this knowledge is often
acquired through the accumulation of experience in a domain. There is a lack of
formal methodologies that cost estimators could utilise in order to acquire the
knowledge for developing a cost estimate. In addition, it was identified that the
process of reviewing cost estimates is currently highly subjective. The author will be
addressing these key issues in the following Chapters, aiming to provide cost
estimators with a structured KEL methodology, as well as a method for reviewing
estimates which is less prone to subjective interpretations. In the following Chapter,
the research objectives are defined based on the research gaps identified following
the literature review.
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CHAPTER 3 – RESEARCH DESIGN
In the previous Chapter the review of the literature was presented, leading to the
identification of the research gaps. One of the key observations of this review was
the distinct lack of information regarding the knowledge needs of the CE process and
the lack of formalisation surrounding the discipline area. In addition, it was identified
that both the process for eliciting such knowledge and reviewing cost estimates are
highly subjective, lacking of any formalism.
The purpose of this Chapter is to provide the reader with a complete account of how
the research gaps identified in Chapter 2 led to the aim and objectives of this study,
as well as the rationale towards selecting a suitable research strategy. In Section 3.1,
the research aim is presented, and the corresponding objectives generated. Section
3.2 presents a review of the current research techniques along with the available
research strategies, data collection techniques. In addition, it presents the steps that
the author took in order to ensure the validity of the research study. In section 3.3,
the author justifies the methodology, which was followed throughout this research in
order to fulfil the research and summarises the overall research design. Finally, in
Section 3.4 a summary and the key observations of this chapter are presented.
3.1 Research Aim & Objectives
The aim of this research study is:
To develop a framework that will improve the perceived quality of cost estimates, by
minimising the subjectivity involved in the CE process
The literature review in Chapter 2 served as a basis for identifying the current
research trends and problematic areas within the overall domain. The key research
gaps can be summarised as:
 Although cost estimating is a knowledge intensive process, there is a lack of focus
on the knowledge requirements for cost estimating, especially in the case of
complex mechanical hardware products; where knowledge and skills are often
used inter-changeably in literature.
 There is a lack of available structured methodologies for eliciting cost estimating
knowledge.
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 There is a lack of an in-depth study into the factors contributing towards the
quality of cost estimates. In addition, the cost estimate review process appears to
be a highly subjective process, relying on the subjective perception of the reviewer.
As a result a number of objectives were defined with the purpose of fulfilling the aim
of this study. The research objectives are:
 To identify through the review of the literature the key issues regarding the current
CE practices; and explore their shortcomings.
 To improve the understanding about the knowledge utilised by cost estimators in
developing cost estimates for complex mechanical hardware products; and propose
a systematic approach for reducing the subjectivity in the way this knowledge is
currently captured.
 To understand the perception of quality in cost estimates, within the industry.
 To minimise the subjectivity involved in the review process of cost estimates, by
developing a structured method for assessing and quantifying their quality.
 To increase the formalisation of the current CE process, by providing novice cost
estimators with a framework that they could utilise for improving the quality of
their cost estimates.
In the following Section, the author reviews the available research strategies, leading
to the formation of the research methodology of this study.
3.2 Research Methodology Formation
This chapter presents the methodology that is adopted in order to carry out the
proposed research. Initially the context of the research is defined, a research
strategy is selected and finally, issues concerning the data collection techniques
used, are discussed.
3.2.1 Research Context
It is important to put into perspective the context where the research takes place, in
order to ‘tailor’ the research methodology accordingly. This research focuses on the
cost estimating part of Cost Engineering. In addition, the research focuses on the
detailed bottom-up cost estimation of complex long-lifecycle hardware products. Due
to the particular focal point on the generative-based CE techniques, the focus of this
study is associated with the late conceptual, definition and development phases of a
typical product design lifecycle. This study’s context was defined based on the
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available industrial support to the researcher (sponsoring organisations), as well as
on the gaps identified within the overall research area.
3.2.2 Qualitative and Quantitative Inquiry
There are two distinctive approaches to research design: ‘quantitative’ or ‘qualitative’
(Gummesson, 1991); also described as ‘fixed’ or ‘flexible’ designs, in some texts
(Robson, 2002).
A quantitative approach is chosen when the phenomena of interest are typically
quantified (Robson, 2002). That means that the majority of the data collected, and
used to base the analysis upon, is of numerical format. A distinct characteristic of
quantitative research is the use of a controlled environment, where the researcher
has full control on both the environment and the experimental conditions (often
referred to as ‘variable(s)’). In quantitative research the researcher is ‘detached’, in
order to eliminate the effect of influencing the research findings (Robson, 2002).
Creswell (1998) describes qualitative research as: “an inquiry process of
understanding based on distinct methodological traditions of inquiry that explore a
social or human problem. The researcher builds a complex, holistic picture, analyses
words, reports detailed views of informants, and conducts the study in a natural
setting”. The exploratory nature of qualitative research results into the evolution of
the research questions and ideas, as the research progresses and the researcher
learns more about the research problem and the environment.
A distinct difference between qualitative and quantitative research is that quantitative
researchers work with a few variables and many cases, while qualitative researchers
rely on many variables and a few cases (Creswell, 1998). Thus, it is difficult to
implement a quantitative design in the study of a social or natural setting, as there
are many variables that cannot be controlled by a researcher. In addition, in
qualitative research the researcher tends to be involved with the study.
A qualitative approach was adopted for this study due to a number of factors. The
overall topic needs to be further explored, in order to generate ideas and fulfil the
research objectives. In addition, there is a need to present a detailed view of the
topic by studying individuals, in their natural setting. This would be difficult to do
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following a quantitative approach, as human subjects are very complex to study and
establishing a controlled environment would be hard to achieve.
3.2.3 Research Purpose
In the previous Section, the research objectives were presented and the research
focus was defined. The next step into designing the research methodology is the
selection of a research strategy. However, in advance of selecting a suitable strategy
it is important to understand the purpose of the research. The purpose of a research
could be Exploratory, Descriptive and/or Explanatory (Robson, 2002). In Figure 3.1,
a graphical representation of the correlation between the research questions, the
purpose of the study and the research strategy, is presented. The purpose of the
research will help determining which research strategy fits most to the nature of the
research.
Figure 3.1 - Design of the Research
The research objectives are directly linked to the research questions. Considering the
objectives and the context of this research the overall purpose of this study could be
best described as exploratory. It should also be noted that a qualitative research
approach is typically linked to exploratory research (Creswell, 1998; Robson, 2002).
3.2.4 Selection of a Research Strategy
Once the purpose of the research was defined the next step was to decide upon a
suitable research strategy in order to carry out the inquiry. Throughout literature
there are various references to what the traditional research strategies are, regarding
a qualitative research inquiry. Creswell (1998) has carried out an extensive review of
all these different ‘points of view’, by looking at various disciplines within a
qualitative research setting. He summarised his findings into five traditional research
strategies, widely acceptable for qualitative inquiries (Creswell, 1998). Figure 3.2
presents his findings, as well as providing the relationships for when each strategy
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should be used. Similarly, Robson (2002) concludes on three qualitative design
research strategies: Case Study, Ethnographic study and Grounded Theory study.
Figure 3.2 - Differentiating Traditions by Foci (Creswell, 1998; p. 37)
Before selecting a suitable research strategy a number of factors were taken into
account. Factors as such include the context and focus of the research, as well as
the available data collection methods to a researcher. Table 3.1 presents a
comparison of the five strategies presented by Creswell (1998).
Table 3.1 - Comparison of Five Research Traditions in Qualitative Research (Creswell,
1998; p. 65)
Biography Phenome-
nology
Grounded
Theory
Ethnography Case Study
Focus Exploring the
life of an
individual
Understand the
essence of
experiences
about a
phenomenon
Developing a
theory
grounded in
data from the
field
Describing and
interpreting a
cultural and social
group
Developing an
in-depth analysis
of a single or
multiple cases
Discipline
origin
Anthropology
Literature,
History,
Sociology,
Psychology
Philosophy,
Sociology,
Psychology
Sociology Cultural
anthropology,
Sociology
Political
Sciences,
Sociology, Urban
studies, other
Social sciences
Data
collection
Primarily
interviews and
Documents
Long interviews
with up to 10
people
Interviews
with 20-30
individuals to
“saturate”
categories
and detail a
theory
Primarily
observations and
interviews with
additional
artefacts during
extended time in
the field
Multiple sources
– documents,
archival records,
interviews,
observations,
physical artefacts
Data
analysis
Stories,
Epiphanies,
Historical
content
Statements,
Meanings,
Meaning
themes
Open Coding,
Axial Coding,
Selective
Coding,
Conditional
Matrix
Description,
Analysis,
Interpretation
Description,
Themes,
Assertions
Narrative
form
Detailed picture
of an individual’s
life
Description of
the “essence”
of the
experience
Theory or
theoretical
model
Description of the
cultural group
behaviour
In-depth study
of a “case” or
“cases”
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Based on the comparison of the available research traditions, the use of case study
as a research strategy was found to be most suitable. The selection was based on
various considerations regarding the industrial sponsors’ involvement, the research
setting and the research focus. In addition, due to the context of the overall study
there is a need to validate the results in an actual industrial environment, with great
depth of detail. Another reason for selecting case study strategy, instead of any of
the other available traditions, is the overall purpose of the research. Robson (2002)
associates the use of case studies to exploratory work. This view is also supported by
Gummesson (1991).
Case Studies Issues
As presented earlier, following a case study strategy is associated with developing an
in-depth analysis about a ‘single’ case, or a small number of related cases, typically
involving multiple methods of data collection (Creswell, 1998; Robson, 2002; Yin,
2003). Case studies are in use as an established method of research strategy for
many years, applied in various research disciplines. Similar to all types of qualitative
research studies, an issue with using a case study strategy involves obtaining access
to the environment under study and establishing rapport (Creswell, 1998). However,
due to the extensive involvement of the researcher and the human nature of the
subjects, there is a potential risk of introducing bias to the study.
In an effort to minimise bias and any other potential risks to the validity of the study,
the researcher has to prove that his research is trustworthy. To establish
trustworthiness, the potential risks have to be identified and as a result, pro-active
actions need to be undertaken. The following Section presents the necessary actions
towards establishing trustworthiness.
3.2.4 Establishing Trustworthiness
In order to establish the research trustworthiness of a study there are two key areas
that need to be addressed: the validity and generalisability of that research. Figure
3.3 presents a simple hierarchical order of the issues that need to be addressed in
order to establish research trustworthiness, in a qualitative research inquiry.
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Figure 3.3 - Research Considerations in Establishing Trustworthiness
Validity
Validity is concerned with identifying whether a piece of qualitative research is
accurate, correct, or true (Robson, 2002). There are several threats to validity that if
addressed in advance by the researcher, could be minimised and/or eliminated.
Robson (2002) lists three common categories of threats to qualitative research
validity:
 Reactivity - “refers to the way in which the researcher’s presence may interfere
in some way with the setting, which forms the focus of the study, and in
particular, with the behaviour of the people involved” (Robson, 2002, p. 172).
 Respondent bias - “can take various forms ranging from obstructiveness and
withholding information – when, for example, the researcher is seen as a threat -
to when the respondent tries to give the answers or impressions which they
judge that the researcher wants” (Robson, 2002, p. 172).
 Researcher bias – “refers to what the researcher brings to the situation in
terms of assumptions and preconceptions, which may in some way affect the
way in which they behave in the research setting, perhaps in terms of the
persons selected for observation or interview and the types of questions asked”
(Robson, 2002, p. 172).
There are a number of strategies that could be adopted for dealing with these
threats. These are (Creswell, 1998; Robson, 2002):
 Prolonged involvement – the researcher spends some time within the
research setting, where s/he develops relationships with the participants and
understands the culture of the setting studied. However, prolonged involvement
could potentially increase the researcher bias.
 Triangulation - the use of different methods, sources, investigators and
theories, to enhance the rigour of the research.
 Peer debriefing and support – it can help reduce researcher bias though
debriefing sessions following long periods within the research setting.
Chapter 3 – Research Design
Developing a Framework for Improving the Quality of Cost Estimates60
 Member checking – it involves the follow-up with respondents where the
collected material (transcripts, accounts and/or interpretations made by the
researcher) is presented back to them (typically for review and validation).
‘Member checking’ is considered as crucial towards establishing credibility of the
research (Creswell, 1998).
 Negative case analysis – applying the working hypothesis/theory in light of
negative or disconfirming evidence. This quite often leads to a more
elaborated/refined version of the theory (Creswell, 1998; Robson, 2002).
 Audit trail – keeping a full record of all activities while carrying out the
research. It could be done in the form of transcripts, field notes, journal and/or
details of coding and data analysis.
Table 3.2 provides a summary of how the threats to research validity can be
controlled by applying the proposed strategies. In section 3.3, the author discusses
how these strategies could be used to minimise the potential threats to the validity of
the research study presented in this thesis.
Table 3.2 - Strategies for Dealing with Threats to Validity (Robson, 2002; p. 174)
In the remaining part of this Section, the author presents the issues concerning the
reliability and generalisability of a research inquiry.
Reliability
Reliability in qualitative research is related to whether the methods and practices
used are reliable. This would involve the use of structured and consistent data
collection methods, as well as the use of a structured research strategy. Reliability is
closely related to replicability, which is concerned with whether another person(s)
studying the same phenomenon comes to the same findings. In order for a research
study to be valid, it has to be ensured that it is reliable in the first place. However, if
Threats to Validity
Strategy Reactivity Researcher bias Respondent bias
Prolonged involvement Reduces threat Increases threat Reduces threat
Triangulation Reduces threat Reduces threat Reduces threat
Peer debriefing and support No effect Reduces threat No effect
Member checking Reduces threat Reduces threat Reduces threat
Negative case analysis No effect Reduces threat No effect
Audit trail No effect Reduces threat No effect
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the research is reliable it does not necessarily mean that it is valid too. To achieve
reliability the researcher would have to be honest and thorough into carrying out the
research and in general providing an audit trail (Robson, 2002).
Generalisability
While validity is concerned with whether the results of a research are ‘real’ and ‘true’,
generalisability is related to whether the results of a research study are generally
applicable; it could be in other contexts, situations or times, or to persons other than
those directly involved (Maxwell, 2002; Robson, 2002). In qualitative research there
are two forms of generalisability: internal and external. The former refers to the
generalisation of findings within the community, groups, or institution studied to
person, events and settings that were not directly involved in the initial study
(Maxwell, 2002). In contrast, the latter involves the generalisation of the conclusions
to other research settings, groups or institutions. It is believed that external
generalisability is difficult to achieve in a qualitative inquiry, for the reason that the
theory/findings makes only sense to that particular individual(s) or setting(s) studied.
3.2.5 Data Collection methods
In a case study research it is essential to utilise multiple sources of data collection,
where a chain of evidence is presented along with a record of the data (Creswell,
1998). The use of different sources of data, as well as different methods of data
collection to elicit the same data, provides triangulation. It also ensures that both the
data and the people/documents are reliable and credible. Although a qualitative
study is mainly dealing with qualitative data, the collection of quantitative data could
also be included in the approach (Robson, 2002).
The literature review contributes to the development of the initial ideas regarding the
current methods, techniques and knowledge, and is essential towards developing a
concise understanding of the domain. A number of data collection methods were
employed during the data collection stage of this research study. They include
interviewing, document analysis, observation, talk-through case study analysis and
‘member checking’. In addition, a survey was carried out across a number of
experienced cost practitioners in order to gain an understanding of the perceived
quality of cost estimates.
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3.3 Research Methodology Design
The author demonstrated his rationale regarding the decisions undertaken in shaping
the design of this inquiry and evaluating the current research approaches, widely
accepted in literature. The proposed research methodology is presented in Figure
3.4. The research methodology consists of three main stages: 1) research approach,
2) data collection and ideas formation, and, 3) data analysis and validation.
The purpose of the first stage, ‘research approach’, was to review the available
approaches and to decide on a suitable research strategy. The purpose of the
research was defined as being exploratory due to the nature of the research
objectives. Both quantitative and qualitative approaches were considered, where a
qualitative approach was selected. Finally, the available research traditions for
qualitative type of inquiries were presented, and the ‘case study’ was selected as the
most suitable strategy to carry out this study.
The purpose of the second stage of the research, ‘data collection and ideas
generation’, was to select suitable data collection techniques for interacting with the
research setting, in order to identify research issues and problematic areas. That
would form the basis for developing new ideas on how to improve these areas. As
presented earlier, the author needed to undertake a number of pro-active actions in
order to minimise the threats to the validity of his work. Based on the review of the
threats identified in Section 3.3.1, the researcher decided to adopt the following
actions:
 Prolong his involvement in the research settings where the case studies will be
based upon; subject to any practical constraints. This also ensures that the required
access and rapport are established with key people in those settings. The prolonged
involvement will minimise reactivity and respondent bias, as the researcher will not
be seen as a threat or an outsider.
 Triangulation of data collected, sources of data and techniques used for data
collection. Multiple techniques were employed, such as interviews, participant-
observation, document analysis, survey and talk-through case studies. Triangulation
also ensured that the researcher bias is minimised, even if there was a potential
prolonged involvement within the research setting.
 Using ‘member checking’ to validate all the data collected, as well as to ensure that
the researcher did not introduce any bias due to his own interpretation.
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 Keep an audit trail of all the activities throughout the duration of the research
study; thus, minimising researcher bias. Keep notes, audio records of interviews,
whereas possible, and a research journal during all interactions with the research
setting and key individuals.
The selection of suitable case studies was based both on the availability of support to
the researcher at that time and the overall context of this study. The review of the
literature in the area of cost estimation helped the researcher in identifying the
problematic issues in the subject area. It contributed towards the development of
new ideas. The literature review was an on-going process throughout this research,
and coupled with the data collection from industry, enabled the researcher in
maintaining both a theoretical and practical understanding of the research issues.
In Chapter 4, the author presents the modelling of the CE process across the
collaborating organisations. The findings highlighted areas of weaknesses within the
current CE process. These were particularly related to the way that cost estimators
elicit knowledge for developing cost estimates, as well as the lack of formalised
methods for assessing cost estimates and ensuring the achievement of quality in the
CE process. In addition, the review of the literature brought to light new research
gaps related to the overall aim of this study. A survey was carried out across the
subject domain, in order to develop an understanding with regards to the factors
contributing to the quality of a cost estimate (see Chapter 5). The results of the
survey, together with the initial case study results and the data collection exercises
led to forming the idea regarding the development of a framework that will enable
novice cost estimators in producing cost estimates of quality similar to that of an
expert (see Chapter 7).
The third, and final, stage of the methodology was the ‘data analysis and validation’
stage, where the development and validation of the proposed framework took place.
Initially, the results of the survey were utilised in developing a novel tool, which
could be used to assess and quantify the quality of cost estimates. The effectiveness
of the software tool was tested by independent experts from the subject area, across
9 test-cases; three of which corresponded to the case studies, where the tool was
applied as an integral part of the overall framework (see Chapter 6). Based on the
identification of knowledge and the characteristics of a good quality cost estimate,
during the data collection stage, a framework was proposed. The framework
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consisted of two distinct parts: a) a KEL methodology (the development of which is
presented in Chapter 7), and, b) a tool for assessing and quantifying the quality of
cost estimates (presented in Chapter 6). Two case studies were carried out, within
two aerospace settings, where the framework was applied in order to test its
applicability and effectiveness. Finally, a third case study was carried out within an
automotive setting, in order to find out whether the research findings could be
generalised to other industries. Finally, the research findings, limitations, conclusions
and future recommendations are presented in Chapter 9.
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Figure 3.4 - Research Methodology Design
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3.4 Summary
In Section 3.1, the research aim and objectives were presented. In Section 3.2, the
available research strategies and approaches widely accepted within the research
community were reviewed. A qualitative approach was selected due to the research’s
exploratory nature. In addition, a case study strategy was selected based on a
comparative analysis of five qualitative research traditions. The issues of validity,
generalisability and reliability, related to the selected approach, were discussed.
Finally, in Section 3.3, the research methodology was presented, together with a
detailed description of each stage of the research and the actions that the researcher
took in order to minimise the threats to the validity of this study.
In the following Chapter, the author provides an overview to the knowledge
surrounding the cost estimation of complex hardware mechanical products. The
initial data collection results are presented from the research environment. The use
of structured approaches, such as semi-structured interviews, IDEF0 modelling,
analysis of documents and participant observation, led to the identification of the
types of knowledge in the cost estimating process and to the initial identification of
some of the development criteria for the proposed framework.
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CHAPTER 4 – COST ESTIMATING KNOWLEDGE
In Chapter 3, the research objectives were defined for fulfilling the aim of this study.
A suitable research strategy was selected in order to carry out this study and a
research plan was proposed. In order to satisfy the overall aim of this study it was
identified that the author first needs to establish an in-depth understanding of the
cost estimating knowledge, as well as an understanding of the current practices and
their shortcomings.
The aim of this Chapter is to investigate the knowledge requirements of the cost
estimating process of complex mechanical hardware products. A formal
representation of the CE activities was captured, through interviews and observation
by the author within the collaborating organisations. The author followed a sequence
of steps necessary to identify the types of CE knowledge, based on the CE process
model. The first step included the analysis of the data and information requirements,
utilised during each step of the CE process, and the second step involved the
categorisation of these data nuggets into a hierarchical taxonomy (at knowledge
level). The steps followed leading to the identification of the types of knowledge in
CE, are presented in Figure 4.1.
Figure 4.1 – Research Approach for Identifying the Types of CE Knowledge
In section 4.1, the cost estimating practices within the aerospace industry are
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reviewed, and captured using a formal modelling technique (IDEF0). In addition, a
description is provided regarding the Request for Quote (RFQ) process which takes
place between OEMs and suppliers; and how this impacts on their cost estimating
needs. In Section 4.2, an introduction is given regarding the knowledge required in
CE, along with the proposition of some crucial definitions to this study. The
identification of the types of knowledge identified in CE is presented in Section 4.3.
In Section 4.4, the types of knowledge identified are summarised and further
described in terms of their characteristics.
4.1 Modelling the Cost Estimating Process
In order to identify the knowledge required in cost estimating, firstly it is important
to review and thoroughly analyse the CE process. The IDEF0 modelling technique
was used to develop formal models of the detailed bottom-up cost estimating
process, based on interviews and the interaction of the author with the collaborating
organisations. The interviews carried out and their results, contributing to the
development of IDEF0 models, are presented in Section 4.3.1. In addition, the
resulting model was based on the study of the CE processes within the collaborating
organisations.
4.1.1 IDEF0 Modelling of the CE Process
The Integration Definition Function Modelling (IDEF0) modelling language was the
outcome of the initiative of the United States Air Force program for Integrated
Computer Aided Manufacturing (ICAM), back in the 1970s. IDEF0 is used to model
the function of a system in a formal way (IDEF0, 1993). The technique provides a
formal model in a descriptive form (graphical representation), with precise syntax
and semantics. IDEF0 is described as an engineering technique for performing and
managing needs analysis, defining requirements, functional analysis and design of
systems.
The IDEF0 technique was selected for modelling the cost estimating process due to
four reasons:
1. It is a well accepted and proven modelling technique
2. It provides a way to represent the activities of the cost estimating process; as well
as the data and resources which flow into the various activities of that model
3. It provides a formal representation of a model, together with the syntax and its
semantics
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4. It results into a simple graphical representation, which can be easily understood
and validated by third parties
Each function within an IDEF0 model is influenced by one or more Inputs, Controls,
Outputs and Mechanisms (ICOMs). Figure 4.2 is a typical function found in an IDEF0
model, represented by a box shape.
Figure 4.2 – Example of a Function Used in IDEF0 Modelling
The functions of the IDEF0 model were analysed in order to identify the necessary
steps in the development of a cost estimate using the detailed bottom-up technique.
Figure 4.3 demonstrates the IDEF0 model at node A0, showing the top-level inputs,
outputs, Mechanisms and Controls to the estimation process.
Figure 4.3 – ‘Cost Estimating Process’ Function
Figure 4.4 demonstrates the IDEF0 model at node A0, showing the steps involved in
the cost estimating process.
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Figure 4.4 – Cost Estimating Process (Node A0)
Figure 4.5 demonstrates the IDEF0 model at node A4, showing the steps required for
producing a cost estimate.
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Figure 4.5 – Producing Cost Estimate (Node A4)
The full list of the IDEF0 models is presented in Appendix B, providing a further
breakdown within some of the functions. The author provides a discussion of the
current CE processes, based on the analysis of the IDEF0 models, in Section 4.3.2.
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4.1.2 Detailed Bottom-up Cost Estimating
An introduction to the detailed bottom-up technique was presented in Chapter 2,
Section 2.1.1. The interaction of the author with the collaborating organisations
enabled him to understand in more depth the process of estimating the cost of a
mechanical product, by utilising this technique. In this Section, the author attempts
to focus on some additional issues surrounding the technique that emerged following
the interaction of the author with experts from within the collaborating organisations.
A detailed cost estimate using the bottom-up approach is generally used in the later
stages of development, once a product is more clearly defined. Figure 4.6 represents
a typical product lifecycle in the aerospace industry (the example in the Figure is
based on an OEM’s perspective), and indicates when it is more likely to use this cost
estimating technique. Of course, the detailed bottom-up technique could also be
used during earlier stages; however, the estimator may face problems regarding the
available information and well-defined inputs that are present to him/her during that
lifecycle phase. The estimator would have to make numerous assumptions to
compensate for the lack of certainty regarding the product definition.
Figure 4.6 – The Use of Cost Estimating Techniques across the Product Lifecycle
(Lavdas et al., 2005)
The process although it may slightly vary from organisation to organisation, in all
cases it essentially follows a common basic structure (presented in Figure 4.7). For
each process/activity associated with the making of a part, all labour and material
resources are estimated in detail; along with any overheads incurred. Once the total
cost has been aggregated, the general and administrative (G&A) costs are added to
form the total part/product cost.
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Figure 4.7 – Basic Steps of a Detailed Cost Estimate
Further to the above basic structure, the involvement of the author within the cost
functions of the collaborating organisations indicated that they often prefer to split
costs into recurring and non-recurring elements.
Upon initial observations, the quality and accuracy of an estimate seems to be
related to the current product definition, as well as to the data and information
available to the cost estimator at the point of developing the cost estimate. Quite
often an estimator would face uncertainties regarding one, or more aspects of the
product/project. Due to those uncertainties, the cost estimator would often have to
resort in making assumptions in order to compensate for the uncertainty surrounding
the inputs at that particular time in the product lifecycle. The amount and level of
inputs’ uncertainties could be explicitly linked to the stage of the product lifecycle, in
which the product is at the point of producing a cost estimate. Once a product
definition evolves, and the conditions regarding the production and the overall
project become more definite, the amount of uncertainty is reduced. Figure 4.8
graphically depicts this phenomenon.
As described earlier, the uncertainty of inputs is a real hindrance when developing an
estimate. In the real world, cost estimators would have to make assumptions
whereas inputs may be unknown, in order to account for those uncertainties. In
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Figure 4.8 – Uncertainty of Inputs Throughout the Product Lifecycle
order to achieve this, the cost estimator relies on knowledge and experience
developed through years of direct exposure in the domain. Novices, due to the lack
of this expertise, will be unsure as what to do when they face a problem involving
uncertainty.
4.1.4 Supplier and OEM Perspectives to CE
The process with which a detailed bottom-up cost estimate is carried out does not
vary between an OEM and a supplier. However, what often differs is the purpose for
which a cost estimate is produced, and as a result some of its underlying conditions.
Suppliers are often referred to as Tier 1/2/3 as a way to classify them within tiers, in
order to represent their position in the supply chain. Thus, a supplier may be
considered Tier 1 or Tier 2 depending on its position within the supply chain of a
particular product. Figure 4.9 depicts a typical relationship between an OEM and its
supply chain, and an example of work allocation down the supply chain. It should be
noted that a supplier may provide a variety of product(s)/system(s) to an OEM, and
at the same time they are going to have a variety of suppliers of their own.
Smaller-size suppliers could be sometimes Tier 1 or Tier 2/3 to an aerospace OEM.
However, particularly as far as aircraft systems are concerned (such as hydraulics,
controls, and computers), OEMs tend to allocate large proportion of the development
of a system to Tier 1 suppliers. They in-turn procure parts from Tier 2 suppliers and
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Figure 4.9 – Example of a Typical Supply Chain in the Aerospace Industry
often deliver to the OEM a complete, or a large part of a, system. Small suppliers
(which are usually Tier 2/3) very rarely deal directly with the OEM for the
procurement of such specialised and critical systems.
For the organisations under study in this research, it was observed that a typical
lifecycle for an RFQ, from receiving the RFQ to replying with a complete proposal,
varies from 40 to 90 days. This observation is consistent with the observations of
Schehr (1989) of 60 to 90 days period for a typical RFQ lifecycle. In general, this
period varies depending on the size and complexity of the contract/product, as well
as the current market conditions and OEM needs. Figure 4.10 presents the high level
actions that take place in a typical RFQ lifecycle. The first three steps upon receiving
an RFQ order are according to Schehr (1989) the most time-consuming and are
mainly related to functions such as systems engineering, production planning and
engineering. It is not until near the end of that cycle that a cost estimator gets
involved, since a product definition would be lacking prior to that. The majority of
the time is usually spent on activities such as communications with the customer,
engineering and other commercial activities (such as pricing, executive board reviews
and so on). As a result, only a small percentage of time within this timeframe is often
allocated to the cost estimating activity.
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Figure 4.10 – Typical RFQ Lifecycle
Due to the limited time available to produce a cost estimate in the RFQ lifecycle, cost
estimators are under pressure to develop their estimates as accurately as possible in
a short period of time. The final decision whether to reply to an RFQ, and what to
quote to the customer, lies with the management of an organisation. Their decision
making, directly or indirectly, is highly influenced by the estimate prepared; and thus
the profitability of the prospective work. Their first priority is to identify whether the
company will profit from this contract, and then whether the price set (based on that
cost estimate) is realistic and competitive in the market. Decision makers expect a
high degree of confidence and credibility in the data that they are presented with; it
is a cost estimator’s responsibility to provide such assurances.
4.2 An Overview of Cost Estimating Knowledge
In Chapter 2, an introduction to the various definitions regarding knowledge was
presented based on current literature accounts. The author felt that none of the
existing definitions represent accurately the practical knowledge that was identified
during the author’s interaction with cost estimators at the collaborating
organisations. As a result, the author proposes a definition which fully encapsulates
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what knowledge is within the context of this study. The proposed definition of
knowledge was based on the review of the literature, informal discussions and the
author’s observations, at the research setting(s). The following definition of
knowledge is proposed in this study:
Knowledge is the structured representation of the information that each individual is
subjected to, allowing them to make sense of information and particular situations
encountered, as well as allowing them to know how to act upon those information (this
structured representation leads to the development of a conceptual understanding of a
particular domain)
Based on the above definition, the author attempts in this Section to provide the
reader with a detailed understanding of the knowledge involved in cost estimating
and how it is viewed when placed on a wider context. Initially, a high level
categorisation of CE knowledge is proposed. Following that, the author describes in
more depth how knowledge is viewed in this study, and how ‘acquired experience’ in
a domain imparts on knowledge. Finally, a definition for a novice and expert cost
estimator is proposed.
4.2.1 Decomposition of CE Knowledge
Based on the author’s involvement in the subject domain and the review of the
literature, it was observed that cost estimating knowledge falls into two distinctive
categories. The first category involves domain knowledge and the second category
involves knowledge regarding the application of the cost estimating practices (more
closely related to cost estimating skills). Domain knowledge could be further split into
product and company specific knowledge. Figure 4.11 provides a top level paradigm
of such a categorisation.
Knowledge of the cost estimating practices can be obtained through training,
relevant qualifications and direct experience of applying those CE skills on the job. In
contrast, the domain knowledge is difficult to teach and convey from experts to
novices. The reason for this encumbrance is that a large part of this knowledge is
often tacit and it is a challenging task to externalise. In addition, experts accumulate
this sort of knowledge through years of experience in the domain area.
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Figure 4.11 – Decomposition of CE Knowledge
Domain knowledge has a larger impact towards delivering a sound cost estimate
than knowledge of CE practices. If an experienced cost estimator, who has both
experience in the use of CE practices and in the knowledge of domain ‘X’, is found in
another domain (denoted as domain ‘Y’ for the purposes of this example), s/he
would be at loss and there would be a learning curve until s/he develops the
expertise required to carry out estimates as good as those s/he would develop while
in domain ‘X’. The knowledge and skills of the CE practices would remain the same,
independently of the domain; however, s/he would face difficulty in understanding
and familiarising with the new domain. A familiarisation period would be inevitable,
independently of their amount of experience as cost estimators in other subject
areas.
Thus, it is of great importance to provide methods and techniques which could
enable the transfer and capture of domain knowledge, from experts to novices. As
presented in Chapter 2, knowledge and skills regarding the application of CE
practices is widely covered in literature and by CE related professional associations.
This study focuses solely on the domain knowledge side of CE knowledge. From this
point onwards, whenever the term ‘knowledge’ is mentioned it should be assumed
that the author refers to CE domain knowledge, unless otherwise stated.
4.2.2 CE Domain Knowledge based on Experience
The definition of knowledge presented earlier in this chapter relates knowledge to
experience, as acquiring knowledge depends on inputs that someone is subjected to.
In fact, the Merriam-Webster dictionary defines experience as “the fact or state of
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having been affected by or gained knowledge through direct observation or
participation” (M-W, 2006). Based on the definition of experience one could imply
that experience is related to the attainment of knowledge through time; thus,
confirming the claim earlier on that domain knowledge is difficult to acquire just
through training and the obtainment of qualifications.
Knowledge acquired through experience may take many forms from the quite
obvious such as experience on manufacturing processes and product aspects, to less
obvious, but equally important areas, such as understanding of how a business
operates (and thus expectations regarding the work carried out) and knowing the
right people who are going to provide valid and crucial inputs to the estimate.
Knowledge about the immediate organisation is quite important and heavily relies on
past experience.
Intuition
Cost Estimating is associated with forecasting what the cost of a product is going to
be in the future. Even during the later stages in the product development, such as
pre-production, there are still quite a few of parameters that are unknown or
uncertain up to that point. In addition to the knowledge utilised by cost estimators
during the development of their estimate, there is another issue involved; the use of
intuition. Jorgensen (2004) has identified that a significant part of the cost estimating
process is based on intuition (equivalent to a non-explicit reasoning process). Experts
often rely on intuition in order to ‘fill-in’ any gaps at the case where some specific
information is not available to them. Intuitive skills are developed by extensive
experience in the domain area, being subjected to a plethora of situations; to the
point where they have ‘intuitively’ created an understanding of that domain. Intuition
is almost impossible to externalise and convey to other people and is only attained
through direct participation or observation of a situation, phenomenon or concept.
An example of the application of intuition in a cost estimating scenario is given by
the following:
Cost estimator, Mr. A, has just developed his estimate for a future project and presented it
to the project management for review. Mr. A based the estimate on the all the documents
supplied by the project manager; ranging from drawings, to a detailed scope of work. The
project manager, after reviewing the estimate, identified a cost element, which did not
appear in the scope of work or anywhere else in the project definition. He questioned Mr.
A regarding that additional cost, thinking that it may be an error from Mr. A’s part.
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In the above example, the inclusion of that additional cost element that was not
listed anywhere in the project scope, was based on the cost estimator’s intuition that
there are very good odds that this cost would be incurred; thus, he deemed
necessary to include that cost element in the cost estimate. His action was based on
years of experience in producing estimates for those kinds of projects. This
experience has led him in developing a good understanding of the specialities of
projects as such, where he has intuitively developed this skill by observing how
projects like that have been carried out in the past.
This study does not attempt to study intuition in any form, but rather present to the
reader another dimension regarding human experience in a domain in order to better
understand how the intuitive skills of an expert, which have been developed over the
years, are directly linked to the tacit domain knowledge required in CE. The
development of intuition is linked to one’s own experience(s) of a domain (Flyvbjerg,
2006).
4.2.4 Level of Expertise
The identification of CE knowledge and the conceptualisation of the interactions
between knowledge, skills and experience led to the definition of the terms of novice
and expert. It was deemed important to clearly define how a novice, and/or an
expert cost estimator, is viewed in this study in order to avoid any confusion and
misinterpretation of the analysis and findings.
In Chapter 2, a review of the literature regarding current definitions of the levels of
expertise was presented. In particular, the Dreyfus model of expertise (Dreyfus and
Dreyfus, 2005) seems to be widely used and extensive enough to cover the different
possible levels of expertise. However, for the purpose of this study, it was decided
that such a level of detail in the decomposition of the different levels of expertise
was not required. In addition, it was deemed necessary to provide a less generic
definition for the two levels of expertise; a definition which is specific to this study
and makes reference to CE. The author proposes two CE-specific definitions based
on the available definitions in literature and his personal judgement (based on his
own involvement within the domain area).
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Thus, a novice cost estimator is:
A recently introduced member to a particular domain. The novice has an understanding of
the CE practices and techniques, and/or possesses CE training and qualifications; however,
a novice lacks the hands-on experience in that particular domain. A novice has little
situational awareness of that domain and minimal discretionary judgement
and, an expert cost estimator is:
An individual who has spent a considerable amount of time in a domain, and has become
proficient in the use of CE practices and techniques throughout the years. An expert has
developed an intuitive grasp of situations, and does not any longer need to follow rules
and guidelines. An expert has developed a very concise and realistic representation of the
domain area, allowing him to take decisions and make assumptions which are of high
quality
Throughout this study the author has been essentially acting as the novice, lacking
that technical ‘hands-on’ CE background. The author had a theoretical understanding
of the CE practices and a theoretical engineering background, but he lacked the
experience and the domain knowledge in the specific area (respectively for each case
study in which he got involved with). Novices may typically have less than a year, or
not at all, experience in the cost estimation of products in a particular domain.
In contrast, experts in this study were the various cost estimators with whom the
author interacted with, from the collaborating organisations. The Experts are
proficient in their job and have mastered over the years both the application of CE
practices as well as the domain knowledge required in their area. All of the experts,
whom the author interacted with during this study, had at least, or in many cases
more than, 10 years of CE experience in a particular domain. An expert would
possess, amongst others, knowledge of the CE practices, familiarity with the product
and domain area, a solid understanding of the manufacturing processes involved and
hands-on cost estimating experience within that specific domain.
The following Section presents the work carried out in leading to the identification of
the types of CE domain knowledge, as well as the development of a hierarchical
classification of the types of knowledge identified during this study.
4.3 Identifying the Types of CE knowledge
In Section 4.1, the CE detailed bottom-up process was modelled. In Section 4.2 the
author defined the various terms used in this study and demonstrated his conceptual
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understanding of knowledge and expertise in the cost estimating subject area. In this
Section, the data and information typically utilised in the detailed bottom-up cost
estimation of mechanical hardware products, are reviewed. The identification of
‘what is needed’ in order to carry out a cost estimate, led to the abstraction of 10
main types of domain knowledge present in the cost estimation of mechanical
hardware components.
4.3.1 Data Collection
The data collection, leading to the identification of the types of knowledge in CE,
involved three main activities. Firstly, the IDEF0 models were analysed to identify
what knowledge is required in order to accomplish a particular function of the CE
process. Secondly, a number of experienced cost estimators were interviewed and
the interview transcripts were analysed for identifying the knowledge needs
associated to their everyday job. Finally, the author analysed past cost estimates
provided from the collaborating organisations, in terms of data used and information
that could be found within them. In addition to the activities mentioned, the author
gained a valuable understanding of the knowledge associated to CE through informal
discussions with experts in the field and through observation of the domain.
Questionnaire Development
A questionnaire was designed in order to carry out the interviews with five
experienced cost estimators, sharing amongst the group an average experience of
approximately 22 years. The interviews were semi-structured, allowing the
researcher to deviate from the planned questions sequence during the interview in
response to other arising subjects. The flexibility of semi-structured interviews often
results into the capture of knowledge, not initially thought or intended when drafting
the questionnaire. Each interview lasted between 45 minutes to 1 hour and 15
minutes. Table 4.1 provides some background information regarding the experience
level and domain of each cost estimator interviewed.
The questionnaire consisted of three main sections; a section focusing on personal
interviewee background, the second one on the cost estimating process and the last
one on the knowledge within the area of CE. An initial version of the questionnaire
was piloted with an expert in the subject, in advance of carrying out the interviews,
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Table 4.1 – List of Interviewees
Experie-
nce (years)
Company
Type
Position Background/Domain
Interviewee 1 12 OEM Principal Cost
Engineer
Cost estimation of aircraft systems.
Technical and engineering
background
Interviewee 2 30 Supplier
Cost
Consultant (ex.
Commercial
Manager)
Cost estimation of aircraft structural
parts. Both engineering and
commercial background
Interviewee 3 27 Supplier Head of Cost
Estimating dpt.
Cost estimation of mechanical and
electrical hardware. Managerial
position with a combination of both
commercial and engineering
background
Interviewee 4 16 Supplier
Head of
Production
Estimating dpt.
Cost estimation of mechanical and
electrical hardware. Strong
production background
Interviewee 5 26 OEM Target Costing
Manager
Cost estimation of automotive parts.
Both engineering and commercial
background
in order to check the questionnaire’s effectiveness and fitness for purpose. During
each interview hand-written notes would be kept along with audio records in some
cases, if permission would be granted to do so.
Once the CE process steps were identified, the questions focused more on what
knowledge is required in order to accomplish these steps. An example of the sort of
questions included within the questionnaire is presented below. Questions within the
second part of the questionnaire aimed towards acquiring a detailed understanding
of the cost estimating process itself:
Q: Could you briefly list the steps that you follow during the task of
generating an estimate?
While questions within the third part of the questionnaire aimed towards identifying
the knowledge required in producing a cost estimate:
Q: While producing an estimate for a specific product what knowledge
do you need to have as an estimator, in order to complete the task?
The full list of questions asked during the interviews with the expert cost estimators
are listed in Appendix A.1. In Section 4.3.2, the author presents a summary of the
responses following the interviews with the five cost estimators.
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Analysis of the IDEF0 CE Model
The cost estimating model was analysed in order to identify the data required for
carrying out each step of the process. Each function in the model was examined
individually, along with its associated inputs, controls and mechanisms. Knowledge
relating to the majority of these steps, originated from the interviews which took
place, as well as from the author’s experience with being immersed in the
collaborating organisations’ cost estimating departments. Figure 4.12 presents an
example of the kind of logic that the author followed in order to carry out the
analysis of the IDEF0 models.
Figure 4.12 – Example of the Analysis of the Cost Estimating Process Model
This process was followed for each step within the model until all the required data
and information were identified.
Analysis of Cost Estimates
In addition to the interviews conducted and the analysis of the IDEF0 models, a
number of past cost estimates were analysed along with their supporting
documentation. The estimates were thoroughly reviewed in order to identify the
knowledge required in developing them. In some instances past estimates were used
to focus the interviews conducted. This technique is called talk-through case study
analysis, where a case is used during an interview to prompt an interviewee’s
memory regarding the knowledge utilised in a past case.
Figures 4.13.(a) and (b) present examples of such knowledge identified through the
review of past cost estimates. The markings and notes presented within the figures
are similar to the logical process which the author followed.
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(a) – Analysis of an Estimate’s Summary Sheet
(b) – Analysis of a Standards Processes sheet
Figure 4.13 – Example of the Analysis of a Cost Estimate
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A process as such was followed for analysing the estimate, noting down main
categories of data used within the estimate; as well as knowledge utilised by the cost
estimator in developing that estimate. As mentioned earlier, the talk-through case
study technique was used during an interview with the expert cost estimator. The
interviewee would be asked to describe the cost estimate (which s/he had already
prepared), in terms of the information and knowledge utilised. The use of this
technique provided a form of validating the assumptions made by the author, about
the knowledge bundles, and in addition, provided an independent source of analysis;
thus reducing the introduction of bias through the author’s personal interpretations.
4.3.2 Initial Results & Limitations of Current Processes
As presented in the previous Section, the author carried out semi-structured
interviews with five cost estimators. Following the interviews the author analysed the
responses in order to identify the current state of the CE processes, as well as the
cost estimating knowledge requirements. In Section 4.1.1, the IDEF0 model of the
CE development process was presented, which was based on the findings of these
interviews. A summary of the responses from the interviews is presented in Table
4.2.
In summary, the cost estimators expressed that a formalised process within their
organisations for eliciting knowledge required for developing cost estimates, does not
exist. The process is ad-hoc and relies on the cost estimators themselves having the
ability and skills in approaching the right Subject Matter Experts (SMEs) for acquiring
such knowledge. Thus, there are not any methods or tools that novice cost
estimators could utilise, since they lack the experience and knowledge of knowing
what they require (in terms of knowledge for developing a cost estimate), and how
to acquire such knowledge. The interviewees mentioned that every novice,
unavoidably, has to go through a process of learning. If a method could be
developed to shorten the period of this process, that would provide value-add to an
organisation.
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Table 4.2 – Summary of Interviewees’ Responses
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All five cost estimators commented that during the development of an estimate they
would have to make a number of assumptions, due to the uncertainty involved.
Assumptions and exclusions are listed either within a cost estimate report, or they
are attached to the cost estimate.
With regards to the CE processes within the interviewees’ organisations, the author
identified that there is a lack of any formal methods for assessing the quality of cost
estimates. In fact, none of the organisations studied have any methods whatsoever
employed within their current processes. Saying that, the cost estimators expressed
that they tend to present their work to peers, in order to get feedback, and/or
validate the content and assumptions of their cost estimate. This process is currently
carried out on an informal basis. Another means of reviewing the soundness of their
work is the presentation of their cost estimate and assumptions in executive reviews,
where senior level management would typically review their work (mostly at a high
level of detail).
Finally, two of the cost estimators commented that the quality of their work is
directly proportional to the knowledge on which the cost estimate was based on, as
well as the quality in the process followed in developing the estimate. Since cost
estimating is a knowledge intensive process, the quality of the process needs to be
assured in order to produce a cost estimate of good quality. They understand that
there is a lack of methods within their current processes, for assessing the quality of
their work, and they could see the benefits of a method that could be implemented
within the current CE processes. However, one of the cost estimators mentioned that
he does not see this as being a big problem, as far as he is aware of the background
and credibility of the individual that carried out the cost estimate, as well as the
existence of visibility regarding the process followed in developing the cost estimate.
This problem becomes more acute in the case of less experienced cost estimators.
As a result of the limitations identified in the current CE processes, the author
proposed a number of points to improve the AS-IS model presented in Section 4.1.1.
The comments from the interviews, the author’s observations, as well as the
concerns that the cost estimators expressed, were considered during the
development of the TO-BE process. The TO-BE effectively represents the
improvements to the current CE processes, which the author is addressing within this
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study. Its aim is to address the weaknesses, in terms of quality of the process, that
were identified in the current practices. The TO-BE process is presented in Section
4.3.5.
4.3.3 Abstraction to the Types of CE Knowledge
The review of the cost estimating model, as well as the analysis of the interview
responses, led to the identification of the various cost elements and the data &
information utilised at each step of the CE process. In order to create a useful
representation, all the elements identified were classified into higher level categories,
based on common characteristics which they may share. These higher level
categories are proposed to be the types of domain knowledge required by a cost
estimator in order to carry out a detailed bottom-up cost estimate for a mechanical
hardware product.
The classification exercise resulted into 10 main types of domain knowledge required
by a cost estimator, in order to be able to carry out a cost estimate. The list is not
exhaustive; however, the author was led to believe that it fully encapsulates the
domain(s) within the cases analysed during this study. At the same time the
categories are generic enough, in order to be applicable towards all the cases
studied. A description of each type of knowledge identified is presented below.
Product/Functional
It includes any knowledge required by the cost estimator regarding the product itself
and its function(s). A description of the product and its parts, and understanding of
its functions, an idea of the customer requirements, as well as an understanding of
the context of the product (and its lifecycle) are all important for CE.
Design
Design knowledge includes information about the physical characteristics and
performance parameters of the product, as well as a good grasp of the product’s
physical breakdown structure (into its assemblies and components, if any). In
addition, a cost estimator needs to have knowledge regarding the design maturity of
that product; and more specifically, whether there is any design development effort
involved or not.
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Production
The cost estimator needs to know the intended production quantity and rate, the use
of any special equipment and/or the use of any tooling, jigs and fixtures associated
with the production.
Manufacturing
The cost estimator needs to have a good understanding of the manufacturing
processes involved in the production of a particular product. In particular, what kind
of manufacturing/assembly operations are associated with a particular manufacturing
method and a feel of the time taken to carry out these operations. Knowledge is not
limited just to a basic understanding of the manufacturing processes, but also being
able to apply estimating standards, estimate operation times and be able to apply
judgement in any issues related to the production which may not be fully defined at
the time of producing the cost estimate.
Additionally, knowledge about the learning curves for the various operations of the
production was expressed by some cost estimators to be important to have.
Materials
The cost estimator needs to know the materials involved in the manufacture of the
product, typical quantities and prices paid to procure them. It is also desirable to
have a basic understanding of those material types’ characteristics, and what is the
relationship between materials and manufacturing operations associated/required. In
addition, an understanding of the quantities required for the manufacture of each
part of the product is paramount to the accurate estimation of this part’s cost.
Certification Requirements
The aerospace industry is heavily regulated by certification requirements as a means
to increase safety and attain a high quality standard of products. The estimator
needs to be aware of any special testing procedures required and the quality control
activities which need to be undertaken. In most cases documentation (either for
certification purposes or to meet some customer requirements) would need to be
produced for a produced product; in which case the estimator needs to be aware of
the requirements, in order to account the cost of catering for this requirement.
Outsourcing
The cost estimator needs to know whether parts of the product are to be outsourced
to external suppliers. In cases where decisions have not yet been made regarding
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who will be producing specific parts, the estimator would make some assumptions
relying on past experiences and current company capabilities. In addition, an
appreciation of what it will cost to procure those outsourced parts is required, if
vendor quotes are not available at the time of producing the cost estimate.
Contract/Project Conditions
It has been expressed by the interviewees that knowledge regarding the
contract/project is very important towards realising the whole picture of a particular
estimate; and the conditions of that contract/project provide to the cost estimator a
plethora of critical information related to the incurred cost of that product (which is
estimated). Knowledge as such includes information regarding the conditions of the
agreed contract between customer and supplier, the project schedule and delivery
expectations, any other special agreements and the potential risks to the project
(which could potentially have an impact on the cost incurred).
Economic Considerations
The cost estimator would need to be aware of the economic conditions surrounding
the estimate produced. Economic conditions as such are both internal and external to
an organisation. External economic conditions include inflation rates and exchange
rates, while internal to the organisation include overhead rates applied (such as
G&A), labour rates and any other overheads associated with the production of that
product.
Organisational
As a cost estimator it is important to have knowledge of where the data sources are
located, who the experts, which could be consulted are, as well as who the
stakeholders involved are (both internally and externally to the organisation).
Based on the descriptions of each type of knowledge the author developed a
hierarchical representation of those types of knowledge along with a number of
examples of their associated information. The proposed representation is exhibited in
Figure 4.14 summarising the commonalities found regarding the knowledge
associated with the production cost estimation of mechanical hardware, following the
various data collection activities.
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Figure 4.14 – Hierarchical Representation of the Types of CE Knowledge
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In the following Section, the author describes the validation process of the resulting
knowledge representation, after it was presented to experts.
4.3.4 Validation of Results
The identified types of knowledge, as presented in Figure 4.14, were presented to
three experts for validation. Two of the experts are cost estimators in an aerospace
organisation, while the third one is a cost estimator for an automotive organisation.
The experts were asked to comment on whether they find these types of knowledge
representative of their domain, and whether they felt that something was
overlooked. It was explained to them that this is a high level representation, and
their comments should take that into account.
The experts expressed that they are satisfied with the hierarchical representation
and they indeed can relate all the types of knowledge to the everyday line of work.
One of the experts felt that under the ‘Outsourcing’ category, another piece of
information could be added. He commented that often in his line of work he would
need to be aware of a supplier’s rates. This is especially useful when developing
should-cost estimates, for components that are outsourced to suppliers. More details
regarding his comments could be found later on in this thesis, in Chapter 8, Section
8.3.2.
As a result, the author added this field of information within the hierarchical
knowledge structure, as per the recommendations of the expert (highlighted by a
dotted line within Figure 4.14).
4.3.5 TO-BE Process
In Section 4.3.2, the limitations of the current CE processes were presented,
following the interviews which the author carried out with five cost estimators. In this
Section, the TO-BE process is presented, which highlights the proposed
improvements to the current CE processes. These areas were highlighted against the
AS-IS model, as presented in Section 4.1.1. In addition, the author took into
consideration the findings from the literature review, in proposing the improvements
in the AS-IS model. Figure 4.15 presents the TO-BE process, based on the high level
IDEF0 model of the CE process. The shaded boxes correspond to the proposed
improvements.
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Figure 4.15 – TO-BE Process
There are two main areas of consideration regarding the TO-BE process. Firstly, the
author proposes the use of a formal, systematic methodology for eliciting cost
estimating knowledge. This process is currently ad-hoc, and as a consequence cost
estimators face difficulties in being able to know what knowledge they need to
acquire and how. This problem is particularly acute to novice cost estimators. As a
result the author proposes the development of a KEL methodology, which would be
tailored to cost estimating needs and CE knowledge requirements, and allow cost
estimators to elicit knowledge associated with the development of a cost estimate for
mechanical hardware products.
Secondly, the author proposes the implementation of a formal method for assessing
the quality of cost estimates. As identified in Section 4.3.2, current CE processes lack
of any methods as such. The literature findings further confirm this observation,
since current methods found in literature for reviewing cost estimates are in the form
of simple checklists. It was also observed that some organisations do not even
review cost estimates upon dissemination. The author proposes the development of
a method for assessing the quality of cost estimate, in a quantitative way; thus,
minimising the subjectivity that current methods are plagued with. A method as such
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could be applied once a cost estimate and its report are completed, in order to
assess how good that estimate is. The method should be able to identify areas of
weaknesses, in order to guide cost estimators in respect to where the shortcomings
of the cost estimate are. The cost estimator would then be able to go back and
improve these areas. This process could be iterative until the cost estimator is
satisfied with the quality of the cost estimate.
In summary, both processes are highly unstructured in the way they are carried out,
subjective and lack of formalisation. By providing a degree of formalisation in both
areas, the author believes that the result will be the increase of the quality in the
current CE processes. As a consequence, cost estimates are going to be of high
quality, if the process followed in developing them has quality embedded into it. The
validation of the TO-BE process is partially presented in Chapters 6, 7 and 8 of this
thesis.
4.4 The Nature of Cost Estimating Knowledge
As presented earlier within this thesis, the nature of knowledge involved in the cost
estimation of mechanical hardware products is multi-disciplinary. There are many
types of knowledge that a cost estimator should possess in order to carry out his/her
job in an effective and concise manner. In addition, the types of knowledge can also
be differentiated in terms of their nature, as well as form that they are usually found
under. The aim of this Section is to present the analysis of these types based on
their nature, and inherent characteristics, and present a classification of them into
meaningful categories.
4.4.1 The Nature of CE Knowledge
Through the analysis of the data and the involvement of the author in the research
setting, it was identified that these types of knowledge associated with cost
estimating vary in nature. Further analysis of the types of knowledge was carried out
by the author, in order to identify the attributes of these knowledge types.
Thus, the types of knowledge were analysed based on the material available to the
author both from the interviews and documentation acquired, in order to find their
nature. An example of the process followed is the following. An expert mentioned
that “…before machining a part, it would require cleaning before-hand”. This is
manufacturing knowledge, which could be described as explicit. It could additionally
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be characterised as procedural in nature, and consequently a rule since this step is
required to be undertaken before moving to the next step into the production of a
part.
Following this approach the author rationalised the various types of CE knowledge
identified. Each type of knowledge was analysed in order to identify its nature and
inherent attributes. Table 4.3 presents the results of this exercise, where the nature
of each type of CE knowledge is presented.
Table 4.3 – The Nature of CE Knowledge
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Product/Functional √ √ √
Design √ √ √ √ √
Production √ √ √
Manufacturing √ √ √ √ √
Materials √ √ √
Certification
Requirements
√ √ √ √ √
Outsourcing √ √
Contract/Project
Conditions
√ √ √
Economic
Considerations
√ √ √
Organisational √ √
The knowledge associated with cost estimating was found to consist of various
characteristics. The categorisation in Table 4.3 was validated by one expert through
an informal discussion. It was identified that typical characteristics of these
knowledge types include facts, casual knowledge, conceptual structures, rules,
explanations, justifications and procedural knowledge.
In addition, it was observed that the use of Expert Judgement (EJ) is applied within
the majority of the types of knowledge associated to cost estimating. The application
of EJ includes the use of an expert’s rationale, expert decision making and the
knowledge is called upon making an assumption. Knowledge as such is in most cases
tacit in nature and it relies on a conceptual understanding of a particular domain,
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which has been developed through years of experience. As a result, novice cost
estimators often lack the ability to apply such judgement when faced with solving a
problem, since they lack the necessary experience regarding the domain area.
4.4.2 Typical Forms & Sources of Knowledge within a CE
Environment
As important as having the necessary knowledge is, knowing where those knowledge
assets reside is equally vital. Hamilton and Westney (2002) emphasise that “the
Knowledge of who has the information and where to get it, is as important as what to do with
the information”. As identified earlier in this chapter, CE knowledge is multi-disciplinary
in nature and spans across the boundaries of a variety of disciplines.
A significant knowledge source of knowledge is people, who are often characterised
as the most valuable asset of an organisation. Experts in a particular area of interest
could be engineers, production planners, contracts analysts, financial advisors,
procurement and of course cost estimators. As with many disciplines, experienced
cost estimators have accumulated a wide level of knowledge throughout the years,
which spans into the many diverse areas mentioned earlier. During the interviews it
was observed that an amount of this knowledge is tacit in nature and it was acquired
through their direct experience with the domain area. Thus, identifying who the
experts are is as important as researching documentation and gathering data.
Based on the involvement of the author with the collaborating organisations, and the
analysis of the CE process model, a variety of potential knowledge sources were
identified regarding the 10 types of knowledge. Table 4.4 provides a list of potential
knowledge sources which a cost estimator could consult when looking of a particular
type of knowledge.
Table 4.4 – Summary of the Types of Knowledge Identified against Potential Sources
Types of Knowledge Potential Sources
Product/Functional - Product Manuals
- System Description Notes
- Scope of Work
- Requirements Document
- Proposal Documentation
- Experts
Design - System Description Notes
- Specification of Requirements
- Drawings
- Experts
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Types of Knowledge Potential Sources
Production - Scope of Work
- Programme Schedule
- Experts (Production Planners, Project
Managers)
- Process Plans analysis
- Review of past ‘similar to’ estimates
Manufacturing - System Specifications Document
- Scope of Work documentation
- Experts
- Process Plans
- Estimating Standards
Materials - Purchasing dpt.
- Vendor Quotes
- Experts
- Document analysis (of similar products)
Certification Requirements - Certification guidelines
- Government/Agencies Directives
- Customer(s) requirements
- Experts (Contracts, Engineers)
Outsourcing - Estimate Request
- RFQ
- Experts
Contract/Project
Conditions
- RFQ Document
- Draft Contract
- Scope of Work
- Programme Schedule
- Experts (Project managers, commercial dpt.)
- Customer(s)
Economic Considerations - Finance/Accounting dpt.
- Inflation tables
- Estimate Request
- Use of past (adjusted) rates
- Payroll slips
- Statistics Agencies (Internet)
Organisational - Experts/Colleagues
- Company Intranet
- Company documentation
The list of potential sources presented in Table 4.4 is not by any means exhaustive;
however, it provides a good basis and direction for a novice cost estimator seeking
knowledge regarding a particular subject. Forms, which such knowledge could be
found in, include verbal, mind (such as intuition), electronic and/or written.
4.4.3 Multidisciplinary Nature
Following the analysis of the identified types of knowledge regarding the cost
estimation of mechanical hardware products, it was observed that knowledge in CE is
multidisciplinary in nature. Many of the experts, who the author interacted with,
expressed that their profession is multidisciplinary. Therefore, the knowledge that
they require to have at hand in order to carry out a cost estimate spans across many
subject areas; and it is usually the case where an estimator develops those skills with
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on-the-job experience rather than previous formal training/qualifications. This is in
accordance with observations from other authors (Rush, 2002; Grant, 2004).
CE knowledge relies on a basic understanding of a number of other discipline areas,
not explicitly related to cost estimating. As mentioned earlier in this Section, a cost
estimator acquires such an understanding either through direct experience in the
domain, or the attainment of qualifications and training, or through a combination of
both. Discipline areas, as such, are:
 Systems & Design Engineering
 Manufacturing Engineering & Production
 Product Specific Expertise
 Business and Project Management
 Scheduling/ Planning
 Finance/Accounting
 Contracts/Acquisition
These subject areas were identified during the interviews with the expert cost
estimators. In their answers, they would often refer to their interaction with various
departments within their organisation in order to obtain the necessary information
required for their cost estimate, as well as developing an understanding of that
subject and its impact on the final cost of the product/project which they estimate
for.
4.5 Summary & Key Observations
The work undertaken by the author in exploring the current CE practices was
presented; and in particular the cost estimating knowledge needs. Within this
Chapter, the author explored the research problem and as a result, identified areas
of weaknesses. The findings which emerged out of the author’s interaction with
individuals within the collaborating organisations formed the basis of describing the
current practices; an AS-IS description of the current problems within the cost
estimating practices. The author then suggested areas of improvement to the current
CE processes, leading to the TO-BE process.
In Section 4.1, the author presented the modelling exercise for the CE process based
on his interaction with the collaborating organisations. The purpose of this exercise
was to understand how the process currently takes places in industry, as well as to
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identify what the knowledge requirements in each step of the process are. The
following key observations emerged:
 Identified and modelled the CE process; using the IDEF0 modelling technique.
 The time allocated to cost estimators in order to carry out their work is limited
and is driven by the dynamic business objectives. As a result, cost estimates are
often rushed and do not meet the quality standards that cost estimators would
have liked to achieve.
 CE practices between OEMs and suppliers do not, conceptually, vary greatly.
In Section 4.2, the author presented an overview of the CE knowledge based both on
the review of the literature and his exposure to the research settings. A
decomposition of knowledge into two distinct areas was suggested; domain
knowledge and knowledge regarding the practices, respectively. In addition, the
author provided a number of definitions to the most commonly used terms and
concepts relevant to this study. Key observations included:
 Knowledge regarding the cost estimating practices could be gained through
training, qualifications or direct involvement. However, a large percentage of
domain cost estimating knowledge is accumulated through experience.
 Novice cost estimators would lack domain knowledge; and experts would be
challenged in attempting to pass some of their knowledge to them.
In Section 4.3, the types of CE domain knowledge were identified and presented in a
hierarchical manner. In addition, the author suggested potential sources of such
knowledge, as well as forms that they typically come as. As a result, a generic
hierarchical representation of the types of CE knowledge was developed. In addition,
the results of the interviews were presented. Based on the findings of the interviews
and the author’s observations within the collaborating organisations, a number of
observations became apparent, and could be summarised as:
 There is a lack of formalised methodologies which could aid cost estimators in
eliciting the required knowledge from subject matter experts.
 Although novice cost estimators could be trained how to carry out their job,
there is an issue with their lack of domain knowledge. Such knowledge is
developed with experience and takes time to acquire.
 Currently, there are no formal processes within industry that would contribute
towards accelerating the learning curve of novice cost estimators, providing them
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with a structured guidance with regards to what they need in developing a cost
estimate (particularly with respect to domain CE knowledge).
 There is a lack of formal methods for reviewing cost estimates within industry.
Currently, the quality of cost estimates is rarely assessed, based on the findings
from the interviews.
 It was suggested by one of the interviewees that there is a link between the
knowledge utilised in developing a cost estimate, and the resulting quality of that
cost estimate.
In Section 4.4, the identified types of knowledge were analysed in terms of their
nature and it was found that they do vary, in terms of their characteristics. The key
observations that can be drawn from this Section, are:
 Knowledge varies in nature, and as a result the elicitation requirements would
vary as well; as suggested by literature.
 Cost Estimating knowledge is multidisciplinary, and spans across many business
areas. This is in agreement with evidence presented in the literature.
In the following Chapter, the author introduces the survey study which was carried
out in order to identify the inherent characteristics of a good quality cost estimate.
The fulfilment of these characteristics could potentially lead to achieving an estimate
of good quality. More importantly, a method could be developed, by which
estimators would be able to assess the quality of a cost estimate in a quantitative
way; thus, minimising the subjectivity that currently surrounds the process of
reviewing cost estimates, as identified during the literature review.
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CHAPTER 5 – IDENTIFYING THE QUALITY OF COST ESTIMATES
In Chapter 4, the types of knowledge associated with developing a cost estimate
were identified. The author carried out semi-structured interviews with a number of
cost estimators within industry, in order to understand what the current practices
are. The findings in Chapter 4 showed that there is a lack of formalised processes in
terms of identifying and capturing cost estimating knowledge. In addition, the author
observed that there is a lack of understanding regarding the required quality of a
cost estimate during its development process. Consequently, the current methods for
assessing the quality of cost estimates have limitations.
The aim of this Chapter is to explore the perceived quality of cost estimates, and
identify the inherent characteristics that a good estimate consists of. As presented in
the literature review, since quality is directly related to a set of inherent
characteristics, satisfying these inherent characteristics should in theory lead to
achieving a cost estimate of high quality. The fulfilment of those characteristics
during the development of a cost estimate will also ensure that there is integrity and
quality incorporated within the CE process. Thus, in this Chapter, the author
investigates the quality through the evaluation of the process used in developing a
cost estimate. It is believed that if the quality in the processes is maintained, then
that would result in a good quality cost estimate.
However, attempting to define what a good quality cost estimate really is, could be
described as a highly subjective process. The use of a survey was employed in order
to gain a collective view regarding this subject from a spread of expert cost
estimators, and to quantify those perceptions in a constructive way.
5.1 A Good Quality Cost Estimate – A Survey
In this Section, the survey study carried out leading to the identification of these
characteristics is presented. A follow-up stage with the survey participants was
required in order to identify the weight of the relative importance of each
characteristic, contributing towards the attainment of quality in a cost estimate.
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5.1.1 Survey Purpose
Upon attempting to define what a good quality cost estimate looks like, it is
important to define what quality is, in a generic context. Both the terms of good and
quality are difficult to define due to their highly subjective nature. They mean
different things to different people; and indeed, the definition of these terms cannot
represent the views of each individual. However, there are some universally
accepted definitions, which encapsulate what quality should be considered as. In
Chapter 2, it was identified that quality relates to the fulfilment of a number of
inherent characteristics. Thus, it is important to identify those inherent
characteristics which contribute towards achieving an estimate of good quality. The
fulfilment of those characteristics while developing an estimate can ensure that a
high degree of quality is embedded within that work. The purpose of the survey was
to identify these characteristics and provide the views of cost practitioners about
how they perceive a good quality cost estimate.
The use of survey was chosen by the author as the most suitable method for
eliciting the opinions of cost practitioners regarding the characteristics of the quality
of cost estimates. Selecting a survey, instead of using a workshop or any other data
collection methods, has a number of advantages: a) Individuals can be reached from
around the world, b) it does not require enormous resources to carry out (compared
to interviewing each participant, for example) and c) the researcher does not
interfere with the participants of the survey (thus, limiting any bias introduced due
to the researcher’s presence).
In the following Section, the process undertaken by the author in designing the
survey is presented.
5.1.2 Survey Design
The survey was carried out in two consecutive stages. In the first stage the purpose
was to ask the respondents how they perceive a good quality cost estimate. As a
result, the questions were ‘open-ended’ giving them the flexibility to answer without
being constricted or influenced by the context of the question itself. The results of
the first stage were analysed and the characteristics of a good cost estimate were
identified.
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A follow-up questionnaire was sent to the same list of participants, having a two-fold
purpose; firstly, to present the resulting characteristics back to the participants for
review and approval, and secondly, to identify the respective importance of each
characteristic to the overall attainment of quality in a cost estimate (the
corresponding weights of the identified factors).
The overall survey methodology was designed in advance of the survey taking place;
by considering the intended purpose and by reviewing relating literature, such as the
text of Czaja and Blair (2005), regarding survey design issues. Special attention was
given on addressing any issues such as sample selection, analysis of responses and
overall survey design considerations. The methodology followed to carry out the
survey is presented in Figure 5.1.
Figure 5.1 – Survey Design
In the following Section, the design of the questionnaires used for the purposes of
the survey study is presented.
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5.1.3 Questionnaire Design
The design of the questionnaires was carefully planned in advance by reviewing
literature sources regarding questionnaires design, as well as testing the
questionnaire with at least one researcher before dissemination. A different
questionnaire was developed for each stage of the survey. In the first stage of the
survey a questionnaire consisting of open-ended questions was developed, while in
the second stage of the survey the questionnaire consisted only of scales.
First Stage – Questionnaire 1
In the first stage of the survey the questionnaire was delivered to the participants
via electronic-mail. A description of the study, along with the purpose of the survey,
was provided at the start of the questionnaire. The questionnaire consisted of two
distinct sections.
The first section of the questionnaire consisted of questions regarding background
information of the respondents; such as name, location, type of industry and years
of cost estimating experience.
The second section of the questionnaire consists of open-ended questions, designed
to capture the opinions of the respondents on the subject of quality in cost
estimating. The author took the decision not to present at this stage any ‘potential’
characteristics (of a good cost estimate) as found within literature, in order to avoid
introducing any bias to the answers of the respondents. An example of the questions
asked is:
Q 2.3: When would you consider a cost estimate to be of good quality? If possible,
please list the characteristics that you believe a good estimate should have
Q 2.4: In your opinion, how could one check the quality of a cost estimate? Are
there any metrics that could be used, and what should one look for?
A copy of the full questionnaire, as sent to the survey participants, is presented in
Appendix A, Section A.2.
Second Stage – Questionnaire 2
The follow-up questionnaire consisted of semantic differential scales, and it was
developed on a web page format, using a commercial survey host facility. The
participants were directed to the allocated website and rated the scales online. The
use of such a tool allowed the researcher to minimise any administration & logistics
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problems, provide a consistent format, and collect additional information regarding a
participant’s response (such as time taken to complete the questionnaire,
geographical area, and so on).
Figure 5.2 presents an example of a semantic differential scale, showing two of the
items within the online questionnaire. The author did purposely not assign any
values to the scales themselves; but rather utilised a visual scale. The reason behind
this decision was that the aim of the study was to elicit perceptions, and/or feelings,
regarding the importance of each characteristic. Thus, it was decided not to assign
any values, as per se, in order to avoid introducing any bias in the thought process
of the survey participants when it comes to rating the scales.
Figure 5.2 – A Screenshot of the Online Survey page; Portraying the Semantic
Differential Scales
At the end of the online questionnaire users were encouraged to provide any
comments they had concerning the proposed identified characteristics; as well as
any other general comments they may have on the subject.
The use of semantic scales to gauge participant perceptions allowed the author to
estimate the reliability of the overall questionnaire, as an instrument of data
collection. Based on literature accounts, the reliability of a test could be described as
“a measure of the correlation between scores on the test and the hypothetical ‘true’
value” (Norusis, 2000). Cronbach’s alpha is a measure of reliability, and more
specifically a measure of the internal consistency of the items in the scale (Cronbach,
1951); thus providing a measure of internal consistency for the questionnaire, which
consists of a number of items. The coefficient alpha (α) was calculated as .91 for the
questionnaire (29 items). Crobach’s alpha values typically range from 0 to 1, and the
closer the alpha coefficient is to 1, then the greater the internal consistency of the
items in the scale is. According to Norusis (2000), an alpha coefficient greater than
.80 signifies a good scale.
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5.1.4 Target Audience – Sample Selection
The survey targeted cost practitioners with, at least, a few years of experience from
a variety of industry domains and geographical locations. The author took into
account Robson’s (2002) consideration to focus not only on the response rate but
also on the representativity of the sample. According to Cook et al. (2000), in a
survey research the response representativeness is more important than the
response rate.
It was decided to send the questionnaire to a pre-defined list of individuals who are
known to be cost practitioners, rather than mass-email the questionnaire to a larger
number of people who may not have the required background or experience in the
subject area. The identification of such individuals was based on contact details
provided through Cranfield University, as well as on the author’s professional
contacts from the cost estimating domain.
The initial questionnaire was sent to a sample of 63 individuals through electronic-
mail; all of which have been known at the time to be experienced cost practitioners.
An introductory letter was provided requesting their participation in this study, as
well as introducing the overall purpose of the survey. Following a preliminary
analysis of the answers of the respondents, it was found that the usable responses,
found to be ‘fit’ for analysis, amounted to 26 fully completed questionnaires. This
amount exhibits an estimated response rate of 41%, which is particularly high for
this type of survey.
5.2 Identifying the Characteristics of a Good Quality
Estimate (1st Survey Stage)
In this Section, the first stage of the survey study, which led to the identification of
the inherent characteristics of a good quality cost estimate, is presented. The
identification of these characteristics was based on the views expressed by the
participants of this survey study. Their views are based on years of industrial
experience in the subject area.
5.2.1 Respondents’ Profile
The highest percentage of the respondents is coming from the aerospace industry
and accounted for the 42% of the overall sample. The rest of the industries
represented are, the automotive industry with 16%, the energy industry (nuclear, oil
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& gas) with 15%, the consulting sector with 12%, the naval/marine industry with
11% and finally the heavy machinery industry with 4%. The majority of the
participants who took part in this survey are coming from the civilian industry sector,
with only 26% of the sample working for, or being directly related to, the defence
sector. Figure 5.3 graphically presents the survey respondents distribution based on
industry (a) and sector (b).
(a) Industry Distribution (b) – Sector Distribution
Figure 5.3 – Respondents Distribution Based on Industry & Sector
The survey participants were asked to state their experience, in years, in the area of
cost estimating. Table 5.1 presents the various levels of experience within the
sample. It has to be noted that 81% of the sample consists of experienced cost
estimators with a lot of years of hands-on industrial experience. The sample
represents a good experience distribution, from junior cost estimators to highly
experienced ones.
Table 5.1 - Sample Distribution based on the Participants’ Experience in Cost
Estimation
Groups (years of
experience)
Number of
Participants
Percentage of
overall sample
Mean (years of
experience)
Standard
Deviation
3 – 6 5 19.23% 4.8 1.3
7 – 11 4 15.38% 10.0 0.8
12 – 20 6 23.08% 18.8 1.7
21 – 25 4 15.38% 24.2 1.5
26 and over 7 26.92% 31.4 2.1
The cost estimators who took part in this survey came from a variety of geographical
locations. Participants from the United States accounted for the 12% of the sample,
with the remaining 88% coming from Europe. Participants coming from the United
Kingdom accounted for the 76% of the whole sample.
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5.2.2 Survey Results
In this Section, the results of the first stage of the survey are presented. The results
represent the answers of the survey participants to the various questions regarding
the quality of cost estimates.
Cost Estimate Types and Techniques Used
Table 5.2 presents the answers of the participants, when asked to state what types
of estimates they usually carry out in their everyday job. It should be noted that cost
estimators may usually carry out, as part of their job, a number of different types of
estimates. Thus, the percentage values presented in Table 5.2 represent the number
of the participants that stated to predominately carry out this type of estimate, out
of the total number of participants in this survey.
Table 5.2 - Types of Estimates Carried out by the Participants
Type of Estimate
Percentage
of
Participants
Rough Order Magnitude (ROM) 53.85%
Bid & Proposal Analysis 50.00%
Should Cost 42.31%
Budget 30.77%
Fixed Price Estimates 19.23%
Supplier Evaluation 15.38%
Value Engineering & Value Analysis 7.69%
Trade Studies 3.85%
Other 11.54%
The participants were asked to state which estimating technique they usually utilise
to carry out their estimates. The detailed (bottoms-up) technique was mentioned by
84.6% of the participants, and it is the most widely used cost estimating technique.
The analogy technique was mentioned by 57.6% of the participants. The parametric
technique achieved a similar percentage value, while the Activity Based Costing
technique was mentioned only by 11.5% of the participants.
The Characteristics of a Good Quality Cost Estimate
The participants were asked to list the characteristics, which they believe to define a
cost estimate of good quality. The answers of the participants to the open-ended
questions were reviewed and sorted based on their similarities, differences and
uniqueness. Each individual point was noted down, for all participants. At the end of
this process it was identified that a number of participants would mention the same
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point, so similar answers were grouped together. Table 5.3 presents the
characteristics which were identified by the participants.
Table 5.3 – The Initial 24 Characteristics of a Good Quality Cost Estimate (Pre-Analysis
Results)
Characteristics
1 Documentation of Rules & Assumptions
2 Full breakdown (incl. labour, BOM, sub-contractor involvement)
3 Shows clearly defined Scope of Work/Specs
4 Use of risk analysis (cost sensitivities due to risk) - probabilistic estimate
5 Simple & Clear Presentation of results (clarity)
6 Shown within the estimate a relationship to schedule
7 Accuracy in-line with business need
8 Based on a ‘similar to’ product (use of actual known costs - sanity check)
9 Based on valid quotes for purchased content
10 High level of technical detail
11 Consistency
12 Repeatable
13 Documentation of Data Sources
14 Supplier (or other parties) buys-in the model
15 Formal Structure - followed a defined process to generate the cost estimate
16 Reliable data sources ( accurate & up-to-date data)
17 Manufacturing quantity & rate
18 Economic period of costs
19 Estimating method appropriate to final use of estimate - (effort spent to create an estimate)
20 Documented Basis of Estimate (BOE)
21 Benchmarked in the industry
22 The Cost Estimate summarises the Main cost elements
23 Identification of cost drivers (for cost reduction purposes)
24 Estimate is delivered on time
Twenty-four characteristics were identified by the participants. Documentation is one
of the characteristic that was mentioned by the majority of the participants in this
survey, as being paramount towards a good quality estimate. Other characteristics
refer to the use of risk analysis, a clear presentation of the estimate and the results,
the level of accuracy based on the business need and the transparency of the cost
estimate. In general, the characteristics that were identified cover all aspects of the
cost estimate development; from the estimate itself and its background data and
conditions, to documentation, risk analysis and validation.
In addition, the participants were asked to list the metrics, which they believe could
be used in order to measure whether a cost estimate is of good quality, or not. Table
5.4 presents the metrics which were identified by the survey participants.
Out of the 16 metrics identified some of them are quantitative in nature, such as
checking estimate accuracy with actual costs, checking against other
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Table 5.4 – The 16 Metrics Identified by the Cost Estimators (Pre-Analysis Results)
Metrics
1 Use Actual from similar programs/parts - historical data
2 Calibrated to company processes/rates
3 Check accuracy (against actual cost)
4 Benchmarking & Market test studies (and/or compare with vendor quotes)
5 3-point principles (check with other cost estimating methods)
6 Credibility of Source data (also check quality of information/knowledge used)
7 Check consistency - consistent formal approach
8 Check auditability
9 Let expert(s) validate major assumptions made
10 Gauge how the supplier responds to the estimate
11 Metrics such as cost divided by weight
12 Access to the Basis of Estimate
13 Check whether other areas of the business have contribute to the estimate
14 Check assumptions made (logic, realistic and basis)
15 Maintain estimate snapshots throughout lifecycle of product
16 Allow peer review
estimates/models and compare estimated costs with market alternatives. Some
others are qualitative in nature, such as gauge how the supplier responds to the
estimate, review the assumptions made, check the consistency of the estimate
and check the quality of supporting documentation. Qualitative metrics, as such,
are difficult to use in-practice while reviewing cost estimates, and solely depend on
the subjective interpretation of the individual who applies them.
Upon initial observation, some of the characteristics are similar in nature and context
when compared to some of the metrics, and vice-versa. Combining the two together
resulted in a list of 40 factors which could potentially be used to assess the quality of
a cost estimate. Based on the objective that the final list should contain factors
which could be used to review cost estimates, a further analysis was undertaken to
filter down these into a final ‘usable’ list, which would not include any repetitive
factors. The further analysis of the initial results is presented in the following
Section.
5.2.3 Further Analysis of Initial Results
The following step in the analysis of the survey results was to go through the list of
factors and find any repetitive, or closely related to, concepts. Such factors would be
merged or excluded. Due to the ‘open-questions’ nature of the questionnaire used
during the first stage of the survey, some respondents often used the answer-fields
to describe their thoughts; quite often diverting from the question’s specific context.
Thus, it was deemed necessary to ‘scrub’ these answers and filter out any irrelevant
concepts deviating from the scope of the survey’s subject.
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Following the initial analysis of the data, the author realised that although questions
2.2 and 2.3 of the questionnaire were different, they were essentially asking the
same thing. It was observed that the characteristics of a good quality cost estimate
could at the same time be metrics for assessing quality. This was also reflected in
the replies of the participants, where similar replies were given against these two
questions. For example, a participant would identify a characteristic of a good quality
estimate as ‘reliability of data & sources’, and would provide a metric as ‘check the
reliability of data & sources’.
As a result, a filtering exercise was carried out which resulted in a final list of 28
characteristics which could potentially be used to check how good an estimate is.
This process was carried out by the author based on a list of requirements and
criteria. The input of an expert in the domain area was also utilised to check some of
the assumptions made and ensure that the rationale applied is valid. As a final
measure, in order to validate whether the final list of factors is representative of a
good quality cost estimate, the final list was sent back to the survey participants for
feedback and validation. The participants were asked to review the final list of
characteristics, which they were eventually going to rate, and at the end provide any
comments based on whether they agree with the list presented.
The selection exercise, and the exclusion of certain factors, was based on the
following criteria:
 The exclusion of any factors which are similar in meaning/context; and if
applicable, merging of factors which are similar
 Exclusion of any factors which are too generic in nature, and thus could not
possibly be used in assessing a cost estimate
Table 5.5 presents the list of 11 factors that were excluded and the rationale for
doing so.
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Table 5.5 – Factors Excluded Following the Filtering Process
Factor Reason for Exclusion - Rationale
Check accuracy Repetition - Merged with the ‘accuracy in-line with the business need’
Access to the Basis of
Estimate
Repetition - It has already been covered by the characteristic ‘Documented
Basis of Estimate’. If a BOE is documented and provided with the estimate,
it is logical that there is access to it
Check auditability
Too generic - Additionally, it is not possible to check whether a cost
estimate is auditable without auditing it in the first place.
Repeatable
A minority of respondents mentioned the term ‘repeatable’; referring that
the estimates and methods should be repeatable. This could not possibly
be checked at the time of assessing the quality of an estimate, thus it has
been eliminated from the final list
Consistency
Too generic. It is not possible to define what the estimate should be
consistent to (as one would need some clear & specific reference points;
and additionally each case studied would have difference reference points),
let alone assessing consistency as an attribute in itself
Check consistency -
consistent formal
approach
Similarly to above – The ‘formal approach’ part is already addressed by the
characteristic ‘Following a (pre)defined process to generate the estimate
(such as dpt. procedures)’
Maintain estimate
snapshots throughout
lifecycle of product
Although a valid observation, we should be able to review a cost estimate
on its own (as quite often in industry an estimate is ‘stand-alone’ and there
won’t be any trail throughout the product lifecycle)
Metrics such as cost
divided by weight
Too specific for particular applications and needs - In addition, it could be
merged to the characteristic ‘check with other cost estimating methods’, as
they share the same underpinnings
Check assumptions
made (logic, realistic
and basis)
Repetition - Merged with the ‘let expert validate assumptions made’. An
auditor may not have the knowledge to check the logic and basis of
assumptions. An expert validating them, implies that they are realistic and
based on logic
Credibility of Data
Sources
Merged with ‘Reliability of Data Sources’, since they have are similar in
nature. Now presented as ‘Credibility and Reliability of data sources’
Gauge how the
supplier respond to the
estimate
Repetition – Equivalent in context to the ‘Supplier buys-in the
process/model’
The final list of the 28 characteristics, derived following the analysis of the initials
results, is presented in Table 5.6. It has to be noted that an additional characteristic
was excluded from the final list, following the results of the statistical analysis.
Following the second stage of the survey it was identified by the cost estimators that
the characteristic ‘estimate is based on similar to products – use of actual/historical
data’ was the same with the ‘Estimate, or part of it, can be checked against a known
cost (for example, a past 'similar to' estimate)’ characteristic.
Following the comments of the survey participants, the author carried out a
correlation analysis to find out whether these two characteristics have indeed
attracted similar ratings. The results of this analysis are presented in Section 5.3.5.
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Table 5.6 – Final List of the 28 Characteristics of a Good Quality Cost Estimate
Characteristics
1 Documentation of Rules & Assumptions made
2 Including a clearly defined scope of work
3 Simple and Clear presentation of results
4 Supplier (or other interested parties) buys-in the process/model
5 Estimate is based on high level of technical detail
6 Identification and evaluation of potential risks (risk analysis included with the estimate)
7 Estimate updated for economic period
8 Identification of cost drivers (for cost reduction purposes)
9 Estimate is delivered on time
10 Documentation of data sources
11 Estimate based on valid quotes of purchased content
12 Peer reviewed
13 Assumptions made have been validated by a subject matter expert
14 Credibility and Reliability of data & information sources (whether the sources are people or
databases/documents)
15 Following a (pre)defined process to generate the estimate (such as dpt. procedures)
16 Estimate/model calibrated to company’s processes/rates
17 Awareness of the manufacturing quantity and production rate(s)
18 Accuracy (specific to the type of estimate/business need)
19 Estimated cost benchmarked against industry norms (e.g. carrying out a market study of similar
products)
20 Provision of a Basis of Estimate (BOE) with the estimate
21 Use of additional cost estimating techniques for the purposes of cross-check; or even check the
estimate's output against an existing calibrated/proven cost model
22 Estimate, or part of it, can be checked against a known cost (for example, a past 'similar to'
estimate)
23 Estimate summarises main cost elements (breakdown into the various cost elements such as,
labour, materials, sub-contractor involvement and so on)
24 The choice of estimating method (and the effort spent) is appropriate for the final use of the
estimate
25 Provision of supporting documentation/report (covering every aspect of the estimate) – (relating
to transparency)
26 Shown within the estimate a relationship to schedule
27 Have other areas of the business contribute to the estimate (e.g. inputs from Finance,
Operations and so on)
28 Completeness of the WBS/PBS/CBS of the estimate (how well defined it is for the type of the
estimate carried out)
The following step in the analysis was to find out whether this list had captured all
the factors that the survey respondents believed to be important towards achieving
a good quality estimate. In order to validate the final list, during the second stage of
the survey the list was forwarded back to the respondents. The main purpose of the
second survey stage was to identify the relative weight of each characteristic against
the overall estimate quality; however, the respondents were also asked to review the
list and comment on whether they disagree with its content, and whether they
believe something was excluded. The second stage of the survey is presented in
Section 5.4.
In the following Section, the author presents a discussion of the results and a
commentary regarding the survey participants’ comments on the topic.
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5.2.4 Discussion of Results & Additional Comments regarding the Quality
of Cost Estimates
The identified characteristics are based on the survey participants’ perceptions as to
what are the characteristics that a good quality estimate should consist of. A number
of characteristics within the list are also identified as best practices by the study of
Hamilton and Westney (2002), as presented in the literature review. These are the
‘inclusion of a clearly defined scope of work’, ‘estimate is based on similar-to
products’, ‘estimate summarises main cost elements (sufficient breakdown)’ and
‘estimate is updated for economic conditions’. Overall the results did not come as a
surprise since they could be described as ‘common knowledge’ to any cost estimator;
required in order to generate cost estimates of good quality. It has to be noted that
a large proportion of the participants identified that delivering an estimate on time
should be a measure of how good a cost estimate is (and thus, effective in its final
use at that point in time). Additionally, the cost estimators expressed that good cost
estimates should present a clear relationship to the schedule.
It was also observed that a number of the identified characteristics are related to the
knowledge required in developing a cost estimate. Some examples of such
characteristics include the ‘estimate based on a high level of technical detail’,
‘estimate is updated for economic period’ and ‘estimate calibrated to company
processes/rates’, to name a few. All these areas require the utilisation of CE
knowledge by the cost estimator. So, the quality of a cost estimate partially relies on
the knowledge utilised in developing that estimate.
Since the survey targeted a wide range of cost estimators, coming from a variety of
industries, using various cost estimating techniques, then the results could be
assumed to be representative of cost estimates in general; not constrained by
industry, estimate purpose and cost estimating technique used. This assumption was
tested during the second stage of the survey by comparing the perceptions of
various sub-groups within the sample in order to explore whether there are any
major differences in perception patterns. Thus, this constituted a way of verifying
this assumption; the results of which are presented in Section 5.3.5.
Participants’ Additional Comments
In addition to the answers to the specific questions found within the questionnaire,
the author wanted to gather the estimators’ general comments regarding the subject
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area. As a result, there are a number of comments that were expressed by the
participants of the survey. A selection of them is presented below:
“A good estimate is an estimate that you trust enough to move forward to the
negotiation table”. This comment essentially implies that all parties are content with
the estimate and consider it good enough to place confidence upon it and enter
negotiations with potential customers and/or suppliers.
“An estimate needs to be flexible to enable other opinions and updated knowledge
to be utilised”. As identified from the interviews in Chapter 4, the knowledge utilised
by cost estimators is crucial in developing a good cost estimate. It is often the case
in industry that cost estimates are constantly updated, during the product lifecycle,
in order to reflect the latest information and conditions surrounding the assumptions
within the estimate.
Regarding the use of a ‘well defined WBS/PBS’ an estimator commented that: “Many
parametric and analogous estimates do not have a well defined WBS, but are
nevertheless useful and ‘good’ ”.
“A good cost estimate requires quality data; however, even a very rough estimate
may be considered ‘good’ if it delivers to the client’s expectations”. This comment
again highlights the relationship between the quality of data & information utilised
and how good the estimate is. It also addresses the point mentioned earlier that the
final estimate purpose has a leverage on the estimate make-up, as well as the
expectations and needs of a particular business.
Finally, a number of the respondents commented on the weaknesses of the current
processes that they utilise in reviewing cost estimates, and especially the subjective
nature of this activity. They commented that any formal methods, which could
reduce the subjectivity and bias involved in reviewing cost estimates, would add
credibility to their work and increase confidence in their processes, as well as
contributing to the formalisation of their current practices.
Some Thoughts Regarding Estimate Accuracy
It was presented in the literature review that many authors associate accuracy with
good estimating. However, only a handful of cost estimators actually mentioned
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accuracy as a characteristic of a good quality estimate. Actually, whenever accuracy
was mentioned as a characteristic of a good quality cost estimate, it was under a
different context, compared to just being accurate to an actual cost. It was more
inclined towards the concept of generating estimates, accurate enough, in fulfilling a
business need/purpose at any point in time.
Participants seemed to imply that checking the accuracy of a cost estimate against
actual(s), and thus relating this to how good that estimate was, is a kind of
misleading practice. The reason could be that the underlying conditions, assumptions
or situations may be different between the current estimate and the historical costs.
It was expressed by a number of the participants, that what is more important is the
level of accuracy depending on the specific estimate purpose at that point in time, as
well as a solid understanding of the underlying conditions that led to an accurate or
inaccurate estimate in the first place. In addition, time is a critical factor in
developing cost estimates, as well as taking decisions based on them. Whether a
cost estimate is accurate or not does not become apparent until much later in the
project lifecycle. By that point in time, decisions have already been taken and a cost
estimate has already served its purpose.
5.3 Elements Weights Identification (2nd Survey Stage)
As a result of the survey carried out, a number of characteristics were identified,
believed to contribute towards a good quality cost estimate. The analysis of the data
collected resulted in the identification of 29 inherent characteristics. As presented
earlier in Section 5.2.3, once characteristic was excluded following the analysis of
the results of the 2nd stage of the survey; thus, resulting in the final list of the 28
characteristics as presented in Table 5.6. A decision was taken that a follow-up
session was necessary due to two reasons: 1) for the survey participants to validate
the list of the 29 characteristics, and, 2) to identify the relative importance of each
characteristic on the overall estimate quality.
5.3.1 Proposing a Method for Quantifying an Estimate’s Quality
Determining how good an estimate really is, should be a combination of a variety of
factors. A hypothesis put forward was that quality could be an attribute that all these
factors relate to. The effect of satisfying those factors could potentially lead to
achieving high quality, in the estimating task at hand. Thus, with quality as the
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dependent variable, equation (1) is proposed as a means of measuring quality (Q )
in a quantitative way.
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Where,
f = Factors contributing towards a good quality cost estimate (characteristics)
iw = Corresponding weight of each ( if ) factor
nX = The rating value of the nth survey respondent, corresponding to each
( if ) factor (2
nd stage of survey results)
For every if and iw , iw stays constant while if varies depending on the level of
satisfaction that this particular factor has met. Each factor corresponds to one of the
28 characteristics of a good quality cost estimate. The value of each if is the actual
rating that a cost estimate reviewer would provide for that particular characteristic,
with regards to a cost estimate. Additional details as to how exactly this method is
applied are provided in Chapter 6.
Subsequently, the relative quality of a particular cost estimate could be represented
with equation (2). The result of this equation could be represented as a percentage
value, in order to provide interest parties with a common, comparable, scale.
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Where, maxQ is occurring for all if being rated with the highest possible values and
minQ occurs for all if being rated with the lowest possible values, following a cost
estimate review.
An assumption made in the definition of the proposed equation was that each factor
does not contribute towards the attainment of the overall quality of a cost estimate,
on an equal basis (see Assumption 1).
Assumption (1): kwww  ...21
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For example ‘documentation of data sources’ may be more important than
‘identification and evaluation of potential risks’. Saying that, it could be the case that
a couple of factors do actually contribute the same amount towards an estimate’s
quality (according to the survey participants’ responses); however, for the whole of
the count of factors there should be some variation to the extent of their
contributory amount. In order to validate that this assumption stands true, survey
participants were requested to provide their perceptions regarding each
characteristic.
5.3.2 Follow-up Survey to Quantify Perceptions
As presented earlier, the purpose of the follow-up survey was two-fold: firstly, to
validate the final list of the identified characteristics, and secondly, to quantify the
importance of each characteristic towards an estimate’s quality.
An assumption was made by the author that the relative influence of each
characteristic towards an estimate’s quality varies. That implies that not all
characteristics are equally important towards an estimate’s quality; and
subsequently, some of them are going to be more important than others. The
‘importance’ is quantified in this study in terms of the relative weight that each
characteristic has towards the overall estimate quality. This was derived based on
the survey participants assigning rating values against each characteristic. The use
of the semantic scales in the questionnaire (as described in Section 5.2.2) enabled
the participants to express how important these characteristics feel that they are,
towards an estimate’s quality.
The analysis of the data collected during the second stage of the survey was
quantitative in nature. Initial analysis of the data consisted of the use of descriptive
statistics. Comparison of the average values (rated by the participants) of all the
characteristics took place, in order to identify differences in terms of influence of
each characteristic towards the overall quality of an estimate.
In addition, a commercial statistical software tool (SPSS) was used in order to find
out whether there are any statistically significant differences between the various
groups comprising the survey sample. Such comparison was carried out through the
utilisation of the analysis of variance (ANOVA) technique.
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5.3.3 Results of the Follow-up Survey Stage
The characteristics were ranked in terms of their overall mean value, based on the
ratings of the survey respondents. Table 5.7 presents the results of the ranking
exercise for the final list of 28 characteristics. A high mean value for a particular
characteristic implies that the survey participants felt that this characteristic is very
important, where a low mean value implies the opposite. It has to be noted that the
values in Table 5.7 are rounded.
Table 5.7 – Ranking of the 28 Characteristics, based on their Mean Values
Rank Characteristic Mean St Dev
1 Documentation of Rules and Assumptions made 6.6 .6
2 Including a clearly defined scope of work 6.4 .8
3 Estimate is delivered on time 6.4 .8
4 Accuracy (specific to the type of estimate/business need) 6.4 .5
5 Credibility and reliability of data & information sources (whether thesources are people or databases/documents) 6.1 .8
6 Simple and clear presentation of the results 6.1 .8
7 The choice of estimating method (and the effort spent) isappropriate for the final use of the estimate 6.1 .9
8 Awareness of the manufacturing quantity & production rate(s) 6.0 1.1
9
Estimate summarises main cost elements (breakdown into the
various cost elements such as, labour, materials, sub-contractor
involvement and so on)
6.0 .7
10 Estimate updated for economic period 5.9 .9
11 Documentation of data sources 5.9 1.1
12 Identification and evaluation of potential risks (risk analysis includedwith the estimate) 5.8 1.1
13 Identification of cost drivers (for cost reduction purposes) 5.7 1.0
14 Provision of supporting documentation/report (covering every aspectof the estimate) 5.7 1.0
15 Provision of a Basis of Estimate (BOE) with the estimate 5.6 1.1
16 Completeness of the WBS/PBS/CBS of the estimate (how welldefined it is for the type of the estimate carried out) 5.6 1.3
17 Estimate, or part of it, can be checked against a known cost (forexample, a past 'similar to' estimate) 5.4 1.3
18 Assumptions made have been validated by a subject matter expert 5.3 1.0
19 Estimated cost benchmarked against industry norms (e.g. carryingout a market study of similar products) 5.3 1.3
20 Have other areas of the business contribute to the estimate (e.g.
inputs from Finance, Operations and so on)
5.3 1.1
21 Estimate based on valid quotes of purchased content 5.2 1.3
22
Use of additional cost estimating techniques for the purposes of
cross-check; or even check the estimate's output against an existing
calibrated/proven cost model
5.2 0.9
23 Supplier (or other interested parties) buys-in the process/model 5.1 1.4
24 Estimate is based on high level of technical detail 5.1 1.3
25 Estimate/model calibrated to company's processes/rates 5.0 1.5
26 Peer reviewed 4.9 1.3
27 Following a (pre)defined process to generate the estimate (such as
dpt. procedures)
4.9 1.5
28 Shown within the estimate a relationship to schedule 4.7 1.6
The author also observed that the characteristics with the highest mean value (for
example the first 10 in the ranking table), exhibit the lowest standard deviation
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compared to the bottom 20 characteristics in the Table. This observation could
potentially mean that the respondents’ perceptions did not vary a lot when
considering the first 10 characteristics (in the ranking table); thus being in an
agreement as to these particular characteristics’ importance towards the overall
estimate quality.
The ‘Documentation of Rules and Assumptions made’ attracted the highest score
during the survey. Many respondents commented that having documentation to an
estimate, and especially the all-required ‘paper-trail’, provides justification and adds
credibility. As identified in the literature review, cost estimators do make
assumptions during the generation of a cost estimate. Thus, it is important to
provide visibility of their assumptions to others.
Ranked in second, third and fourth place were the characteristics of ‘Including a
clearly defined scope of work’, ‘Estimate is delivered on time’ and ‘Accuracy (specific
to the type of estimate/business need)’, respectively. Inclusion of the scope of work
along with an estimate is crucial, since there has to be a clear scope that the cost
and assumptions within the estimate are based on. The survey participants felt that
it is quite important that a good cost estimate is delivered on time, to serve the
required need.
The survey participants also felt that an accuracy level specific to the business need
is an important attribute of a good quality cost estimate. However, this does not
represent that estimate quality is related to its achieved accuracy, but rather that a
good quality estimate must be ‘accurate enough’, depending on the type of estimate
and business need. It is important to differentiate between these two different
concepts in order to avoid drawing and misleading conclusions.
In addition, the survey participants felt that the credibility and reliability of the data
sources, a simple & clear presentation of the results, the choice of estimating
method, inclusion of economic conditions, the documentation of data sources and
identification of potential risks, to name a few, are all important towards achieving a
good quality cost estimate.
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Risk results
At the end of the questionnaire, an additional question was included in order to
identify if risk assessment should always be included with a cost estimate or not. The
possible choices were ‘Yes’, ‘No’ and ‘Depends on…’, where a participant was asked
to provide an explanation if the choice was the latter. The distribution of the answers
is presented in Figure 5.4.
Yes
81%
No
0%
Depends
19%
Figure 5.4 – Graphical Distribution Regarding the Importance of Risk
The majority of the sample, 81%, agreed that risk assessment should occur while
carrying out a cost estimate; irrespectively. The remaining 19% of the sample stated
that it depends on the circumstances whether a risk assessment should take place. A
couple of those participants expressed that it depends on the intended business use
of the estimate, as well as on the current product definition. One of the participants
stated that estimates should normally be ‘absolute’, but there are occasions when
high-risk uncontrollable economic conditions (such as exchange rates and material
fluctuations) could be accounted for in the estimate in terms of risk. Finally, it should
also be noted that the ‘identification and evaluation of potential risks’ has been
ranked as 12th in the final list of the 28 characteristics.
5.3.4 Patterns Identified Amongst the Sub-Groups of the Sample
The next step in the analysis of the survey results was to compare the perceptions of
the various sub-groups within the sample. This comparison could potentially reveal
any underlying relationships between particular characteristics and sub-groups within
the sample. Most importantly, it deemed necessary to explore whether the
perceptions vary depending on the sub-group that survey participants belong to;
thus validating or discarding the assumption that was made during the first stage of
the survey: ‘that the list of characteristics contributing towards a good quality cost
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estimate, are applicable to any industry, estimate purpose and cost estimating
technique used’ (assumption stated in Section 5.2.4).
The comparison was carried out by dividing participants into appropriate groups, and
directly comparing their perceptions in the form of the mean arithmetic values.
However, in order to be assured that any substantial differences are indeed
statistically significant, the Analysis of Variance (ANOVA) tables were used to analyse
the data. In the majority of the comparisons, there were two groups of responses
which were compared at each given time; in which case the analysis provides similar
results to carrying out Student’s t-test for the various sample pairs. The complete
results of the analysis are presented in Appendix D.1.2.
The various sub-groups were selected out of the sample based on a number of
discriminators, such as ‘Industry’, ‘Sector’, ‘Use of Cost Estimating Technique’,
‘Position’ and ‘Experience’.
Based on Industry
The comparison of the results, in terms of industry origin, was based on a split of
the participants into two groups: Aerospace and the rest of industries represented.
This was due to the fact that there were not many individual responses available to
represent each industry group to a satisfactory degree. As a result, the sub-group
Table 5.8 – Top and Bottom 5 Characteristics for the Sub-groups based on Industry
Characteristic
Rank Aerospace Others
1 Documentation of Rules andAssumptions made
Estimate is delivered on time
2 Including a clearly defined scopeof work
Accuracy (specific to the type of
estimate/business need)
3 Simple & clear presentation of results Documentation of Rules andAssumptions made
4 Estimate is delivered on time Including a clearly defined scope of workM
o
st
Im
p
o
rt
an
t
5 Accuracy (specific to the type ofestimate/business need)
The choice of estimating method is
appropriate to the final use of the estimate
25 Peer Reviewed Peer Reviewed
26 Following a pre-defined process togenerate the estimate
Use of additional cost estimating techniques
for the purposes of cross-check
27 Estimate is based on high level oftechnical detail
Shown within the estimate a relationship
to schedule
28 Other areas of the business contributedto the estimate
Following a pre-defined process to
generate the estimate
Le
a
st
Im
p
o
rt
an
t
29 Shown within the estimate arelationship to schedule
Estimate calibrated to company’s
processes/rates
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‘Others’ is a mix of participants from the automotive, energy, marine and consulting
industries. Table 5.8 presents the five most and least important characteristics, as
identified by the two sub-groups, ranked in terms of their mean value.
Figure 5.5 presents the comparison of the average mean values of each sub-group
against each characteristic, along with a plot of the moving average. It should be
noted that the characteristics’ numerical identifiers are as per the results presented
in Table 5.6.
Sub-Groups comparison of Average Mean Values (based on Industry)
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Figure 5.5 – Sub-Groups Comparison Based on Industry
Overall the two sub-groups exhibited a similar pattern in terms of perceptions.
However, there are a few areas where perceptions differed between the sub-groups
and the differences were determined to be statistically significant. Significant
differences in perceptions were identified in the ‘Documentation of Rules and
Assumptions made’ with the aerospace sub-group rating this characteristic much
higher compared to the other sub-group. Differences were also identified in the
perceptions regarding ‘Simple and Clear presentation of the results’ and
‘Assumptions made have been validated by a Subject Matter Expert (SME)’, again
with the individuals belonging to the aerospace sub-group rating these two
characteristics higher than their counterparts.
Finally, one of the strongest differences between the perceptions of the two sub-
groups that were identified corresponded to the ‘Use of additional Cost Estimating
techniques for cross-check’ characteristic.
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Based on Sector
Two sectors were identified within the survey sample; the ‘Civilian’ and the ‘Defence’
sectors. Table 5.9 presents the five most and least important characteristics, as
identified by the two sub-groups, ranked in terms of their mean value.
Table 5.9 – Top and Bottom 5 Characteristics for the Sub-groups based on Sector
Characteristic
Rank Civilian Defence
1 Documentation of Rules andAssumptions made
Documentation of Rules and
Assumptions made
2 Including a clearly defined scopeof work
Including a clearly defined scope of work
3 Estimate is delivered on time Estimate is delivered on time
4 Accuracy (specific to the type ofestimate/business need)
Credibility & Reliability of data & information
sourcesM
o
st
Im
p
o
rt
an
t
5 Simple & clear presentation of results Awareness of the manufacturing quantity &productions rates
25 Estimate, or part of it, can be checkedagainst a known cost
Assumptions made have been validated by an
SME
26 Shown within the estimate arelationship to schedule
Use of additional cost estimating techniques
for the purposes of cross-check
27 Estimate calibrated to company’sprocesses/rates
Other areas of the business contributed to the
estimate
28 Peer Reviewed Estimate is based on high level of technicaldetailLe
a
st
Im
p
o
rt
an
t
29 Following a pre-defined process togenerate the estimate
Shown within the estimate a relationship
to schedule
Figure 5.6 presents the comparison of the average mean values of each sub-group
against each characteristic, along with a plot of the moving average.
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Figure 5.6 – Sub-Groups Comparison Based on Sector
Significant differences in perceptions were identified for the following characteristics:
‘Peer Reviewed’, ‘Following a pre-defined process to generate estimate’,
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‘Estimate/model calibrated to company’s processes/rates’ and ‘Estimate, or part of it,
can be checked against a known cost’. In all three cases, the Defence Sector had
rated these three characteristics higher compared to the Civilian Sector. No other
statistically significant differences were identified between the two sub-groups.
All four characteristics presented above are related to the review of estimates and
procedures. The result does not come as a surprise since the Defence sector tends
to be more procedure-driven than the Civilian sector, and employs more check-
points throughout work processes; coupled with an increased amount of
documentation.
Based on Cost Estimating Technique
The comparison of the results, in terms of cost estimating technique used, was
based on a split of participants into two major groups: ‘Detailed’ and ‘Parametric’
techniques. Individuals were allocated to each group depending on which cost
estimating technique they stated that they use the majority of their time to carry out
cost estimates. Table 5.10 presents the five most and least important characteristics,
as identified by the two sub-groups, ranked in terms of their mean value.
Table 5.10 – Top and Bottom 5 Characteristics for the Sub-groups based on Cost
Estimating Technique
Characteristic
Rank Detailed Parametric
1 Documentation of Rules andAssumptions made
Documentation of Rules and
Assumptions made
2 Estimate is delivered on time Including a clearly defined scope of work
3 Accuracy (specific to the type ofestimate/business need)
Accuracy (specific to the type of
estimate/business need)
4 Including a clearly defined scopeof work
The choice of estimating method is
appropriate to the final use of the estimateM
o
st
Im
p
o
rt
an
t
5 Estimate updated for economic period Estimate is delivered on time
25
Use of additional cost estimating
techniques for the purposes of cross-
check
Shown within the estimate a relationship
to schedule
26 Peer Reviewed Completeness of the WBS/PBS of the estimate
27 Following a pre-defined process togenerate the estimate
Following a pre-defined process to
generate the estimate
28 Estimate calibrated to company’sprocesses/rates
Other areas of the business contributed to the
estimateLe
a
st
Im
p
o
rt
an
t
29 Shown within the estimate arelationship to schedule
Estimate is based on high level of technical
detail
Figure 5.7 presents the comparison of the average mean values of each sub-group
against each characteristic, along with a plot of the moving average.
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Sub-Groups comparison of Average Mean Values (based on CE Technique)
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Figure 5.7 – Sub-Groups Comparison Based on CE Technique
Overall the pattern of the sub-groups perceptions is pretty similar, and does not
exhibit any major differences. Significant differences in perceptions were identified
for the following characteristics: ‘Estimate is based on high level of technical detail’
and ‘The choice of estimating method is appropriate for the final use of the
estimate’. Regarding the first difference identified, cost estimators who mostly use
the detailed technique have rated higher this characteristic. In the second difference
identified, cost estimators who mostly use the parametric techniques have provided
higher ratings. No other statistically significant differences have been identified
between the two sub-groups.
The difference in perception regarding the importance of the level of technical detail
did not come as a surprise, since estimators who mostly carry out detailed estimates
would naturally feel that the level of detail is quite important (when compared to
estimators who carry out estimates based on a lower level of detail).
Based on Position
The next step was to investigate if there are any differences in perceptions
depending on the position of the respondents. Thus, respondents have been split
into two distinct sub-groups depending on whether they hold a managerial position
or not. Table 5.11 presents the five most and least important characteristics, as
identified by the two sub-groups, ranked in terms of their mean value.
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Table 5.11 – Top and Bottom 5 Characteristics for the Sub-groups based on Position
Characteristic
Rank Managers Non-Managers
1 Documentation of Rules andAssumptions made
Documentation of Rules and
Assumptions made
2 Including a clearly defined scopeof work
Estimate is delivered on time
3 Completeness of the WBS/PBS of theestimate
Accuracy (specific to the type of
estimate/business need)
4 Estimate updated for economic period Including a clearly defined scope of workM
o
st
Im
p
o
rt
an
t
5 Documentation of data sources Estimate summarises main cost elements
25 Estimate is benchmarked againstindustry norms
Use of additional cost estimating techniques
for the purposes of cross-check
26 Estimate summarises main costelements
Estimate calibrated to company’s
processes/rates
27 Shown within the estimate arelationship to schedule
Peer Reviewed
28 Estimate is based on high level oftechnical detail
Following a pre-defined process to generate
the estimateLe
a
st
Im
p
o
rt
an
t
29 Supplier buys-in the process/model Shown within the estimate a relationshipto schedule
Figure 5.8 presents the comparison of the average mean values of each sub-group
against each characteristic, along with a plot of the moving average.
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Figure 5.8 – Sub-Groups Comparison Based on Position
Overall the pattern of the sub-groups perceptions does not differ a lot. Significant
differences in perceptions were identified for the following characteristics: ‘Supplier
buys-in the process/model’ and ‘Estimate summarises main cost elements’, both
rated lower by the ‘managers’ sub-group compared to their counterparts.
However, it has to be noted that the count of participants within the ‘managers’ sub-
group was much lower compared to the count of participants in the ‘non-managers’
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sub-group. Thus, there is a reservation as to the validity of this result due to the low
count of responses within that sub-group.
Based on Experience
Finally, it was explored whether cost estimators of different experience levels have
varying level of perceptions as well. The sample was split into three distinct sub-
groups, based on the years of experience as cost estimators: ‘0-6 years’, ‘6-11 years’
and ‘11+ years’. Table 5.12 presents the five most and least important
characteristics, as identified by the three sub-groups, ranked in terms of their mean
value.
Table 5.12 – Top and Bottom 5 Characteristics for the Sub-groups based on
Experience
Characteristic
Rank 0-6 Years 6-11 Years 11+ Years
1
Documentation of
Rules and Assumptions
made
Documentation of
Rules and Assumptions
made
Documentation of Rules
and Assumptions made
2
Estimate summarises
main cost elements
Accuracy (specific to
the type of
estimate/business
need)
Estimate is delivered on
time
3
The choice of estimating
method is appropriate to
the final use of the
estimate
Including a clearly
defined scope of work
Including a clearly
defined scope of work
4
Including a clearly
defined scope of work
Estimate updated for
economic period
Accuracy (specific to the
type of
estimate/business need)
M
o
st
Im
p
o
rt
an
t
5
Awareness of the
manufacturing Quantity &
production rates
Estimate is delivered
on time
Credibility & reliability of
data and information
sources
25
Other areas of the
business contributed to
the estimate
Assumptions made have
been validated by an
SME
Estimate is based on similar-
to products (use of actuals)
26
Completeness of the
WBS/PBS of the estimate
Awareness of the
manufacturing Quantity &
production rates
Estimate calibrated to
company’s
processes/rates
27
Peer Reviewed Estimated cost
benchmarked against
industry norms
Estimate is based on a high
level of technical detail
28
Estimate calibrated to
company’s
processes/rates
Shown within the
estimate a relationship
to schedule
Following a pre-defined
process to generate the
estimate
Le
a
st
Im
p
o
rt
an
t
29
Following a pre-
defined process to
generate the estimate
Supplier buys-in the
process/model
Shown within the
estimate a relationship
to schedule
Figure 5.9 presents the comparison of the average mean values of each sub-group
against each characteristic, along with a plot of the moving average.
Chapter 5 – Identifying the Quality of Cost Estimates
Developing a Framework for Improving the Quality of Cost Estimates 131
Sub-Groups comparison of Average Mean Values (based on Experience)
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Figure 5.9 – Sub-Groups Comparison Based on Experience
The ‘0-6 years’ sub-group’s ratings pattern was slightly different compared to the
other two sub-groups. The ‘6-11 years’ and ‘11+ years’ sub-groups did not exhibit
any major differences between them. Significant differences in perceptions were
identified for the following characteristics: ‘Supplier buys-in the process/model’,
‘Accuracy (specific to the type of business need)’ and ‘Provision of supporting
documentation/report’.
5.3.5 Final Observations
In summary, the comparison of the various sub-groups within the overall survey
sample did not result in the identification of any major differences as to the
perceptions of the cost estimators belonging to a particular sub-group. The results of
the statistical analysis showed that there are not a lot of significant differences in
perceptions. Based on these results, the author is led to believe that the perception
of a good quality cost estimate does not vary much, irrespectively of industry,
sector, cost estimating technique or position.
The respondents found the final list of characteristics to be representative, and they
did not express any comments regarding any missing information. However, a
couple of respondents commented that two of the characteristics in the list have
very similar context; and it may be a good idea to merge them, since they believe
they sort of repeating the same concept. The author wanted to find out if indeed
that is the case, by analysing the data of the respondents’ perceptions, which were
elicited during the second stage of the survey. As a result, a correlation analysis was
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undertaken in order to examine whether there is any correlation between the data
patterns of these two characteristics (and in fact if there is any strong correlation
between any other pair of characteristics within the list). The analysis, which was
carried out, is presented in Appendix D.2, presenting the resulting correlation matrix.
It was observed that these two characteristics have indeed a high degree of
correlation between them (a correlation factor of .91). That implies that each
individual respondent, part of the survey sample, has given an equal, or almost
equal, weight to these two characteristics (either consciously or subconsciously). The
outcome of the statistical analysis, confirms the suspicion that these two
characteristics are similar in context, as expressed by a number of survey
respondents as well, and thus they were eventually merged. As a result the
‘Estimate is based on similar to products - use of actual/historical data’ is merged to
the ‘Estimate, or part of it, can be checked against a known cost (for example, a
past 'similar to' estimate)’ characteristic.
The correlation analysis did not provide any other strong correlations between the
remaining pairs of characteristics. Out of the total number of pairs, only three pairs
exhibited correlation factors in the region of .8 to .85. Those pairs were analysed
qualitatively, and it was pretty obvious that their context was not in any way similar
and as a result they were discarded from any further analysis.
Thus, the final list of the inherent characteristics of a good quality estimate includes
28 characteristics in total, following the validation of the survey respondents. These
characteristics could form the basis for assessing cost estimates, in terms of their
quality. Further details as to how this was realised, are provided in Chapter 6.
5.4 Summary & Key Observations
In summary, in this Chapter the author presented the characteristics of a good
quality cost estimate, which were identified following a survey across a sample of
experienced cost practitioners. In addition, the respective weights of each
characteristic were identified, based on the rating values provided by the survey
respondents in a follow-up survey stage.
Chapter 5 – Identifying the Quality of Cost Estimates
Developing a Framework for Improving the Quality of Cost Estimates 133
In Section 5.1, the author presented the rationale for carrying out a survey along
with the survey design. In particular, the questionnaire design process was
described, along with the sample selection and a number of other considerations
regarding this survey type. The survey was carried out during two consecutive
stages.
In Section 5.2, the first stage of the survey was presented, where a number of
characteristics were identified, believed to contribute towards the quality of a cost
estimate. A number of the results were shown to be consistent with the observations
made during the literature review in Chapter 2, Section 2.3.2. The results were
representative of cost estimates in general, as the sample make-up was generic in
nature and did not focus on a particular experience level, cost estimating technique,
sector and/or industry.
On the contrary to some of the findings in the literature review, only a handful of
survey participants actually expressed that accuracy of an estimate could be
considered as a measure of its quality. It was expressed that the concept of aiming
towards a relative accuracy against a business need or estimate type is more
important, rather than how accurate an estimate is against an actual cost. In
addition, the nature of a number of the characteristics that were identified, led the
author to believe that there must be a link between the knowledge used in
developing a cost estimate and the quality of that cost estimate.
The review of the literature highlighted the lack of a quantitative, objective method
to assess the quality of cost estimates. The implications of the findings suggest that
indeed a method could be developed to assess quality based on the identified
characteristics. In Section 5.3, the author proposed a novel method for assessing
and quantifying the quality of a cost estimate based on the rating of the identified
characteristics, and their relative importance towards the overall quality of a cost
estimate. The relative importance of each characteristic was identified during the
second stage of the survey. The survey participants were asked to validate the final
list of characteristics and rate them based on how important they think each
characteristic is towards the overall estimate quality. The results were analysed
using a commercial statistical software tool. Amongst the various sub-groups some
statistically significant differences were identified; however in overall, perceptions
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seem to be similar, not drastically varying due to a cost estimator’s experience,
industry, position, sector and/or cost estimating technique used.
The main findings of this Chapter could be summarised as:
 The identification of the inherent characteristics, which contribute towards the
achievement of a good quality cost estimate. Essentially a deep understanding
on what is the make-up of a good quality cost estimate.
 Cost estimators felt that there is a large amount of subjectivity currently involved
in reviewing cost estimates; and any formalised method that could minimise this
subjectivity would improve their current practices (further grounding some of the
observations presented in Chapter 4).
 The relative importance (weight) of each characteristic towards the overall
quality of a cost estimate was identified.
 As a result, the proposition of a novel method which could be employed in
assessing and quantifying the quality of a cost estimate; thus, reducing the
subjectivity that currently surrounds this process.
 The comparison of the answers of the various sub-groups within the sample did
not exhibit any significant differences; leading the author to believe that the
proposed method for assessing cost estimates quality could potentially be
generic in nature.
In the following Chapter, the author presents the development of a tool which could
be used to assess and quantify the quality of cost estimates. The tool is based on
the proposed method, which was presented in this Chapter. The tool aims to
increase the formalisation of the current CE processes, and form a basis for allowing
novice cost estimators to develop better cost estimates, by identifying weaknesses in
their estimate. This will essentially be integrated into the overall proposed
framework within this study, with the aim of enabling novice cost estimators to
develop cost estimates of improved quality.
Chapter 6 – Assessing and Quantifying the Quality of Cost Estimates
Developing a Framework for Improving the Quality of Cost Estimates 135
CHAPTER 6 – DEVELOPING A TOOL FOR ASSESSING THE
QUALITY OF COST ESTIMATES
In Chapter 5, the author presented the survey which was carried out with the
purpose of identifying the inherent characteristics of a good quality cost estimate.
Based on the results of the survey, a method was proposed which could be used to
assess and quantify the quality of cost estimates. The aim of this Chapter is to test
the proposed method, presented in Chapter 5, against actual cost estimates in order
to examine its accuracy and effectiveness.
As a result, the Cost Estimate Quality Assessment (CEQA) tool was developed. There
are two main reasons regarding the decision to develop a tool to test the proposed
method: a) to have a means of interfacing with cost estimators in testing the
proposed method, and, b) to be able to carry out the assessment of a cost estimate,
and solve the equation, in a fast and automatic manner. Seven cost estimators used
the tool for identifying how good their estimate is, resulting in 9 test-cases. The
results of the proposed method were compared against the cost estimators’
subjective judgement (perception regarding the quality of their estimates). Initial
results suggest that the level of confidence predicted by the proposed method comes
close to the subjective judgement of expert cost practitioners.
Finally, recommendations and validation results are presented from the sessions
undertaken with each cost estimator who took part in the tool assessment.
6.1 An Instrument for Assessing the Quality of Cost
Estimates
In this Section, the industrial need to develop a tool for assessing the quality of cost
estimate is presented, along with the user requirements.
6.1.1 Developing a Means for Testing the Proposed Method
In Chapter 5, Section 5.3.1, equation (1) was proposed based on the results of the
survey study. Additionally, it was identified that each characteristic has a different
level of contribution towards the overall quality of a cost estimate. The proposition of
equation (1) is based on the hypothesis that indeed the ratings (for each
characteristic) provided by the sample of cost estimators during the survey, are
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representative of their perception of importance; and that the sum of the relative
contribution of all of the 28 characteristics provides an indication of how good a cost
estimate is.
In order to validate this hypothesis, the proposed method was benchmarked against
actual cases; involving cost estimates which were developed by cost estimators, who
were not part of the original survey sample. These individuals would be asked to
provide a percentage value of how good a particular estimate, which they are
familiar with, actually is. That value was based on their subjective perception of
quality, developed through years of experience in the area of cost estimation. The
author wanted to find out whether the equation predicts values close to the ones put
forward by these individuals.
This approach provided a way of validating the hypothesis; that the characteristics
identified, along with their respective weights, provide an indication of how good a
cost estimate is. Particular attention was given in making sure that, firstly, the user
testing the tool has not previously used it or been influenced by the outcome of the
survey results, and, secondly that they state the indicated value (based on their
perception) prior to using the tool. The author was present during the validation
cases, to ensure that these conditions were met and that the user could ask any
questions if required.
6.1.2 Further Considerations - Industrial Need
As presented in Chapter 5, a number of the participants expressed that a method,
able to objectively quantify how good a cost estimate is, was required and would
contribute towards increasing the credibility of their work. A method as such could be
applied at the end of every estimating task in order to assess how good the quality
of the output is, as well as for identifying areas of weaknesses within the cost
estimate. Additionally, in Chapter 4, the author observed that currently organisations
lack formal processes for assessing the quality of their cost estimates. In some
organisations the estimate review process is unstructured and it only relies on an
informal review of a cost estimate by peers. In other organisations, an estimate
review process is lacking altogether, where there are no means to assess how good
the resulting cost estimates are. Figure 6.1 illustrates how the method could be
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applied within a cost estimating environment, based on the TO-BE process presented
in Chapter 4.
Figure 6.1 – Initial Estimate Review Using the CEQA Tool
Essentially the result from the proposed method could be used to identify the
problematic areas of a cost estimate. Identifying areas of weaknesses as such, would
guide a cost estimator in addressing the areas of potential improvement. This would
be highly beneficial to novice cost estimators.
In addition, managers and any other decision-makers could benefit from such a
method, as they would be equipped with a means to find out how good an estimate
presented to them actually is. Quite often managers rely on the cost estimators to
articulate to them how confident they think the result of their estimate is. Their
decisions are based on, and influenced by, this crucial feedback between the
estimators and themselves. A method which could objectively justify opinions as
such, regarding the level of confidence, would aid decision-making and contribute
towards the formalisation of the overall estimate review process.
6.2 CEQA Tool Development
One of the main objectives upon developing the tool was the provision of a friendly
user-interface platform to engage experts into validating the tool’s underlying
concept. In addition, the tool should be very simple to use and compatible with any
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windows-based pc station. Thus, it was decided to develop the tool using Microsoft
Excel, enhancing its functionality with the use of Macros.
6.2.1 Target Audience
Prior to the development of the tool it was important to define the intended target
audience. In general, the future potential users of the CEQA tool will be cost
estimators. Both novice and expert cost estimators could benefit from using the tool.
For the purposes of this study the intended user(s) were cost practitioners, who are
working within industry in a cost estimating, or closely related, job role. Having
actual professional experience in the area of cost estimating, allows them to be able
to differentiate between which estimate is good and which one is not. Their
experience is crucial in the development of such a perception through time regarding
the quality of cost estimates.
Therefore, the cost estimators had at least four years of cost estimating experience.
Four out of the seven cost estimators were highly experienced, with more than 15
years of cost estimating experience. Their average experience in CE, for the total of
the 7 cost estimators, was approximately 16 years. Additional details regarding the
cost estimators’ background are provided in Section 6.3.2, Figure 6.3.
6.2.2 Tool Development Requirements
A summary of the requirements is presented in this Section. The requirements were
defined based on the author’s experience and informal discussions with experienced
cost estimators. The identification of the requirements took into account the intended
audience, the purpose of the study and the various assumptions made by the author
regarding the user(s) experience and expectations. Table 6.1 provides a summary of
the requirements and the rationale behind the decision to meet these requirements.
Table 6.1 – Tool Development Requirements
Requirements Rationale
Simple to use Using the tool should not require any special training or skills. User-friendly interface(s) should make its use simple
Quick to use The overall assessment of an estimate should not consume large
resources, especially in terms of time
Provide a meaningful
indicator
The user(s) should be able to use the tool’s result in order to make
decisions. A means should be provided where the tool’s result should
be put in some sort of meaningful perspective
Guidance Notes
The provision of a user manual, with explanations of how to use the
tool; and especially some guidance with how to rate the various
characteristics found within the tool
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The development of the tool was based on the requirements, presented in Table 6.1.
As a result, a user manual was developed with the aim of assisting users navigating
through the tool’s various screenshots, as well as providing explanations to the users
as to what the available rating schemas represent. Most importantly the user manual
included a number of descriptions against each characteristic within the tool, thus
providing a clear explanation to users as to what is required with regards to rating
each characteristic. A complete copy of the user manual is presented in Appendix E.
In the following Section, the author presents in more detail the development of the
tool along with its functionalities.
6.2.3 Tool Functionality
There are only three main sheets with which the user interacts. The rest of the
sheets, where the survey data are stored, are hidden so the user is not able to
tamper with the values. Another reason was that the author did not want the users
to introduce any bias into the rating process, due to being aware in advance of the
relative importance of each characteristic towards the overall estimate quality. Figure
6.2 presents the sequence at which the user navigates through the various sheets of
the tool.
Figure 6.2 – Sequence of Functions within the Tool
Upon opening the tool, the first sheet that appears is the introduction page where
the purpose of the tool is stated along with a set of instructions. Buttons are
provided within each sheet in order to aid the navigation throughout the various
pages; as well as for engaging the user into following the intended sequence (in
using the tool). Figure 6.3 illustrates the introduction page.
Before moving on any further, the author would ask the cost estimator to state how
good s/he believes the cost estimate under-consideration is, in terms of a percentage
value. The author would typically engage in a conversation with the cost estimator at
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Figure 6.3 – Screenshot of the Introduction Sheet
this stage, in order to get a feel of what the estimate was about and how the user
perceives that estimate in terms of quality.
Upon capturing this information the cost estimator would then be able to move to
the next page and start the rating process. In this page the 28 characteristics are
presented (in the form of questions). The cost estimator was asked to rate each one
of them from 0 to 4 in terms of how good those characteristics were fulfilled based
on that particular cost estimate that they had in mind. The characteristics, and thus
the corresponding questions listed within the tool, were grouped under seven distinct
categories based on similarities found with regards to their context. Table 6.2
presents the 28 characteristics of a good quality cost estimate, sorted into the seven
categories.
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Table 6.2 – The 7 Areas of an Estimate’s Quality Assessment Process
Category Questions within Tool (Characteristics)
1 Estimate Purpose &Conditions
1.1 Was the estimate based on a clearly defined scope of work?
1.2 Does the estimate appear to be updated for economic period?
1.3 Are the manufacturing quantity and productions rate(s) included withthe estimate?
2 Estimate
2.1 Are the results of the estimate presented in a simple and clear
manner?
2.2 Does it appear that the estimate is based in a high level of technicaldetail?
2.3 Has a pre-defined process been followed in order to carry out theestimate (such as department procedures)?
2.4 Has the estimate/model been calibrated to the company's
processes/rates?
2.5 Is there a Basis of Estimate (BOE) provided with the estimate?
2.6 Does the estimate summarize the main cost elements involved (eg.Breakdown into labour, materials, sub-contractor involvement etc)?
2.7 How complete/defined is the estimate's WBS/PBS/CBS for the type of
estimate that is carried out for? (according to its purpose)
3 Documentation
3.1 Have the rules and assumptions made been documented?
3.2 Have the data sources used been documented?
3.3 Has a report/documentation been submitted with the estimate,
covering every aspect of it?
4 Data & KnowledgeUtilised
4.1 Has the estimate been based on valid quotes for purchased content?
4.2
Are the data & the information sources used considered to be
credible and reliable (whether the sources are experts or
databases/documents)?
4.3 Have other areas/departments of the business contributed to the
estimate (such as inputs from Finance dpt, Operations etc)?
5 Risk Identification
5.1 Has an evaluation of potential risks taken place and the
corresponding risks identified?
6 Miscellaneous
6.1 Have the cost drivers been identified (e.g. for cost reduction
purposes)?
6.2 Was the estimate delivered on time?
6.3 Do you think the choice of cost estimating method and the effort
spent on the estimate is appropriate to its final use?
6.4 Is there a relationship to schedule, shown within the estimate?
7 Estimate Validation
7.1 Has the estimate been reviewed by peers?
7.2 Has the supplier (or other interested parties) bought-in the
process/model?
7.3 Have the assumptions made been validated by a subject matterexpert?
7.4 Is the estimate accurate (specific to the type of estimate/businessneed)?
7.5 Has the estimated cost been benchmarked against industry norms
(like carrying out a market study of similar products)?
7.6
Have any additional cost estimating techniques been employed to
cross check; or has the estimate's output been checked against an
existing calibrated/proven cost model?
7.7 Is it possible to check the estimate, or part of it, against a known
cost (for example, a past 'similar to' estimate)?
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Figure 6.4 presents a screenshot of the estimate assessment sheet. The user would
have to go through each question, corresponding to each of the 28 characteristics,
and assign a rating value against the particular cost estimate that s/he had in mind.
Figure 6.4 – Screenshot of the Estimate Assessment Sheet
A tag with a description of the possible rating options is displayed whenever the user
is ready to rate a particular characteristic. Additional explanations regarding the
available rating options are listed in the CEQA tool user manual. A cost estimator is
also provided with the option of assigning a rating value as non-applicable (N/A). A
N/A rating would result in the exclusion of this factor from the calculation of the
perceived quality of a cost estimate (see equation 1, Section 5.3.1).
Finally, once the rating of all the characteristics was completed, the cost estimator
would then be guided to the results page. The resulting indicator for the overall
estimate quality is presented as a single percentage value. It was decided to present
the result of the indicator as a percentage for two reasons: firstly people are familiar
with the percentage scale (something they could relate to), and secondly, it would be
easier during the validation process to think of an estimate’s quality as a percentage
(when they were asked to provide their perceptions). The resulting level of
confidence, based on the rating of the 28 characteristics, is calculated based on the
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equation proposed in Chapter 5, Section 5.3.1. As described earlier, the tool’s result
is a level of confidence with regards to the adherence of quality into the cost
estimating process, rather than a measure of the actual cost estimate numerical
result. The characteristics’ weights, presented earlier in Table 5.7, reside within the
tool. The cost estimators did not have any visibility of those weights, throughout the
duration of the exercise.
An example of the Results Sheet is presented in Figure 6.5, where the indicated
value is presented to the user both as a percentage value and in a graphical way.
Figure 6.5 – Screenshot of the Main Results Sheet
When a cost estimator had rated all the characteristics and the result was displayed,
the author would note down that value. The tool’s result would then be compared
against the user’s perception which has been based on his expert judgement. A de-
briefing session would follow amongst the author and the user, following the use of
the tool. Finally, there is an additional results sheet where detailed results are
presented, against each of the seven categories. The purpose of the breakdown of
the overall result into the seven categories is to allow cost estimators to pinpoint
quickly the potential areas of weaknesses within their estimates. A snapshot of the
detailed results sheet is presented in Figure 6.6.
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Figure 6.6 – Screenshot of the Detailed Results Sheet
In this Section, the development of the tool was presented. The following Section
focuses on applying the tool on a number of test-cases, where actual cost estimates
were assessed by cost estimators.
6.3 Validation of the CEQA Tool
In this Section, the results of the validation exercise are presented following the
application of the tool in assessing estimate quality. In total, 9 test cases have been
undertaken, three of which corresponded to using the tool during the case studies
presented later on in this thesis. All the users who took part in this exercise were
cost estimators with hands-on industrial experience; four of which had more than 16
years of cost estimating experience. They were asked to base the validation exercise
on a past cost estimate of their choice; which could either include their own cost
estimates or cost estimates of their peers that they may have reviewed in the past.
The author monitored the process without interfering with the cost estimators,
except when they needed some help regarding the use of, or the navigation within,
the tool.
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6.3.1 Introduction to the Test Cases
In this Section, the author presents a brief introduction to the test cases, on which
the CEQA tool was tested against. These cases represent actual cost estimates, or
estimating studies, for which the tool was used in assessing and quantifying their
quality.
Network Study
A cost model was developed for estimating the cost of updating the existing nation-
wide network of weather sensors and equipment, with one of increased capability.
The cost model was used in decision-making, analysis of alternatives and the
selection process of various installations.
Wing Rib Box
A cost estimate was developed for a wing rib box assembly of a civilian passenger
aircraft, involving the use of new manufacturing technologies (in particular, the
application of carbon composite structures in a wing structure).
Fan Cowl Door
A cost estimate was developed for a Fan Cowl Door, part of the nacelle of a civilian
passenger aircraft. The purpose of the cost estimate was to identify the cost for
manufacturing that assembly, in response to a customer’s RFQ. Further details
regarding the nature of the cost estimate are presented in Section 7.4.
Aircraft System
A cost model was developed for estimating the cost of the hydraulics system for a
range of civilian passenger aircrafts. The purpose of the cost model was the
estimation of costs of various system configurations, at the conceptual stage of the
aircraft lifecycle.
Rib Assembly
A cost estimate was developed for a rib assembly, part of the wing of a military
aircraft. The cost estimate was developed in response to a customer request for
quote (RFQ). Further details regarding the nature of the cost estimate are presented
in Section 8.1.
Airbag Cover Assembly
A cost estimate was developed for an airbag cover assembly of a sports car. The
purpose of the cost estimate was to assess vendor quotes regarding that interior
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trim. Further details regarding the nature of the cost estimate are presented in
Section 8.2.
Interior Door Panels
A cost estimate was developed for the interior panels of the doors of a sports car.
The purpose of the estimate was to assess vendor quotes.
Radar Whole Life Cycle Analysis
A cost estimate was developed for a military helicopter radar system. The purpose of
the estimate was to assess a supplier’s financial offer against alternative solutions in
the market, for the whole life of the programme. The cost estimate formed
effectively a cost model which was used to undertake the selection.
Equipment Installation
A cost estimate was developed for the installation of a medium-size surveillance
radar, on a military vessel. The purpose of the estimate was to assess a sub-
contractor’s quote, and form the basis for future negotiations.
In the following Section, the author presents the testing procedure, providing
additional details as to how the tool was used in assessing the quality of these cost
estimates.
6.3.2 Testing Procedure
Each cost estimator used the tool during a workshop facilitated by the author.
Initially, a description of the tool and the workshop purpose was provided to the user
along with a quick demonstration of the tool’s functionalities. Once the cost
estimators felt familiar with using the tool on their own, the author would ask them
to think of a particular estimate that they recently carried out, or reviewed. The only
exception to this was the test-cases regarding the three case studies, presented in
Chapters 7 & 8, where the researcher was involved in the estimate assessment
process that the cost estimators carried out. These are cases three, five and six
respectively; as presented in Section 6.3.3, Table 6.4.
Initially, a short description of that estimate’s purpose and characteristics were
briefly discussed. The cost estimator would then be asked to state how good that
estimate s/he thinks is, by providing a percentage value; where 100% represents a
very good quality estimate and 0% an estimate of bad quality. No other instructions,
Chapter 6 – Assessing and Quantifying the Quality of Cost Estimates
Developing a Framework for Improving the Quality of Cost Estimates 147
or additional explanations, were provided to the cost estimator at this point.
The cost estimator would then use the tool and rate all the required fields, based on
that particular estimate that s/he had in mind. Once the user would finish rating each
characteristic, the final result would be recorded next to his earlier estimation (i.e.
his subjective perception). A de-briefing session followed where the author
interviewed the cost estimators regarding their experience with using the tool. A
questionnaire was used to interview the cost estimators, a copy of which is
presented in Section 6.3.5, Figure 6.8.
It has to be noted that the selection of the cost estimators was based on availability
of contacts of the author at the time. The author aimed at collaborating with cost
estimators who were not part of the original survey, in order to make sure that there
was not any potential bias introduced to the results due to pre-conceptions, or
expectations, which may have been formed during the survey study. Table 6.3
presents the background and experience of the cost estimators who took part in the
tool validation. In total, seven cost estimators took part in testing the CEQA tool,
over 9 test-cases.
Table 6.3 – CE Background & Experience of the Cost Estimators
Case Estimator
CE Experience
(in years) Background
1 User 1 5
Background of cost estimating in the civilian sector,
within the consulting industry. Largely dealing with cost
studies & analysis. Mainly commercial background
2 User 2 30
Experience in the Civilian Sector, Aerospace industry.
Background in engineering, cost estimating and
commercial areas. Both strong technical & commercial
background
3 User 2 Same as above Same as above
4 User 3 4
Involvement in the civilian and defence sector. Mix of
research & industrial experience. Both technical and
commercial background
5 User 4 27
Experience both in the civilian and defence sector; part
of an aerospace supplier. Both technical and commercial
background. Senior managerial position
6 User 5 26
Experience mainly acquired within the automotive
industry. Cost estimates, Should-cost, supplier quotes
analysis.
7 User 5 Same as above Same as above
8 User 6 16
A mix of civilian and defence background (MOD).
Extensive experience in the systems integration industry.
Involved in many aspects of CE
9 User 7 8
Experience in both civilian and defence projects.
Involved in the manufacturing, aerospace and systems
integration industries. Both technical and commercial
background
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In the following Section, the results of the 9 test-cases are presented, where the tool
predictions are directly compared to the cost estimators’ subjective perception.
6.3.3 Accuracy of Tool Predictions
The author recorded the results at the end of each session, and de-briefed the user
regarding the exercise and the results. The de-briefing session included the use of a
questionnaire, regarding the use of the tool and their overall thoughts on the
subject. Table 6.4 presents a comparison of the results between the perceived values
by the users, prior to using the tool, and the tool’s results.
Table 6.4 – Summary of the Results of the Validation Exercise
Estimate Description
Expert’s
Perception Tool Result
Actual
Difference/Error
Deviation
(%)
1. Network Study 80% 80.94% 0.94 1.18%
2. Wing Rib Box 90% 85.48% - 4.52 5.02%
3. Fan Cowl Door* 85% 81.08% - 3.92 4.61%
4. Aircraft System 55% 51.41% - 3.59 6.53%
5. Rib Assembly 90% 88.38% - 1.62 1.80%
6. Airbag Cover Assembly* 85% 82.50% -2.50 2.94%
7. Interior Door Panels 80% 56.68% - 23.32 29.15%
8. Radar Solution Analysis 77.5% 73.94% -3.56 4.59%
9. Equipment Installation 88% 85.23% -2.77 3.15%
Average Deviation 6.55%
The lowest deviation observed has a value of 1.18%, while the highest one has a
value of 29.15% (estimate number 7). Overall the distribution of the results is
skewed towards the lower observed deviation values. The average deviation between
the tool and the experts’ predictions, in terms of a percentage, was found to be
6.55%. In addition, the results indicate that in the majority of cases the perception
of the cost estimators regarding their estimate is slightly higher than the tool’s
indicative result. Figure 6.7 graphically presents the tool’s results against the cost
estimators’ perceptions. The diagonal line plotted on the graph corresponds to the
line of ‘no deviation’, where a cost estimator’s subjective perception is equal to the
level of confidence calculated by the CEQA tool.

These cases correspond to the three case studies carried out in this study. The application of the tool
in these case studies is elaborated in Chapters 7 & 8.
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Figure 6.7 – Plot of Experts’ Perception against Tool’s Results; for the 9 Test-cases
It is clear from the plot in Figure 6.7 that the test-case number 7 exhibits the largest
deviation compared to the rest of the test-cases. The author investigated that cost
estimator’s background, in order to identify any potential reasons as to why there
was such a difference between the estimator’s perception and the tool’s result. That
particular individual had around 26 years of experience. In addition, the majority of
his experience was accumulated within the automotive industry. Thus, the author
could discard that the potential deviation could be attributed to the estimator’s non-
familiarity with the subject (i.e. the content of the particular cost estimate, which he
reviewed using the CEQA tool). The author was not able to identify any firm reasons
as to why the test-case number 7 exhibited such a large deviation (29.15%),
compared to the rest of the test-cases.
Another observation made during the validation exercise was that users tended to
use rounded values in their subjective predictions (e.g. 80, 90, 75 and so on). It
should also be noted that in the majority of the cases the perception of the cost
estimators, regarding the quality of their estimate, was higher than the predicted
value by the tool. The results seem to indicate that cost estimators believe their
estimates to be slightly better than they actually are.
6.3.4 Results Interpretation
Finding out that a cost estimate is x% good in terms of quality means very little,
since a percentage value could be interpreted in a different way by each individual,
based on their personal experience(s). It was therefore necessary to attach some
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meaning to a group of the percentage ranges, with the aim of providing consistency
in the interpretation and representation of the results. In order to put the results of
the method in some meaningful perspective, a relationship of the tool’s results
against some form of descriptive terms needed to be provided.
The suggested interpretations of the five proposed ranges were based on comments
provided by two experienced cost estimators during the validation exercise, with the
use of the questionnaire presented in Section 6.3.5, Figure 6.8. The estimators were
asked to provide their own interpretation of what the ranges within the 0 to 100%
scale actually mean to them, in descriptive terms, as well as how they relate to the
cost estimate development process. Table 6.5 provides the suggested interpretation
of the possible range of values where the tool’s prediction may fall into.
Table 6.5 – Suggested Interpretations of Tool’s Indicator Results
Range Interpretation
0 – 45% Unreliable estimate. Areas of weaknesses in the CE developmentprocess should be identified and addressed
45- 65% To be used for RoM purposes only and not as the basis of management
decisions
65 – 80%
This level of estimate should used with written qualifications, stating
assumptions where industry norms have been used in the absence of
specific data
80 – 95% Good level of satisfaction of the CE process. Estimate good enough to
enter negotiations with, demonstrating a high level of confidence
95 -100% Excellent fulfilment of the CE Process. An estimate on which to sign upcontractually
The ranges proposed in Table 6.5 could be utilised in order to interpret the proposed
method’s results; and thus put in perspective the resulting values of the tool.
Whenever the cost estimators were asked to provide their own interpretation of the
ranges, they tended to relate their answers to decision making considerations and/or
the quality of the CE process; rather than accuracy of the cost estimate itself. As
described earlier within this Chapter, the tool’s level of confidence is a measure of
fulfilment of the characteristics of a good quality cost estimate. Thus, it directly
relates to the adherence of quality in the CE development process. The findings with
regards to the perceived quality of cost estimates, in Chapter 5, indicate that
maintaining the quality in the CE process should result in a cost estimate of high
perceived quality.
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6.3.5 Qualitative Validation of Tool’s Indicative Results
Upon completion of the testing session that took place with each cost estimator, the
author asked a number of questions regarding the experience of the user(s) with the
Figure 6.8 – Questionnaire used to Gauge User Experience with the Tool
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CEQA tool. A questionnaire was used to gauge the experience of the estimators, and
elicit their opinions regarding the suitability, fitness and correctness of the proposed
method. In total, five completed questionnaires were acquired, out of the seven cost
estimators. Figure 6.8 presents the questionnaire used by the author.
In summary, the cost estimators found the tool easy to use and were content that
the tool does not require a lot of time for assessing the quality of a cost estimate. A
number of estimators expressed their surprise of how close the tool’s estimated
value came to their own subjective perception. As a result, some users were
intrigued as to how it works and required further explanations regarding the
background equations that the tool is based on, in coming up with the level of
confidence based on their ratings. Table 6.6 presents the results of the validation
exercise that was carried out.
Table 6.6 – CEQA Tool Validation Results
Question Reply 1 Reply 2 Reply 3 Reply 4 Reply 5
Is the tool
simple to use?
Yes Yes…definitely Yes Yes…(took me
approx. 10min
max)
Very simple
Have you
experienced
any problems
with using the
tool? And have
you found the
user manual
helpful?
Yes, no
problems at all
No problems
with using the
tool
No I have not.
The user
manual could
include some
additional
examples of the
available rating
options though.
No I haven’t No
After using the
tool, do you
believe that the
estimated level
of confidence is
close enough to
reality?
It surprisingly is.
I did not expect
that to be
honest
Yes…it is close
enough
It certainly looks
like it is
Think so. I think so – I am
confident with
the tool
confirming what
I thought was
the case
Finally, do you
think this tool
could be helpful
into reviewing
estimates at a
very early
stage; and do
you believe it
will help
decision-makers
trust an
estimate more,
if the estimate
is supported by
a tool as such?
We currently
don’t have
anything like
that in our
company. I can
see using this
tool to track the
progress of a
cost
estimate…definit
ely useful
Quite useful at
corporate
business
management
level. Finally, a
tool is always
good if you can
add credibility to
your work
The tool would
have to be
proven first,
before it could
be explicitly
trusted.
Following that,
its application
would definitely
add credibility to
the current
process
Yes could be
helpful; looking
at the level of
confidence you
would expect to
get in an
estimate. In
addition to the
estimator’s
judgement, it
could sit on top
and provide to
decision-makers
some
justification
Yes I could see
the potential. I
am particularly
intrigued to see
how we could
implement this
into our
proposal
reviews, so
execs can have
some
independent
view regarding
how good a cost
estimate is
In overall, all cost estimators agreed that there is value in implementing such a tool
within their current processes, as a means of having an objective method of
measuring up their estimating output. In addition, they did identify some value with
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regards to having a standard for comparing cost estimates; or even tracking their
progress through the estimating lifecycle. One cost estimator commented that he
could see the potential of using this tool to identify weaknesses in the organisation’s
cost estimating processes through the lessons learned that can be gained by
establishing a formal estimate review process.
6.3.6 Development of the User Manual
It was apparent to the author that there will always be some kind of subjectivity
involved in rating those characteristics using the scale provided, which cannot be
completely eliminated. In order to minimise these subjective interpretations, the
author developed some guidelines, which provide reference points as to what each
value in the rating scale corresponds to. The guidelines were presented within the
tool, in the form of a tag, each time a cost estimator would rate a particular
characteristic.
In addition, there may be some bias involved in understanding the questions within
the tool, as a result of misinterpreting what is being asked. The threat of such bias
could however be minimised, and the author took the necessary precautions in
addressing this issue, by providing detailed explanations as to what each question
within the tool refers to. These explanations were listed in a user manual, where a
potential user could consult if s/he is not sure what exactly is meant by a particular
question. The full list of the supplementary explanations is presented in Appendix E,
Section E.1, as part of the CEQA tool user manual. An example of such an
explanation is provided below:
Question Explanation (if applicable)
18
Are the data & the information
sources used considered to be
credible and reliable (whether the
sources are experts or
databases/documents)?
Whether ‘you’ trust the data & information
sources. How trustworthy are the people
who provided you the inputs, or how
credible do you believe the
databases/documents you used are.
In the following Section, the author presents a summary of the results.
6.4 Summary & Key Observations
In this Chapter, the development of the CEQA tool was presented, which could be
used to assess the quality of cost estimates. The tool was developed both as a
means to interact with cost estimators in assessing the quality of cost estimates, as
well as a way of validating the method proposed in Chapter 5.
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In Section 6.1, the author presented the drive behind the decision for developing a
tool for testing the proposed method, which was presented in Chapter 5. An
explanation was provided regarding the potential contribution of such a method, and
consequently the potential industrial need.
In Section 6.2, considerations regarding the target audience of the CEQA tool test-
cases within this study were presented. In addition, the author identified a list of
requirements concerning the tool development. Finally, the rationale behind the
various required functionalities of the tool was presented.
In Section 6.3, the CEQA tool was applied by cost estimators in assessing the quality
of actual, past cost estimates. The testing approach was presented along with the
rationale in following this approach for testing the tool’s effectiveness. The results
from the test-cases were presented, where the tool’s estimated values were found to
be close to the estimators’ subjective perception. As a result, the proposed method
could be used to assess and quantify the quality of cost estimates. Following that,
the author presented the qualitative validation of the tool’s use, and results, where a
questionnaire was utilised in gathering the users’ experience with the tool. Finally, a
discussion was provided as to the steps that were undertaken during this process in
order to minimise any bias.
In summary, the key observations of this Chapter are summarised as:
 The proposed method for assessing the quality of a cost estimate was tested
through the application of the tool on actual cost estimates, by a number of
experienced cost practitioners. The method’s results demonstrated a high
correlation against the subjective judgement of these experts (regarding how
good an estimate is); providing some confidence to both: a) the proposed
equation to estimate quality, and b) the representativity of the elicited
characteristics’ weights.
 The cost estimators’ perception seemed to be slightly higher than the tool’s
results. This could potentially indicate a degree of over-confidence regarding
their work output.
 The diversity in the test-cases and the cost estimators’ background, as well as
the favourable results, lead to believe that the tool’s effectiveness is not
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constrained by industry, sector or estimating technique; thus, further confirming
the observation presented in Chapter 5.
 It was identified that the implementation of this tool across the current practices
could result in minimising the subjectivity which currently surrounds the estimate
reviewing process.
In Chapter 5, the characteristics of a good quality cost estimate were identified,
along with their relative importance towards the overall quality of a particular cost
estimate. In this Chapter, the development of the CEQA tool was presented which
could be used to quantitatively estimate how good the quality of a cost estimate is,
based on the rating of these characteristics against a particular estimate. In the
following Chapter, the development of a cost estimating knowledge elicitation
methodology is presented. The CEQA tool could be used in conjunction with the
methodology, as part of an overall framework, in providing cost estimators with a
formal process which will help cost estimators with developing cost estimates of
good quality.
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CHAPTER 7 – CE PROCESS IMPROVEMENT FRAMEWORK
DEVELOPMENT
The review of the literature highlighted a lack of available methodologies, which
novice cost estimators could use in order to elicit the required knowledge for
developing a cost estimate. In addition, informal discussions with key practitioners
from the collaborating organisations revealed that there are not methods as such
applied in industry. There is a lack of pre-defined processes to follow for developing
a cost estimate. Both the process and knowledge elicitation largely depend on the
particular estimator and this skill is built on years of hands-on experience. These
observations were confirmed by the results of the interviews with experienced cost
estimators from industry, as presented in Chapter 4.
The lack of formalisation in the CE process was also identified within the results of
the survey presented in Chapter 5. A number of the participants commented that
they do not tend to follow pre-defined processes in developing a cost estimate, and
that they believe formalisation would contribute positively towards developing better
quality estimates.
In this Chapter, the author presents the development of the KC 2 methodology,
which novice cost estimators could use in order to identify the ‘key’ knowledge
required in carrying out a cost estimate. Initially, the essential methodology
requirements in developing an effective and suitable KEL methodology are identified.
Following that, the process of the methodology development is presented. The
findings from Chapter 5, regarding the quality of cost estimates, are integrated with
the developed methodology resulting into an overall framework. The purpose of the
framework is to address the shortcomings identified in the current CE processes, and
as a result improve the quality of the resulting cost estimates. Figure 7.1 graphically
depicts the two distinct parts of the proposed framework. These parts were identified
in the TO-BE process, presented in Figure 4.15.
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Figure 7.1 – Distinct Parts of the Proposed Framework
Finally, the framework was initially applied on a case study, in order to test its
effectiveness and identify any potential weaknesses.
7.1 Defining the Requirements of the Proposed Framework
The development of the proposed framework was based on a number of criteria,
identified to be crucial towards the attainment of a good quality cost estimate. In
order for the framework to be effective and of value to novice cost estimators, the
use of it should lead to the capture of data and information regarding the type of
estimate, as well as the capture of key knowledge from the domain. The framework
should also ensure that the method of carrying out a cost estimate is tailored to the
characteristics identified in Chapter 5 as being paramount towards a good quality
estimate.
7.1.1 Overall Requirements
A list of generic requirements was identified as being important to the development
of the proposed methodology. The requirements were defined based on findings
from the literature review and findings from the Chapters 4 and 5. In addition, during
the identification and definition of these requirements, the end-user of this
methodology was taken into account, as well as the views expressed by cost
practitioners to the author during informal discussions.
The list of the identified criteria is presented in Table 7.1. The potential users of the
proposed methodology are cost estimators; and in particular novice cost estimators.
Based on the definition of what a novice cost estimator is considered as (presented
in Section 4.2.4), a number of assumptions were made regarding the level of
knowledge, understanding and expertise of the potential end-user(s) of the proposed
methodology upon the definition of the requirements.
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Table 7.1 – Requirements for the Development of the Proposed Framework
Criteria Description
Simple to use The techniques and methods, which will be part of the methodology, should
be simple to understand and use by novice cost estimators, requiring
minimal training/instruction.
Provide audit trail/
Documentation
By recording information sources, so a reviewer could trace back the origins
of the knowledge utilised towards the preparation of a cost estimate; as
well as any supporting documentation to an estimate. Documenting the
process has been identified as highly important both in literature and in
Chapter 5.
Record – re-use
/Capture
Capture information in such a way that could be re-used again at a later
stage; by re-visiting back the original documentation.
Structured – guide the
process
According to Dreyfus (1986), a novice needs to adhere to strict rules in
order to carry out a task; as the novice lacks the intuitive grasp of
situations, and the application of judgement.
Novice learns -
training aid
Assist the novice into understanding and associating key concepts within
the domain; thus, making him less dependent on experts.
Transparency Increase the transparency of the process of producing the cost estimate. It
has been identified in Chapter 5, that transparency is key towards the
achievement of a good quality cost estimate.
Generic approach Can be applied for the cost estimation of hardware mechanical products of
different kind(s).
Flexibility The non-completion of some parts of the methodology should not hinder
the completion of the whole process.
7.1.2 Requirements based on the CE Knowledge Needs
In addition to the overall generic requirements the methodology should incorporate
the findings from the Chapters 4 and 5, in order to ensure that its use will result in
developing a good quality estimate. In Chapter 4, the types of knowledge required
by a cost estimator in order to produce a cost estimate were identified. A major
consideration upon designing the proposed methodology was to enable the capture
of these types of CE knowledge, when it is used for the purposes of developing a
cost estimate.
This could be achieved by prompting novice cost estimators in eliciting all necessary
data and information, which they may require for developing their cost estimate. The
methodology should encourage the elicitation of data and information that were
found to be related to the essential types of knowledge identified in the cost
estimation of mechanical hardware products. A summary of the 10 types of
knowledge identified in Chapter 4 is presented below:
1 Product/Functional
2 Design
3 Production
4 Manufacturing
5 Materials
6 Certification Requirements
7 Outsourcing
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8 Contract/Project Conditions
9 Economic Considerations
10 Organisational
In Section 7.2, a detailed account of the considerations which were undertaken upon
developing the proposed methodology is provided, and in particular how the various
elements of the methodology contribute towards the capture of knowledge related to
cost estimating. This was achieved by utilising a set of structured templates for
capturing the required knowledge. The development of the templates was based on
the types of CE knowledge identified in Chapter 4.
7.1.3 Integrating Quality in the CE Process
In Chapter 5, the inherent characteristics that are believed to lead to a good quality
cost estimate were identified. The understanding about what contributes towards a
good quality estimate led to the need of developing the proposed methodology in
such a way that these characteristics would be fulfilled (to some degree), intrinsically
by the use of the methodology. The intended users of the proposed methodology are
cost estimators, and in particular novice estimators. Experts could also use the
proposed methodology; however, it is the novices that are benefiting the most, since
they lack experience and knowledge for developing cost estimates for products of a
particular domain.
Embedding these characteristics into the methodology was believed to potentially
allow novice cost estimators to produce good quality estimates first time; or
estimates of better quality, than without it. Documentation, estimate transparency,
provision of audit trail, following standard procedures (such as pre-defined process to
carry out an estimate), estimate to be updated for economic period and peer review
are some of the characteristics, which were identified during the survey as important
towards achieving a good quality cost estimate.
The use of structured templates as part of the methodology would satisfy a number
of the characteristics of a good quality cost estimate. It would provide the required
documentation, and hence, the audit trail, as well as it would contribute towards
increasing the transparency and credibility of an estimate. In addition, recording of
all the data and information on which the cost estimator based his estimate upon,
would make peer-review and validation of the estimate basis a straightforward task.
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This would also contribute towards developing their personal knowledge in a much
more structured and accelerated way.
Other considerations would be the provision of a way to record any assumptions
made by the novice estimator. This would ease experts in the validation of those, as
well as novices to have a complete and structured account of any assumptions they
made under uncertainty of required inputs (and/or knowledge).
7.1.4 Providing a Means for Assessing the Quality of Cost Estimates
As part of the proposed framework, it would be beneficial to novice cost estimators
to have a method, enabling them to assess the quality of their estimates. More
importantly, to have an objective guidance in highlighting the areas of weaknesses in
their estimates, so they can undertake any necessary actions for addressing them;
and as a result, improving the quality of their estimate.
In Chapter 5, the author identified the inherent characteristics of a good quality cost
estimate. Following that, in Chapter 6 a tool was developed utilising these findings,
resulting in a method for assessing and quantifying the quality of cost estimates. The
author suggested that this tool could complement the use of the proposed
methodology, and become part of an overall framework. Following the use of the
proposed methodology by the cost estimator in developing an estimate and eliciting
all the required knowledge, the tool could be used to assess the quality of the
estimate and identify any areas of weaknesses. The cost estimator could then
address these areas and make improvements where possible. Following that, s/he
could use the tool again to establish whether these improvements have resulted in a
better quality cost estimate. This would be an iterative process, up to the point
where the estimator and/or the estimate stakeholder(s), are satisfied with the
resulting estimate quality.
7.2 KC 2 Methodology Development
The development of the KC 2 methodology was incremental and took place over two
main stages. To begin with, the KEL methods reviewed in literature were analysed
for suitability of eliciting the types of knowledge found in CE; as per the findings
presented in Chapter 4. The requirements presented in Section 7.1, were used to
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‘shape’ the proposed methodology. A conceptual structure was defined, based on the
requirements enlisted in the previous Section, as well as the overall considerations.
7.2.1 Selection of KEL Methods
In Chapter 4, the types of knowledge were identified associated with the cost
estimation of mechanical hardware products. Consequently, the nature of each type
of knowledge was derived based on the available literature and the analysis of the
results. In this Section, the types of knowledge are mapped against the available
knowledge elicitation techniques (based on their pre-identified nature), in order to
find out whether they are suitable and effective for eliciting these types of
knowledge. A selection exercise took place where each KEL technique was weighted
against the characteristics of the nature of the CE domain knowledge.
In addition to the identified characteristics, there are various practical issues that
need to be considered in terms of knowledge elicitation. The time required to elicit
the knowledge, the extent of access to subject matter experts and the training of a
novice on a KEL technique, are examples of the important factors that need to be
taken into account with regards to selecting suitable KEL techniques for eliciting cost
estimating knowledge. The identification of these criteria was based both on
suggestions from Klein et al. (1989), the author’s understanding of the domain and
informal discussions with domain experts. The purpose was to provide some practical
considerations as to how suitable these techniques were for the proposed task; thus,
three suitability criteria were identified: 1) time required to carry out the technique,
2) required access to expert(s) that a technique necessitates and 3) the training
effort that an elicitor (in this instance a cost estimator) would require to expend.
Table 7.2 presents the selection exercise which was undertaken in order to identify
which KEL techniques are suitable for which type(s) of cost estimating knowledge.
Each technique was rated against the pre-defined criteria and an overall score for
suitability was assigned; where a higher score means that the technique is most
suited for the application. The scoring was influenced by knowledge regarding these
KEL techniques, and the kind of knowledge they are intended to elicit. The basis of
that influence originated from the literature review (with particular focus on
Wellbank’s (1987) categorisation of the KEL methods, presented in Table 2.4), as
well as from the author’s familiarisation with these techniques.
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Table 7.2 – Matrix Table of Selection Criteria versus KEL Techniques (where 0/1=Not
Suitable and 5=Extremely Suitable)
The scoring exercise presented in Table 7.2 highlighted the suitability of a number of
KEL techniques for eliciting cost estimating knowledge. Methods with a particular
high score, based on the suitability criteria, are the talk-through case study, the use
of structured templates, semi-structured interviews, document analysis and
examining prototype. The author feels that no single technique on its own can cater
for carrying out the overall task; but a combination of the techniques under study
would be more appropriate.
The talk-through case study method could be used during an interview or even
during an informal discussion with an expert. In an effort of trying to understand
how to carry out the estimate and what knowledge is required, the novice would
initiate a conversation with the expert based on a similar past case. Questions would
very much be of the ‘why’ and ‘how’ type, in order for the novice to gain an
understanding of an expert’s rationale.
Close examination of the subject, which the estimate is developed for, could provide
a solid understanding of what is entailed, as well as any considerations regarding the
various aspects of the product. Cost estimators should be encouraged to personally
examine the product, or one of a similar nature, in order to better appreciate the
production effort involved and any other potential costs incurred in the development
of that product. During the interviews carried out with experienced cost estimators
(presented in Chapter 4) many commented that their first step would be to have a
close look at the product. This helps them to understand and visualise the activities
involved in producing it.
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The use of structured templates, although not explicitly a KEL method on its own,
could be utilised to drive the KEL process. Designing the templates, tailored to the
types of knowledge identified to be present in cost estimating, would enable a novice
cost estimator to know what data and information to collect. The use of structured
templates could be complimented by a list of generic questions, which should aid the
estimator in asking the right questions to experts, while filling-in the provided fields.
Finally, another method that could be part of the proposed methodology is the
composition laddering. The composition laddering technique did not score high
compared to the rest during the selection exercise; however, it was found to be
highly suitable for specifically eliciting hierarchical knowledge structures. Thus, it
could be utilised for solely eliciting knowledge regarding the structure of a product,
leading to the definition of a WBS/PBS. An additional advantage of using this
technique is the resulting graphical representation of the knowledge elicited. This
contributes both to understanding the product better, easing the validation process
and also to representing the knowledge in an easily understood medium.
7.2.2 Methodology Conceptual Design
Based on the criteria defined for the development of the proposed methodology, a
conceptual design was suggested. The main elements of the conceptual
methodology are presented in Figure 7.2. The purpose of each one is further
explained in the following Sections. The sequence of steps, presented within the
boundaries of the dotted line, represent the natural behaviour of a typical novice.
Novices would attempt to carry out the task on their own, and consult an expert only
when facing any difficulties. This is the natural reaction of how a novice would
behave in trying to carry out any kind of task; not just a cost estimate.
Bailey’s (2003) KEN methodology is based on this notion, as presented earlier in the
literature review. However, as discussed in Chapter 2, the KEN methodology is
generic in nature and does not address the specific needs of the CE knowledge.
Nevertheless, the author saw value in utilising this notion as the basis for developing
the proposed KEL methodology within this study. The proposed methodology should
address the shortcomings of the available KEL methodologies that were identified in
the literature review.
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Figure 7.2 – Conceptual Structure for the Proposed Methodology
Starting with that basic notion, and considering the requirements presented in the
previous Sections, the author proposed the incorporation of (as part of the proposed
methodology) a selection of KEL methods, which were identified as being useful in
aiding the novice in eliciting the required knowledge for completing his task. In
addition, the findings from Chapter 4 regarding the types of CE knowledge and the
typical data and information that an estimator would require for developing a cost
estimate, were utilised. In overall, the methodology was structured in such way that
all the objectives defined in the previous Section are addressed. Objectives as such
include the generic requirements, the review of CE knowledge needs and the
attributes of a good quality cost estimate.
All these pieces converged in forming the proposed methodology. A detailed account
of the actual development of each individual part of the methodology is presented in
Sections 7.2.3 and 7.2.4.
7.2.3 Generation of a WBS/PBS
When developing a cost estimate, typically a WBS (or a product breakdown structure
for that matter) will be produced forming the basis of the estimate. Typical
documents that could be used to derive a WBS are the customer’s statement of
work, or an available BOM. In that case the estimator would have to derive a
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breakdown structure based on any information available, as such. That breakdown
could be presented to an expert at a later stage in order to check its fitness. The
author observed that within the context of this study the developed structure
reassembles more of a product breakdown, than a work one. A sound breakdown
structure is a vital part of developing an estimate, as it forms the basis for any
estimations carried out down the line (Stewart, 1995).
In the case where clear and/or useful information is not provided, or the novice is
not able to comprehend it, the composition laddering technique could be applied to
elicit the product breakdown structure from experts. As discussed earlier, the
composition laddering technique is very effective at uncovering conceptual
structures, and it also provides the additional advantage of graphically representing
any knowledge elicited. The use of the composition laddering technique in
conjunction with the use of probe questions is designed to make an expert
contemplate and provide additional elements during the elicitation activity. A list of
probe questions were developed to facilitate this process; presented in Table 7.3.
Table 7.3 – List of Probe Questions to be Used in Conjunction with the Composition
Laddering Technique
Probes
P1 Could the <element of interest> be further de-
composed into lower hierarchical parts?
P2 Which are the main parts of the <element of interest>
part?
P3 Do you agree with the current structure; or are there
any changes you would suggest?
An example is provided to further describe the process, in Figure 7.3. In this example
a novice cost estimator wanted to establish what parts and sub-systems an aircraft
reservoir was de-composed into.
(a) Novice’s current interpretation (b) Suggestions based on Expert’s inputs
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(c) Revised Structure
Figure 7.3 – An Example of the Steps in Applying the Composition Laddering
Technique
The novice would present to the expert the ‘current’ understanding of the product’s
breakdown into the lower hierarchical components (Figure 7.3.a). The following
conversation would then take place:
Novice: (P3) “Do you agree with the current structure; or are there any
changes you would suggest?”
Expert: “Typically the pressure plate is an integral part of the case…and not
an individual system on the same level. You could re-name the case as
Reservoir enclosure…where all the parts, including the pressure plate,
would be under it”
Novice: (P2) “Could the Reservoir Enclosure be further de-composed into
lower hierarchical parts?”
Expert: “Yes, the Reservoir Enclosure for this type of aircraft typically consists
of the lower and upper case, as well as a pressure plate which was
mentioned earlier”
As a result, the novice could continue and revise the ladder based on the expert’s
feedback (see Figure 7.3.b). Then the novice would focus on each level 2 elements
in a quest to find out the parts that they are de-composed into. The ladder evolves
as a result of this iterative process (see Figure 7.3.c). The task is going to be
completed when the expert cannot think of more sub-systems/parts, or when the
novice is content with the level of detail that has been captured (specific to the
purpose of the intended cost estimate).
7.2.4 Templates Development
Within the types of knowledge identified there is an amount of information required
in order to produce a detailed bottom-up cost estimate. In Chapter 4, the modelling
of the CE process, and eventually the identification of the individual cost elements,
led to the realisation that a method was required, which would guide a novice in
obtaining this information. The application of structured templates as a method to
achieve this requirement was found to be the most effective and the most practical
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way (in terms of actual application within an industrial environment). The author
analysed the knowledge requirements in order to identify the amount, and types, of
templates that should be developed. Following the development of the knowledge
tree in Section 4.3.3, the author attempted to categorise the various information
elements into categories that share common attributes. Templates were developed
for each identified class. The fields included in each template share some common
theme and they are linked with logical relationships. This process was demonstrated
at a high level.
Each mechanical hardware product may consist of a system/assembly, which in turn,
is an accumulation of parts/components, or at least one stand-alone part.
Consequently, each structural element (whether it is an assembly or a single part) is
produced/assembled following a manufacturing process. Each manufacturing process
consists of a number of individual manufacturing/assembly operations. The
conceptualisation of relationships as such, is graphically presented in Figure 7.4 for a
Figure 7.4 – Major Categories of the CE Knowledge
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number of the main concepts. These concepts originated from the study of the types
of CE knowledge, as presented in Figure 4.14.
At the end of the categorisation process, four distinct categories were identified: a)
knowledge relating to a structural entity, b) knowledge related to the manufacturing
process(es), c) knowledge related to the risks, and, d) knowledge related to the
overall cost estimate considerations. In Figure 7.4, the shaded boxes represent the
higher-level classes for which a template was developed. Most of the lower-
hierarchical-order information fields, identified in Chapter 4, could be classified under
those high level classes; forming the fields of those templates. The purpose of the
diagrammatic structure presented in Figure 7.4 is to provide the reader with the
author’s rationale with regards to the development of the templates.
In the remaining part of this Section, the various templates developed, as part of the
proposed methodology, are presented. The layout (visual format) of the templates
for the proposed methodology was inspired by the ICARE templates of the MOKA
methodology (Stokes, 2001). MOKA’s ICARE templates, at their current state, were
not suitable for satisfying the CE knowledge needs. As a result, the content of the
fields in the proposed templates was based on the author’s findings from Chapter 4.
A couple of the non-domain specific fields, such as the field associated with the
management of the template, were kept the same as within the ICARE templates.
Structural Entity Template
The structural entity template was developed in order to capture any information
relating to a system or component, which is part of a product for which a cost
estimate is developed. Some of the fields associated with this template are
function(s), dimensions, method of manufacture and related parts/entities. They
were identified in Chapter 4. Figure 7.5 illustrates a structural entity template of the
KC 2 methodology.
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Figure 7.5 – Structural Entity Template
Finally, a field for validating the information captured within the template is provided
at the bottom of the template. In every kind of elicitation activity validation is of
prime importance in making sure that the elicitor captured a concise understanding
of the domain, as well as for providing traceability of the knowledge utilised during
the cost estimate development. The structural entity template is also accompanied
by a list of generic questions. The purpose of which is to help an estimator in asking
the right questions, while attempting to fill-in the various fields of the template; thus,
driving the elicitation activity. The generic questions are:
 Is the Structural Entity an Assembly or an individual Hardware Part?
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 What is the Part Number of the Structural Entity ?
 What is its hierarchical level in respect to the overall system/assembly?
 What is the function(s) of the Structural Entity ?
 Could you provide a physical and functional description of the Structural Entity ?
 Are there any engineering drawings available for this Structural Entity ? If not,
then could you approximate the dimensions of this Structural Entity, in order to
get a feel of its size?
 Is the Structural Entity manufactured in-house, or is it out-sourced?
 What is the method of manufacture for the Structural Entity ?
 Could you describe the process in a bit more detail?
 Are there any other related manufacturing operations, in addition to the
main method of manufacture?
 Are there any related parts to the Structural Entity ?
 If so, then what are the lower hierarchical parts that the Structural Entity
consists of?
 Is the Structural Entity part of a higher-level assembly? If so, which one?
Manufacturing Process Template
The ‘Manufacturing Process’ template was developed for capturing any information
with regards to the manufacturing operations undertaken, when producing a
part/entity. Some of the fields associated with this template are tooling
requirements, manufacturing operations (along with any estimating standards
available and wrap rates), materials used and related processes. Figure 7.6 illustrates
a ‘Manufacturing Process’ template of the KC 2 methodology.
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Figure 7.6 – Manufacturing Process template
Similarly to the Structural Entity template, a field for validating the information
captured within the template is provided at the bottom of the template. The generic
questions specific to the manufacturing process template, are:
 Could you provide a short description of the main manufacturing process
undertaken in the production of this Structural Entity ?
 In order to carry out the Manufacturing Process, are there any tools required? If
so, then:
 Could you provide a short description regarding the tool? What is its
purpose?
 What is the tool’s life?
 What is the tool’s price (considering it will be out-sourced to a supplier)?
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 What are the various manufacturing operations that the Manufacturing Process
consists of?
 For each manufacturing operation:
 What material(s) is required; and at what quantities?
 Which labour (wrap) rate is applicable?
 What is the time taken to complete this particular operation? Are there any
estimating standards (and/or rule of thumb) that could be used to estimate
the time?
 For the materials identified, what are the material prices? If not available, then
what are typical market prices for such materials?
 Are there any related (and/or additional) manufacturing processes to the
Manufacturing Process?
Initial Estimate Conditions Sheet
As identified in Chapter 4, there is a plethora of information associated with the
development of a cost estimate, which may not be directly related to the product
produced. Information such as project/contract conditions, economic considerations
and labour rates are a few examples. Thus, a need was identified for capturing
knowledge as such, which would influence the development of a cost estimate, in an
explicit way, while following the same format to the two templates presented earlier.
As a result, the author developed the Estimate Cover Sheet that could be applied for
capturing high level cost estimate considerations. A copy of this template is
presented in Figure 7.7.
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Figure 7.7 – Estimate Cover Sheet
The Estimate Cover Sheet should be used for recording any kind of high level
considerations regarding the project or the cost estimate itself. Any economic and
overall project considerations which may impact on a cost estimate, would also be
captured in this template. The generic questions developed to accompany the
Estimate Cover Sheet, are:
 Could you describe the purpose and scope of the intended cost estimate?
 What are the production quantity and the expected deliveries to the customer?
 Is there a schedule available?
 If so, could you highlight the major milestones?
 What types of wrap/labour rates are applicable to this kind of job?
 List the different types (such as production, assembly and so on)
 What are the rates for these categories? (provided in an appropriate
format, such as $/hr, or $/min)
 What is the expected escalation applied for those rates for the duration of
the project/production? – (considering it lasts more than the current year)
 What are the economic conditions to be applicable to this estimate?
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 What escalation rates are applied (if applicable)?
 If there is any currency content (either in the materials/sub-contractor
element, or prices quoted in a different currency to the customer), what is
the assumed exchange rate?
 If there are any materials/sub-contractor prices, at what economic
conditions are they quoted on?
 Are there any additional mark-up costs applied to get to the true Factory
Cost ?
 Any other considerations which need to be taken into account?
 Any other costs to be incurred, specific to this kind of job?
Assumptions Sheet
A cost estimator tends to resort into making assumptions while developing an
estimate, due to the presence of uncertainty surrounding many of the inputs. The
amount of assumptions made depends on various issues, such as current product
definition, known project/contract conditions, the level of detail of the cost estimate
and so on. These assumptions are often not captured and there is a lack of
transparency regarding their application. This becomes apparent only when a third
party attempts to review a cost estimate. Some of the respondents of the survey
commented that transparency is often lacking, thus making it extremely difficult to
check the validity of the inputs, and the associated assumptions, of an estimate.
It was decided that it is important to have a sheet solely developed for capturing
assumptions associated with a cost estimate. On the contrary to experts, novices
would often be unable to make an assumption when they would run into a difficulty.
Thus, a sheet is provided to the novice for recording the points where the difficulty
was encountered; in order to seek advice from an expert at a later stage. At that
point the novice cost estimator may make an assumption, irrespectively of how
invalid it may be, in order to be able to progress with the cost estimate. Such
assumptions could also be captured in the sheet in order to be checked for
correctness by an expert at a later stage. The development of the assumptions sheet
was based on the notion presented in Figure 7.2. An example of the assumption
sheet is presented in Figure 7.8.
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Figure 7.8 – An example of the Assumption Sheet
Upon the completion of the cost estimate, all the assumptions made would be
presented to an expert for validation. The use of such approach provides the capture
of those assumptions and a means to check their validity. In addition, it provides a
medium to capture any cost estimating knowledge that experts provide to the novice
cost estimator.
Risk Sheet
In Chapter 5, it was identified that one of the characteristics contributing to a good
cost estimate was the identification of potential risks. The majority of the cost
estimators who took part in the survey commented that identifying and addressing
the potential risks of a particular project was highly important. Within an organisation
risk management and analysis could be the responsibility of a separate. However,
cost estimators are involved in this process, working along with risk practitioners.
Thus, this is not an integral part of the cost estimating process, but rather something
supplementary. Nevertheless, the author believes that the novice estimator should at
least identify some of the risks which may have an impact to the final cost of the
product. The analysis and management of such risks are beyond the scope of this
study.
As shown in Chapter 4, knowledge regarding the risks to a project falls under the
Contract/Project conditions knowledge category. The fundamental steps that should
be captured by the novice are: a) what are the potential risks, b) what is the
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probability of occurrence and c) what would be their impact to cost if they occur. The
risk sheet is presented in Figure 7.9. It would be completed by the novice cost
estimator during the development of a cost estimate.
Impact
Example used to assess the probability of a particular risk, and the potential impact
to the project/product’s cost.
Comments – Action(s) to be taken
Figure 7.9 – Risk Sheet
A list of generic questions is provided to accompany the Risk Sheet. The generic
questions are:
 Are there any risks associated with the production of this product?
 Technical risks (production capacity & rates, technical problems)
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 Technological
 Economical
 External risks (supply chain/sub-contractors)
 If so, what is the impact on cost that this risk would have if it materialised?
 What is the probability of this risk materialising?
In the following Section, the author presents the resulting framework.
7.3 Resulting Framework
In the previous Section, the development process of the proposed methodology was
presented. In Section 7.3.1, the author brings together all the ingredients of the
development process, resulting into a complete KEL methodology which could be
used by novice cost estimators for eliciting cost estimating knowledge. In with
Section 7.3.2, the additional elements are incorporated to the resulting methodology
(elements such as the estimate assessment tool), in order to come up a complete
framework, which could aid cost estimators in developing good quality estimates.
Finally in Section 7.3.3, the author presents the approach undertaken in applying the
framework into an industrial case study.
7.3.1 A Methodology for Eliciting Cost Estimating Knowledge
In Section 7.2, the development of the KEL methodology was presented along with
its various elements. These included the selection of suitable KEL techniques based
on the identified nature of cost estimating knowledge, the conceptual structure on
which the Knowledge Capture for Cost (KC 2 ) methodology was based on, and finally,
the development of the various templates and sheets. The incorporation of all these
elements into a complete methodology is presented in Figure 7.10.
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Figure 7.10 – KC
2
Methodology
The process starts with the cost estimator familiarising with the domain. Initially an
understanding of the product, for which the cost estimate is developed for, needs to
be gained. The cost estimator should complete the structural entity templates aiming
at creating a complete picture about the product and the manufacturing processes
involved. If the cost estimator does not have available a product breakdown, then
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s/he could apply the composition laddering technique for capturing this information
from an expert.
The next step involves the cost estimator filling in the manufacturing process
templates, and their associated fields. Document analysis could be used as a starting
point to understand how a part is manufactured, what are the manufacturing
operations and materials usage. The cost estimator could consult the tables
presenting the sources of knowledge, to get a feel of where documents as such
could be found. In the case where the available information and documentation is
not enough to obtain all the knowledge necessary, the cost estimator should
approach an expert. The fields of the templates should guide the cost estimator in
terms of the knowledge requirements for developing the cost estimate. The generic
questions of the templates could be used in order to ask the right questions. The
assumptions sheet is used to record any additional issues, either in terms of
assumptions made, or point where the cost estimator faces difficulties. This process
is iterative until the cost estimator has captured all the knowledge essential in
developing the cost estimate.
Once all the knowledge and data associated with that cost estimate have been
captured, then the cost estimator can proceed at producing the cost estimate. That
would involve the undertaking of all the numerical calculations, by utilising the
knowledge captured within the templates. Upon completion of the cost estimate the
cost estimator should complete the risk sheet. Following that all the assumptions
made, as well as the templates filled, need to be presented to the related SMEs for
validation. Once the SMEs verify that the cost estimate is based on correct and valid
data, then the cost estimator could disseminate the results of that estimate. All the
templates and sheets of the KC 2 methodology need to be included in the cost
estimate report. That would provide transparency as to the calculations within the
cost estimate, as well as some form of traceability as to the knowledge sources that
were utilised.
7.3.2 Proposed Framework
As presented earlier, the findings of Chapter 5 were implemented within a tool that
cost estimators can use for assessing and quantifying the quality of a cost estimate.
The process of applying the tool, as part of the cost estimate development activity,
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was incorporated into an overall framework. The resulting framework structure is
presented in Figure 7.11.
Figure 7.11 – Proposed Framework Structure
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The framework consists of two distinct parts: a) the KC 2 methodology and b) the
tool for assessing the quality of cost estimates. The KC 2 methodology focuses on the
aiding a novice cost estimator in capturing all the knowledge required in developing a
cost estimate. When the estimate has been completed, the tool developed in Chapter
6 would be applied in order to assess the quality of the cost estimate, and identify
any potential areas of weakness of that estimate.
The next stage in this study involved the application of the proposed framework, in
the form of a case study, in order to test its effectiveness.
7.3.3 Design of Experiment
In this Section, a description is provided regarding the approach followed in applying
the framework in three case studies in order to test its fitness for use. The selection
of the cases was based on both the available support to the researcher and the type
of context of the cases to this study’s overall context.
Once rapport was established with a particular organisation where the case study
would take place, a product was selected for which a cost estimate already has been
developed for, in the past by an expert cost estimator. The novice, who in this study
is the author, would produce a cost estimate for that product following the proposed
methodology. The novice would carry out the estimate based on the same
conditions, and utilising the same tools and resources that the experts had used in
carrying out their estimate.
At the end of the exercise a de-briefing workshop session would take place, where
the expert would present their estimate to the novice, and compare his work to the
novice’s work. In addition, during this session the expert would validate the novice’s
use of data, as well as any assumptions that the novice made. Figure 7.12 presents
the process followed in carrying out each case study.
The author believes that if the novice utilises all the data, tools and recourses that an
expert had used for estimating the cost of a particular product, s/he will produce an
estimate that is close enough to the expert’s estimate. What it may potentially lack is
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Figure 7.12 – Design of Experiment for the Case Studies
a level of quality, which could be found in the expert’s estimate. A major portion of
this difference could be attributed to the lack of knowledge by the part of the novice.
Additionally the lack of experience would prevent novice estimators to realise
whether their estimates are of good quality or not, as well as undertaking the
necessary steps in achieving that; while expert cost estimators could intuitively
achieve that.
The application of the proposed methodology in a context-specific case study is
presented in the following Section.
7.4 Case Study 1 – Fan Cowl Door
In the previous Section, the development process leading to the creation of proposed
framework was presented. A case study was carried out where the framework was
applied in developing a cost estimate for an aerospace product. In this section, the
author presents the case study, as well as the initial findings observed through the
use of the framework.
7.4.1 Introduction to the Case Study
The estimate that the Novice was required to carry out was a detailed estimate of a
Carbon Composite (CC) Fan Cowl Door, in response to an estimate request
(presented in Appendix C.1). More specifically the recurring (manufacturing and
production) cost was required to be estimated. A cost estimate based on the same
estimate request has been already, at the time, developed by the expert. This
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estimate did not become available to the novice at the start of the case study, but
only when the novice had completed his cost estimate. The author was the novice
cost estimator throughout this case study. The expert’s background lies in the cost
estimating and contracts, of mechanical hardware products within the aerospace
industry. He has approximately 30 years of experience in cost estimating, and he
held a senior managerial position.
The Fan Cowl door is part of the engine nacelle, mounted on the engine pylon on the
left and right side of an engine, and its main purpose is to allow easy access to the
components mounted on the engine for routine maintenance operations. There are
generally two doors per nacelle (so consequently two doors per engine) and there
are various configurations depending on engine position and size. Figure 7.13 shows
a Fan Cowl Door as found in an under-wing pylon configuration; which it is typical of
many commercial aircrafts produced (for example, all latest Airbus & Boeing civil
aircraft use this exact configuration).
Figure 7.13 – Illustration of a Typical Fan Cowl Door (permission granted by GKN
Aerospace)
The Fan Cowl Door selected to produce a cost estimate for, is very similar to the one
presented in Figure 7.13. A few key characteristics of the Fan Cowl Door selected in
this case study, are that the door is primarily manufactured using carbon composite
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materials, the completed door consists of four hinges on the top and four latchets on
the bottom (in the same way to the door exhibited in Figure 7.13). In addition, there
are three access doors (used to access/check routine maintenance parts of the
engine without the need of opening the whole door) and finally the door assembly
consists of two ‘hold-open’ rods which are used to lock the door in an open position
when required.
7.4.2 Application of the Methodology - Results
Following the KC 2 methodology, the first step was to define a product breakdown
structure (PBS). The PBS was derived by the novice through an analysis of the
provided of a typical Bill of Materials (presented in Appendix C, Figure C.4), as well
as the supplied diagrams and drawings. Upon completion, the structure was
presented to the expert for validation, making sure that the novice’s understanding
of the product is correct. The resulting product breakdown structure is presented in
Figure 7.14. As a result, the estimate structure was based on this hierarchical
structure.
Figure 7.14 – Illustrated PBS for the Fan Cowl Door
Following the steps of the proposed methodology, the author started filling-in the
templates based on the information that he has been provided. A number of
documents were provided to the novice by the expert; documents which the expert
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have used in order to develop his estimate. The novice utilised documents provided
to him, such as BOM for similar products, part’s diagrammatic pictures and
engineering drawings, in order to extract any information required by the templates’
fields. Such documents enabled the novice in understanding the make-up of those
parts, their function, dimensions, and so on. Documents which were made available
to the novice are presented in Appendix C, Section C.1.
Following the familiarisation of the novice with the task, the estimate cover sheet
was filled-in with all the available information at the time. This included labour rates,
production quantity and any other overall estimate considerations. The estimate
cover sheet for the Fan Cowl Door estimate is presented in Figure 7.15.
Figure 7.15 – Estimate Cover Sheet for the Fan Cowl Door Estimate
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Figure 7.16 presents the structural entity template for the access panel outer skin.
The rest of the templates completed by the author during the course of the case
study, are presented in Appendix C, Section C.1.
Figure 7.16 – Structural Entity Template for the Access Panel Outer Skin
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The novice carried out all the cost estimate calculations, covering all the areas that
he was familiar, and/or had knowledge about, at that point in time. The various
calculations were carried out manually, summarised in the end into an Excel
spreadsheet. An example of such calculations is the estimation of the total fabrication
time for the Outer Skin Door, presented in Figure 7.17. The effort required for each
individual operation was manually calculated by the novice, based on the metrics
identified. Following that, the individual times were summarised in order to come up
with the total fabrication time. The same process was followed regarding the
materials requirements for each operation.
Figure 7.17 – Example of Outer Skin Door Fabrication Time Calculations
A summary of the Fan Cowl Door cost estimate is presented in Figure 7.18. The costs
presented in the Figure have been factored due to commercial sensitivity issues.
When the novice felt that he addressed all the areas of the cost estimate, he
approached the expert in order to present his work. Initially all the calculations,
together with any assumptions made, were presented to the expert. The expert
reviewed the assumptions made by the novice and the overall estimate. He then
proceeded to comment on the differences, in terms of approach and/or assumptions
made, between his estimate and the novice’s estimate. After reviewing each part of
the novice’s estimate, the expert expressed that he was satisfied with the novice’s
work.
The next stage involved the direct comparison of the actual costs in the two
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Level Description Cost ($) Accum.
Cost
Qty/ door
1 Fan Cowl Door
1.1 Bonded door panel Assembly 14078.02 1
Material Costs 205.436
Composite Manufacturing 740.3953333
HP curing 0
LP curing 413.6
1.1.1 Door Honeycomb assembly 0 1791.41
Material Costs 0
LD core 379.61
HD core 46.2
Foam Adhesive 154.88
Composite Manufacturing 797.1186667
HP curing 0
LP curing 413.6
0
1.1.1.1 Door Outer Skin 0 6129.20
Material Costs 2483.712
Composite Manufacturing 2611.486167
Assembly 0
HP curing 1034
LP curing 0
1.1.1.2 Door Inner Skin 0 4797.98
Material Costs 1652.904
Composite Manufacturing 2111.074167
Assembly 0
HP curing 1034
LP curing 0
1.2.1 Pylon hinge 0 4
Material Cost 277.2 277.20
Machining Cost 0 0.00
1.2.1.1 Hinge bolts 73.92 73.92 24
1.2.2 Main latch 528 528.00 4
1.2.3 Main latch housing 484 484.00 4
1.2 Access door Assembly 0 429.56 1
Material Costs 0
Plies 47.52
LD Honeycomb 46.75
Film adhesive 5.06
Composite Manufacturing 100.3566667
Assembly 33.363
HP curing 0
LP curing 22
1.2.1 Access Panel Outer Skin 0
Material Costs 47.52
Composite Manufacturing 71.995
Assembly 0
HP curing 55
LP curing 0
1.4 Ventilation grille 48.4 48.40 1
1.4.1 Grille attachement fasteners 12.76 12.76 20
1.5 Drains mast 170.5 170.50 1
1.5.1 Drains mast bolts 11.55 11.55 6
Seals 0 174.68 1
Material Costs 170.28
Assembly 4.4
10 Seal retainers 0 164.86 1
Material Costs 39.732
Sheet Metal Manuf 125.125
Assembly 0
17 Hold open rod 433.4 433.40 2
18 Hold open rod mounting bracket 59.4 59.40 2
19 Hold open rod stowage bracket 61.6 61.60 2
22 Latch mounting bolts 61.6 61.60 32
24 Seal retaining fasteners 223.3 223.30 350
25 Filler 30.8 30.80 1Kit
26 Primer paint 57.2 57.20 2L
27 Finish paint 37.4 37.40 1L
Total Cost (excl. Ass)17998.948 Dollars
Figure 7.18 – Fan Cowl Door Cost Estimate Summary
estimates. The Expert looked at the estimate developed by the novice and started to
comment on the similarities and differences found. Table 7.4 presents the results
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from the comparison between the two estimates. It has to be noted that the actual
numbers have been factored due to commercial sensitivity issues. The overall ‘rolled-
up’ cost for the Fan Cowl Door was underestimated by 2.23% compared to the
Expert’s estimate. In addition, the unit cost just for the Bonded Assembly is
presented, due to the reasons that the expert initially focused on comparing the two
estimates at this level of decomposition. The difference in values at the Bonded
Assembly level was found to be 0.42%.
Table 7.4 – Comparison of Estimates’ Results, Between the Expert and the Novice
Novice Expert Difference
Material Costs for Bonded Assembly $ 4,922.7 $ 5,233.8 -6.32%
Manufacturing Costs For Bonded Assembly $ 9,155.2 $ 8,903.4 2.75%
Unit Cost for Bonded Panel Assembly (Sum) $ 14,077.9 $ 14,137.2 -0.42%
Total Unit Cost (Sum; excl. Assembly) $ 17,998.9 $ 17,597.8 2.23%
There are differences between the two estimates, when individual elements within
the estimates are analysed. For example in a situation where the Novice was not
given concise information he had to make assumptions in order to continue his task.
Assumptions like that could be simply ‘what is the time required to lay carbon fabric’.
This explains the small differences identified in terms of the values within the
estimate. However these assumptions were presented to the expert, who verified
them as being very close to reality.
No significant differences were identified during the comparison of the novice’s and
expert’s estimate. The only difference, worth investigating, was the 6.32%
underestimation from the part of the novice of the material costs of the bonded
assembly. Under closer examination by the expert, it was identified that the novice
did not account for the cost of a particular ‘bought’ part. This was due to that reason
that it was not included neither in the BoM, nor in the supporting documentation
available at the start of the task.
As an additional measure of cross-checking the results, the expert analysed the ratio
of the total material cost versus the total manufacturing cost. The material cost
accounted for around 45% of the total product cost while the manufacturing cost
around 55%. The Expert commented that this ratio is what he would expert,
according to his experience, for this type of product.
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7.4.3 Knowledge Captured – Overall Analysis of Results
At the end of the exercise, a de-briefing session took place with the expert where the
novice presented his cost estimate along with all the templates and any other
supporting documentation. The expert validated the contents of the templates along
with any assumptions made by the novice regarding the produced cost estimate.
The use of the templates, to drive the elicitation process regarding the data and
information needed by the novice cost estimator in order to carry out the cost
estimate, has led to the capture of tacit knowledge (from the expert). Knowledge as
such was not found in any of the documentation provided to the novice (the same
documentation that the expert utilised when he developed the same estimate), but is
found in the expert’s head. It has been acquired through years of experience in the
particular domain. An example of such knowledge was that the tool area is almost
equal to the part area plus an additional 20% of the part area. This is a rule of
thumb, that based on experience it has been found to stand true. This is the sort of
knowledge that it is not explicit, and a novice would not be able to find within
documentation.
Figure 7.19 illustrates a snapshot of the ‘Access Panel’ structural entity template,
providing an example of knowledge captured by the novice. It provides a description
of how the skin of the panel is manufactured.
Figure 7.19 – An Example of Knowledge Captured in the Structural Entity Template
Figure 7.20 illustrates a snapshot of the Assumptions sheet, providing an example of
knowledge captured by the novice. The knowledge captured has to do with the
application of one of the estimating standards regarding the autoclave process. The
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novice was not sure how to apply the estimating standard, in terms of calculating the
part surface area.
Figure 7.20 – An Example of Knowledge Captured in the Assumptions Sheet
Upon completion of the estimate, the next step was to assess the quality of the
novice’s cost estimate. The estimate assessment, using the tool presented in Chapter
6, is presented in the following Section.
7.4.4 Estimate Assessment Using the CEQA Tool
Upon completion of the cost estimate the author used the CEQA tool in order to
assess how good his estimate was, in collaboration with an expert. A subjective
perception for the Fan Cowl Door cost estimate was agreed, having a value of 85%.
The novice then proceeded in using the tool in order to find out whether the tool’s
result comes close to that subjective perception. The ratings which were provided
against each characteristic within the tool are presented in Table 7.5.
Table 7.5 – CEQA Ratings for the Fan Cowl Door Estimate
Questions within Tool (Characteristics)
User
Rating
1.1 Was the estimate based on a clearly defined scope of work? 4
1.2 Does the estimate appear to be updated for economic period? 4
1.3 Are the manufacturing quantity and productions rate(s) included with the estimate? 4
2.1 Are the results of the estimate presented in a simple and clear manner? 4
2.2 Does it appear that the estimate is based in a high level of technical detail? 3
2.3 Has a pre-defined process been followed in order to carry out the estimate (such as
department procedures)?
3
2.4 Has the estimate/model been calibrated to the company's processes/rates? 4
2.5 Is there a Basis of Estimate (BOE) provided with the estimate? 2
2.6 Does the estimate summarize the main cost elements involved (eg. Breakdown into
labour, materials, sub-contractor involvement etc)? 4
2.7 How complete/defined is the estimate's WBS/PBS/CBS for the type of estimate that
is carried out for? (according to its purpose)
3
3.1 Have the rules and assumptions made been documented? 3
3.2 Have the data sources used been documented? 3
3.3 Has a report/documentation been submitted with the estimate, covering every
aspect of it? 2
4.1 Has the estimate been based on valid quotes for purchased content? 4
4.2 Are the data & the information sources used considered to be credible and reliable
(whether the sources are experts or databases/documents)? 3
4.3 Have other areas/departments of the business contributed to the estimate (such as
inputs from Finance dpt, Operations etc)? N/A
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Questions within Tool (Characteristics)
User
Rating
5.1 Has an evaluation of potential risks taken place and the corresponding risks
identified?
1
6.1 Have the cost drivers been identified (e.g. for cost reduction purposes)? 3
6.2 Was the estimate delivered on time? 4
6.3 Do you think the choice of cost estimating method and the effort spent on the
estimate is appropriate to its final use?
4
6.4 Is there a relationship to schedule, shown within the estimate? 2
7.1 Has the estimate been reviewed by peers? 4
7.2 Has the supplier (or other interested parties) bought-in the process/model? 4
7.3 Have the assumptions made been validated by a subject matter expert? 4
7.4 Is the estimate accurate (specific to the type of estimate/business need)? 3
7.5 Has the estimated cost been benchmarked against industry norms (like carrying out
a market study of similar products)? 1
7.6 Have any additional cost estimating techniques been employed to cross check; or
has the estimate's output been checked against an existing calibrated/proven cost
model?
N/A
7.7 Is it possible to check the estimate, or part of it, against a known cost (for example,
a past 'similar to' estimate)? 4
Based on the assessment of the Fan Cowl Door cost estimate using the tool, the
indicated result was found to be 81.08%. The indicated value was very close to the
perceived value, thus both the author and the expert were happy with the tool’s
result.
Following an analysis of the ratings provided to the characteristics within the tool,
the overall result was found to be at a satisfactory level; with the majority of the
characteristics having attracted high ratings. However, there are some suggested
areas for improvement that were identified through the use of the tool, and those
were:
 Report/Documentation submitted with the estimate – Although the process
followed by the novice was documented in the various templates of the
methodology, a report was not prepared due to time constraints.
 Risks – Although the novice spent some time in identifying some potential risks,
a more detailed risk identification process did not take place.
 Estimate result benchmarked against industry norms – This characteristic was
partially satisfied. Industry norms were not available to the novice for
comparison purposes. However, some abstract data regarding aerospace
composite structures were used to benchmark the estimate.
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These areas of potential improvement have also been captured in the detailed results
sheet. Figure 7.21 presents the detailed results sheet for the Fan Cowl Door
estimate, showing the 7 main categories and how their individual score.
Detailed Results for the Estimate Assessment
Category Result
1 Estimate Purpose & Conditions 100.00%
2 Estimate 82.53%
3 Documentation 67.21%
4 Data & Knowledge Utilised 86.54%
5 Risk Identification 25.00%
6 Miscellaneous 83.45%
7 Estimate Validation 82.79%
Figure 7.21 – CEQA Detailed Results Sheet for the Fan Cowl Door Estimate
Both the author and expert felt that the tool’s result is representative of the cost
estimate under considerations. The identified areas of weaknesses were expected,
due to the reasons provided earlier on in this section.
7.4.5 Observations Regarding the Use of the Framework
The application of the framework on an industrial case study was presented.
Throughout the case study, the author undertook the role of a novice cost estimator
requested to develop an estimate for an aerospace product. The author at the time
of the case study had a theoretical understanding of cost estimation and its
principles, however he lacked of any real experience in developing a cost estimate
for a real product. In addition, his understanding of the domain and the
manufacturing processes (carbon composites) was limited at the time of the study.
Thus, the author could be described as a true novice while undertaking the task.
With respect to the KC 2 methodology, the use of the structured templates has
helped the novice in knowing what data were required in order to develop the cost
estimate. The novice utilised all the documentation provided by the expert in order to
gain an initial understanding of the domain and the task at hand, as well as for
Chapter 7 – CE Process Improvement Framework Development
Developing a Framework for Improving the Quality of Cost Estimates 195
filling-in the fields of templates as much as possible. The generic questions
accompanying the templates helped the novice to limit his questions to the expert to
the essential knowledge required in developing the cost estimate. The KC 2
methodology has addressed the weaknesses identified with other KEL
methodologies, as presented in Chapter 2.
Every time the novice got to a point where he faced a difficulty and the expert was
not available for questioning, he would note down his question (or assumption) in
order to ask the expert at a later stage. In this context, the assumptions sheet was
particularly useful in keeping a record of all the assumptions, point that the novice
got stuck, as well as any answers from the expert. As a result, the assumptions sheet
led the novice capture knowledge from the expert; the kind of knowledge which is
not explicit and could be found in the available documentation, but is rather based
on years of experience in the domain area.
The use of the quality assessment tool allowed the novice to identify the areas of
weaknesses in his estimate. The areas of weaknesses highlighted by the tool were
indeed areas that required some further work. The tool’s indicative value regarding
the quality of the cost estimate was found to be realistic and representative of the
actual effort that went into developing the estimate. The author felt that the use of
the tool could help novices in concentrating on areas of weaknesses; and seek help
from an expert regarding those areas, thus complementing the KC 2 methodology in
its application.
In summary, the author was satisfied with the effectiveness of the framework and
with the expert’s positive feedback. The templates of the methodology were found to
address all the areas related to the development of the cost estimate. In addition,
the use of the tool in assessing the quality of the novice’s estimate, at the end of the
exercise, shown that the estimate itself satisfies the majority of the inherent
characteristics of a good quality cost estimate. Areas for improvement have also
been identified through the use of the tool.
7.5 Summary & Key Observations
In this Chapter, the development of the KC 2 methodology has been presented.
Additionally, it was demonstrated how the methodology could be used in conjunction
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with the Quality Assessment Tool, and form a framework. Such a framework could
help novice cost estimators in eliciting all the required knowledge for developing a
cost estimate, as well as providing them with a means of assessing and quantifying
the quality of their end result.
In Section 7.1, the requirements for the development of the proposed framework
were defined. It was apparent that the proposed methodology should address those
top-level requirements, the cost estimating knowledge needs, as well as the
fulfilment (to the highest degree possible) of the inherent characteristics of a good
quality cost estimate (identified in Chapter 5).
In Section 7.2, the author presented the development of the KC 2 methodology. The
development process was influenced by the findings of Chapters 4 and 5, as well as
the knowledge gained by the author during the literature review. Initially, the author
selected a number of available KEL methods, through a scoring matrix approach,
which could be incorporated in the overall methodology. Following that, the rationale
for the development of the structured templates was presented, along with a set of
generic questions complementing the structured templates.
In Section 7.3, the completed methodology was presented consisting of all the
elements described during its development (in Section 7.2). The proposed
methodology was complemented by the use of the tool (presented in Chapter 6); in
forming a complete framework that novice cost estimators could use in order to
produce good quality cost estimates.
Finally in Section 7.4, the framework was applied on a case study where the author
estimated the cost of a Fan Cowl Door following the steps of the proposed
framework. Both parts of the proposed framework were found to be effective in both
eliciting the required knowledge for producing the estimate and assessing the quality
of that estimate upon its completion, respectively. Through the application of the
proposed framework the novice was able to complete a cost estimate for the Fan
Cowl Door to a satisfactory degree, close to an expert’s level, by using the same
tools and resources that an expert had utilised. In addition, the templates and sheets
of the methodology allowed the novice to elicit and capture some key knowledge
essential in completing the estimate to a satisfactory degree.
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In summary, they key observations of this Chapter are summarised as:
 A KEL methodology was developed which could be used by novice cost
estimators in guiding them through the process of developing a cost estimate in
a subject domain they are unfamiliar with.
 The proposed methodology was integrated with the cost estimate assessment
tool into a complete framework; which could effectively be used by cost
estimators in developing good quality cost estimates, following a formalised
approach.
In the following Chapter, two additional case studies are presented by the author in
order to further test the applicability of the methodology into two different domains.
The results of the additional case studies shall be used to gain increased confidence
on the effectiveness of the proposed framework.
Chapter 7 – CE Process Improvement Framework Development
Developing a Framework for Improving the Quality of Cost Estimates198
THIS PAGE IS INTENTIONALLY LEFT BLANK
Chapter 8 – Further Case Studies & Framework Validation
Developing a Framework for Improving the Quality of Cost Estimates 199
CHAPTER 8 – FURTHER CASE STUDIES & FRAMEWORK
VALIDATION
In Chapter 7, the development of the overall framework was presented along with its
application on a case study carried out within an aerospace organisation. The case
study results highlighted some areas of improvement; nevertheless, early results
suggest that the proposed framework has aided the novice in carrying out the cost
estimate with minimal supervision.
The aim of this Chapter is to further explore the effectiveness of the proposed
framework, through its application on additional case studies. As a result, two case
studies were carried out, one within an aerospace organisation and the other within
an automotive organisation. Finally, a detailed account of the methodology validation
process is provided.
A similar process, to the case study presented in Chapter 7, was followed in order to
apply the framework on two additional case studies. It should be noted that the two
case studies presented in this Chapter, are smaller in size compared to the first one.
This was due to limited availability of time, resources and access to experts that the
author faced at the time.
8.1 Case Study 2 – Rib Assembly
The case study presented in this Section was carried out in another aerospace
organisation. The novice developed a cost estimate for a structural wing assembly,
using the proposed framework.
8.1.1 Introduction to the Case Study
The case study was carried out following a similar approach to the first one. The
author spent two weeks time in the collaborating organisation’s cost estimating
department. He developed a cost estimate utilising the same tools and resources that
the expert had used in developing his cost estimate for the same product. The
expert’s background lies in the cost estimating and pricing of mechanical hardware,
electronics and maintenance contracts within the aerospace industry. He has
approximately 27 years of experience in cost estimating, and he holds a senior
managerial position. This particular case study was selected, based on a joint
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decision between the author and the experts, for the following three reasons: 1) A
completed estimate already existed for that product, 2) the cost estimate has been
recently carried out by the expert, and, 3) the selected case included a product
where it is exclusively manufactured within the collaborating organisation, consisting
of both manufactured parts and assembly operations.
The product selected to base the case study on, has been the Rib Assembly,
presented in Figure 8.1.
Figure 8.1 – Drawing and Picture of a Typical Rib Assembly
An estimate request was provided to the Novice for estimating the cost of production
for a rib assembly, for the production period of 2008-10. This request summarises
the RFQ that the expert had received from the customer, for quoting a price
regarding this job. The cost estimate that the expert developed prior to this case
study, was based on the customer’s request. The details of the estimate request are
summarised in Table 8.1. The work includes only the production (recurring) costs, as
there is not any development involved and the majority of the tooling required for
production already exists (or provided by the client) through an existing contractual
agreement.
Table 8.1 – Estimate Request for the Rib Assembly
Estimate Request
Production Quantity: 150 Units
Deliveries Rate: 50 Units/Year
Currency (to Quote): In US Dollars ($)
Type of Price: FIRM Price
Economic Conditions 2006 EC
Figure 8.2 presents the first sheet of the framework called the ‘Estimate Cover
Sheet’. This sheet is used to capture the overall estimate information, such as its
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scope, economic conditions/assumptions applied and anything that the reader should
know about this estimate in advance. Some of the fields have been blanked by the
author, due to commercial sensitivities.
Figure 8.2 – Estimate Cover Sheet for the Rib Assembly Cost Estimate
In the following Section, the author presents the results of the case study.
8.1.2 Case Study Results
Following the KC 2 methodology, the first step was to define a product breakdown
structure (PBS). The PBS was not explicitly present, and was extracted through
analysis of the process plans, available for the product. Following that, the structure
was presented to the expert to check its correctness. The resulting product
breakdown structure is presented in Figure 8.3. The cost estimate was based on this
hierarchical structure.
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Figure 8.3 – Illustrated Product Breakdown into the Major Cost Elements
Once the main elements, which the product is composed of, were identified, the next
step was to estimate the cost to manufacture each element. Following the KC 2
methodology, the templates were used by the novice to drive the elicitation process
of the required information in order to complete the cost estimate for the Rib
Assembly. The novice started the process of filling out the templates, initially based
on the documentation that was made available to him. These were the kind of
documents that the expert had utilised as well, while developing his estimate.
Figure 8.4 presents one of the structural entity templates for the Rib Assembly, as
filled by the author while carrying out this case study. Templates for the lowest
hierarchical entities of the rib assembly are presented in Appendix C, Section C.2.
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Figure 8.4 – Structural Entity Template for the Rib Assembly
Figure 8.5 presents one of the ‘Manufacturing Process’ templates for the Rib
Assembly, as filled by the author while carrying out this case study. Templates
covering the rest of the manufacturing processes, associated with the rest of the
entities of the Rib assembly, are presented in Appendix C, Section C.2.
While the novice was carrying out the estimate, a number of assumptions were made
in order to compensate for the lack of his knowledge. Experts in the collaborating
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Figure 8.5 – Manufacturing Process Template for the Rib Assembly
organisation were busy, and it was not possible to query them each time the novice
faced a difficulty. As a result, assumptions were made, whereas possible, and
recorded in the assumptions sheet (part of the KC 2 methodology). After the cost
estimate was completed, the novice presented the assumption sheet to an expert for
checking the correctness of those assumptions and for verification purposes.
The novice estimated the effort in undertaking all the manufacturing operations, and
applied the appropriate wrap rates in order to convert the effort into cost. The
engineering instructions were captured in the manufacturing process templates.
Knowledge, regarding the manufacturing processes, originated mainly from the
Chapter 8 – Further Case Studies & Framework Validation
Developing a Framework for Improving the Quality of Cost Estimates 205
available process plans, as well as from discussions with SMEs. An example of the
spreadsheet used to estimate the fabrication and assembly costs is presented in
Figure 8.6. The results are factored due to commercial sensitivity issues.
2008 2009 2010
Description Hours
Total
Hr.Incl
QC & SP
Total: 4.454 5.211 341.24 € 356.78 € 373.03 €
X.X.X Rib Assembly 0.659 38.79 € 40.59 € 42.47 €
1 Locate Parts of tool (cleco) 0.000
2 Drill holes to full size (for 5 rivets) 0.183
3 Dissassemble & Deburr 0.183
4 Clean for electrical bonding sp
5 Install all items 0.183
6 Touch up fuel cell epoxy sp
7 Stamp ink 0.110
8 Verify ink stamping 0.000
9 Stock parts 0.000
X.X.X.1 Rib 2.251187 155.67 € 162.69 € 170.03 €
1 Attach temp. metal tag 0.11
2 Set up machine (12 parts) 0.091667
3 Machining 1st stage 0
4 Turn part at machine 0
5 Machining 1st stage, turn & 2nd stage 1.683
6 Deburr 0.22
7 Drill holes (x4) at .098D 0.14652
8 Deburr holes (x4) 0
9 Remove machining mismatch minimal
10 Clean for electrical bonding sp
11 mask area (for electr. Conduct.) sp
X.X.X.2 Support Ass. 0.43956 25.87 € 27.07 € 28.33 €
1 Locate & Clamp angle on the bracket 0
2 Drill & ream holes (x4) 0.14652
3 Dissassemble & Deburr 0.14652
4 Locate & hold clamp on bracket 0
5 Drill & ream holes (x2) 0.07326
6 Dissassemble & Deburr 0.07326
7 Dry install 6 rivets 0
Total Lab Eu
Figure 8.6 –Example of Engineering Instructions for the Rib Assembly Cost
Estimate
Figure 8.7 provides a graphical representation of the contribution of each part of the
rib assembly towards the overall unit cost.
rib
angle
bracket
Figure 8.7 - Fabrication Man-hours per Unit
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Figure 8.8 provides a graphical representation of the cost breakdown for the rib
assembly. It was identified that the labour cost is the largest contributor to the
overall unit cost, with the cost of materials following. The cost of tool maintenance is
not significant.
Material Cost
(incl g&a ktl)
Labour Cost
Tool
Maintenance
Figure 8.8 – Cost Breakdown into the Main Cost Elements
Unfortunately, detailed results (from the expert’s estimate) do not exist for all the
levels of the product breakdown structure. Thus, only the total values (at the Rib
Assembly level) are directly compared. The only comparison details (from the
expert’s estimate), for this level of the estimate, is that the labour hours are a total
of 5.28hrs. It is not possible to extract information about what percentage of the
total time, corresponds to the ‘assembly hours’, ‘quality control’ or ‘other special
processes’. The results of the comparison are presented in Table 8.2.
Table 8.2 – Comparison of the Results between the Novice’s and Expert’s Estimated
Production Hours
Expert Novice Difference
(%)
Total Assembly &
Fabrication Hours (incl.
QC & SP)
5.28 hr 5.211 hr 1.29 %
Assembly hours - 1.098 -
Fabrication hours - 3.356 -
Q.C. & S.P. - 0.757 -
Table 8.3 presents the results of the comparison of the novice’s and expert’s cost
estimates. The values represent Factory Cost (no profit margin or any other fees
were applied). All costs were estimated in US Dollars ($), because the expert’s cost
estimate was based on this currency denomination. The exchange rates were
captured in the estimate cover sheet, as provided by the finance department. It
should be noted that all the cost estimate results are factored, due to commercial
sensitivity issues.
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Table 8.3 – Comparison of the Results between the Novice’s and Expert’s Estimates,
for the 2008 Production Year
Expert Novice Difference
(%)
Reason for Difference
Total Cost $ 825.54 $ 815.4 1.23 % See below
Material Cost $ 335.44 $ 324.83 3.16 %
An additional part has been added in the
final BOM, accounting for the difference.
When the older version of the expert’s BOM
is compared to the material cost estimated
by the Novice, the result is the same. The
novice was provided with an older version of
the BOM
Labour Cost
(including tool
maint.)
$ 490.1 $ 490.57 - 0.1 %
There is an 0.069hrs difference between the
expert’s estimated hours and the novice’s
estimate. By comparing the results from the
expert’s estimate, it looks like the
Fabrication rate has been applied for the
whole of the 5.28 hours; while the Novice
used the fabrication rate for the fabrication
hour and the assembly rate for the assembly
hours.
The results of the novice’s cost estimate were in close proximity to the results found
within the expert’s estimate. The only significant difference in terms of the estimated
values, was identified with regards to the cost of materials. Following the de-brief
session with the expert (where the expert went through the novice’s estimate and
templates), it was identified that the reason for the variance in values was due to the
fact that the novice used an older version of the BOM compared to the one that the
expert had used.
In summary, both the novice and the expert were satisfied with the estimated costs.
This demonstrates that the use of the KC 2 methodology, in conjunction with the
knowledge acquired from an expert, enables a novice to produce a cost estimate
comparable to an estimate that would be developed by an expert.
8.1.3 Identified Knowledge
Throughout the course of the case study, the novice filled in the various templates
and sheets of the KC 2 methodology. During the cost estimate development, the
author analysed the Process Plans. He identified that a number of special processes
would need to be undertaken, following the initial machining operations of the rib.
However, the novice was struggling to estimate the cost of these processes. Upon
questioning the expert, it was identified that as a ‘rule of thumb’ a 10% of the time
taken to produce the unit is applied to account for the cost of these processes.
Knowledge as such is not explicitly found in any of the documentation, and it has
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been developed through years of experience in that particular domain. The novice
captured the expert’s comments into the assumptions sheet. An example of
knowledge captured within the assumptions sheet is presented in Figure 8.9.
Figure 8.9 – Snapshot of the Completed Assumptions Sheet
Similarly to the previous example, the author was not aware how much time it takes
to carry out the Quality Inspection process for the machined parts. Upon questioning
the expert, it was identified that again a percentage of the time taken to
manufacture is applied on top of the unit cost, as a rule of thumb. Figure 8.10
presents the knowledge, as it was captured in the assumptions sheet.
Figure 8.10 – Snapshot of the Completed Assumptions Sheet
The fully completed assumptions sheet is presented in Appendix C, Figure C.28.
8.1.4 Estimate Assessment using the Tool
Upon completion of the cost estimate, the author in collaboration with an expert
would use the tool in order to assess how good his estimate was. As per the process
described in Chapter 6, a subjective perception was given regarding the Rib
Assembly cost estimate. The value of it was perceived to be 90%. The ratings that
were provided against each characteristic within the tool are presented in Table 8.4.
Based on the assessment of the Rib Assembly cost estimate, the tool’s indicated
result was found to be 88.38%. The tool’s result was very close to the perceived
value, thus both the author and the expert were satisfied. The expert commented
that he felt that the cost estimate developed by the novice reflects the result of the
CEQA tool.
Overall the cost estimate appeared to fulfil the majority of the characteristics, against
which it was assessed, to a satisfactory degree. Documentation was one of the areas
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Table 8.4 – CEQA Ratings for the Rib Assembly Estimate
Questions within Tool (Characteristics)
User
Rating
1.1 Was the estimate based on a clearly defined scope of work? 4
1.2 Does the estimate appear to be updated for the economic period? 4
1.3 Is the manufacturing quantity and production rate(s) included in the estimate? 4
2.1 Are the results of the estimate presented in a simple and clear manner? 3
2.2 Does it appear that the estimate is based in a high level of technical detail? 4
2.3 Has a pre-defined process been followed in order to carry out the estimate (such as
department procedures)? 4
2.4 Has the estimate/model been calibrated to the company's processes/rates? 4
2.5 Is there a Basis of Estimate (BOE) provided with the estimate? 2
2.6 Does the estimate summarise the main cost elements involved (e.g. Breakdown into
labour, materials, sub-contractor involvement, etc.)? 4
2.7 How complete/defined is the estimate's WBS/PBS/CBS for the type of estimate that is
carried out? (According to its purpose) 4
3.1 Have the rules and assumptions made been documented? 3
3.2 Have the data sources used been documented? 3
3.3 Has a report/documentation been submitted with the estimate, covering every its
aspect?
2
4.1 Has the estimate been based on valid quotes for purchased content? 4
4.2 Are the data & the information sources used considered to be credible and reliable
(whether the sources are experts or databases/documents)?
3
4.3 Have other areas/departments of the business contributed to the estimate (such as
inputs from Finance dpt, Operations, etc.)?
4
5.1 Has an evaluation of potential risks been taken place and the corresponding risks
identified? 3
6.1 Have the cost drivers been identified (e.g. for the cost reduction purposes)? N/A
6.2 Was the estimate delivered on time? N/A
6.3 Do you think the choice of cost estimating method and the effort spent on the estimate
are appropriate to its final use?
4
6.4 Is there a relationship to the schedule, shown within the estimate? 3
7.1 Has the estimate been reviewed by peers? 4
7.2 Has the supplier (or other parties involved) bought-in the process/model? 3
7.3 Have the assumptions made been validated by the expert of a subject matter? 4
7.4 Is the estimate accurate (specific to the type of estimate/business need)? 4
7.5 Has the estimated cost been benchmarked against industry norms (like carrying out a
market study of substitutes)?
N/A
7.6 Have any additional cost estimating techniques been employed to cross check; or has
the estimate's output been checked against an existing calibrated/proven cost model?
N/A
7.7 Is it possible to check the estimate, or part of it, against a known cost (for example, a
past 'similar to' estimate)?
4
that scored lower than the rest during the cost estimate assessment. Some areas for
improvement were identified through the use of the tool, and these were:
 BOE provided with the estimate – The BOE was not prepared to a satisfactory level.
 Relationship to schedule – There was a relationship to the schedule shown within
the estimate; it could have been more detailed though.
These areas of potential improvement were also captured in the detailed results
sheet. Figure 8.11 presents the detailed results sheet for the Rib Assembly estimate,
showing the 7 main categories and their individual score.
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Detailed Results for the Estimate Assessment
Category Result
1 Estimate Purpose & Conditions 100.00%
2 Estimate 88.75%
3 Documentation 67.21%
4 Data & Knowledge Utilised 90.82%
5 Risk Identification 75.00%
6 Miscellaneous 89.02%
7 Estimate Validation 95.29%
Figure 8.11 – CEQA Detailed Results Sheet for the Rib Assembly Estimate
The tool did not identify any areas of weaknesses related to the ‘data and knowledge
utilised’ category. The result of the assessment could imply that the cost estimate
addressed and captured all necessary knowledge to a satisfactory degree. The
author was satisfied that the use of the framework guided him in capturing all the
necessary information required to develop the cost estimate. The tool’s results
partially reflect that.
8.2 Case Study 3 – Automotive
The case study presented in Section 8.1, took place within an aerospace setting. The
case study presented in this Section, focused on the automotive industry, and more
specifically on an automotive manufacturer of luxury sport cars. It should be noted
that the manufacturer’s production volume is low compared to other automotive
manufacturers. Nevertheless, the way that the business works is very similar to
larger automotive OEMs, where the majority of the parts are provided by multiple
suppliers. The only difference to larger-size automotive OEMs is that there is a small
portion of hand-finishing and customisation operations (usually applied to a number
of interior parts).
8.2.1 Introduction to Case Study
An integral part of the duties of cost estimators within the organisation is to check
that the suppliers’ quotes are realistic; achieved by developing their own
independent cost estimates about what they believe the part should cost. The nvice
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was asked to generate a should-cost estimate for an automotive part in order to
analyse a supplier’s quoted price. The part was an Airbag Trim Cover, part of the
car’s dashboard. This kind of part is manufactured externally by an automotive
supplier. A cost estimate for this part was already developed by the expert prior to
the case study. The expert’s background lies in the cost estimating and target
costing of mechanical hardware products within the automotive industry. He has
approximately 26 years of experience in cost estimating, and he held a managerial
position.
The Airbag Cover Assembly is held secure on the dashboard through six fixture
holders. In the event of an airbag deployment, the trim has to detach from the
dashboard in order for the airbag to inflate and deploy. At the same time injuries to
the car passenger should be prevented, as a result of the airbag’s explosive force.
Figure 8.12 presents a typical Airbag Trim Cover; both the upper and lower side of
this trim are displayed.
(a) Front View (b) Rear View
Figure 8.12 – Upper and Lower Sides of the Airbag Cover Assembly
The design of the airbag cover assembly is simple in nature, having two main
purposes: a) to allow a non-obstructing deployment of the passenger airbag (with
the airbag well hidden underneath the dashboard) and b) at the same time follow
the contours of the dashboard (aesthetics). The trim is composed of ABS plastic and
is manufactured via injection moulding. The only additional parts to the manufacture
of the actual cover are six metallic fixtures.
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Figure 8.13 presents the ‘Estimate Cover Sheet’ for the Airbag Cover Assembly
estimate. It should be noted that some of the fields within the template were
blanked by the author, due to commercial sensitivities.
Figure 8.13 – Estimate Cover Sheet for the Airbag Cover Assembly Cost Estimate
The results of the case study are presented in the following Section.
8.2.2 Case Study Results
Following the KC 2 methodology, the first step was to define a product breakdown
structure (PBS). The PBS was identified through the use of the composition laddering
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technique, and analysis of the available engineering drawings. The novice made use
of the provided probe questions in order to understand the make-up of the
component. The resulting structure was presented to the expert for validation
purposes. Figure 8.14 presents the PBS for the Airbag Cover Assembly.
Figure 8.14 – Airbag Cover Assembly PBS
The next step was to estimate the cost to manufacture each element. Following the
KC 2 methodology the templates were used by the novice to drive the elicitation
process of the required information, in order to develop the cost estimate for the
airbag cover assembly. The novice utilised documents that were made available to
him; the same documents that the expert had used in developing his estimate.
Documents as such included: engineering drawings of the product, a life-size model,
company labour rates and some supplier technical specifications documents.
Figure 8.15 presents the structural entity template for the Airbag Cover Assembly.
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Figure 8.15 – Structural Entity Template for the Airbag Cover Assembly
In addition, the Manufacturing Process templates were completed by the novice,
making use of the accompanying questions for asking the expert, when required.
Figure 8.16 presents the Manufacturing Process templates for the assembly of the
airbag cover unit.
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Figure 8.16 – Manufacturing Process Template for the Trim Cover Assembly
After the novice completed the cost estimate, and was satisfied with the assumptions
made, the expert reviewed the novice’s estimate. The validation process involved the
expert comparing line by line the two cost estimates (his and the novice’s), and
querying the novice regarding various aspects of the estimate itself.
The novice estimated the effort in undertaking all the manufacturing operations, and
applied the appropriate wrap rates in order to convert the effort into a cost. An
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example of the spreadsheet used to estimate the labour cost is presented in Figure
8.17. The results are factored due to commercial sensitivity issues.
Description minutes Labour
Total: 5.130 7.25 €
X.X.X Trim Cover Assembly 2.710 0.91 €
1 Locate Mold on Fixture 0.550
2 Manually place insterts on Mold (x6) 1.610
3 Machine punches inserts firmly 0.000
4 Remove assembly from fixture 0.550
X.X.X.1 Trim Molding 2.420 6.34 €
1 Clean die 0.275
2 Die Closes 1.375
3 Material Injected 0.000
4 Cooling process 0.000
5 Eject from die 0.000
6 Remove from machine 0.220
7 Trim excess material 0.550
Figure 8.17 – Example of Engineering Instructions for the Airbag Cover Assembly Cost
Estimate
Figure 8.18 provides a graphical representation of the contribution of each part of
the Airbag Cover Assembly, towards the overall unit cost.
Trim
Moulding
47%
Airbag Cover
Assembly
53%
Figure 8.18 - Fabrication Man-hours per Unit
Figure 8.19 provides a graphical representation of the cost breakdown for the Airbag
Cover Assembly, split in its main cost elements. As identified labour cost is the
largest contributor to the overall unit cost, with the cost of materials following.
Interestingly enough the split between labour cost and material cost is similar to the
results of the Rib Assembly case study (nearly a 60/40 split as a rule of thumb).
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Material Cost
38%
Labour Cost
62%
Figure 8.19 – Cost Breakdown into the Main Cost Elements
Table 8.5 presents a comparison of the novice’s and expert’s estimates in terms of
hours estimated. A breakdown of the total manufacturing time is provided, showing
the differences between the two estimates.
Table 8.5 – Comparison of the Results between the Novice’s and Expert’s Estimated
Production Hours
Expert Novice Difference
(%)
Total Assembly &
Fabrication Hours 5.17 min 5.13 min 0.77 %
Assembly hours 2.75 min 2.71 min 1.45 %
Fabrication hours 2.42 min 2.42 min 0 %
Table 8.6 presents the results between the estimates prepared by the novice and the
expert, respectively. The values presented in the table represent factory cost only,
excluding any fees and profit. Additionally, all values are factored by the author due
to commercial sensitivity issues.
Table 8.6 – Comparison of the Results between the Novice’s and Expert’s Estimates
Expert Novice Difference
(%)
Reason for Difference
Total Cost € 12.03 € 11.99 0.33%
Material Cost € 4.37 € 4.37 0.00 %
Labour Cost € 7.30 € 7.25 0.68% Slight difference in assembly timecalculated
Scrap/Setup € 0.36 € 0.37 (2.7)% Minimal differences in both scrap and
set-up values
The results of the novice’s estimate were in close proximity to the results found
within the expert’s estimate. The material cost estimated by the novice, was found to
be exactly the same as the one estimated by the expert. This could be due to
utilising the same kind of public resources in obtaining commercial material prices.
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Both the novice and the expert assumed in their cost estimates the same material
quantity value, provided by the available engineering drawings.
The cost of scrap was slightly different between the novice’s and expert’s estimate.
That was due to the small difference in the labour cost values, since the value of
scrap is driven by the unit cost. A slight difference was also identified with respect to
the machine set-up cost values. The novice had calculated the total time to set-up
the machine, divided by the batch quantity. The expert checked the numerical values
in this calculation and found it to be correct; identifying that the small difference was
due to rounding error.
8.2.3 Identified Knowledge
The use of the various templates and sheets, part of the proposed methodology, has
resulted in capturing some key knowledge associated with the cost estimation of this
particular kind of product. For example, the novice was not aware what the cost of
scrap is and how to calculate it. As a result, an assumption was made and recorded
in the assumptions sheet. At the end of the exercise, the novice presented the
assumption to the expert to find out whether it is realistic. The response received by
the expert, was also captured in the assumptions sheet. Figure 8.20 presents a
snapshot of the assumptions sheet completed by the novice, with an example of
knowledge captured.
Figure 8.20 – Knowledge Captured in the Assumptions Sheet
Due to the fact that this part is manufactured by an external supplier, there weren’t
any internal company standards available regarding the time taken to carry out an
injection moulding process for this part. As a result, the novice used publicly
available generic estimating standards for injection moulding. The expert pointed the
novice to the right direction in terms of identifying such resources. In addition, the
novice did not have any knowledge about the material rates that he should apply.
The expert provided him with a public source of commercial material rates that cost
estimators tend to use in their estimates, within the organisation.
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With regards to inflation rates, fixed inflation rates are provided to cost estimators by
the organisation (forecasted at an organisation level). These rates were provided to
the novice by the expert, since the expert had also utilised them during the
development of his cost estimate.
8.2.4 Estimate Assessment using the Tool
Upon completion of the cost estimate, the author would use the tool in order to
assess how good his estimate was, in collaboration with the expert. A subjective
perception was provided regarding the Airbag Cover Assembly cost estimate. The
value of it was perceived to be 85%. The ratings which were provided against each
characteristic within the tool are presented in Table 8.7.
Table 8.7 – CEQA Ratings for the Airbag Cover Assembly Estimate
Questions within Tool (Characteristics)
User
Rating
1.1 Was the estimate based on a clearly defined scope of work? 4
1.2 Does the estimate appear to be updated for the economic period? 4
1.3 Is the manufacturing quantity and production rate(s) included in the estimate? 3
2.1 Are the results of the estimate presented in a simple and clear manner? 4
2.2 Does it appear that the estimate is based in a high level of technical detail? 3
2.3 Has a pre-defined process been followed in order to carry out the estimate (such as
department procedures)?
3
2.4 Has the estimate/model been calibrated to the company's processes/rates? 3
2.5 Is there a Basis of Estimate (BOE) provided with the estimate? 2
2.6 Does the estimate summarise the main cost elements involved (e.g. Breakdown into
labour, materials, sub-contractor involvement, etc.)? 4
2.7 How complete/defined is the estimate's WBS/PBS/CBS for the type of estimate that is
carried out? (According to its purpose) 4
3.1 Have the rules and assumptions made been documented? 3
3.2 Have the data sources used been documented? 3
3.3 Has a report/docum. been submitted with the estimate, covering every its aspect? 1
4.1 Has the estimate been based on valid quotes for purchased content? N/A
4.2 Are the data & the information sources used considered to be credible and reliable
(whether the sources are experts or databases/documents)? 3
4.3 Have other areas/departments of the business contributed to the estimate (such as
inputs from Finance dpt, Operations, etc.)?
N/A
5.1 Has an evaluation of potential risks been taken place and the corresponding risks
identified?
0
6.1 Have the cost drivers been identified (e.g. for the cost reduction purposes)? 4
6.2 Was the estimate delivered on time? 4
6.3 Do you think the choice of cost estimating method and the effort spent on the estimate
are appropriate to its final use? 4
6.4 Is there a relationship to the schedule, shown within the estimate? N/A
7.1 Has the estimate been reviewed by peers? 4
7.2 Has the supplier (or other parties involved) bought-in the process/model? 4
7.3 Have the assumptions made been validated by the expert of a subject matter? 4
7.4 Is the estimate accurate (specific to the type of estimate/business need)? 4
7.5 Has the estimated cost been benchmarked against industry norms (like carrying out a
market study of substitutes)? 3
7.6 Have any additional cost estimating techniques been employed to cross check; or has
the estimate's output been checked against an existing calibrated/proven cost model? N/A
7.7 Is it possible to check the estimate, or part of it, against a known cost (for example, a
past 'similar to' estimate)?
4
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Based on the assessment of the Airbag Cover Assembly cost estimate using the tool,
the indicated result was found to be 82.5%. The indication value was very close to
the perceived value, thus both the author and the expert were happy with the tool’s
result. The expert expressed that he was satisfied with the quality of the novice’s
work.
Overall, the cost estimate appeared to fulfil the majority of the characteristics,
against which it was assessed, to a satisfactory degree. Some areas for improvement
were though identified, through the use of the tool, and these were:
 Evaluation of Risks – The novice assumed that there are no risks, at the time of
the estimate assessment, due to the product being sub-contracted. There was not
enough time to discuss this further with the expert.
 Estimate based on similar-to products – The novice did not have any available
resources to compare the part cost to any similar products.
 Report/Documentation submitted with the estimate – The documentation prepared
to support the estimate was not extensive.
 BOE provided with the estimate – The BOE was not provided to a satisfactory level.
These areas of potential improvement have also been captured in the detailed results
sheet. Figure 8.21 presents the detailed results sheet for the Airbag Cover Assembly
estimate, showing the 7 main categories and their individual score.
Detailed Results for the Estimate Assessment
Category Result
1 Estimate Purpose & Conditions 91.84%
2 Estimate 82.90%
3 Documentation 59.42%
4 Data & Knowledge Utilised 75.00%
5 Risk Identification 0.00%
6 Miscellaneous 100.00%
7 Estimate Validation 95.91%
Figure 8.21 – CEQA Detailed Results Sheet for the Airbag Cover Assembly Estimate
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Both the author and the expert were satisfied that the use of the framework guide
the novice well enough in capturing all the necessary information required to develop
the airbag cover assembly cost estimate. The tool’s result was deemed to be
satisfactory, reflecting an estimate of high quality; considering the time limitations
under which the case study had to be carried out.
8.3 Aerospace versus Automotive
Comparing the two aerospace case studies to the automotive one the author
observed that the process of cost estimating itself does not differ significantly across
the two industries. Based on the experience of the author with the collaborating
organisations, there are some differences regarding the cost estimating techniques
used, but most importantly the purpose, and thus types, of cost estimates
developed. Differences in the cost estimating needs are more apparent when OEMs
are compared against 1st Tier suppliers, irrespectively of industry. More details are
provided in the following Section.
It was observed that aerospace OEMs tend to manufacture a large part of their
products in-house, compared to automotive OEMs. During the case studies, a couple
of experts commented that there has been a shift of the aerospace industry, as a
whole, into out-sourcing work to suppliers, as a more economical way to do business
in the long term. The aerospace industry is following on the foot-steps of the
automotive industry, in order to reduce costs & risk, and become more flexible and
competitive.
8.3.1 Differences in Industries’ CE practices
The two industries seem to have many similarities in terms of product complexity
and safety & certification requirements. Admittedly, aerospace products abide to
higher standards and tend to be slightly more complex in nature. As a result, there is
a distinct difference between the two industries in terms of the life-cycle duration of
their products; from conception to delivering them into the market. Automotive
manufacturers tend to provide the market with new products, or updated variants of
existing ones, almost on an annual basis. In contrast, commercial aerospace
products have a much longer life-cycle spanning up to 10 years in many cases.
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Another difference between the aerospace and automotive industries, on which an
expert also commented, was the high level of competition; and as a result the low
profit margins in the market. As presented earlier, automotive OEMs tend to
outsource the majority of the parts from suppliers, compared to aerospace OEMs
which still manufacture in house a large portion of their product. In order to remain
competitive automotive OEMs have to ‘scrub’ their suppliers’ quotes and make sure
their product is priced in the market, as competitively as possible. In addition,
production volumes differ across the two industries, with the automotive industry
having to meet much larger volumes compared to the aerospace industry.
As a result of the difference in terms of the expected product development lifecycles
between the two industries, the cycle of the cost estimating turn-over varies. Experts
commented that within the automotive industry the RFQ lifecycle is 2 to 4 weeks
depending on the complexity of the product and work required to complete. This is
shorter when compared to typical RFQ lifecycle periods from the aerospace industry,
which could well be in the order of 12 weeks time period. That implies that cost
estimators are facing tight deadlines in developing their cost estimates; confirming
observations found in the literature.
Finally, the author observed that the non-aerospace case study had marginal
differences, in terms of some of the CE practices. This observation was based both
on informal conversations with the experts from the two domains, as well as the
author’s gained knowledge on the two industries’ CE practices. It was identified that
the majority of the cost estimates within the automotive organisation were should-
cost estimates, or target-costing exercises regarding their suppliers. This did not
seem to occur at such high frequency, within the two aerospace organisations that
the author interacted with.
8.3.2 Comparison of Industries in terms of Knowledge and Quality
The involvement of the author in a case study within an automotive environment
raised the question of whether the types of cost estimating knowledge differ from
the knowledge found within the aerospace domains. As a result, the ‘knowledge tree’
presented in Chapter 4 (see Figure 4.14) was presented to the expert (during the
case study at the automotive organisation) for review. The objective was to identify
any similarities and differences between what was developed by the author, based
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on an aerospace context, against the domain that the automotive cost estimator was
familiar with. The expert was asked to think aloud while reviewing the document,
and relate the context of the knowledge tree to his line of work. The author recorded
the comments and asked questions when further explanations were required.
It was observed that the types of CE knowledge remain similar in both industries. As
expected, there are differences in terms of the information underlying some of the
types of knowledge, due to differences in the business environment of the industries,
products and cost estimating techniques used. However, the automotive expert
validating the knowledge tree was content with the presented concepts, captured
during the initial interviews that the author carried out. He commented that it
provided a satisfactory representation of the knowledge in his domain.
An additional field that the expert felt should be included was the availability of
information about the suppliers’ rates. The expert suggested that this field should be
added under the ‘Outsourcing’ type of knowledge. Figure 8.22 graphically presents
the expert’s suggestion (addition is highlighted with dotted lines).
Figure 8.22 – Revision of Knowledge Tree based on the Expert’s Comments
The comparison of the results of the two aerospace case studies versus the
automotive case study, did not present any significant differences in terms of the
knowledge associated with the cost estimation of mechanical hardware products in
both industries. The expert from the automotive domain found the types of
knowledge to be applicable in his domain, corresponding to the kind of knowledge
that a cost estimator usually requires when developing an estimate.
In terms of the characteristics of the quality of cost estimates, the author observed a
similar case. No significant differences of opinion were identified between the two
industries, based on the feedback received during the three case studies. Experts
Suppliers
Rates
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from both the aerospace and the automotive industry found the characteristics to be
representative of what they would expect a good quality estimate to consist of.
8.4 Framework Validation
Validation of the framework was carried out at the end of the two case studies, with
the corresponding experts in each company. A de-briefing session was set up at the
end of each case study, where the novice presented the work to the expert, and they
both went through the whole cost estimate, as well as the completed templates.
The validation process of the results consisted of two distinct stages. In the first
stage the expert would validate the cost estimate’s results and the various numerical
values within the estimate (quantitative approach). In the second stage the expert
would verify the knowledge captured and validate the overall framework application
in developing the cost estimate (qualitative approach). At the end, the author would
elicit the opinion of the experts regarding the methodology’s applicability and
effectiveness.
8.4.1 Summary of Estimates’ Results
As described earlier in this Chapter, upon completion of the exercise, the novice
presented his estimate to the expert for analysis. The expert would directly compare
the novice’s estimate against his, to identify any deviation in the numerical results.
Table 8.8 presents a summary of the numerical results for the cost estimates
developed during the three case studies.
Table 8.8 – Summary of the Differences Identified in the 3 Case Studies
Case Study Expert Novice Difference
(%)
CEQA
Result
Case 1 - Fan Cowl Door $ 17,597.8 $ 17,998.9 2.23 % 81.08 %
Case 2 - Rib Assembly $ 825.54 $ 815.4 1.23 % 88.38 %
Case 3 - Airbag Cover Assembly € 12.03 € 11.99 0.33% 82.50 %
All three cost estimates that the novice developed were very close to the experts’
estimates in terms of their numerical results. A large difference in the results would
mean that the novice has probably overlooked something while carrying out his
estimate. Large differences as such were absent in the three case studies presented
in this thesis. Both the novice and the experts were content with the results and did
not identify any areas of concern.
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This confidence in the results was further justified by the levels of quality that the
estimates exhibited through the application of the CEQA tool. Following the
assessment of the three cost estimates with the tool, it was identified that their level
of confidence was 81.08% for the Fan Cowl case study, 88.38% for the Rib
Assembly case study and 82.5% for the Airbag Cover case study. All three case
studies resulted in a score high enough, to indicate that they are of good quality. The
application of the tool assisted in identifying the areas of weaknesses in all three
case studies, and both the novice and experts were in agreement as to the issues
resulting in that score. It should be noted that the tool scores are especially good,
considering the small time-frame that the novice had available in order to produce
the cost estimates, and also the lack of domain knowledge that the novice had at the
start of each case study.
8.4.2 Qualitative Verification
Following the comparison of the numerical results, the expert would then be asked to
go through the templates that the novice filled-in, as well as to check the
assumptions made in carrying out the cost estimate. The expert would compare the
knowledge utilised by the novice against his cost estimate, verify its content, and
provide comments and/or suggestions. In summary, in all three case studies the
experts did not raise any major concerns with the assumptions and knowledge
utilised by the novice in carrying out the cost estimates. Where applicable the
experts made some recommendations; however, in overall they were satisfied with
the background information supporting the novice’s cost estimate. As presented
earlier, they were a small number of assumptions made by the novice that the expert
corrected, or some missing information from the part of the novice. The details of
such shortcomings were presented in the corresponding Sections to the case studies.
The templates, and any other supporting information to the cost estimates, are
presented in Appendix C.
Following the comparison of the cost estimates and the verification of the knowledge
within the templates, the novice held a de-briefing session with the expert, where a
number of questions were asked. The purpose of these questions was to obtain the
perception of the expert as to the effectiveness of the methodology, as well as
capturing any comments that the expert may have had regarding the study. A
questionnaire was used during this session. In total, two such sessions were
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undertaken with two experts, corresponding to case studies 2 & 3. They were the
same experts that the novice interacted with throughout the duration of the two case
studies. Figure 8.9 presents the questions asked, as well as the experts’ responses. A
copy of the full questionnaire used to elicit the opinions of the experts regarding the
application of the overall framework by the novice, is presented in Appendix A.4.
Table 8.9 – Framework Validation Results
Question Respondent 1 Respondent 2
Do you agree with the
information and knowledge
captured within the templates?
Yes, looks like everything has been
captured relevant to this kind of
estimate.
Discussed during the
templates validation.
Do you think the framework
has helped the novice to
prepare a good estimate?
Cannot be 100% sure. It appears
that it may have.
Yes. However it could
elaborate more on
procedures (process
steps) on what to do.
Do you believe the use of the
framework reduces the time of
interaction with expert (i.e. by
using the framework, the
novice needs less guidance
from expert(s))?
I think it does. It seems like you did
not need to rely on us for everything.
Yes, it looks like a novice
would need les guidance.
Do you believe the final result
(i.e. the estimated cost) is a
good measure of how good
the novice’s estimate is?
It is a good starting point; however
one has to look into the assumptions,
basis of estimate and supporting
documentation in order to get the full
story.
Yes; but need also to take
into account the data used
in coming up with this
result.
Do you think the templates
and sheets provided within the
framework can help a novice
know what information he
requires in order to prepare a
cost estimate?
It could certainly drive the process to
an extent.
Yes.
Do you believe the templates
(and the use of the
framework) have allowed
capturing such knowledge; so
it can be reviewed by experts
at a later stage?
Their main selling-point will be the
recording of the knowledge that we
use. That would prove usefulness in
supporting the inputs within the cost
estimate.
They contribute in
maintaining a good record
of the basis of a cost
estimate.
Do you think the use of the
framework would contribute
towards the formalisation of
the cost estimating process?
As mentioned earlier, it would add
audit trail. It would also add some
structure to the process…so yes. The
cost estimate assessment tool would
definitely provide some formalisation;
we currently do not have any review
process available.
Yes. One difficulty is
people using slightly
different processes. We
<at the expert’s
organisation> have a
process map; showing
how to operate within the
business.
Do you believe the learning
curve of novice cost estimators
could be accelerated, by using
the proposed framework?
Could potentially reduce the
dependency on more experienced
cost estimators.
I believe it could help.
Overall, the experts believed that the use of the framework enables a novice cost
estimator to capture all the knowledge associated with the cost estimation of
hardware mechanical products. They also expressed that the use of the framework in
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this case study, resulted in the novice being less dependent on the expert with
regards to the development of the cost estimate. They felt that during the case
studies, the novice did not need to rely greatly on them. They also agreed that the
use of the framework could potentially accelerate the learning curve of novice cost
estimators. They identified particular value in the templates and various sheets of the
framework, since they provided audit-trail to a cost estimate. In addition, they
commented that they believe that the information ,found within the templates, aided
the novice in knowing what knowledge he needed, to an extent; thus driving the
knowledge elicitation process.
Regarding the question on whether they believe that the use of the framework
resulted in developing a good cost estimate, their views were mixed; nevertheless
positive. One of the experts commented that he would like to see that the framework
provides detailed process steps as to its application, and how it fits with the current
processes. Both experts agreed that the use of the framework would contribute
towards the formalisation of the current CE processes. They particularly identified the
potential in the use of the CEQA tool, as part of their current practices, since they
currently do not have any formalised processes for assessing the quality of cost
estimates.
Due to the qualitative nature of this study, it is quite difficult to measure the exact
impact that the use of the framework had on the overall results. The researcher
could only rely on the feedback provided by the experts, and the comparison of the
cost estimates, both in a quantitative and qualitative way. In an ideal world, the
novice would carry out an estimate without the use of the framework, and then carry
out the same estimate using the methodology. However, this kind of approach would
severely challenge the reliability of the results, as the novice would have already
been familiarised with the domain and task; as a result, being biased. Nevertheless,
the author feels that the approach of validating the results, as well as his personal
experience in applying the framework, suffices for demonstrating that it indeed
helped him in eliciting all the required knowledge for producing a cost estimate of
good quality.
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8.4.3 Satisfying the Characteristics of a Good Quality Estimate
As presented in Chapter 7, during the development of the KC 2 methodology the
identified characteristics of a good quality cost estimate were taken into account.
Following the completion of the case studies, the author wanted to explore whether
the proposed methodology has satisfied all the, or the majority of the, characteristics
of a good quality cost estimate. In particular, focusing on whether the use of the
methodology leads to the fulfilment of those characteristics.
Table 8.10 presents the 28 characteristics against how they have been addressed by
the KC 2 methodology; along with a justification/explanation. The author used his
personal experience with the application of the methodology, which he gained during
the case studies, as the basis for carrying out this exercise. Where a characteristic is
not applicable in the overall context of assessment (of the framework), a ‘N/A’ text is
provided next to that characteristic.
Table 8.10 – How the KC 2 Methodology Satisfied the Characteristics of a Good Quality
Cost Estimate
AS=Assumptions Sheet, ECS=Estimate Cover Sheet, OM=Overall Methodology,
SET=Structural Entity Template, MPT=Manufacturing Process Template, RS=Risk Sheet
Characteristic
How have
they been
addressed? Justification
Documentation of Rules &
Assumptions made AS
All the assumptions made by the Novice are
recorded in the Assumptions Sheet
Including a clearly defined
scope of work
ECS Partly captured there
Simple and Clear presentation
of results
OM
The use of the provided templates and sheets
results into a clear and (and easily understood)
presentation of the results
Supplier buys-in the
process/model
OM
Partially satisfied. Believed that providing the
transparency of the process followed, will help in
obtaining the buy-in
Estimate is based on high
level of technical detail
SET & MPT
The use of the templates, in conjunction with the
probes, could lead in capturing a high level of
technical detail
Identification and evaluation
of potential risks RS
The use of this sheet encourages the novice to
investigate the existence of any potential risks
Estimate updated for
economic period ECS
The fields present in the Estimate Cover Template
encourage the novice to capture Econ. Conditions
Identification of cost drivers
(for cost reduction purposes)
AS & SET &
MPT
Indirectly; utilising the knowledge captured in the
templates and Assumptions Sheet
Estimate is delivered on time N/A That would largely depend on external factors
Documentation of data
sources
MPT & SET
& ECS
The use of the various templates result into the
documentation of the critical data utilised by the
novice, in the development of a cost estimate
Estimate based on valid
quotes of purchased content MPT
Partially; the template is used to capture any
materials and sub-cons quotes
Peer reviewed OM
Recording all supporting information to the estimate
eases the review of the estimate and the supporting
documentation by peers
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Characteristic
How have
they been
addressed? Justification
Assumptions made have been
validated by an SME
AS
The purpose of the Assumptions Sheet is to record
all assumptions made, so they could be validated by
a SME
Credibility and Reliability of
data & information sources
MPT & SET
& ECS
Indirectly; Fields within the templates, that capture
data & information sources, would be checked by
an assessor for credibility and reliability
Following a (pre)defined
process to generate the
estimate
OM
Using the methodology the novice follows a
structured pre-defined process in acquiring the
knowledge needed
Estimate/model calibrated to
company’s processes/rates
ECS
&
MPT & ECS
The use of the templates prompts the novice to
identify/find the company’s estimating standards
and rates
Awareness of the
manufacturing quantity and
production rate(s)
ECS
The ECS prompts the novice to capture information
regarding manufacturing quantity and production
rate(s)
Accuracy (specific to the type
of estimate/business need)
N/A Up to the judgement of the estimator; not subject
to be driven by the methodology
Estimated cost benchmarked
against industry norms
N/A Not explicitly addressed by the methodology; out of
the scope of the methodology’s focus
Provision of a Basis of
Estimate (BOE) with the
estimate
OM
Partially; the completed templates and sheets could
form part for a BOE
Use of additional cost
estimating techniques for the
purposes of cross-check
N/A
Not explicitly addressed by the methodology; out of
the scope of the methodology’s focus
Estimate, or part of it, can be
checked against a known cost
N/A
Estimate summarises main
cost elements
MPT & SET
& ECS
Driven by the use of the templates of the
methodology
The choice of estimating
method is appropriate to the
final use of the estimate
N/A
Not explicitly addressed by the methodology; out of
the scope of the methodology’s focus
Provision of supporting
documentation/report
OM
The resulting documentation as a result of using the
methodology, could accompany/support the
estimate
Shown within the estimate a
relationship to schedule
ECS Information such as delivery dates and important
milestones are captured
Have other areas of the
business contribute to the
estimate
OM
Partially; only in the sense that it can be checked
within the various templates, where the information
used originated from
Completeness of the
WBS/PBS/CBS of the estimate
OM
The use of the composition laddering technique,
along with the probes, would lead to a complete
PBS/WBS
The proposed methodology addresses the majority of the characteristics which relate
to the estimate itself (and its purpose and conditions), documentation, Data &
Knowledge utilised and Risk Identification (as per the categories defined in Chapter
6, Section 6.2.3). Where the methodology slightly lacks, is in addressing all the
characteristics which have to do with the Estimate Validation. It should be mentioned
that nevertheless, the methodology still addresses a number of the characteristics
falling within this category.
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8.5 Summary and Key Observations
In this Chapter, two additional case studies were presented where the KC 2
methodology was applied by the novice for developing the two cost estimates,
respectively. The main purpose was to validate the use of the methodology; whether
it actually helps a novice cost estimator to produce a good quality cost estimate,
along with all the required knowledge that he may need.
In Section 8.1, the second case study, which took place within an aerospace domain,
was presented. The proposed framework was applied in order to elicit all the
required knowledge for estimating the cost of a Rib Assembly. A third case study was
presented in Section 8.2, which took place within an automotive domain in order to
check the applicability of the proposed framework in a non-aerospace domain.
In Section 8.3, the author presented some commentary regarding his observations
on the similarities and differences of the aerospace and automotive industry, both in
terms of CE practices and knowledge and quality expectations. It was observed that
although there were a number of significant differences between the two industries
in terms of product development, volumes and market strategies, conceptually, there
were not any significant differences regarding the high-level CE processes. Experts
from both industries found the types of knowledge to be representative of their
domain. Additionally, they found the characteristics of a good quality cost estimate to
be representative of their domain and the kind of cost estimates that they typically
develop.
Finally in Section 8.4, the author presented a summary of both the quantitative and
qualitative validation results for the three case studies. The validation of the
framework was effectively carried out in two ways. Firstly, the effectiveness of the
framework was investigated through its application on three case studies. A
questionnaire was used to elicit the opinions of the experts regarding the
framework’s effectiveness. Secondly, the researcher had the ability of assessing the
quality of the cost estimates development process; and consequently, the resulting
quality of the cost estimates. That enabled the researcher to check that a cost
estimate was developed with a satisfactory level of quality, which is similar to that of
an expert. Finally, the author explored how the various part of the KC 2 methodology
satisfied the characteristics of a good quality cost estimate. This analysis was based
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on the author’s experience and familiarisation with the applicability of the
methodology in the three case studies.
Some of the key observations of this Chapter are:
 It was demonstrated through the case studies, that the application of the
framework by a novice in the cost estimation of hardware mechanical products
results into a cost estimate of equal quality to an expert’s estimate.
 The methodology was applied in a non-aerospace industrial setting and although
the domains significantly differ, it was observed that the cost estimate
development process is very similar. The use of the framework was found to be
as effective as when it was applied at the aerospace case studies.
 It was identified that the CE domain knowledge does not differ at a high level,
with regards to the three organisations studied; thus, validating the types of
knowledge as being representative in these domains.
 The framework’s effectiveness was validated by two experts. It was observed
that its use indeed aids the capture of CE knowledge, as well as aiding novices in
producing good quality cost estimates, minimising their dependency on experts.
The use of the CEQA tool provided the ability of checking that the resulting cost
estimates achieved a high degree of quality; similar to an expert.
In the following Chapter, the key observations and findings of this study are further
discussed.
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CHAPTER 9 – DISCUSSION & CONCLUSIONS
In Chapter 7, the development of the proposed framework was presented along with
its application on an industrial case study. The framework development was based
on observations that emerged from Chapters 4 and 5. The framework consists of two
distinct parts: a) a methodology for eliciting CE knowledge, and, b) a proposed
method for assessing and quantifying the quality of cost estimates. In Chapter 8, the
framework was applied on two further case studies, where the author, assuming the
role of a novice cost estimator, developed two cost estimates within the collaborating
organisations.
The aim of this Chapter is to summarise the findings of this study and further discuss
their implications to the relevant fields. In addition, within this Chapter, the author
synthesises all the pieces of work presented so far within this thesis, aiming to
provide the reader with a holistic view of this study’s findings.
In Section 9.1, the overall thesis and the findings of this research study are
discussed. In Section 9.2, a discussion on the quality, generalisability and
applicability of the research findings, from a research point of view, is presented. In
Section 9.3, the key research contributions are summarised. In Section 9.4, the
limitations of the research are presented. In Section 9.5, the author discusses any
future work related the subject area. Finally, in Section 9.6, an account of how the
research objectives were fulfilled by the findings of this research study, is presented.
9.1 Discussion of Research Findings
In this Section, a discussion of the key observations and research findings is
presented. The sequence of the discussion of the findings attempts to reflect the
sequence of the work as presented within this thesis.
9.1.1 Literature Review
Through the review of the literature, it was identified that cost estimating is a
knowledge intensive process, with knowledge being key towards the development of
a cost estimate. Despite that, there are shortcomings within literature regarding the
precise knowledge requirements of the cost estimation of hardware mechanical
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products. In addition, it was observed that when researchers refer to CE knowledge,
they often use inter-changeably the concepts of domain CE knowledge and
knowledge about the CE practices themselves (such as a cost estimator’s skills). The
author observed that these two areas of knowledge are conceptually different, and
felt that they should be re-defined providing a better distinction between them.
Evidence was also presented that the inaccuracies and weaknesses in the
development process of cost estimates is attributed to the lack of practical
knowledge. Knowledge as such is related to the subject area knowledge, rather than
to knowledge regarding the actual CE practices. Novice cost estimators are
particularly prone to this problem, since they lack all the necessary experience within
a particular subject area. This observation was further justified by the evidence
presented regarding the shortcomings of novices, in general, when solving a task. In
contrast to experts, novices tend to follow rules and guidelines since they lack the
experience and intuitive grasp of situations.
It was identified that there is a lack of an in-depth study regarding the perception of
quality of cost estimates. In particular, there is a lack of definition with regards to the
inherent ingredients of a cost estimate, which fulfilment would result in the
realisation of good quality. It was observed within the literature that reviewing cost
estimates is a highly subjective process, the result of which is often not quantifiably
measured. Consequently, it may prove difficult to express how good, or bad, a cost
estimate is. An additional shortcoming of the current CE practices is the lack of a
standard, based on which an estimate’s quality could be benchmarked against,
following the review process of a cost estimate.
The development of cost estimates is based on a large amount of knowledge, often
accumulated by cost estimators through years of experience in a particular domain.
Since novice cost estimators lack such experience, when they produce an estimate
they depend on experienced cost estimators or other Subject Matter Experts (SMEs)
for obtaining the required estimate inputs. In addition, novice estimators lack the
necessary knowledge enabling them to make assumptions, logical derivations or in
general to apply their judgement as experts would. Due to that inexperience, novice
cost estimators often find it difficult to: a) know what they need in terms of
knowledge, and, b) how to acquire such knowledge. The process of acquiring CE
knowledge, necessary for developing a cost estimate, is currently unstructured and
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does not rely on the use of any formal techniques or methodologies. The review of
the literature revealed that there is a lack of available methodologies that novice cost
estimators could use to elicit cost estimating knowledge. Following the review of the
literature, it was identified that available methodologies, from other discipline areas,
could not be directly applied in a CE domain such as the one in the context of this
study. The reasons were provided in Chapter 2. Nevertheless, the author identified
that there is potential in borrowing key concepts from such methodologies, and
integrating them with available KEL techniques, in developing a KEL methodology
which would be tailored to the current needs of novice cost estimators.
In summary, it was identified that both the assessment of cost estimates and the
elicitation of knowledge during the development of a cost estimate, involve a high
degree of subjectivity. In addition, it was observed that there is a lack of
formalisation in both processes. The successful undertaking of these processes relies
on the experience, skills, knowledge and the judgement of the cost estimators. There
is a lack of formal methods and techniques, tailored to the cost estimating needs,
which practitioners can apply in order to add more credibility to their work; by
ensuring that there is transparency and an auditable, structured process. This
observation was further confirmed by some of the findings presented in Chapters 4
and 5.
9.1.2 Strengths of the Research Methodology
One of the main strengths of the research methodology was the variety in the data
collection methods utilised by the author, in ensuring that the weakness of a
particular method does not result in a distorted representation of the results. A
further strength of the research methodology was the fact that the researcher was
actively involved in the selection of the particular case studies. The selection process
was not left solely to the experts; the author made sure that these case studies were
in accordance with both the research context and requirements of this study. A case
study approach was selected as the most suitable research strategy, for the reasons
presented in Chapter 3. In order to minimise bias throughout the study, the author
carefully designed the research approach in carrying out the case studies.
A presented in Chapter 3, qualitative research is prone to bias and subjective
interpretation by the researcher. Since the author assumed the role of the novice
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cost estimator during the case studies, a potential source of bias is that he may have
been influenced by the fact of being aware of what the research problem was. A
measure taken to minimise this bias was to feed-back to experts the results at
various points in time, as a sanity check, as well as the use of multiple data collection
techniques.
9.1.3 Cost Estimating Knowledge
The use of the IDEF0 models proved invaluable in constructing a view of the current
cost estimating processes. It allowed the author to capture in a graphical way the
current processes, following the semi-structured interviews that took place with
experienced cost estimators. The outcome of the interviews was a structured model
of the CE process, with respect to the organisations studied, which in turn
highlighted the various interactions within the overall process, as well as the
knowledge requirements surrounding the process.
In addition, the author proposed a differentiation with regards to the knowledge
associated with cost estimating. The proposition suggests that CE knowledge consists
of: a) Cost estimating domain knowledge, and, b) Knowledge related to the cost
estimating practices. This study focused on the former, as it identified that CE
domain knowledge is of prime importance, and consequently, constitutes the
difference in terms of knowledge between an expert and a novice cost estimator in a
particular domain.
The analysis of the resulting IDEF0 models, the analysis of a number of cost
estimates, as well as the results from the interviews with experienced cost estimators
led to the identification of the CE knowledge requirements. In particular, 10 main
types of cost estimating knowledge were identified, which are believed to represent
the high level knowledge needs of cost estimators. The resulting CE knowledge
representation was validated by experts, and was found to be applicable in at least 2
different industries; the aerospace and automotive industry. The hierarchical
representation of the main types of knowledge, along with their lower level
classification of the information types, is a novel insight into how cost estimating
domain knowledge is perceived and utilised. It provides a view of the CE knowledge
in general, rather than focusing on a particular product type and/or organisation.
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The following step in the analysis of the CE knowledge included the identification of
the characteristics of these types of knowledge. The types of knowledge were
analysed in terms of their nature. As a result, it was identified that their nature
varies, and not all the types exhibit the same attributes. The results of this finding
were implemented during the selection of the available KEL techniques, suitable for
eliciting these particular knowledge types (as part of the proposed methodology).
Finally, some typical forms and sources of these types of knowledge were also
identified.
9.1.4 Assessing & Quantifying the Quality of Cost Estimates
A survey was carried out across a number of cost practitioners, with the aim of
identifying the inherent characteristics of a good quality cost estimate (work
presented in Chapter 5). Based on the survey study results, 28 characteristics were
identified, believed to contribute towards the attainment of quality of a cost
estimate. The findings of this study are novel in the sense of identifying the
ingredients of a good quality cost estimate; setting a standard of what consequently
a good cost estimate should conform to. The fulfilment of these inherent
characteristics during the CE development process is going to result in producing a
good quality cost estimate. A quantitative method was proposed which could be used
for assessing the quality of cost estimates, based on the rating of these
characteristics. The author assumed that each characteristic does not contribute the
same amount towards the estimate quality.
Consequently, an online follow-up questionnaire consisting of semantic differential
scales was forwarded to the survey participants, in order to elicit their perception
regarding the relative contribution of each characteristic towards the overall estimate
quality. The results of the follow-up session indicated that indeed the assumption
appears to stand true, confirming that each characteristic does not contribute the
same amount towards the estimate quality. As a result, the relative importance of
each characteristic towards the overall estimate quality was quantified.
Due to the quantitative nature of the results, the researcher was able to analyse the
results using a statistical software package. The statistical analysis of the sub-groups
did not exhibit any major differences in terms of opinion. Thus, the proposed method
could be applied in the assessment of cost estimates, within a variety of industries,
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sectors and estimate types. This suggestion is further supported by the fact that the
identification of the characteristics and their relative importance was based on a
sample of cost estimators representing various industries, sectors and experience
levels.
A software tool was developed, in order to find out whether the proposed method
provides results close to the subjective perception of highly experienced cost
estimators. The prototype tool was used for assessing and quantifying the quality of
9 cost estimates. Cost estimators initially provided their subjective judgement
regarding how good they believed their estimate to be. They proceeded in rating
their cost estimate, based on the characteristics found within the tool. The tool’s
indicated results were directly compared against the users’ perceptions. The results
suggested that the proposed mathematical representation, for quantifying the quality
of cost estimates based on the 28 characteristics, is representative of experts’
subjective perceptions.
As it was identified in Chapter 2, the review process of cost estimates is currently
highly subjective; with a distinct lack of any formal processes or tools to support this
process. The CEQA tool is a novel proposition for quantifying the quality of cost
estimates, based on the rating of the 28 characteristics. The application of the tool
within an industrial environment is going to improve the estimate review process, by
minimising the subjectivity that currently surrounds this process. The tool could be
incorporated within the current CE practices in industry, for assessing and
quantifying the quality of cost estimates upon their completion. In addition, it will aid
cost estimators with highlighting the areas of weaknesses in their cost estimates.
9.1.5 KC
2
Methodology Development
The review of the literature led to the realisation that cost estimating is a knowledge
intensive process, yet there is a lack of structured methods for eliciting the required
knowledge. The elicitation of the CE knowledge becomes a bottleneck in the cost
estimating process, especially in the case of novice cost estimators; since they lack
the necessary expertise and background in developing an estimate in a domain
which may be unfamiliar to them. Novice cost estimators require rules and guidance
with respect to carrying out a task, and they will often face difficulties, and seek help
from experts. As a result, the need for developing a KEL methodology was identified,
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which would guide novice cost estimators through the process of capturing all the
necessary knowledge for developing a cost estimate.
The development of the KC 2 methodology was presented in Chapter 7, based on a
number of criteria, as well as a number of findings from Chapters 4 and 5. Structured
templates were developed, customised to the CE knowledge needs. Their utilisation
will guide novice cost estimators in capturing all the necessary knowledge. The basis
of the fields residing within the templates was the CE knowledge classification, which
was presented in Chapter 4. A list of generic questions was produced with the
purpose of accompanying the templates of the methodology. Finally, available KEL
techniques were utilised within the overall methodology, such as the composition
laddering technique that could be used for identifying the breakdown structure of a
product into its lower level physical parts. The KC 2 methodology was applied in
industry through the use of case studies, as part of an overall framework. The
resulting findings are presented in the following Section.
9.1.6 Framework Application
The KC 2 methodology and the CEQA tool were merged to form an overall
framework. The framework was applied on three industrial case studies; two of
which took place within an aerospace domain and the third within an automotive.
During each case study the author, being a novice in these respective domains, was
required to develop a cost estimate using the same tools and resources that an
expert had used. The expert had already developed a cost estimate for the same
product before the exercise took place. As a result, the author had a point of
reference for comparing the end result of his cost estimate against the expert’s work.
At the end of each exercise the expert would review and verify all the knowledge
utilised by the novice throughout the development of his cost estimate.
The proposed framework was utilised in order to produce the cost estimates during
each case study. In particular, the application of the methodology enabled the author
to elicit cost estimating knowledge essential in developing his cost estimate. The use
of the methodology’s structured templates guided the novice with regards to the
knowledge requirements for developing the cost estimate. As a novice, he utilised
the various parts of the methodology for interacting with the expert, and with other
SMEs. The use of the assumptions sheet enabled him to capture knowledge relevant
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to the cost estimate, following the interaction with the expert. The templates of the
methodology resulted in an extensive audit trail, with regards to the inputs of the
cost estimate and the knowledge utilised.
Upon completion of each cost estimate, the novice, in collaboration with the expert,
applied the CEQA tool for assessing and quantifying the quality of his estimate. For
all three case studies, the assessment exercise resulted in levels of quality that were
high. The tool’s indicative results showed that the novice, following the use of the
framework and knowledge acquired from the expert, could achieve a high level of
quality in his cost estimate; similar to that of an expert. The areas of weaknesses
identified by the CEQA tool were found to be representative of the novice’s cost
estimate.
An additional method for assessing the novice’s cost estimate was a review process
by the expert, during a de-brief session. The expert focused on two main areas: a)
compare the numerical results for identifying similarities and/or differences, and, b)
qualitatively compare his estimate against the novice’s in terms of data utilised,
assumptions made, rationale and knowledge utilised. These comparison exercises did
exhibit a few differences between the two cost estimates; nevertheless, nothing of
significant nature. The novice appeared to have captured most of the knowledge
associated with each particular cost estimate. The expert verified all the knowledge
utilised by the novice, and gave suggestions where necessary.
At the end of each case study experts were presented with a questionnaire for
capturing their views regarding the effectiveness of the framework. In summary, the
experts believed that the framework did help the novice in developing the estimate
and acquiring all the essential knowledge. They identified that there is benefit in
using the methodology in order to reduce the dependency of novices upon experts,
and reduce the resources that novices require for developing a cost estimate in
industry. Their views were that the application of the framework could contribute
towards the formalisation of their current processes. They felt that the use of a
structured process in these subjective areas (of estimate review & knowledge
elicitation) would help them to improve the quality of their overall CE process; and as
a consequence, the quality of their cost estimates.
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9.2 Quality, Generalisability & Implications of Findings
In this Section, a number of issues related to the quality and generalisability of the
research results are discussed. In addition, the implications, and business impact, of
applying the research findings in industry, are discussed.
9.2.1 Quality of Research Findings
As far as the results of the case studies are concerned, the author took the
necessary steps in ensuring that the overall process and the analysis of the results
were carried out in a thorough manner. Although there was a limitation as to the
time available to the researcher to carry out each case study, pro-active measures
were taken, such as selecting cases which would be manageable within the available
timeframe, and consultation with the experts in advance of the case studies taking
place, so everything would be in place during each case study activity.
The results of each case study were validated by experts in each domain, both in a
qualitative and quantitative way. The qualitative approach involved the verification of
the content of each template and sheet that the novice completed, as well as a
qualitative comparison of the overall cost estimate produced by the novice, against
the expert’s estimate. In addition, a questionnaire was used to elicit the opinions of
the experts with regards to the framework effectiveness. Quantitative validation took
place by directly comparing the numerical results of the novice’s cost estimate,
against to the results of the expert’s estimate. Comparison of the numerical results is
not the most appropriate way of drawing any concrete conclusions; nevertheless it
provides an additional means of comparing the work of the novice and expert as a
sanity check that their estimates do not greatly differ. In addition, the novice had the
ability to check the quality of the resulting cost estimate through the use of the
CEQA tool. Its application provided an additional means of assessing that indeed the
use of the overall framework had resulted in producing a good quality cost estimate.
Throughout the course of this study, the author aimed at maintaining a high degree
of reliability into the methods and practices used in reaching this study’s findings.
This was achieved through the use of semi-structured questionnaires, along with the
use of other data collection methods and the development of a formal research
strategy. Triangulation of data and methods was implemented, whenever possible,
as well as the use of difference data sources throughout the case studies.
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9.2.2 Generalisability of Research Findings
The proposed framework, and in particular the knowledge elicitation methodology,
was demonstrated to be applicable in the cost estimation of complex mechanical
hardware products within the aerospace and automotive industries. The framework
could be potentially applied to other domains with similar results; however, further
case studies in other industries were not undertaken in order to come up with the
evidence for substantiating such a claim. The author believes that the framework is
not limited to a particular industry, but rather to types of estimates produced (and
consequently of products being estimated). In the future, additional case studies
may be required in order to test these beliefs. Until this materialises, the boundaries
for the applicability of the proposed framework are on the aerospace and automotive
industry, involving the cost estimation of mechanical hardware products.
A part of the overall framework, and its corresponding findings, are more generally
applicable compared to the KC 2 methodology itself. The research findings regarding
the quality of cost estimates are not bounded to a particular industry, or product for
that matter, due to two reasons. Firstly, the sample of the survey participants, for
identifying the characteristics of a good quality estimate, consisted of cost estimators
coming from various industries, dealing with different types of estimates and utilising
various cost estimating techniques. Secondly, the validation of the proposed method
was carried out by applying the tool in 9 test-cases, which varied quite a lot in terms
of applicable industry, product nature, as well as type of estimate. The subsequent
findings suggest that the method, implemented through the use of the CEQA tool,
did not exhibit any limitations in terms of its applicability to different domains.
9.2.3 Applicability of Findings & Business Impact Analysis
In this Section, the applicability of the findings in industry and the potential business
impact as a result of their implementation is discussed. In particular, the adoption of
the framework by industry, incorporated within their current CE processes, is
discussed. Since the framework consists of two distinct parts, the business impact of
the implementation of these parts is separately addressed.
The KC 2 methodology could be easily implemented within any industrial setting,
which fits the boundaries of the research context. The methodology could help
novice cost estimators with eliciting the knowledge required for developing cost
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estimates. It would provide them with the means of guiding them with respect to the
knowledge required for developing an estimate, and more importantly, provide them
guidance about how to elicit this knowledge. As a result, each cost estimate
developed with the use of the methodology, is going to have a comprehensive record
of the knowledge utilised in producing that estimate. Additionally, novice cost
estimators will have a means of storing the knowledge gained during the
development of an estimate, which could be re-used at a future point in time. The
various templates could be even stored in electronic form; thus making it easier to
link them, as well as automating the process of producing cost estimate reports.
Cost estimators could integrate this methodology within their current processes. In
Figure 4.15, the way in which the methodology could be applied in order to improve
the current CE process is presented. In particular, the methodology would be found
invaluable in instances where a novice cost estimator is joining an organisation. Its
use could potentially accelerate the learning curve of novice estimators, saving time,
resources as well as utilisation of busy experts. Minor adjustments may be required
to some of the templates in order to customise them and make them more relevant
to a particular organisation’s cost estimating processes. In terms of training needs,
three to five hours will be enough for familiarising a cost estimator with the
methodology. A workshop involving many cost estimators would reduce the overall
impact on the business. No special resources are required in order to implement the
methodology.
Similarly, the CEQA tool could be incorporated to the current CE processes of an
organisation, in order to complement the estimate review process. The tool could be
used upon the completion of a cost estimate for assessing and quantifying its quality,
and consequently identify the confidence that should be placed by decision makers
upon that particular estimate. The author presented in Figure 4.15 where exactly this
activity takes place during the CE process. The potential use of the CEQA tool is not
restricted to novice cost estimators only; experienced cost estimators could also use
it, as well as professionals of other background such as project managers, proposal
managers, and so on. The potential benefits of implementing the tool within the
current processes would be an increase of confidence with regards to the cost
estimating practice, since cost estimators will have a means of objectively
communicating to others how confident they are of their estimates. In addition, cost
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estimators could improve the quality of their estimates, as they will have a structured
process of identifying areas of weaknesses in their work.
Implementation of the CEQA tool within the current processes, in industry, should
not require any major additional work. The overall impact of such implementation is
envisaged to be low, since it does not require any major resources or financial
backing. A training session of one to two hours in duration would suffice for making
sure that cost estimators are familiarised with using the tool. The main impact will be
cultural, since both cost estimators and decision makers would have to be convinced
that the tool and its results are reliable and credible. Its implementation within an
organisation would require some initial ‘test period’ where the tool’s result could be
benchmarked against the subjective perception of the individuals currently assessing
cost estimates.
9.3 Key Research Contributions
The outcome of this research was an increased understanding regarding the
knowledge associated with developing cost estimates, and how this knowledge could
be elicited and captured following a structured methodology. In addition, this
research contributed towards a richer view of what is quality in CE and what are the
inherent characteristics contributing to a good quality cost estimate. As a result, a
novel method was developed that can be used to assess and quantify the quality of
cost estimates. This method was coupled with a KEL methodology tailored to CE
knowledge, to form an overall framework that could be used to improve the quality
of cost estimates. In summary, the findings of this research contributed towards the
formalisation of the cost estimating practice, which is currently plagued by the
subjectivity and informality involved in some of its processes (such as estimate
reviewing and knowledge capture).
The key research contributions of this study are summarised into the following key
points:
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 This research identified through literature that a number of the current cost
estimating processes involve a high degree of subjectivity; as a consequence
the overall discipline of cost estimating is being described as ‘part art, part
science’. In particular, it was identified that there is a lack of formal methods
for eliciting CE knowledge and a lack of an in-depth understanding regarding
the quality of cost estimates.
 This research identified that the perceived quality of a cost estimate depends
upon the fulfilment of 28 characteristics, related to the overall CE process. The
relative importance of each characteristic towards the overall estimate quality
was identified following a survey study.
 As a result of this research’s findings, a novel method was proposed that
could be used to assess and quantify the quality of cost estimates based on
the rating of the 28 inherent characteristics. The method was implemented in
the form of a prototype tool (CEQA), and its application on a number of test-
cases demonstrated that its results are very close to the subjective perception
of experienced cost estimators.
 This research has also resulted in the development of a structured KEL
methodology that can be used by novice cost estimators in eliciting the
knowledge associated with producing a cost estimate for complex mechanical
hardware products. The KEL methodology and the CEQA tool were integrated
into a framework, which could be applied by cost estimators in order to
improve the quality of their cost estimates.
In the following Section, the limitations of this study are presented.
9.4 Research Limitations
In this Section, the limitations of the research methodology are presented, as well as
the overall research limitations in respect to the research findings. Due to the
qualitative nature of this study, there a number of areas of concern with regards to
the limitations associated with carrying out a qualitative inquiry; which were
presented in Chapter 3. One of the main issues has to do with the replicability of the
results, compared to quantitative research where the replicability could be
established in an easier fashion.
As presented in Chapter 3, prolonged involvement could result in researcher bias
resulting in misrepresentation or skew-ness of the results. In this study, the duration
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of each case study did not involve the author spending lengthy amounts of time at
the respective organisations. Although the author aimed at prolonging his
involvement within the research setting, in some cases the time spent at undertaking
a case study was quite limited; due to time limitations, resources and experts
availability. In order to counteract the potential effects of the limited time periods,
the researcher undertook some actions in ensuring that the case studies were carried
out to a satisfactory degree. Actions as such involved: a) careful pro-active planning
of the case study, by collaborating with the experts in making sure that everything is
in place, and that there is a common understanding of what is required, b) being
involved in the selection of the cases, making sure that the effort required in
producing the cost estimates is proportional to the available time, and, c) following-
up with the experts on any outstanding matters after each case study was
completed.
With respect to the validation of the developed framework, the ideal approach would
be for the researcher to produce a cost estimate without the use of the framework;
and then produce again a cost estimate for the same product by utilising the
framework. This would provide a clear comparison as to the impact that the
framework had on the resulting quality of the estimate, and would highlight and
strengths or weaknesses that the application of the framework imparts on the quality
of the cost estimating process. However, it became apparent to the author that this
approach was not realistic for carrying out the three case studies, since it would
potentially introduce bias to the results. The reason is that the researcher would
have already been familiar with the domain and problem, and would have already
formed some ideas during producing the first cost estimate. As a result, when
repeating the process with the use of the framework, the results would not be fully
representative, as the author would not be ‘truly’ novice by that point in time.
Finally, a limitation was identified in the analysis of the initial survey data. During the
first stage of the survey, the filtering and sorting of the survey responses was
undertaken by the author qualitatively, due to the peculiar nature of the data. This
process may be prone to subjective interpretation. To minimise any potential bias the
author made sure that the results of the analysis were presented back to the survey
participants for comments and validation.
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9.5 Future Work
In this Section, a number of potential areas of future work derived from this study’s
research findings are presented. The next step in complementing the proposed
methodology could be some further work on providing some formal representation
schemas in representing the knowledge captured. Representing this knowledge in a
formal way will result in easing the process of its re-use. Ideas could be drawn in
from the available modelling frameworks found in the engineering design domain in
order to expand the context and applicability of the developed methodology.
Combining the KEL methodology with a modelling framework as such, could result in
the automation of sorting and representing cost estimating knowledge, from the
templates to a more formal medium. The development of an ontology could
contribute in facilitating this approach.
Future work needs to be undertaken in order to understand how the proposed
framework could be applied on developing cost estimates with alternative cost
estimating techniques. Within this study the development of cost estimates, following
the traditional, generative-based, CE approach was presented; mainly with the
utilisation of the detailed bottom-up technique. Further research would need to be
carried out in order to test the applicability of the framework for developing cost
estimates utilising other CE techniques (such as parametric, analogy, feature-based).
A question raised is whether the CE knowledge needs, associated with the use of
these alternative techniques, differ. Further research is required in order to identify
what are the similarities or differences in the nature of the CE knowledge, and what
are the implications with respect to the elicitation of that knowledge.
The CEQA tool was a prototype tool used for testing the proposed method. The
author can envisage its further development, into a fully functional software tool that
could have the ability to store estimate assessments, and make quick comparisons to
past reference points. Thus, cost estimators would be able to keep track of the
progress of the development of a cost estimate throughout the life of a project. This
would potentially prove helpful in improving their estimating skills, through the
auditability and lessons learned which could be stored within the tool. Capturing
snapshots of an estimate’s quality, during its development, was not demonstrated in
the case studies presented in this thesis, due to time constraints that the researcher
was facing. However, any obvious limitations in being able to implement the tool in
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such manner were not identified. This vision was also shared by one of the cost
estimators who took part in the tool validation exercise.
It was assumed that the weights, applied in the determination of the perceived
quality of cost estimates, did not vary across the test-cases. This was due to the
evidence originating from the results of the statistical analysis, which did not exhibit
many statistically significant differences. A larger sample of responses would help in
further confirming whether this assumption stands true for all types of estimates, or
whether the values of these weights could potentially vary depending on individual
circumstances. In addition, although the findings indicate that the use of the CEQA
tool leads to results very close to an expert’s subjective perception, further test cases
would be required in order to make sure that the proposed method is highly reliable.
Increasing the credibility in the use of the CEQA tool, could potentially result in the
tool becoming an industry best practice; and form an integral part of the cost
estimating discipline within industry.
9.6 Conclusions
In this Section, a synopsis of the study presented in this thesis is provided. In
summary, this research study has achieved the aim & objectives as defined in
Chapter 3.
The first objective was to identify through the review of the literature the key issues
regarding the current CE practices; and explore their shortcomings. In particular to
explore what are the problems in the current cost estimating practices, in terms of
the knowledge associated in developing a cost estimate and the quality of the CE
development process. The key issues which emerged from the review of the
literature, are:
 Although cost estimating is a knowledge intensive process, there is a lack of
focus on the knowledge requirements for cost estimating, especially in the case
of complex mechanical hardware products; where knowledge and skills are
often used inter-changeably in literature.
 Inaccuracies to cost estimates are often the result of the lack of practical
knowledge. Novice cost estimators are particularly prone to this phenomenon.
 Novices tend to follow rules and guidelines, since they lack the experience and
intuitive grasp of situations that an expert possesses.
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 There is a lack of available structured methodologies for eliciting cost
estimating knowledge.
 There is a lack of understanding regarding the perceived quality of cost
estimates.
 The review of cost estimates is currently a highly subjective process, relying on
the subjective judgement of the reviewer.
 The end result of the estimate review process is not quantified; thus, being
difficult to put the quality of a particular cost estimate into perspective.
The second objective was to improve the understanding about the knowledge utilised
by cost estimators in developing cost estimates for complex mechanical hardware
products; and propose a systematic approach for reducing the subjectivity in the way
that knowledge is currently captured. It was identified that:
 Some of the current CE processes, such as knowledge elicitation and estimate
reviewing, involve a high degree of subjectivity. This was identified by
capturing the current CE process in a formal model, through a series of
interviews with experts.
 CE knowledge could be further decomposed, based on its nature. The author
suggested that CE knowledge consists of: a) CE domain knowledge, and, b)
knowledge regarding the CE practices (Section 4.2.1).
 CE domain knowledge cannot be gained only through training; it is largely
constructed based on the accumulation of experience in a particular domain.
 The CE domain knowledge for mechanical hardware products consists of 10
main knowledge types. A hierarchical representation of these types was
presented in Section 4.3.3. This representation was validated by three experts
from the aerospace and automotive industries.
 CE knowledge varies, both in nature and in terms of discipline areas
involvement (Section 4.4.1).
 Cost estimators do not make use of any formal methodologies for eliciting the
required knowledge for their estimates; the process is currently ‘ad-hoc’.
 There is a lack of any formal methods for reviewing cost estimates within
industry. In fact, none of the organisations studied had any formal review
activity as part of their overall CE process.
 The shortcomings in these particular CE activities are believed to negatively
influence the quality of the resulting cost estimates. The author proposed a
number of improvements to the current practices (Section 4.3.5).
The third objective was to understand the perception of quality in cost estimates,
within the industry. A survey was carried out with a number of experienced cost
practitioners in order to develop a better understanding regarding the factors
contributing to the quality of cost estimates. It was identified that:
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 There are 28 inherent characteristics that contribute towards the achievement
of quality in a cost estimate (Section 5.2.3).
 The make-up of these inherent characteristics was found to be related to the
cost estimating development process.
 A number of the survey respondents felt that there is a large amount of
subjectivity currently involved in the process of reviewing cost estimates.
 The relative importance of each characteristic towards the overall estimate
quality varies. As a result, the respective weight of each characteristic was
identified (Section 5.3.3).
 Following the use of statistical analysis, the perception of cost estimators
within the sample was found to be quite similar; regardless of industry, sector,
cost estimating technique employed, position and/or experience.
The fourth objective was to minimise the subjectivity involved in the review process
of cost estimates, by developing a structured method for assessing and quantifying
their quality. The author achieved that, by:
 Proposing a method for assessing and quantifying the quality of cost
estimates, based on the rating of the 28 characteristics (Section 5.3.1).
 Developing a software tool (CEQA), in order to interact with cost estimators for
the purposes of testing the accuracy of the proposed method (Section 6.2).
 Carrying out 9 test-cases, where cost estimators applied the tool in assessing
the quality of their cost estimates. It was identified that the tool’s results
demonstrated a high correlation against the subjective judgement of these cost
estimators (Section 6.3.3).
 Identifying that the cost estimators’ perception is slightly higher than the tool’s
results; exhibiting a level of over-confidence with regards to the quality of the
process followed in developing a cost estimate.
 Validating the applicability of the CEQA tool with these experts at the end of
each test-case, through the use of a questionnaire (Section 6.3.5).
 Identifying that the proposed method appears to be generic in use, due to the
diversity of the test-cases & cost estimators’ background, as well as the
positive results obtained.
The fifth objective was to increase the formalisation of the current CE processes, by
providing novice cost estimators with a framework that they could utilise for
improving the quality of their cost estimates. To achieve this objective, the author:
 Incorporated the KC 2 methodology and the CEQA tool into an overall
framework. Applied the framework on three case studies, and validated their
results with the collaborating sponsors, for estimating the cost of mechanical
hardware products.
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 As a novice cost estimator, captured the CE domain knowledge necessary for
developing the cost estimates to a high degree of quality, through the
application of the KC 2 methodology.
 Demonstrated that the use of the framework by a novice cost estimator, in
conjunction with knowledge acquired from an expert, could result in producing
a cost estimate which level of quality is similar to an expert’s.
 Identified that the use of the framework could increase the formalisation of the
current CE practices, based on feedback received from experts.
 Demonstrated the effectiveness of the framework through the development of
case studies within two different industries; the aerospace and automotive
industries.
Based on this study’s findings, the author believes that the implementation of the
findings of this research within industry will contribute towards the formalisation of
the CE practice. Formalisation as such could potentially lead to an increased
confidence and credibility of cost estimates within organisations; and how the role
and ‘value-add’ of cost estimating is perceived.
Chapter 9 – Discussion & Conclusions
Developing a Framework for Improving the Quality of Cost Estimates252
THIS PAGE IS INTENTIONALLY LEFT BLANK
References
Developing a Framework for Improving the Quality of Cost Estimates 253
References
Adesola B. A. (2002). A knowledge model for decision support to manage schedule
disturbance in steelmaking, PhD thesis, Cranfield University library, UK
Akintoye A. and Fitzgerald E. (2000). A survey of current cost estimating practices in
the UK, Construction Management and Economics, 18: 161-172
ASQ – American Society for Quality (2006). Definition of Quality, internet resource,
www.asq.org, (accessed on 7 December 2006)
Babcock C.H. (2003). Cost Engineering and Cost Segregation Studies, AACE 2003
International Transactions, ES161-164
Bailey J.I. (2003). Cutting tool design knowledge and reuse, PhD thesis, Cranfield
University library, UK
Beltramo M.N. (1988). Beyond parametrics: the role of subjectivity in cost models,
Engineering costs and production economics, 14: 131-136
Blackwell S. (2003). Cost Engineering Knowledge Capture and Reuse Using a
Knowledge Based Framework, MSc Thesis, Cranfield University library, Cranfield, UK
Blanchard P. N. and Thacker J. W. (2007). Effective training: Systems, Strategies and
Practices (3rd edition), Pearson Education Inc., USA
Boeschoten S.G.J. (2005). Reliability and Accuracy of Estimates, AACE International
Transactions, pp. ES201-205
Boons A. (1998). Product Costing for Complex Manufacturing Systems, International
Journal of Production Economics, 55: 241-255
Brimson J.A. (1998). Feature Costing: Beyond ABC, Journal of Cost Management,
12(1): 6-12
Brown B. (1968). Delphi Process: A methodology used for the elicitation of opinions
of experts, P-3925, RAND Corporation
References
Developing a Framework for Improving the Quality of Cost Estimates254
Buxton I., Crozier P. and Guenov M. (1994). Concurrent conceptual design and cost
estimating, Transactions of 13th International Cost Engineering Congress, London,
October 1994
Casakin H. and Goldschmidt G. (1999). Expertise and the use of visual analogy:
implications for design education, Design Studies, 20:153-175
Clark F. D. and Lorenzoni A. B. (1978). Applied cost engineering, Marcel Dekker Inc.,
New York, USA
Cognition (2004). ECM Tool, internet resource, http://www.ci.com/default.htm,
(Accessed on 2nd July 2004)
Cook C., Heath F. and Thompson R.L. (2000). A Meta-Analysis of response rates in
Web- or Internet-based surveys, Educational and Psychological Measurement, 60
(6): 821-836
Cooke N. (1994). Varieties of knowledge elicitation techniques, International Journal
of Human-Computer Studies, 41(6):801-849
Cordingley E. (1989). Knowledge Elicitation: principles, techniques & applications,
Ellis Horwood Limited, England
Creswell J. W. (1998). Qualitative Inquiry and Research Design: Choosing among five
traditions, SAGE Publications Inc., USA
Cronbach L. J. (1951). Coefficient alpha and internal structure of tests,
Psychometrika, 16: 297-334
Cullen J.E. and Bryman A. (1988). The knowledge acquisition bottleneck: a time for
reassessment?, Expert Systems, 5: 216-225
Curran R., Kundu A., Crosby S. and Raghunathan S. (2003). Concept modelling for
aircraft manufacturing, 2003 AACE International Transactions, EST.21.1-12
Curran R., Kundu A.K., Wright J.M., Crosby S., Price M., Raghunathan S. and Benard
E. (2006). Modelling of aircraft manufacturing cost at the concept stage,
International Journal of Advanced Manufacturing Technology, 31: 407-420
References
Developing a Framework for Improving the Quality of Cost Estimates 255
Czaja R and Blair J. (2005). Designing Surveys: A guide to Decisions and
Procedures, Sage Publications Inc., USA
Dalkey N., Brown B. and Cochran C. (1969). The Delphi Method: Use of self ratings
to improve group estimates, RM-6115-PR, RAND Corporation
Daschbach J.M. and Apgar H. (1988). Design Analysis through techniques of
parametric cost estimation, Engineering Costs & Production Economics, 14:87-93
Department of Energy (1997). Cost Estimating Guide, DOE Directive G 430.1.-1, US
Department of Energy
Dreyfus H. L. and Dreyfus S. E. (1986). Mind over Machine: the power of human
intuition and expertise in the era of the computer, Basil Blackwell, Oxford, UK
Dreyfus H. L. and Dreyfus S. E. (2005). Expertise in Real World Contexts,
Organization Studies, 26(5): 779-792
Durkin J. (1994). Expert Systems: Design and Development. Macmillan Publishing
Company, USA
Dysert L. and Elliott B.G. (2002). The estimate review and validation process, Cost
Engineering, 44(1):17-22
EACE (2004). Data Collection and Knowledge Management (EACE White paper),
European Aerospace Cost Engineers, 19-21 October 2004, Cranfield University
Edwards J. S. (1991). Building Knowledge-Based Systems: towards a methodology.
Pitman Publishing, London, England
Farineau T., Rabenasolo B., Castelain J.M., Meyer Y. and Duverlie P. (2001). Use of
parametric models in an economic evaluation step during the design phase,
International Journal of Manufacturing Technology, 17:79-86
Flyvbjerg B. (2006). Making Social Science Matter: why social inquiry fails and how it
can succeed again, 7th Edition, Cambridge University Press, UK
Fong P., Sik-Wah and Ip, Dodo Ka-Yan. (1998). Cost Engineering as an academic
discipline, Transactions of AACE International Conference, pp. D8-11
References
Developing a Framework for Improving the Quality of Cost Estimates256
Gammack J.G. and Young R.M. (1985). Psychological techniques for eliciting expert
knowledge, In: Bramer M. (ed.), Research and development in expert systems,
Cambridge University Press
Galorath Inc. (2004). SEER H & DFM, internet resource, www.galorath.com,
(Accessed on 12th June 2004)
Geiwitz J., Kornell J. and McCloskey B. (1990). An Expert System for the Selection of
Knowledge Acquisition Techniques, Technical Report 785-2, Contract No. DAAB07-
89-C-A044, Anacapa Sciences, California, USA
Getty D.J., Pickett R.M., D’ Orsi S.J. and Swets J.A (1988). Enhanced interpretation
of diagnostic images, Investigative Radiology, 23(4):240-252
Grant I.C. (2004). Cost Engineering Training and Development, MSc Thesis, Cranfield
University
Greenwell M. (1988). Knowledge Engineering for Expert Systems, Ellis Horwood
Limited, England
Gummesson E. (1991). Qualitative Methods in Management Research, Sage
Publications
Hamaker J. (1995). Parametric Estimating, In: Cost estimator’s References Manual,
2nd edition. Stewart R.D., Wyskida R.M. & Johannes J.D. (eds.), John Wiley & Sons,
USA
Hamaker, J. (2000). The Faster, Better, Cheaper Approach To Space Missions: A Cost
Analysis Perspective. SSCAG's 69th meeting, European Space Agency, Noordwijk, the
Netherlands, May 11-12th 2000
Hamilton A.C. and Westney R.E (2002). Cost Estimating Best Practices, AACE
International Transactions, pp. EST.02.1-.5
Hoffman R. F. (1998). How can Expertise be defined?: Implications of research from
cognitive psychology, in: Williams R., Faulkner W. & Fleck J. (eds.), Exploring
Expertise – Issues and Perspectives, Macmillan press Ltd., UK
References
Developing a Framework for Improving the Quality of Cost Estimates 257
Hoffman R., Shadbolt N., Burton M. and Klein G. (1995). Eliciting knowledge from
Experts: A methodological analysis, Organizational behavior and human decision
processes, 62 (2): 129-158
Humphreys K. K. and Wellman P. (1996). Basic cost engineering (3rd edition). Marcel
Dekker Inc., New York, USA
IDEF0 (1993). Integration definition for function modelling (IDEF0), Federal
Information Processing Standards Publication, No. 183, internet resource,
www.idef.com/idef0.html, (Accessed on 5th June 2006)
ISPA/SCEA (2003). Parametric Estimating Handbook (3rd edition), ISBN: 0-9720204-
2-X, internet resource, www.ispa-cost.org/newbook.htm, (Accessed on 16th February
2007)
ISO 9000:2000 (2000). International Organization for Standardization: ISO
9000:2000 (Quality Management Systems), internet resource, www.iso.org
(Accessed on 3rd September 2006)
Jorgensen M. (2004). A review of studies on expert estimation of software
development effort, The Journal of Systems and Software, 70: 37-60
Joumier H. (2006). European Perspectives: The need for Maturity and Stability,
Parametric World, 25(2): 18-19
Kelly G. (1955). The Psychology of Personal Constructs, Vol. 1, Norton & Co. Inc.,
New York
Kingsman B.G. and de Souza A.A. (1997). A knowledge-based decision support
system for cost estimation and pricing decisions in versatile manufacturing
companies, International Journal of Production Economics, 53: 119-139
Klein G., Calderwood R. and MacGregor D. (1989). Critical decision method for
eliciting knowledge, IEEE transactions of Systems, Manufacturing and Cybernetics,
19(3): 462-472
Koonce D., Judd R., Sormaz D and Masel D.T. (2003). A hierarchical cost estimation
tool, Computers in Industry, 50: 293-302
References
Developing a Framework for Improving the Quality of Cost Estimates258
Laderer A.L and Prasad J. (2000). Software management and cost estimating error,
The Journal of Systems and Software, 50: 33-42
Larsen H.T. (1994). On the value of Cost Estimating Accuracy under conditions of
competitive bidding, Cost Engineering, 36(1): 25-27
Lavdas E., Roy R., Wainwright C. and Houseman O. (2005). Cost Estimating
Knowledge Capture: A Novice Based Approach, ISPA/SCEA Conference Proceedings,
Denver, USA
Layer A., Ten Brinke E., Van Houten F., Kals H. and Haasis S. (2002). Recent and
future trends in cost estimation, International Journal of Computer Integrated
Manufacturing, 15(6): 499-510
Leo D.W. and Knotowicz S.W. (2005). Project Estimate Reviews, AACE International
Transactions, pp. EST.05.1-7
Lovett J. H. (1995). Cost Estimating in Manufacturing, In: Cost estimator’s
References Manual, 2nd edition. Stewart R.D., Wyskida R.M. & Johannes J.D. (eds.),
John Wiley & Sons, USA
Maxwell J. A. (2002). The qualitative researcher’s companion, p. 27-64, Huberman A.
M. and Miles M. B. (Eds.), Sage Publications Inc., USA
Meisl C. J. (1988). Techniques for cost estimating in early program phases,
Engineering costs and Production Economics, 14: 95-106
Merriam-Webster (2006). “experience, noun”, Merriam-Webster Online Dictionary,
internet resource, www.m-w.com/cgi-bin/dictionary, (Accessed on 18th October
2006)
Meyer M.A. and Booker J. M. (1990). Eliciting and analysing expert judgement: a
practical guide. Technical report no. NUREG/CR-5424; LA-11667-MS, Los Alamos
National Laboratory, Los Alamos, NM
Meyer, M.A. and Booker, J. (1991), Eliciting and Analysing Expert Judgment: A
Practical Guide, Academic Press, London, UK
References
Developing a Framework for Improving the Quality of Cost Estimates 259
Miranda E. (2000). An evaluation of the paired comparisons method for software
sizing, International Conference on Software Engineering (ICSE 2000), Limerick,
Ireland
Mishra K.E., Roy R., Souchoroukov P. and Taratoukhine V. (2002). Knowledge in the
commercial and engineering activities within cost estimating, Advances in Concurrent
Engineering, Swets and Zeitlinger B.V., pp. 545-554
MoDOT – Missouri Department of Transportation (2007). Project Estimate Quality
Assurance Report form, www.modot.mo.gov/business/manuals/
documents/ProjectEstimateQualityAssuranceReport.pdf, (accessed on 4th February
2007)
NASA (2004). NASA Cost Estimating Handbook, N.A.S.A., available at:
www.nasa.gov/offices/pae/organization/cost_analysis_division.html, internet
resource, (accessed on 11th December 2007)
Norek C.D. and Pohlen T.L. (2001). Cost Knowledge: A foundation for improving
supply chain relationships, International Journal of Logistics Management, 12(1): 37-
51
Norusis M. J. (2000). SPSS 12.0 Statistical Procedures Companion, Prentice Hall Inc.,
New Jersey, USA
Nuclear Decommissioning Authority (2006). Cost Estimate and Contingency Review
Work Instruction, PCPWI-09/15
Oberlender G.D. and Trost S.M. (2001). Predicting accuracy of early cost estimates
based on estimate quality, Journal of Construction Engineering and Management,
127(3): 173-182
Olson J. R. and Reuter H. H. (1987). Extracting expertise from experts: methods for
knowledge acquisition, Expert Systems, 4: 152-168
Ouyang C. and Lin T.S. (1997). Developing an integrated framework for feature-
based manufacturing cost estimation, International Journal of Advanced
Manufacturing Technology, 13(9): 618-629
References
Developing a Framework for Improving the Quality of Cost Estimates260
PRICE Systems (2004), PRICE-H, internet resource, www.pricesystems.com,
(Accessed on 10th June 2004)
Robson C. (2002). Real World Research: A Resource for Social Scientists and
Practitioner-Researchers, Blackwell Publishers Ltd., UK
Rodgers P.A., Cadwell N.M.H. and Huxor A.P. (2000). An internet-based Approach to
the Capture and Reuse of Knowledge in Design. In: Industrial Knowledge
Management: A Micro-level Approach, Roy R. (ed.), pp. 249-263, Springer-Verlag,
London
Roy R., Rush C. and Tuer G. (2002). Cost Estimating Rationale Capture, AACE
International Transactions, 46th Annual AACE International Meeting, Portland,
Oregon, USA, June 24-26th, pp. EST12.1-12.10
Roy R. (2003). Cost Engineering: Why, what and how?, Decision Engineering report
series, ISBN 1-861940-96-3, Roy R. & Kerr C. (eds.), Cranfield University, UK
Rueve R.J. (2001). Knowledge management in the cost analysis knowledge domain:
generating, organising and developing knowledge for crosschecking cost estimates,
AFIT-GAQ/ENV/01M-11, Air Force Institute of Technology, USA
Rugg G. and McGeorge P. (1995). Laddering, Expert Systems, 12(4): 339-346
Rugg G. and McGeorge P. (1999). Questioning Methodology, Working Paper 99/03,
ISBN 1 901 547 008, University college of Northampton, Faculty of Management and
Business
Rush C. and Roy R. (2000). Analysis of cost estimating processes used within a
concurrent engineering environment throughout a product lifecycle. Proceedings of
CE2000 conference, Lyon, France, July 17-21, pp. 58-67
Rush C. and Roy R. (2001). Expert Judgement in cost estimating: Modelling the
reasoning process, Concurrent Engineering, 9(4): 271-284
Rush C. and Roy. R. (2001). Capturing Quantitative and Qualitative Knowledge for
Cost Modelling within a CE environment, 8th ISPE International Conference on
Concurrent Engineering, Los Angeles, 28th July – 1st August, USA, pp. 209-218
References
Developing a Framework for Improving the Quality of Cost Estimates 261
Rush C. (2002). Formalisation & reuse of cost engineering knowledge, PhD thesis,
Cranfield University library, UK
Saaty T. (1996). Multicreteria Decision Making: The Analytic Hierarchy Process, RWS
Publications
Samid G. (2003). The cost of knowledge acquisition, AACE International
Transactions, pg. ES261-268
SCEA (2003). Cost Estimating Basics, Unit I – Module 1, Body of Knowledge, The
Society of Cost Estimating and Analysis, USA
SCEA (2007). SCEA Glossary, internet link: www.Sceaonline.org/prof_dev/ glossary-
c.cfm, (accessed on 20 January 2007)
Schehr L. (1989). Proposal Pricing, Bottoms up, Manufacturing Systems, 7, 10: 62-67
Schreiber G., Akkermans H., Anjewierden A., de Hoog R., Shadbolt N., Van de Velde
W. and Wielinga B. (2000). Knowledge Engineering and Management: The
CommonKADS Methodology, Massachusetts Institute of Technology, USA
Scott A. C., Clayton J. E. and Gibson E. L. (1991). A practical guide to Knowledge
Acquisition, Addison-Wesley Publishing Company Inc., USA
Serpell A.F. (2005). Improving Conceptual Cost Estimating Performance, AACE
International Transactions, pp. ES131-6
Shepperd M.J. (2004). ANGEL software, internet resource,
http://dec.bournemouth.ac.uk/ESERG/ANGEL/Angel.html, (Accessed on 5th August
2004)
Souchoroukov P., Roy R. and Mishra K. (2002). Data and Information in Cost
Estimating, Conference of The Society of Cost Estimating & Analysis, Scottsdale,
Arizona, June 11-14, pp. 44-45
Souchoroukov P. (2004). Improvement of Cost Estimating Internal Practice, PhD
Thesis, Cranfield University, UK
Spradley J. P. (1980). Participant observation, Holt, Rienhart & Winston, London, UK
References
Developing a Framework for Improving the Quality of Cost Estimates262
Staub-French S., Fischer M., Kunz J. and Paulson B. (2003). A generic feature-driven
activity-based cost estimation process, Advanced Engineering Informatics, 17: 23-39
Stevens J.D. (1995). Construction Cost Estimating, In: Cost estimator’s References
Manual, 2nd edition. Stewart R.D., Wyskida R.M. & Johannes J.D. (eds.), John Wiley
& Sons, USA
Stewart R.D. (1995). Detailed Cost Estimating, In: Cost estimator’s References
Manual, 2nd edition. Stewart R.D., Wyskida R.M. & Johannes J.D. (eds.), John Wiley
& Sons, USA
Stokes M. (edited for the MOKA consortium) (2001). Managing Engineering
Knowledge; MOKA: Methodology for Knowledge Based Engineering Applications.
Professional Engineering Publishing Ltd., UK
Trost S.M. and Oberlender G.D. (2003). Predicting Accuracy of Early Cost Estimates
using Factor Analysis and Multivariate Regression, Journal of Construction
Engineering and Management, ASCE, 129(2): 198-204
Uppal Kul B. (2002). Cost Engineering and Scope of Work, 2002 AACE International
Transactions, EST.06.1, Morgantown
Wang Q. and Stockton D. (2001). Cost model development using artificial neural
networks, Aircraft engineering and aerospace technology, 73(6): 536-541
Watson P., Curran R., Murphy A. and Cowan S. (2006). Cost Estimation of Machined
Parts within and Aerospace Supply Chain, Concurrent Engineering: Research &
Applications, 14(1): 17-26
Wellbank M. (1987). Knowledge Acquisition: a survey and British telecom experience,
Addis T. et al. (eds.), Proceedings of the first European workshop on Knowledge
Acquisition for Knowledge-based systems, Reading University: Reading, UK
Weustink I.F., ten Brinke E., Streppel A.H. and Kals H.J.J. (2000). A generic
framework for cost estimation and cost control in product design, Journal of
Materials Processing Technology, 103: 141-148
Wielinga B. J., Schreiber A. Th. and Breuker J. A. (1992). KADS: a modelling
approach to knowledge engineering. Knowledge Acquisition, 4: 5-53
References
Developing a Framework for Improving the Quality of Cost Estimates 263
Wierda L. S. (1991). Linking Design, Process Planning and Cost Information by
Feature-based Modelling, Journal of Engineering Design, 2(1): 3-19
Winstanley G. (1991). Artificial Intelligence in Engineering, ed.: Winstanley G., John
Wiley & Sons, England
Wright G. and Ayton P. (1987). Eliciting and modelling expert knowledge, Decision
support systems, 3: 13-26
Yin R. K. (2003). Case Study Research: Design and Methods, Sage Publications Inc.,
USA
Zhang Y.F., Fuh J.Y.H. and Chan W.T. (1996). Feature-based cost estimation for
packaging products using neural networks, Computers in Industry, 32: 95-113
References
Developing a Framework for Improving the Quality of Cost Estimates264
THIS PAGE IS INTENTIONALLY LEFT BLANK
Appendix A – Questionnaires
Developing a Framework for Improving the Quality of Cost Estimates 265
APPENDIX A – QUESTIONNAIRES
All the questionnaires used throughout the course of this study, are presented in this
Appendix. The questionnaire used for interviewing cost practitioners in understanding
the cost estimating processes within their organisation, as well as the knowledge
requirements, is presented in Appendix A.1.
A.1 CE Process and Knowledge Requirements Questionnaire
Questionnaire
Disclaimer: The content of this questionnaire is going to be used by the research
student for the purposes of his research only. The anonymity of the respondent will
be maintained at all times
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A) Respondent & Company Details
1. How many employees your company has?
2. Could you describe to me the main products that your company produces?
3. Are specific sites responsible for specific range of products? If so, which site
has the responsibility of what products?
4. What is your job role in the company?
5. For how many years have you been doing this job?
6. Is cost estimating your main role or an additional task as part of your work?
B) Cost Estimating Practice
1. What type of estimates are you required to generate, which cost estimating
techniques you use and for what kind of products?
2. Could you briefly list the steps that you follow during the task of generating
an estimate?
3. During those steps what information you generally need to obtain and what
knowledge is required by your part?
4. Are there any standard practices followed by cost estimators in your
organisation for acquiring and archiving the knowledge used for producing an
estimate?
D) Knowledge required for producing a cost estimate
1. While producing an estimate for a specific product what knowledge you need
to have as an estimator, in order to complete the task?
2. In cases where you do not have knowledge for a certain issue relating the
product, how do you acquire it? Are there any specific techniques you would
use?
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3. What problems you generally have in acquiring the knowledge needed (i.e.
not knowing who to contact, experts are hard to find or busy, not sure what
you are after)?
4. When particular information is impossible to obtain do you make assumptions
based on your judgement? In a case like that do you use the judgement of
other cost estimators to support an assumption made?
5. Are the assumptions captured in an explicit format (either on the estimate or
on a separate document)?
6. In the case where a novice cost estimator produces an estimate, and s/he is
not able to make accurate assumptions, what do you think s/he could do in
order to compensate for that lack of experience?
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A.2 Quality of a Cost Estimate (Part 1) Questionnaire
What is a good quality estimate?
Introduction: The purpose of this questionnaire is to identify the crucial
characteristics that define a good quality estimate. This work is part
of a PhD study, undertaken at Cranfield University, which focuses on
the identification of knowledge required in cost estimating and
methods to capture such knowledge. We value your opinion as an
expert, thus we would like you to share your views on the subject.
Instructions: This questionnaire is divided into two sections. Please complete this
questionnaire, section by section, in the sequence that is provided
within here. It is important that you fully complete each section
before moving into the next one. When you have completed the
questionnaire, you could submit it via email or fax (contact details
are provided at the bottom of this page).
Disclaimer: The answers provided will be used for this research’s purposes only.
The answers will be treated anonymously at all times. The results of
this survey will be sent to all the correspondents that took part in it,
via electronic mail.
Contact Details:
Evaggelos Lavdas
Cranfield University, UK
Tel: ++ 44 (0) 1234 754193
Fax: ++ 44 (0) 1234 750852
E.Lavdas@cranfield.ac.uk
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SECTION 1 - Personal Details:
Name:
Company:
Type of
Industry: (eg.
Aerospace,
Automotive etc)
Cost
Estimating
experience
(years):
Email
address:
(Please note that the results of this survey will be forwarded into the email
address that you provide in the field above)
Telephone
Number:
Position:
Appendix A – Questionnaires
Developing a Framework for Improving the Quality of Cost Estimates270
SECTION 2 - Questions:
(Please try to summarise your answers in around 50 to 70 words per question; wherever
applicable)
2.1 What types of estimates do you usually undertake, as part of your every job (eg.
bid proposal, budget, rough order of magnitude, should cost, etc)?
2.2 Which cost estimating technique(s) are you using to carry out those estimates
(eg. analogy, parametric or detailed)?
2.3 When would you consider a cost estimate to be of good quality? If possible,
please list the characteristics that you believe a good cost estimate should have.
2.4 In your opinion, how could one check the quality of a cost estimate? Are there
any metrics that could be used and what should one look for?
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2.5 How would you typically be required to justify an estimate, which you prepared,
to your manager?
2.6 Finally, when would you consider a cost estimate to be a bad estimate? What are
the characteristics of a bad estimate?
Finally, you could use the space below to add any comments you may have:
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A.3 Quality of a Cost Estimate (Part 2) online Questionnaire
This Section provides screenshots of the online questionnaire which was used for
eliciting the perceptions of the respondents towards the identified characteristics of a
good quality cost estimate. After a short description regarding the purpose of the
survey, and a set of instructions for the participants to follow, the participants would
be directed to the first part of the questionnaire. The purpose of this page was to
find out which CE techniques cost estimators tend to use in their daily job. The first
part of the questionnaire is presented in Figure A.1.
Figure A.1 – First Part of Online Questionnaire
Upon completion of the first part of the questionnaire, the survey participants would
be directed to the second part of the online questionnaire. The purpose of this part
was to find out how cost estimators feel regarding the importance of each of the
characteristics against the overall estimate quality. The second part of the
questionnaire is presented in Figures A.2, A.3, A.4 and A.5.
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Figure A.2 – Second Part of Online Questionnaire (Page 1)
Figure A.3 – Second Part of Online Questionnaire (Page 2)
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Figure A.4 – Second Part of Online Questionnaire (Page 3)
Figure A.5 – Second Part of Online Questionnaire (Page 4)
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A.4 Questionnaire for Framework Validation
In this Section, the questionnaire used by the author for eliciting the experts’
feedback regarding the use of the proposed framework during the case studies, is
presented.
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APPENDIX B – IDEF0 DIAGRAMS
B.1 IDEF0 Diagrams
As described in Chapter 4, the IDEF0 technique was selected in order to model the
cost estimation process for a typical hardware product. In this Section the additional,
to the ones already presented in Chapter 4, IDEF0 functions are presented along
with a few supplementary notes regarding the IDEF0 modelling process.
Figure B.1 presents a typical function used within an IDEF0 model along with its
Inputs, Controls, Outputs and Mechanisms.
Figure B.1 – An Example of a Function and its ICOMs in IDEF0
Every function in IDEF0 has the following:
 Inputs: The inputs required to produce the output(s) of the function.
They are always on the left side of the function box
 Outputs: The outputs of the function. Found on the right side of the
function box
 Mechanisms: The means of supporting the execution of the function.
Always on the bottom of the function box, facing upwards
 Controls: The conditions associated with the execution of that function
(similar to constraints). Always on the top of the function box, facing
downwards
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The ‘Produce Cost Estimate’ process, at the Node A0 level, is described as:
Figure B.2 – Cost Estimating Process Function
Figure B.3 presents a simple hierarchical diagram of how the IDEF0 functions relate
to each other.
Figure B.3 – Hierarchical Decomposition of the IDEF0 nodes
Figures B.4, B.5, B.6, B.7, B.8 and B.9 present the lower level decomposition of the
function presented in Figure B.2.
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Figure B.4 – IDEF0 Diagram for Node A0
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Figure B.5 – IDEF0 Diagram for Node A4
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Figure B.6 – IDEF0 Diagram for Node A42
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Figure B.7 – IDEF0 Diagram for Node A43
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Figure B.8 – IDEF0 Diagram for Node A423
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Figure B.9 – IDEF0 Diagram for Node A424
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APPENDIX C – METHODOLOGY DEVELOPMENT & CASE
STUDIES ADDITIONAL INFORMATION
C.1 Case study 1 – Fan Cowl Door
This Section presents any additional information regarding the Fan Cowl Door case
study (supplementary to what has already been presented in Chapter 7).
C.1.1 Estimate Request
The novice received an estimate request (similar to the one the expert had received)
for estimating the recurring unit cost for the production of a Fan Cowl Door. The
estimate request form is presented in Figure C.1.
Figure C.1 – Fan Cowl Door Estimate Request
C.1.2 Supplementary Material on the Product & Associated Processes
Figure C.2 – Section through Bonded Door Panel
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Figure C.3 – Diagram of Honeycomb Core
Part
Ref
Description Source Method of
Manufacture
Material Type Qty/
door
1 Bonded panel Manufactured Composite sandwich Carbon fibre and aluminium honeycomb 1
2 Pylon hinge Manufactured Machined Stainless steel 4
3 Main latch Purchased - - 4
4 Main latch housing Manufactured Machined Stainless steel 4
5 Access door Manufactured Composite sandwich Carbon fibre and aluminium honeycomb 1
6 Pressure relief door Manufactured Composite laminate Carbon fibre 1
7 Ventilation grille Purchased - - 1
8 Drains mast Manufactured Fabricated Stainless steel 1
9 Pylon seal Manufactured Cut to length Fire resisitant rubber 1
10 Pylon seal retainer Manufactured Fabricated Stainless steel 1
11 Bottom seal Manufactured Cut to length Fire resisitant rubber 1
12 Bottom seal retainer Manufactured Fabricated Stainless steel 1
13 Forward seal Manufactured Cut to length Fire resisitant rubber 1
14 Forward seal retainer Manufactured Fabricated Stainless steel 1
15 Aft seal Manufactured Cut to length Fire resisitant rubber 1
16 Aft seal retainer Manufactured Fabricated Stainless steel 1
17 Hold open rod Purchased - - 2
18 Hold open rod mounting bracket Manufactured Machined Stainless steel 2
19 Hold open rod stowage bracket Manufactured Machined Stainless steel 2
20 Hinge bolts Purchased - - 24
21 Latch bolts Purchased - - 32
22 Seal retaining fasteners Purchased - - 350
23 Corner piece Manufactured Machined Nylon 4
Figure C.4 – BOM of a Typical Fan Cowl Door
C.1.3 Templates
This Section presents the templates of the proposed framework, filled in by the
author during the course of the case study carried out.
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Structural Entity Templates
Figure C.5 – Structural Entity Template for the Fan Cowl Door
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Figure C.6 – Structural Entity Template for the Door Honeycomb Assembly
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Figure C.7 – Structural Entity Template for the Door Inner Skin
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Figure C.8 – Structural Entity Template for the Pylon Hinge
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Figure C.9 – Structural Entity Template for the Access Door Assembly
Appendix C – Methodology Development & Case Studies Additional Information
Developing a Framework for Improving the Quality of Cost Estimates292
Figure C.10 – Structural Entity Template for the Ventilation Grille
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Figure C.11 – Structural Entity Template for the Hold-Open Rod Assembly
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Manufacturing Process Templates
Figure C.12 – Manufacturing Process Template for the Composite Manufacturing
(Laminate of Door Skins)
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Figure C.13 – Manufacturing Process Template for the Fan Cowl Door Mechanical
Assembly
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Figure C.14 – Manufacturing Process Template for the Door Honeycomb Bonded
Assembly
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Assumptions Sheet
Figure C.15 – Assumption Sheet for the Fan Cowl Door Cost Estimate
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C.2 Case Study 2 – Rib Assembly
This Section presents any additional information regarding the Rib Assembly case
study (supplementary to what has already been presented in Chapter 8).
C.2.1 Estimate Request – RFQ Response
An estimate request was presented to the novice for estimating the production unit
cost for a rib assembly. Some of the conditions made explicit within the request are:
 Production Quantity = 150 units
 Delivery Rate = 50 per Year
 All costs presented in $ US, for the three consecutive production years
An understanding of the conditions of the request is crucial in order to develop a cost
estimate that reflects the customer requirements. Such conditions were also
captured in the ‘Estimate Cover Sheet’ presented in Chapter 8, Figure 8.2.
C.2.2 Templates
This Section presents the templates of the proposed framework, filled in by the
author during the course of the case study carried out in the collaborating
organisation. Figure C.16 presents a typical Master Plan; a number of the fields were
blanked by the author to protect any company proprietary information. Master Plans
contain a plethora of information regarding the manufacturing operations, materials
used, quality standards and so on. Thus, they are a valuable source of information
that a cost estimator could tap into.
Figure C.16 – Example of a Typical Master Plan
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Figure C.17 – Structural Entity Template for the Rib
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Figure C.18 – Structural Entity Template for the Support Assembly
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Figure C.19 – Structural Entity Template for Bracket
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Figure C.20 – Structural Entity Template for the Angle
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Manufacturing Process
Figure C.21 – Manufacturing Process Template for Forming (Angle)
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Figure C.22 – Manufacturing Process Template for Forming (Bracket)
Appendix C – Methodology Development & Case Studies Additional Information
Developing a Framework for Improving the Quality of Cost Estimates 305
Figure C.23 – Manufacturing Process Template for Heat Treatment
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Figure C.24 – Manufacturing Process Template for High Speed Machining
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Figure C.25 – Manufacturing Process Template for Rib Assembly
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Figure C.26 – Manufacturing Process Template for Support Assembly
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Risk Sheet
Figure C.27 – Risk Sheet for the Rib Assembly Cost Estimate
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Assumptions Sheet
Figure C.28 – Rib Assembly Assumptions Sheet (Page 1)
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Figure C.29 – Rib Assembly Assumptions Sheet (Page 2)
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C.3 Case Study 3 – Airbag Cover Assembly
This Section presents any additional information regarding the Airbag Cover
Assembly case study (additionally to what has already been presented in Chapter 8).
The novice acquired a drawing of the airbag cover assembly, presented in Figure
C.30. The same drawing was used by the expert in developing his cost estimate.
Figure C.30 – Engineering drawing of the Airbag Cover Assembly
C.3.1 Estimate Request
An estimate request was passed over to the novice for producing a should-cost
estimate for the production unit cost for the Airbag Cover Assembly. Some of the
conditions made explicit within the request are:
 Production Quantity = 50,000 units (throughout 5 years)
 All costs presented in Euros (€), and to be fixed on 2006 economic conditions
Figure C.31 – Estimate Request for the Airbag Cover Assembly
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C.3.2 Templates
This Section presents the templates of the proposed framework, filled in by the
author during the course of the case study.
Figure C.32 – Structural Entity Template for the Trim Cover Moulding
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Figure C.33 – Structural Entity Template for the Snap-Nut
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Figure C.34 – Manufacturing Process Template for Injection Moulding
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Assumptions Sheet
Figure C.35 – The Assumptions Sheet for the Airbag Cover Assembly Estimate
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APPENDIX D – ANALYSIS OF SURVEY RESULTS
Appendix D presents any supplementary material, related to the work presented in
Chapters 5 & 6, which was not included within the main body of the thesis.
D.1 Data Analysis & Results of ANOVA Tables
This section presents the quantitative data analysis that the author carried out in
order to further scrutinise, and make sense of, the survey results.
D.1.1 Descriptive Statistics Analysis
The descriptive analysis of the data from the second stage of the survey is presented
in this Section. The initial analysis focused on the calculation of the mean values for
all the rating scores of each of the 29 characteristics*. Due to the reason that the
mean value by itself is not a very representative measure of comparison, the
distribution of the ratings for each characteristic was also provided; in the form of
histograms. The following Figures exhibit the distribution of the ratings given by the
participants against each characteristic.
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* This was before the exclusion of the ‘estimate is based on similar to products – use of
actuals/historical data’ following the results of the correlation analysis. Throughout the statistical
analysis all the 29 characteristics were taken into account.
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D.1.2 ANOVA Tables
In this Section, the results of the ANOVA tables are presented for each pair of sub-
groups, of the overall survey sample. It has to be noted that wherever only 2 sub-
groups are compared, the results of the ANOVA are equivalent to a standard t-test.
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Based on Cost Estimating Technique
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Based on Position
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D.2 Correlation Matrix – Analysis of Dependent Variables
A number of survey participants felt that two characteristics from the proposed 29
had a similar meaning. The author wanted to identify whether this is just the view of
these particular respondents, or whether these characteristics are indeed similar. The
correlation coefficient of each characteristic, to each other, was calculated in order to
identify any correlation in the participants’ rating scores.
D.2.1 Correlation Matrix Results
The statistical software SPSS was used to generate a correlation matrix, exhibited in
Figure D.1. The correlation coefficient shown in the table, for each pair of
characteristics, can range from -1 to 1. The closer the coefficient value is to 0, it
means that there is not any correlation present between two characteristics. A
positive value signifies the existence of correlation (in terms of similarity), while a
negative value signifies the existence of negative correlation (dissimilarity). Values of
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+/- 0.9 and higher (towards +1 and -1, correspondingly), would exhibit a very strong
correlation between two factors.
In Figure D.1, the names of the characteristics were substituted with numerical
identifiers. The results of the analysis of the correlation matrix, were presented in
Section 5.3.5.
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Figure D.1 – Correlation Analysis Results
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APPENDIX E – CEQA TOOL USER MANUAL
C.1 User Manual
In this Section, a copy of the CEQA tool user manual is presented. Its purpose is to
familiarise users with the tool, as well as to provide further explanations regarding
the characteristics’ rating process.
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